LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.3 Title: cm-1/CM-2 Proj Mgr: OVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: OVER; Pl:
DEOBLS 85 0.0 9.0 9.0 9.0 (9.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 9.0 9.0 9.0 (90 0.0 0.0 0.0

COMB EXP MODULE/OMSA; SUBTSK MGR: OVER; PI:

YOF0111 694030M 93 160.0 543.2 543.2 543.2 ( 383.2) 0.0 0.0 0.0
9631008 94 425.0 440.0 440.0 440.0 ( 15.0) 0.0 0.0 0.0

9631008 95 532.4 399.9 399.9 399.9 132.4 0.0 0.0 ( 0.0)

9631008 96 0.0 200.2 200.2 200.2 ( 200.2) 0.0 0.0 0.0

9631008 97 0.0 55.0 55.0 55.0 ( 55.0) 0.0 0.0 4.2

9631008 98 0.0 56.0 56.0 324 ( 56.0) 56.0 56.0 324

TASK SUBTOTAL 11174 1,694.4 1,694.4 1,670.8 ( 577.0) 56.0 56.0 36.6

CM-1FOR MSL-1/ED; SUBTSK MGR: OVER; PI:

YOF0335 694030M 93 2,471.0 13.7 13.7 13.7 2,457.2 0.0 0.0 0.0
9631008 94 9,391.0 4.9 4.9 4.9 9,386.0 0.0 0.0 0.0
9631008 95 6,654.2 80.0 80.0 80.0 6,574.1 0.0 0.0 0.0
9631008 96 0.0 11.0 11.0 11.0 ( 11.0) 0.0 0.0 0.0
9631008 97 0.0 138.0 138.0 138.0 ( 138.0) 7.9 7.9 124.9
9631008 98 0.0 207.2 138.7 715 ( 207.2) 207.2 138.7 775

ARADS; SUBTSK MGR: OVER; PI:

YCF0335 9631008 97 0.0 290.0 290.0 290.0 ( 290.0) 290.0 290.0 290.0
9631008 98 0.0 726.0 420.0 4131 ( 726.0) 726.0 420.0 4131

ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:

YSF0335 694030M 93 0.0 1,985.8 1,985.8 1,985.8 ( 1,985.8) 0.0 0.0 0.0
9631008 94 0.0 8,993.9 8,993.9 8,993.9 (89939 0.0 0.0 0.0
9631008 95 0.0 10,221.3 10,221.3 10,221.3 ( 10,221.3) 0.0 0.0 0.0
9631008 96 0.0 1,872.8 1,872.8 1,872.8 ( 18728) 0.0 0.0 0.0
9631008 97 0.0 1,333.9 1,333.9 1,333.9 (13339 0.0 0.0 0.0
9631008 98 0.0 238.4 164.2 164.2 ( 238.4) 238.4 164.2 164.2

FABRICATION; SUBTSK MGR: OVER; Pl

YTFO0335 694030M 93 0.0 4.7 4.7 4.7 ( 4.7) 0.0 0.0 0.0
9631008 94 0.0 355 355 355 ( 35.5) 0.0 0.0 0.0
9631008 95 0.0 315 315 315 ( 31.5) 0.0 0.0 0.0
9631008 96 0.0 43.8 43.8 43.8 ( 43.8) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9631008 98 0.0 15.1 105 105 ( 15.1) 15.1 105 105

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0335 694030M 93 0.0 10.9 10.9 10.9 ( 10.9) 0.0 0.0 0.0
9631008 95 0.0 17.8 17.8 17.8 ( 17.8) 0.0 0.0 0.0
9631008 96 0.0 203 20.3 20.3 ( 20.3) 0.0 0.0 0.0
9631008 97 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
9631008 98 0.0 39.6 26.8 26.8 ( 39.6) 39.6 26.8 26.8

STOCK; SUBTSK MGR: OVER; PI:

YXF0335 694030M 93 0.0 2.1 21 21 ( 2.1) 0.0 0.0 0.0
9631008 94 0.0 2.4 2.4 2.4 ( 2.4) 0.0 0.0 0.0
9631008 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 96 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
9631008 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
9631008 98 0.0 1.6 1.6 1.6 ( 1.6) 1.6 1.6 16

TASK SUBTOTAL 18,516.2 26,345.6 25,879.5 25,8114 ( 7,829.4) 1,526.1 1,060.0 1,108.8

PAYLOAD/SYSTEM INTEGRATION (S.E.); SUBTSK MGR: OVER; PI:

YOF0340 694030M 93 2,369.0 0.0 0.0 0.0 2,369.0 0.0 0.0 0.0
9631008 94 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0340 9631008 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 2,369.0 0.3 0.3 0.3 2,368.6 0.0 0.0 0.0

RQMTS MANAGEMENT (S.E.); SUBTSK MGR: OVER; PI:

YOF0341 694030M 93 0.0 232 232 232 ( 23.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0341 9631008 94 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 235 235 235 ( 23.5) 0.0 0.0 0.0

SYSTEM ARCHITECTURE (S.E.); SUBTSK MGR: OVER; PI:

YOF0342 694030M 93 0.0 371 371 371 ( 37.1) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; Pl
YVF0342 9631008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 96 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; PI:
YXF0342 9631008 95 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 38.8 38.8 38.8 ( 38.8) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.3 Title: cm-1/CM-2 Proj Mgr: OVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘EXPERIMENT PACKAGE INTEGRATION; SUBTSK MGR: OVER; PI: \
YOF0343 694030M 93 0.0 0.8 038 038 (08 0.0 0.0 0.0
9631008 94 10 03 03 03 0.6 0.0 0.0 0.0
9631008 95 79.1 2.8 2.8 2.8 76.3 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PI:
YTF0343 9631008 95 0.0 103 10.3 10.3 ( 103) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0343 9631008 95 0.0 165 16.5 16.5 (165 0.0 0.0 0.0
9631008 96 0.0 13 13 13 (13 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; PI:
YXF0343 9631008 95 0.0 0.4 0.4 0.4 (04 0.0 0.0 0.0
TASK SUBTOTAL 80.1 325 325 325 475 0.0 0.0 0.0

FLUID SUPPLY (F.S.) PACKAGE; SUBTSK MGR: OVER; PI:

YOF0344 694030M 93 0.0 362.4 362.4 362.4 ( 362.4) 0.0 0.0 0.0
9631008 94 430.0 932.9 932.9 932.9 ( 502.9) 0.0 0.0 0.0
9631008 95 344.9 183.3 183.3 183.9 161.6 0.0 0.0 0.6
9631008 96 0.0 99.5 99.5 98.7 ( 99.5) 0.0 0.0 0.1
9631008 97 0.0 4.0 4.0 4.0 ( 4.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; Pl
YTF0344 9631008 94 0.0 14 14 14 ( 14) 0.0 0.0 0.0
9631008 95 0.0 213.6 213.6 213.6 ( 213.6) 0.0 0.0 0.0
9631008 96 0.0 68.2 68.2 68.2 ( 68.2) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; Pl
YVF0344 9631008 94 0.0 2.9 29 29 ( 2.9) 0.0 0.0 0.0
9631008 95 0.0 91.3 913 913 ( 91.3) 0.0 0.0 0.0
9631008 96 0.0 53.6 53.6 53.6 ( 53.6) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; PI:
YXF0344 9631008 94 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
9631008 95 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
9631008 96 0.0 4.5 45 45 ( 4.5) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 774.9 2,020.0 2,020.0 2,019.8 ( 1,245.0) 0.0 0.0 0.7
EXHAURST/VENT (F.S.) PACKAGE; SUBTSK MGR: OVER; Pl
YOF0345 694030M 93 0.0 155 155 155 ( 15.5) 0.0 0.0 0.0
9631008 94 250.0 58.8 58.8 58.8 1911 0.0 0.0 0.0
9631008 95 198.1 3.0 3.0 3.0 195.0 0.0 0.0 0.0
9631008 96 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; Pl
YTF0345 9631008 94 0.0 216 21.6 21.6 ( 21.6) 0.0 0.0 0.0
9631008 95 0.0 1183 1183 1183 ( 118.3) 0.0 0.0 0.0
9631008 96 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0345 694030M 93 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
9631008 94 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
9631008 95 0.0 14.8 14.8 14.8 ( 14.8) 0.0 0.0 0.0
9631008 96 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; PI:
YXF0345 9631008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 95 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
9631008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 448.1 250.3 250.3 250.3 197.8 0.0 0.0 0.0
THERMAL CONTROL (F.S.); SUBTSK MGR: OVER; Pl
YOF0346 9631008 94 1.0 8.2 8.2 8.2 ( 7.2) 0.0 0.0 0.0
9631008 95 3.9 12 12 12 2.7 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; Pl
YTF0346 9631008 95 0.0 12 12 12 ( 12) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0346 9631008 95 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 4.9 11.2 11.2 11.2 ( 6.2) 0.0 0.0 0.0
DEDICATED EXPERIMENT PROCESSOR (A.S.) PA; SUBTSK MGR: OVER; PI:
YOF0347 694030M 93 0.0 316.7 316.7 316.7 ( 316.7) 0.0 0.0 0.0
9631008 94 190.0 117.7 117.7 117.7 722 0.0 0.0 0.0
9631008 95 140.0 76.7 76.7 76.7 63.3 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 113 Title: cm-1cm-2 Proj Mgr: OVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘DEDICATED EXPERIMENT PROCESSOR (A.S.) PA; SUBTSK MGR: OVER; PI: \

YOF0347 9631008 96 0.0 21.0 21.0 21.0 (210 0.0 0.0 0.0
9631008 97 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; PI:

YTF0347 9631008 94 0.0 441 44.1 44.1 ( 441) 0.0 0.0 0.0
9631008 95 0.0 161.6 161.6 161.6 ( 1616) 0.0 0.0 0.0
9631008 96 0.0 17.9 17.9 17.9 (179 0.0 0.0 0.0
9631008 97 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0347 694030M 93 0.0 0.7 07 07 ( 0.7) 0.0 0.0 0.0
9631008 94 0.0 19.6 19.6 19.6 ( 196) 0.0 0.0 0.0
9631008 95 0.0 338 33.8 33.8 (338 0.0 0.0 0.0
9631008 96 0.0 25.0 25.0 25.0 (250 0.0 0.0 0.0
9631008 97 0.0 02 0.2 0.2 ( 0.2) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0347 9631008 9% 0.0 7.9 7.9 7.9 ( 7.9) 0.0 0.0 0.0
9631008 95 0.0 40 4.0 4.0 ( 4.0) 0.0 0.0 0.0
9631008 96 0.0 2.9 2.9 2.9 ( 2.9) 0.0 0.0 0.0
9631008 97 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0

TASK SUBTOTAL 330.0 851.8 851.8 851.8 ( 521.8) 0.0 0.0 0.0

POWER DISTRIBUTION (A.S.) PACKAGE; SUBTSK MGR: OVER; PI:

YOF0348 694030M 93 0.0 106.9 106.9 106.9 ( 106.9) 0.0 0.0 0.0
9631008 94 170.0 214.5 2145 2145 ( 44.5) 0.0 0.0 0.0
9631008 95 117.3 41.7 41.7 41.7 69.6 0.0 0.0 0.0
9631008 96 0.0 9.2 9.2 9.2 ( 9.2) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl

YTF0348 9631008 94 0.0 28.4 284 284 ( 28.4) 0.0 0.0 0.0
9631008 95 0.0 70.5 70.5 70.5 ( 70.5) 0.0 0.0 0.0
9631008 96 0.0 8.9 8.9 8.9 ( 8.9) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0348 694030M 93 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
9631008 94 0.0 523 52.3 52.3 ( 52.3) 0.0 0.0 0.0
9631008 95 0.0 80.9 80.9 80.9 ( 80.9) 0.0 0.0 0.0
9631008 96 0.0 33.8 33.8 33.8 ( 33.8) 0.0 0.0 0.0
9631008 97 0.0 21 2.1 2.1 ( 21) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0348 694030M 93 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
9631008 94 0.0 8.3 8.3 8.3 ( 8.3) 0.0 0.0 0.0
9631008 95 0.0 7.7 7.7 7.7 ( 7.7) 0.0 0.0 0.0
9631008 96 0.0 11 11 11 ( 11) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 287.3 675.2 675.2 675.2 ( 387.8) 0.0 0.0 0.0

HARNESSING (A.S.); SUBTSK MGR: OVER; PI:

YOF0349 694030M 93 0.0 10.4 10.4 10.4 ( 10.4) 0.0 0.0 0.0
9631008 94 75.0 6.1 6.1 6.1 68.8 0.0 0.0 0.0
9631008 95 70.8 15 15 15 69.3 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl

YTF0349 9631008 94 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
9631008 95 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0349 9631008 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0349 9631008 95 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 145.8 20.1 20.1 20.1 125.6 0.0 0.0 0.0

CHEMICAL DIAGNOSTICS (D.S.); SUBTSK MGR: OVER; PI:

YOF0350 694030M 93 0.0 43.8 43.8 43.8 ( 43.8) 0.0 0.0 0.0
9631008 94 110.0 135.7 135.7 135.7 ( 25.7) 0.0 0.0 0.0
9631008 95 264.2 347 34.7 34.7 229.4 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl

YTFO0350 694030M 93 0.0 11 11 11 ( 11) 0.0 0.0 0.0
9631008 95 0.0 59.6 59.6 59.6 ( 59.6) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVFO0350 9631008 94 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
9631008 95 0.0 10.5 105 105 ( 10.5) 0.0 0.0 0.0
9631008 96 0.0 12 12 12 ( 12) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 113 Title: cm-1cm-2 Proj Mgr: OVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: OVER; PI:
YXF0350 9631008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
9631008 96 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 3742 287.4 287.4 287.4 86.7 0.0 0.0 0.0

RONNEY DIAGNOSTICS (D.S.); SUBTSK MGR: OVER; PI:

YOF0351 694030M 93 0.0 397.3 397.3 397.3 ( 397.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; Pl

YVF0351 9631008 94 0.0 6.1 6.1 6.1 ( 6.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0351 9631008 94 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 404.1 404.1 404.1 ( 404.1) 0.0 0.0 0.0

VIDEO INTERFACE PACKAGE; SUBTSK MGR: OVER; PI:

YOF0352 694030M 93 0.0 653.7 653.7 653.7 ( 653.7) 0.0 0.0 0.0
9631008 94 900.0 148.2 148.2 148.2 751.7 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; Pl
YTF0352 9631008 94 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0352 9631008 94 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
TASK SUBTOTAL 900.0 804.9 804.9 804.9 95.0 0.0 0.0 0.0

CHAMBER (S.S); SUBTSK MGR: OVER; PI:

YOF0353 694030M 93 0.0 8.6 8.6 8.6 ( 8.6) 0.0 0.0 0.0
9631008 94 200.0 63.8 63.8 63.8 136.1 0.0 0.0 0.0
9631008 95 242.9 11.9 11.9 11.9 231.0 0.0 0.0 0.0
9631008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:

YSF0353 9631008 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
9631008 95 0.0 69.8 69.8 69.8 ( 69.8) 0.0 0.0 0.0
9631008 96 0.0 155 155 155 ( 15.5) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl:

YTF0353 694030M 93 0.0 255 255 255 ( 25.5) 0.0 0.0 0.0
9631008 94 0.0 103.9 103.9 103.9 ( 103.9) 0.0 0.0 0.0
9631008 95 0.0 181.2 181.2 181.2 ( 181.2) 0.0 0.0 0.0
9631008 96 0.0 17.0 17.0 17.0 ( 17.0) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0353 9631008 95 0.0 11.8 118 118 ( 11.8) 0.0 0.0 0.0
9631008 96 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
9631008 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0353 9631008 94 0.0 0.5 05 0.5 ( 0.5) 0.0 0.0 0.0
9631008 95 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 442.9 513.1 513.1 513.1 ( 70.1) 0.0 0.0 0.0

EMS: SOF BALL PACKAGE; SUBTSK MGR: OVER; PI:

YOF0354 694030M 93 0.0 15.4 15.4 15.4 ( 15.4) 0.0 0.0 0.0
9631008 94 116.0 28.6 28.6 28.6 87.3 0.0 0.0 0.0
9631008 95 1317 11.2 11.2 11.2 120.4 0.0 0.0 0.0
9631008 96 0.0 12 12 1.2 ( 12) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl:

YTF0354 694030M 93 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
9631008 94 0.0 86.4 86.4 86.4 ( 86.4) 0.0 0.0 0.0
9631008 95 0.0 124.9 124.9 124.9 ( 124.9) 0.0 0.0 0.0
9631008 96 0.0 61.3 61.3 61.3 ( 61.3) 0.0 0.0 0.0
9631008 97 0.0 14 14 14 ( 14) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0354 9631008 94 0.0 12 12 12 ( 12) 0.0 0.0 0.0
9631008 95 0.0 15.8 15.8 15.8 ( 15.8) 0.0 0.0 0.0
9631008 96 0.0 12.9 12.9 12.9 ( 12.9) 0.0 0.0 0.0
9631008 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0354 9631008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 95 0.0 26 2.6 2.6 ( 2.6) 0.0 0.0 0.0
9631008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 247.7 364.6 364.6 364.6 ( 116.9) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.1.3 Title: cm-1/CM-2 Proj Mgr: OVER Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘EMS: LSP PACKAGE; SUBTSK MGR: OVER; PI:
YOF0355 694030M 93 0.0 235 235 235 (235 0.0 0.0 0.0
9631008 94 91.0 245 245 245 66.5 0.0 0.0 0.0
9631008 95 1316 31 31 31 128.4 0.0 0.0 0.0
9631008 96 0.0 37 37 37 ( 37 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:
YSF0355 9631008 96 0.0 0.2 02 02 (02 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PL:
YTF0355 694030M 93 0.0 21.2 212 212 ( 212 0.0 0.0 0.0
9631008 94 0.0 34.9 34.9 34.9 (349 0.0 0.0 0.0
9631008 95 0.0 202.3 202.3 202.3 ( 2023) 0.0 0.0 0.0
9631008 96 0.0 22.7 22.7 22.7 (  227) 0.0 0.0 0.0
9631008 97 0.0 (48 4.6) (48 4.6 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0355 694030M 93 0.0 0.8 0.8 0.8 (08 0.0 0.0 0.0
9631008 94 0.0 14.2 14.2 14.2 ( 142 0.0 0.0 0.0
9631008 95 0.0 48.8 48.8 48.8 (488 0.0 0.0 0.0
9631008 96 0.0 6.1 6.1 6.1 (61 0.0 0.0 0.0
9631008 97 0.0 0.8 0.8 0.8 (08 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; PI:
YXF0355 694030M 93 0.0 03 03 03 (03 0.0 0.0 0.0
9631008 94 0.0 5.2 5.2 5.2 ( 52 0.0 0.0 0.0
9631008 95 0.0 42 4.2 4.2 (42 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 2226 4126 4126 412.6 ( 189.9) 0.0 0.0 0.0
EXPERIMENT PACKAGE STRUCTURE (S.S.); SUBTSK MGR: OVER; Pl:
YOF0356 694030M 93 0.0 9.6 9.6 9.6 (986 0.0 0.0 0.0
9631008 94 1150 275.7 275.7 275.7 ( 160.7) 0.0 0.0 0.0
9631008 95 289.8 218 278 278 261.9 0.0 0.0 0.0
9631008 9% 0.0 13 13 13 (13 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:
YSF0356 9631008 94 0.0 0.6 0.6 0.6 (08 0.0 0.0 0.0
9631008 95 0.0 134 134 134 (134 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PI:
YTF0356 9631008 94 0.0 26.0 26.0 26.0 (260 0.0 0.0 0.0
9631008 95 0.0 111.8 1118 1118 ( 1118) 0.0 0.0 0.0
9631008 96 0.0 ( 1.8) 18) ( 19 18 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0356 9631008 94 0.0 02 0.2 0.2 (02 0.0 0.0 0.0
9631008 95 0.0 134 134 134 (134 0.0 0.0 0.0
9631008 96 0.0 123 123 123 (123 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; Pl:
YXF0356 9631008 94 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9631008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9631008 96 0.0 0.6 0.6 0.6 (08 0.0 0.0 0.0
TASK SUBTOTAL 404.8 4915 4915 4915 ( 86.7) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; Pl:
YTF0357 9631008 94 0.0 0.1 0.1 0.1 (01 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.1 0.1 01 (01 0.0 0.0 0.0
SOFTWARE ENGINEERING (S/W); SUBTSK MGR: OVER; PI:
YOF0359 694030M 93 0.0 19.8 198 198 ( 198) 0.0 0.0 0.0
9631008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PL:
YTF0359 9631008 95 0.0 07 0.7 0.7 (  on 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0359 9631008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 0.0 20.7 20.7 20.7 ( 207) 0.0 0.0 0.0
FLIGHT SOFTWARE (S/W) PACKAGE; SUBTSK MGR: OVER; PI:
YOF0360 694030M 93 0.0 17.9 179 17.9 (179 0.0 0.0 0.0
9631008 94 25.0 39.9 39.9 39.9 (149 0.0 0.0 0.0
9631008 95 443 215 215 215 228 0.0 0.0 0.0
9631008 96 0.0 6.8 6.8 6.8 (68 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PI:
YTF0360 9631008 94 0.0 03 03 03 (03 0.0 0.0 0.0
9631008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVFO0360 9631008 95 0.0 05 05 05 (05 0.0 0.0 0.0
TASK SUBTOTAL 69.3 87.1 87.1 87.1 (177 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.1.3 Title: cm-1/CM-2 Proj Mgr: OVER Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘GROUND SYSTEMS SOFTWARE (S/W); SUBTSK MGR: OVER; PI:
YOF0361 9631008 94 0.0 0.1 01 01 (01 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.1 0.1 01 ( 0y 0.0 0.0 0.0
BREADBOARD AND TESTING SOFTWARE; SUBTSK MGR: OVER; PI:
YOF0362 694030M 93 0.0 24.2 24.2 24.2 (242 0.0 0.0 0.0
9631008 94 25.0 03 03 03 24.6 0.0 0.0 0.0
TASK SUBTOTAL 25.0 24.6 24.6 24.6 0.4 0.0 0.0 0.0
PHYSICAL INTEGRATION AND TESTING (OPS); SUBTSK MGR: OVER; PI:
YOF0363 694030M 93 0.0 12.0 120 12.0 (120 0.0 0.0 0.0
9631008 94 175.0 97.8 97.8 97.8 77.1 0.0 0.0 0.0
9631008 95 284.6 37.8 37.8 37.8 246.7 0.0 0.0 0.0
9631008 96 0.0 36.2 36.2 33.9 (362 0.0 0.0 03
9631008 97 0.0 03 03 03 (03 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PL:
YTF0363 9631008 94 0.0 51.7 51.7 51.7 ( 5L7) 0.0 0.0 0.0
9631008 95 0.0 107.9 107.9 107.9 ( 107.9) 0.0 0.0 0.0
9631008 96 0.0 35.4 35.4 35.4 (354 0.0 0.0 0.0
9631008 97 0.0 (02 0.2) 0.2) 0.2 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVFO0363 9631008 94 0.0 60.2 60.2 60.2 (602 0.0 0.0 0.0
9631008 95 0.0 72.8 728 728 (728 0.0 0.0 0.0
9631008 96 0.0 56.6 56.6 56.6 ( 566) 0.0 0.0 0.0
9631008 97 0.0 100 10.0 10.0 (100 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; PI:
YXF0363 9631008 94 0.0 51 5.1 5.1 (51 0.0 0.0 0.0
9631008 95 0.0 133 133 133 (133 0.0 0.0 0.0
9631008 96 0.0 41 4.1 4.1 (4 0.0 0.0 0.0
9631008 97 0.0 03 03 03 (03 0.0 0.0 0.0
TASK SUBTOTAL 459.6 601.8 601.8 599.5 ( 1421) 0.0 0.0 03
OPERATIONS SUPPORT (OPS); SUBTSK MGR: OVER; PI:
YOF0364 9631008 95 495 49.3 49.3 49.3 0.2 0.0 0.0 0.0
9631008 9% 0.0 54.2 54.2 54.2 (542 0.0 0.0 0.0
9631008 97 0.0 48 48 48 (48 0.4 0.4 0.4
ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:
YSF0364 9631008 97 0.0 643.6 643.6 643.6 ( 6436) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PI:
YTF0364 9631008 95 0.0 34 34 34 (34 0.0 0.0 0.0
9631008 9% 0.0 79.9 79.9 79.9 (799 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF0364 694030M 93 0.0 0.4 04 0.4 (04 0.0 0.0 0.0
9631008 94 0.0 0.1 01 01 ( oy 0.0 0.0 0.0
9631008 95 0.0 03 03 03 (03 0.0 0.0 0.0
9631008 9% 0.0 24.7 247 247 (247 0.0 0.0 0.0
9631008 97 0.0 53 53 53 (53 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVER; Pl:
YXF0364 9631008 96 0.0 1.4 14 14 (14 0.0 0.0 0.0
9631008 97 0.0 0.1 0.1 0.1 ( 0y 0.0 0.0 0.0
TASK SUBTOTAL 495 868.1 868.1 868.1 ( 8186) 0.4 0.4 0.4
GROUND SUPPORT (OPS); SUBTSK MGR: OVER; PI:
YOF0365 694030M 93 0.0 317 3L7 317 (3.7 0.0 0.0 0.0
9631008 94 120.0 149.2 149.2 149.2 (292 0.0 0.0 0.0
9631008 95 130.2 89.0 89.0 89.0 412 0.0 0.0 0.0
9631008 96 0.0 117.4 117.4 117.4 ( 117.4) 0.0 0.0 0.0
9631008 97 0.0 154 15.4 15.4 (154 4.8 4.8 4.8
ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:
YSF0365 9631008 94 0.0 10 10 10 (10 0.0 0.0 0.0
9631008 95 0.0 48.9 48.9 48.9 (489 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PI:
YTF0365 9631008 94 0.0 41 4.1 4.1 (41 0.0 0.0 0.0
9631008 95 0.0 102.4 102.4 102.4 ( 1024) 0.0 0.0 0.0
9631008 96 0.0 07 0.7 0.7 ( on 0.0 0.0 0.0
9631008 97 0.0 (00 0.0) 0.0) 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVFO0365 9631008 94 0.0 3.4 34 34 (349 0.0 0.0 0.0
9631008 95 0.0 417 47.7 47.7 (417 0.0 0.0 0.0
9631008 9% 0.0 89.8 89.8 89.8 (898 0.0 0.0 0.0
9631008 97 0.0 15 15 15 (19 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.3 Title: cm-1/CM-2 Proj Mgr: OVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: OVER; Pl:
YXF0365 9631008 94 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
9631008 95 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
9631008 96 0.0 16.9 16.9 16.9 (169 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 250.2 7218 7218 727.8 ( 477.6) 4.8 4.8 4.8

FACILITIES (OPS); SUBTSK MGR: OVER; PI:

YOF0366 694030M 93 0.0 120 12.0 12.0 ( 12.0) 0.0 0.0 0.0
9631008 94 65.0 119.8 119.8 119.8 ( 54.8) 0.0 0.0 0.0
9631008 95 93.2 615 615 615 316 0.0 0.0 0.0
9631008 96 0.0 18.3 18.3 18.3 ( 18.3) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; PI:

YTF0366 694030M 93 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
9631008 94 0.0 5.3 5.3 53 ( 5.3) 0.0 0.0 0.0
9631008 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
9631008 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; Pl

YVF0366 694030M 93 0.0 7.0 7.0 7.0 ( 7.0) 0.0 0.0 0.0
9631008 94 0.0 224 224 224 ( 22.4) 0.0 0.0 0.0
9631008 95 0.0 17.3 17.3 17.3 ( 17.3) 0.0 0.0 0.0
9631008 96 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0366 694030M 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
9631008 94 0.0 4.8 4.8 4.8 ( 4.8) 0.0 0.0 0.0
9631008 95 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
9631008 96 0.0 21 2.1 2.1 ( 21) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 158.2 276.4 276.4 276.4 ( 118.1) 0.0 0.0 0.0

DIAGNOSTIC (D.S.); SUBTSK MGR: OVER; PI:

YOF0367 9631008 94 170.0 426.9 426.9 426.9 ( 256.9) 0.0 0.0 0.0
9631008 95 99.1 133.4 133.4 133.4 ( 34.3) 0.0 0.0 0.0
9631008 96 0.0 12.6 126 126 ( 12.6) 0.0 0.0 0.0
9631008 97 0.0 5.3 53 5.3 ( 5.3) 0.1 0.1 3.8

FABRICATION; SUBTSK MGR: OVER; Pl

YTFO0367 9631008 94 0.0 65.3 65.3 65.3 ( 65.3) 0.0 0.0 0.0
9631008 95 0.0 133.8 133.8 133.8 ( 133.8) 0.0 0.0 0.0
9631008 96 0.0 4.2 4.2 4.2 ( 4.2) 0.0 0.0 0.0
9631008 97 0.0 4.3 4.3 4.3 ( 4.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0367 9631008 94 0.0 71 7.1 7.1 ( 7.1) 0.0 0.0 0.0
9631008 95 0.0 14.3 143 143 ( 14.3) 0.0 0.0 0.0
9631008 96 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
9631008 97 0.0 3.9 3.9 3.9 ( 3.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0367 9631008 94 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
9631008 95 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
9631008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TASK SUBTOTAL 269.1 815.5 815.5 815.5 ( 546.4) 0.1 0.1 3.8

ENGINEERING; SUBTSK MGR: OVER; PI:
YSF0378 694030M 93 0.0 117.0 117.0 117.0 ( 117.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 117.0 117.0 117.0 ( 117.0) 0.0 0.0 0.0

CN-1-VIB LAB SUPPORT; SUBTSK MGR: OVER; PI:

YOF0457 9631008 94 30.0 17.2 17.2 17.2 128 0.0 0.0 0.0
9631008 95 49.3 0.0 0.0 0.0 49.3 0.0 0.0 0.0
TASK SUBTOTAL 79.3 172 172 17.2 62.1 0.0 0.0 0.0

CM-1-MSFC/KSC SERVICES; SUBTSK MGR: OVER; PI:

YOF0458 9631008 94 50.0 67.0 67.0 67.0 ( 17.0) 0.0 0.0 0.0
9631008 95 73.9 0.0 0.0 0.0 73.9 0.0 0.0 0.0
9631008 96 0.0 21.0 21.0 21.0 ( 21.0) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl:
YTF0458 9631008 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 1239 88.3 88.3 88.3 355 0.0 0.0 0.0

‘CM-l-DIAGNOSTICS PROCESSOR (D.S.)/PURCHA; SUBTSK MGR: OVER; PI:
YOF0459 694030M 93 0.0 8.0 8.0 8.0 ( 8.0) 0.0 0.0 0.0
9631008 94 125.0 144.4 144.4 144.4 ( 19.4) 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 113 Title: cm-1cm-2 Proj Mgr: OVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘CM-l-DIAGNOSTICS PROCESSOR (D.S.)/PURCHA; SUBTSK MGR: OVER; PI: \

YOF0459 9631008 95 53.4 63.8 63.8 63.8 ( 104) 0.0 0.0 0.0
9631008 96 0.0 46.8 46.8 46.8 ( 468) 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; PI:

YTF0459 9631008 94 0.0 50.2 50.2 50.2 (502 0.0 0.0 0.0
9631008 95 0.0 110.1 110.1 110.1 ( 1101) 0.0 0.0 0.0
9631008 96 0.0 16.0 16.0 16.0 (160 0.0 0.0 0.0
9631008 97 0.0 02 0.2 0.2 ( 02) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0459 9631008 94 0.0 9.9 9.9 9.9 ( 9.9) 0.0 0.0 0.0
9631008 95 0.0 55.5 55.5 55.5 (555 0.0 0.0 0.0
9631008 96 0.0 23.0 23.0 23.0 (230 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0459 9631008 94 0.0 0.2 02 02 ( 02) 0.0 0.0 0.0
9631008 95 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
9631008 96 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0

TASK SUBTOTAL 178.4 532.4 532.4 532.4 ( 3539) 0.0 0.0 0.0

CM-1-VIDEO INTERFACE (DS)/PURCHASE; SUBTSK MGR: OVER; PI:

YOF0460 694030M 93 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
9631008 94 180.0 68.3 68.3 68.3 1116 0.0 0.0 0.0
9631008 95 1435 92 9.2 9.2 1343 0.0 0.0 0.0
9631008 9% 0.0 04 0.4 04 (04 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:

YSF0460 9631008 94 0.0 1.9 1.9 1.9 ( 1.9) 0.0 0.0 0.0
9631008 95 0.0 87.8 87.8 87.8 (818 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; PI:

YTF0460 9631008 94 0.0 42 42 42 (42 0.0 0.0 0.0
9631008 95 0.0 153.1 153.1 153.1 ( 153.1) 0.0 0.0 0.0
9631008 9% 0.0 ( 0.9) (09 (09 0.9 0.0 0.0 0.0
9631008 97 0.0 ( 1.1) ( 1.1) ( 1.1) 1.1 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0460 9631008 94 0.0 03 03 03 (03 0.0 0.0 0.0
9631008 95 0.0 24.2 24.2 24.2 (242 0.0 0.0 0.0
9631008 9% 0.0 8.0 8.0 8.0 (80 0.0 0.0 0.0
9631008 97 0.0 01 01 01 (01 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0460 9631008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9631008 95 0.0 11 1.1 1.1 ( 1.1) 0.0 0.0 0.0
9631008 9% 0.0 04 0.4 0.4 (04 0.0 0.0 0.0

TASK SUBTOTAL 3235 358.6 358.6 358.6 (351 0.0 0.0 0.0

CM-1-VCR (D.S.)/PURCHASES; SUBTSK MGR: OVER; PI:

YOF0461 9631008 94 70.0 733 733 733 ( 3.3) 0.0 0.0 0.0
9631008 95 1941 31 31 31 191.0 0.0 0.0 0.0
9631008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OVER; Pl

YTF0461 9631008 95 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
9631008 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:

YVF0461 9631008 95 0.0 8.6 8.6 8.6 ( 8.6) 0.0 0.0 0.0
9631008 96 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OVER; PI:

YXF0461 9631008 95 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
9631008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 264.1 91.3 913 91.3 172.8 0.0 0.0 0.0

CM-1/ANALEX; SUBTSK MGR: OVER; Pl

YOF2244 9631008 94 0.0 67.7 67.7 67.7 (677 0.0 0.0 0.0
9631008 95 133.1 95.6 95.6 95.6 375 0.0 0.0 0.0
9631008 96 0.0 46.5 465 465 ( 465) 0.0 0.0 0.0
9631008 97 0.0 15.0 150 150 (150 0.0 0.0 127
9631008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF2244 9631008 96 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 133.1 224.9 224.9 224.9 (917 0.0 0.0 127
WBS TOTAL 29,050.0 40,104.1 39,638.0 39,543.8 ( 11,0540) 1,587.5 1,121.4 1,168.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.15 Title: FAETH & RONNEY REFLIGHT Proj Mgr: OVER Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘FAETH & RONNEY REFIGHT ENGINEERING SERVI; SUBTSK MGR: OVER; PI: \
YOF2400 963100 96 45.0 0.0 0.0 0.0 45.0 0.0 0.0 0.0
963100Y 97 0.0 255 255 255 (255 05 05 255
FAETH & RONNEY REFIGHT/ARADS; SUBTSK MGR: OVER; PI:
YCF2400 963100Y 95 0.0 67.0 67.0 53.0 (670 0.0 0.0 0.0
963100Y 96 80.0 0.0 0.0 0.0 80.0 0.0 0.0 0.0
963100Y 97 0.0 1275 1275 1275 ( 1275) 0.0 175 43.0
ENGINEERING SERVICES; SUBTSK MGR: OVER; PI:
YSF2400 963100 96 0.0 7.0 7.0 7.0 (70 0.0 0.0 0.0
963100Y 97 0.0 03 03 03 (03 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OVER; PI:
YTF2400 963100Y 97 0.0 6.3 63 63 (63 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVER; PI:
YVF2400 963100Y 97 0.0 03 03 03 (03 0.0 0.0 0.0
TASK SUBTOTAL 125.0 234.1 234.1 2201 ( 109.1) 0.5 18.0 68.6
WBS TOTAL 125.0 234.1 234.1 220.1 ( 109.1) 05 18.0 68.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1111 Title: DARTFIRE Proj Mgr: JONES Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘POST RDR FLOW TUNNEL DEV/LERC JONES; SUBTSK MGR: JONES; PI: \
YOF0424 963100F 96 99.0 0.2 02 02 98.7 0.0 0.0 0.0
963100F 97 0.0 108 10.8 8.4 ( 108) 108 108 8.4
963100F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0424 963100F 95 0.0 (02 0.2) (02 02 0.0 0.0 0.0
963100F 96 0.0 52.1 52.1 52.1 (521 0.0 0.0 0.0
963100F 97 0.0 60.8 60.8 60.8 ( 608) 0.0 0.0 0.0
963100F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0424 963100F 97 0.0 02 0.2 0.2 (02 0.0 0.0 0.0
963100F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0424 963100F 94 0.0 0.6 0.6 0.6 (08 0.0 0.0 0.0
963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 99.0 1245 1245 122.2 (255 108 10.8 8.4
POST-RDR OPTICAL SYSTEM DEV/LERC-JONES; SUBTSK MGR: JONES; PI:
YOF0425 963100F 96 31.0 145 145 13.0 16.4 0.0 0.0 (00
963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0425 963100F 94 0.0 44.7 44.7 44.7 ( 447) 0.0 0.0 0.0
963100F 95 0.0 63.2 63.2 63.2 (632 0.0 0.0 0.0
963100F 9% 0.0 21 21 21 (21 0.0 0.0 0.0
963100F 97 0.0 (00 0.0) (00 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0425 963100F 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963100F 9% 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0425 963100F 95 0.0 1.4 14 14 (14 0.0 0.0 0.0
963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0425 963100F 95 0.0 1.0 10 10 (10 0.0 0.0 0.0
963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 310 127.2 127.2 125.7 (9.2 0.0 0.0 (00
POST-RDR DRAFTING/LERC-JONES; SUBTSK MGR: JONES; PI:
YOF0426 963100F 94 50.0 0.2 02 02 49.8 0.0 0.0 0.0
963100F 9% 20.0 0.0 0.0 0.0 20.0 0.0 0.0 0.0
963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0426 963100F 94 0.0 114.1 114.1 114.1 (1141 0.0 0.0 0.0
963100F 95 0.0 65.7 65.7 65.7 ( 657) 0.0 0.0 0.0
963100F 96 0.0 1.0 1.0 1.0 (10 0.0 0.0 0.0
963100F 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 70.0 181.1 181.1 181.1 (1111 0.0 0.0 0.0
POST RDR DARTFORE PURCHASES/FAB/TID; SUBTSK MGR: JONES; PI:
YOF0427 963100F 94 448.0 259.0 259.0 259.0 188.9 0.0 0.0 0.0
963100F 95 688.0 126.3 126.3 126.3 561.7 0.0 0.0 0.0
963100F 9% 157.0 152.1 152.1 152.0 4.8 0.0 0.0 0.0
963100F 97 0.0 64.6 64.6 64.6 ( 646) (185 (185 (05
963100F 98 0.0 10 10 10 (10 10 10 10
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0427 963100F 95 0.0 72.9 72.9 72.9 (729 0.0 0.0 0.0
963100F 96 0.0 28.2 28.2 28.2 ( 282 0.0 0.0 0.0
963100F 97 0.0 35 35 35 (39 0.0 0.0 0.0
963100F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0427 963100F 94 0.0 328 32.8 32.8 (328 0.0 0.0 0.0
963100F 95 0.0 109.5 109.5 109.5 ( 109.5) 0.0 0.0 0.0
963100F 96 0.0 63.0 63.0 63.0 (630 0.0 0.0 0.0
963100F 97 0.0 320 32.0 32.0 (320 0.0 0.0 0.0
963100F 98 0.0 02 0.0 0.0 (02 02 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0427 963100F 94 0.0 26.3 26.3 26.3 ( 263) 0.0 0.0 0.0
963100F 95 0.0 107.4 107.4 107.4 ( 107.4) 0.0 0.0 0.0
963100F 96 0.0 48.0 48.0 48.0 ( 480) 0.0 0.0 0.0
963100F 97 0.0 235 235 235 (235 0.0 0.0 0.0
963100F 98 0.0 2.4 16 16 (24 2.4 16 16

STOCK; SUBTSK MGR: ;

PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.1.11 Title: DARTFIRE Proj Mgr: JONES Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: ; PI:
YXF0427 963100F 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 00
963100F 95 0.0 6.4 6.4 6.4 (  64) 0.0 0.0 0.0
963100F 9% 0.0 11 11 11 (11 00 00 0.0
963100F 97 0.0 0.1 01 01 (o1 0.0 0.0 0.0
963100F 98 0.0 00 0.0 0.0 0.0 00 00 0.0
TASK SUBTOTAL 1,293.0 1,161.1 1,160.1 1,159.9 1318 (148 (158 21
DARTFIRE NYMA POST-RDR; SUBTSK MGR: JONES; PI:
YOF0428 963100F 94 234.0 209.0 209.0 209.0 25.0 0.0 0.0 0.0
963100F 95 0.0 80.0 80.0 80.0 (800 0.0 0.0 0.0
963100F 9% 205.0 1.0 1.0 1.0 204.0 00 00 0.0
963100F 97 0.0 0.0 0.0 0.0 00 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0428 963100F 96 0.0 01 01 01 ( oy 0.0 0.0 0.0
963100F 97 0.0 00 0.0 0.0 0.0 00 00 0.0
TASK SUBTOTAL 439.0 290.1 290.1 290.1 148.8 0.0 0.0 0.0
|POST-RDR DARTFIRE; SUBTSK MGR: JONES; PI: \
YOF0429 963100F 94 9.0 0.0 0.0 0.0 8.9 0.0 0.0 0.0
TASK SUBTOTAL 9.0 0.0 0.0 0.0 8.9 0.0 0.0 0.0
[DART FIRE/PVR; SUBTSK MGR: STEIGMAN; PI: \
YOF2971 6940301 92 168.0 72.9 729 729 95.0 00 00 0.0
694030L 93 305.0 367.5 367.5 367.5 ( 625) 0.0 0.0 0.0
963100F 94 117.0 138 138 138 103.1 00 00 0.0
ENGINEERING SERVICES; SUBTSK MGR: JONES; PI:
YSF2971 694030L 92 0.0 11.9 119 119 (119 00 00 0.0
694030L 93 0.0 19 1.9 1.9 (19 0.0 0.0 0.0
963100F 94 0.0 168 168 168 (169 00 00 0.0
FABRICATION; SUBTSK MGR: JONES; PI:
YTF2071 694030L 92 0.0 124 124 124 ( 124) 0.0 0.0 0.0
694030L 93 0.0 16.8 16.8 16.8 ( 168) 0.0 0.0 0.0
963100F 94 0.0 200 290 29.0 ( 200) 00 00 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: JONES; PI:
YVF2971 694030L 92 0.0 5.2 5.2 5.2 (52 00 00 0.0
694030L 93 0.0 8.0 8.0 8.0 (80 0.0 0.0 0.0
963100F 94 0.0 130 130 130 (130 00 00 0.0
STOCK; SUBTSK MGR: JONES; PI:
YXF2971 694030L 92 0.0 03 03 03 (03 0.0 0.0 0.0
694030L 93 0.0 39 39 39 (39 0.0 0.0 0.0
963100F 94 0.0 9.1 91 91 (91 00 00 0.0
TASK SUBTOTAL 590.0 583.3 583.3 583.3 6.6 0.0 0.0 0.0
FLOW TUNNEL DEVELOPMENT/LERC-JONES; SUBTSK MGR: JONES; PI:
YOF4050 6940301 92 45.0 6.9 6.9 6.9 38.0 00 00 0.0
694030L 93 99.0 8.4 8.4 8.4 90.5 0.0 0.0 0.0
963100F 94 55.0 1.7 117 117 432 00 00 0.0
ENGINEERING SERVICES; SUBTSK MGR: JONES; PI:
YSF4050 694030L 92 0.0 08 08 08 (08 00 00 0.0
694030L 93 0.0 99.3 99.3 99.3 ( 993) 0.0 0.0 0.0
963100F 94 0.0 95.2 952 952 (952 00 00 0.0
FABRICATION; SUBTSK MGR: JONES; PI:
YTF4050 694030L 93 0.0 43 43 43 (43 0.0 0.0 0.0
963100F 94 0.0 05 05 05 (05 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: JONES; PI:
YVF4050 963100F 94 0.0 05 05 05 (05 0.0 0.0 00
TASK SUBTOTAL 199.0 228.1 228.1 228.1 ( 201) 0.0 0.0 0.0
OPTICAL SYSTEM DEVELOPMENT/LERC-JONES; SUBTSK MGR: JONES; PI:
YOF4051 694030L 92 224.0 457 457 457 178.2 0.0 0.0 0.0
694030L 93 209.0 626.0 626.0 626.0 (4170 00 00 0.0
ENGINEERING SERVICES; SUBTSK MGR: JONES; PI:
YSF4051 694030L 92 0.0 511 511 511 (511 00 00 0.0
694030L 93 0.0 221.2 221.2 221.2 (2212 0.0 0.0 0.0
963100F 94 0.0 107.1 107.1 107.1 (1073 00 00 0.0
FABRICATION; SUBTSK MGR: JONES; PI:
YTF4051 694030L 93 0.0 00 0.0 0.0 (00 0.0 0.0 0.0
963100F 94 0.0 8.0 8.0 8.0 (80 0.0 0.0 0.0
TASK SUBTOTAL 433.0 1,059.4 1,059.4 1,059.4 ( 626.4) 0.0 0.0 0.0
[THERMAL ANALYSIS/LERC-JONES; SUBTSK MGR: JONES; PI:
YOF4052 694030L 93 200 0.0 0.0 0.0 20.0 0.0 0.0 0.0
TASK SUBTOTAL 20.0 0.0 0.0 0.0 200 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.11 Title: DARTFIRE Proj Mgr: JONES Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘STRUCTURAL ANALYSIS/LERC-JONES; SUBTSK MGR: JONES; PI: \
YOF4053 694030L 92 18.0 17.8 17.8 17.8 01 0.0 0.0 0.0

694030L 93 20.0 0.0 0.0 0.0 20.0 0.0 0.0 0.0

TASK SUBTOTAL 38.0 17.8 17.8 17.8 20.1 0.0 0.0 0.0

SOFTWARE SYSTEM DEV/NYMA; SUBTSK MGR: JONES; PI:

YOF4054 694030L 93 86.0 75.1 75.1 75.1 10.8 0.0 0.0 0.0
963100F 94 26.0 86.3 86.3 86.3 ( 60.3) 0.0 0.0 0.0
TASK SUBTOTAL 112.0 1614 161.4 161.4 ( 49.4) 0.0 0.0 0.0

DRAFTING/LERC-JONES; SUBTSK MGR: JONES; PI:

YOF4055 694030L 92 10.0 9.8 9.8 9.8 0.1 0.0 0.0 0.0
694030L 93 79.0 0.0 0.0 0.0 79.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl
YSF4055 963100F 94 0.0 15.0 15.0 15.0 ( 15.0) 0.0 0.0 0.0
TASK SUBTOTAL 89.0 249 249 24.9 64.0 0.0 0.0 0.0

ELECTRICAL DESIGN SUPPORT/LERC-JONES; SUBTSK MGR: JONES; PI:

YOF4056 694030L 92 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
694030L 93 80.0 0.0 0.0 0.0 80.0 0.0 0.0 0.0
TASK SUBTOTAL 80.0 6.3 6.3 6.3 736 0.0 0.0 0.0

PROJECT PLANNING AND CONTROL/LERC-JONES; SUBTSK MGR: JONES; PI:

YOF4057 694030L 92 25.0 54.6 54.6 54.6 ( 29.6) 0.0 0.0 0.0
694030L 93 86.0 84.6 84.6 84.6 13 0.0 0.0 0.0
TASK SUBTOTAL 111.0 139.2 139.2 139.2 ( 28.2) 0.0 0.0 0.0

TEST AND INTEGRATION SUPPORT/NYMA; SUBTSK MGR: JONES; PI:

YOF4058 694030L 93 86.0 153.1 153.1 153.1 ( 67.1) 0.0 0.0 0.0
963100F 94 44.0 95.6 95.6 95.6 ( 51.6) 0.0 0.0 0.0
TASK SUBTOTAL 130.0 248.7 248.7 248.7 ( 118.7) 0.0 0.0 0.0

OSMA/DARTFIRE; SUBTSK MGR: JONES; PI:

YOF4059 694030L 23 5.0 5.0 5.0 5.0 0.0 0.0 0.0 0.0
963100F % 1.0 10.0 10.0 10.0 ( 9.0) 0.0 0.0 0.0

963100F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 6.0 15.0 15.0 15.0 ( 9.0) 0.0 0.0 0.0

WBS TOTAL 3,749.0 4,368.6 4,367.6 4,363.7 ( 619.6) ( 4.0) ( 5.0) 10.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.13 Title: DCE (MIDDECK) Proj Mgr: HAGGARD Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘DROPLETCOMB. EXP./SVR; SUBTSK MGR: HAGGARD; PI: \
YOF0107 694030A 93 99.0 119.2 119.2 119.2 (202 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF0107 694030A 93 0.0 08 0.8 0.8 ( 0.8) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF0107 963100G 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 99.0 120.1 120.1 120.1 ( 211 0.0 0.0 0.0
DROPLET COMB. EXP./OMSA; SUBTSK MGR: HAGGARD; PI:
YOF0113 694030A 93 42.0 146.0 146.0 146.0 (1040 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF0113 963100G 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 42.0 146.0 146.0 146.0 (1040 0.0 0.0 0.0
DCE METHANOL RIG BLD/PURCH-C/R; SUBTSK MGR: HAGGARD; PI:
YOF1281 963100G 94 0.0 44.4 4.4 4.4 ( 444) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1281 963100G 9 0.0 16.5 16.5 16.5 (165 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1281 963100G 9 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1281 963100G 9 0.0 04 04 04 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 62.8 62.8 62.8 (628 0.0 0.0 0.0
DCE C/D SYS ENGR/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1433 963100G 94 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1433 963100G 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100G 9%6 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1433 963100G 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100G 96 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1433 963100G 9%6 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 27 27 27 ( 27) 0.0 0.0 0.0
DCE C/D FLUIDS/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1434 963100G 94 0.0 28.0 28.0 28.0 (280 0.0 0.0 0.0
963100G 95 131.9 100.3 100.3 100.3 315 0.0 0.0 0.0
963100G 96 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1434 963100G 95 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1434 963100G 95 0.0 15 15 15 ( 15) 0.0 0.0 0.0
963100G 9%6 0.0 49 49 49 ( 4.9) 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1434 963100G 95 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 131.9 135.9 135.9 135.9 ( 3.9) 0.0 0.0 0.0
DCE C/D AVIONICS/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1435 963100G 94 0.0 178.7 178.7 178.7 ( 178.7) 0.0 0.0 0.0
963100G 95 610.1 64.6 64.6 64.6 545.5 0.0 0.0 0.0
963100G 9%6 0.0 7.0 7.0 7.0 ( 7.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1435 963100G 95 0.0 160.6 160.6 160.6 ( 160.6) 0.0 0.0 0.0
963100G 96 0.0 355 355 355 ( 35 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1435 963100G 94 0.0 46 46 46 ( 4.6) 0.0 0.0 0.0
963100G 95 0.0 73.9 73.9 73.9 (739 0.0 0.0 0.0
963100G 96 0.0 335 335 335 (335 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1435 963100G 94 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963100G 95 0.0 36 36 36 ( 3.6) 0.0 0.0 0.0
963100G 96 0.0 21 2.1 2.1 ( 2.1) 0.0 0.0 0.0
TASK SUBTOTAL 610.1 565.7 565.7 565.7 44.4 0.0 0.0 0.0
DCE C/D DIAG UNIT/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1436 963100G 94 0.0 204.3 204.3 204.3 ( 2043) 0.0 0.0 0.0
963100G 95 194.6 20.8 20.8 20.8 1737 0.0 0.0 0.0
963100G 96 0.0 35.6 35.6 35.6 (356 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.13 Title: DCE (MIDDECK) Proj Mgr: HAGGARD Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘DCE C/D DIAG UNIT/PUR-COOK; SUBTSK MGR: HAGGARD; PI: \
YOF1436 963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1436 963100G 95 0.0 56.4 56.4 56.4 ( 56.4) 0.0 0.0 0.0
963100G 9 0.0 06 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1436 963100G 95 0.0 46 46 46 ( 4.6) 0.0 0.0 0.0
963100G 9 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963100G 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1436 963100G 95 0.0 05 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963100G 97 0.0 07 0.7 0.7 ( 0.7) 0.0 0.0 0.0
TASK SUBTOTAL 194.6 324.4 324.4 324.4 ( 129.7) 0.0 0.0 0.0

DCE C/D BASE PLATES/PUR-COOK; SUBTSK MGR: HAGGARD; PI:

YOF1437 963100G 94 0.0 6.5 6.5 6.5 ( 6.5) 0.0 0.0 0.0
963100G 95 44.6 6.5 6.5 6.5 38.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1437 963100G 95 0.0 20.0 20.0 20.0 ( 20.0) 0.0 0.0 0.0
963100G 96 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1437 963100G 95 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
TASK SUBTOTAL 44.6 38.8 38.8 38.8 5.7 0.0 0.0 0.0

DCE C/D TEST CHMBR ASSY/PUR-COOK; SUBTSK MGR: HAGGARD; PI:

YOF1438 963100G 94 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
963100G 95 14.4 0.3 03 03 141 0.0 0.0 0.0
963100G 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: HAGGARD; PI:

YTF1438 963100G 95 0.0 116 116 116 ( 11.6) 0.0 0.0 0.0
963100G 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:

YVF1438 963100G 95 0.0 4.5 4.5 4.5 ( 4.5) 0.0 0.0 0.0
963100G 96 0.0 2.0 20 20 ( 2.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: HAGGARD; PI:

YXF1438 963100G 95 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963100G 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 14.4 20.7 20.7 20.7 ( 6.2) 0.0 0.0 0.0

DCE C/D INTRNL APPRA/PUR-COOK; SUBTSK MGR: HAGGARD; PI:

YOF1439 963100G 94 0.0 58.2 58.2 58.2 ( 58.2) 0.0 0.0 0.0
963100G 95 143.3 515 515 515 917 0.0 0.0 0.0
963100G 96 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: HAGGARD; PI:

YTF1439 963100G 95 0.0 180.5 180.5 180.5 ( 180.5) 0.0 0.0 0.0
963100G 96 0.0 2.4 2.4 2.4 ( 2.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:

YVF1439 963100G 95 0.0 22.1 221 221 ( 22.1) 0.0 0.0 0.0
963100G 96 0.0 16.9 16.9 16.9 ( 16.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: HAGGARD; PI:

YXF1439 963100G 95 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
963100G 96 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

TASK SUBTOTAL 1433 334.8 334.8 334.8 ( 191.5) 0.0 0.0 0.0

DCE C/D TEST CHMBR SUB-ASSY/PUR-COOK; SUBTSK MGR: HAGGARD; PI:

YOF1440 963100G 94 0.0 20.3 20.3 20.3 ( 20.3) 0.0 0.0 0.0
963100G 95 132.7 12.3 123 123 1204 0.0 0.0 0.0
963100G 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: HAGGARD; PI:

YTF1440 963100G 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100G 95 0.0 108.4 108.4 108.4 ( 108.4) 0.0 0.0 0.0
963100G 96 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:

YVF1440 963100G 95 0.0 2.4 24 2.4 ( 2.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: HAGGARD; PI:

YXF1440 963100G 95 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
963100G 96 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 132.7 151.4 151.4 151.4 ( 18.6) 0.0 0.0 0.0

DCE C/D SOFTWARE/PUR-COOK; SUBTSK MGR: HAGGARD; PI:

YOF1441 963100G 95 0.0 4.9 4.9 4.9 ( 4.9) 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1441 963100G 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.13 Title: DCE (MIDDECK) Proj Mgr: HAGGARD Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0
DCE C/D OPS & GSE/PUR/COOK; SUBTSK MGR: HAGGARD; PI:
YOF1442 963100G 94 0.0 48 48 48 ( 4.8) 0.0 0.0 0.0
963100G 95 181.8 145.2 145.2 145.2 36.6 0.0 0.0 0.0
963100G 9 0.0 434 434 225 (434 0.0 0.0 0.0
963100G 97 0.0 74 7.4 7.4 ( 7.4) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1442 963100G 95 0.0 62.1 62.1 62.1 (  621) 0.0 0.0 0.0
963100G 9 0.0 44 4.4 4.4 ( 4.4) 0.0 0.0 0.0
963100G 97 0.0 06 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1442 963100G 95 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
963100G 9 0.0 26.9 26.9 26.9 (269 0.0 0.0 0.0
963100G 97 0.0 14.2 14.2 14.2 (142 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1442 963100G 95 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963100G 9 0.0 05 0.5 05 ( 0.5) 0.0 0.0 0.0
963100G 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 181.8 3119 3119 311.0 ( 130.0) 0.0 0.0 0.0
DROPLET COMBUSTION-C/D/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1443 963100G 9 4,265.0 63.2 63.2 63.2 4,201.7 0.0 0.0 0.0
963100G 95 3,701.2 36.1 36.1 36.1 3,665.1 0.0 0.0 0.0
963100G 9% 0.0 200.7 200.7 200.7 ( 200.7) 0.0 0.0 0.0
963100G 97 0.0 234.6 234.6 234.6 ( 2346) 26 26 112.4
963100G 98 0.0 73.1 73.1 56.1 ( 72 73.1 73.1 56.1
NYMA; SUBTSK MGR: ; PI:
YAF1443 963100G 98 0.0 14.0 14.0 14.0 (140 14.0 14.0 14.0
ARADS; SUBTSK MGR: ; PI:
YCF1443 963100G 98 0.0 141.7 1417 1175 ( 1417) 1417 1417 117.5
ENGINEERING SERVICES; SUBTSK MGR: HAGGARD; PI:
YSF1443 963100G 9 0.0 457.4 457.4 457.4 ( 457.4) 0.0 0.0 0.0
963100G 95 0.0 3,602.5 3,602.5 3,602.5 ( 3602.5) 0.0 0.0 0.0
963100G 9% 0.0 1,653.7 1,653.7 1,653.7 ( 1,653.7) 0.0 0.0 0.0
963100G 97 0.0 1,135.2 1,135.2 1,135.2 ( 1135.2) 0.0 0.0 0.0
963100G 98 0.0 19.0 13.1 13.1 ( 19.0) 19.0 13.1 131
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1443 963100G 9 0.0 10.6 106 106 ( 106) 0.0 0.0 0.0
963100G 95 0.0 157.1 157.1 157.1 ( 157.0) 0.0 0.0 0.0
963100G 9% 0.0 34.0 34.0 34.0 ( 340) 0.0 0.0 0.0
963100G 97 0.0 23 2.3 2.3 ( 2.3) 0.0 0.0 0.0
963100G 98 0.0 8.7 8.1 8.1 ( 8.7) 8.7 8.1 8.1
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1443 963100G 9 0.0 12.8 12.8 12.8 (128 0.0 0.0 0.0
963100G 95 0.0 227 227 227 (  227) 0.0 0.0 0.0
963100G 9% 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
963100G 97 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963100G 98 0.0 6.7 45 45 ( 6.7) 6.7 45 45
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1443 963100G 9 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963100G 95 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963100G 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963100G 98 0.0 0.2 0.2 0.2 ( 0.2) 0.2 0.2 0.2
TASK SUBTOTAL 7,966.2 7,896.1 7,887.4 7,846.2 70.1 266.2 257.5 326.2
DROPLET COMBUSTION-C/D/OMSA/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1444 963100G 94 115.0 150.0 150.0 150.0 ( 35.0) 0.0 0.0 0.0
963100G 95 2387 0.0 0.0 0.0 2387 0.0 0.0 0.0
963100G 9 0.0 65.7 65.7 65.7 (  65.7) 0.0 0.0 3.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100G 98 0.0 45 45 45 ( 4.5) 45 45 45
ENGINEERING SERVICES; SUBTSK MGR: HAGGARD; PI:
YSF1444 963100G 97 0.0 26.8 26.8 26.8 ( 26.8) 0.0 0.0 0.0
963100G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 353.7 247.1 247.1 247.1 106.6 45 45 7.6
DROPLET COMB-C/D/NYMA/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1445 963100G 9 63.0 35.0 35.0 35.0 28.0 0.0 0.0 0.0
963100G 95 69.6 53.7 53.7 53.7 15.9 0.0 0.0 0.0
963100G 9 0.0 55.0 55.0 55.0 ( 55.0) 0.0 0.0 0.0
963100G 97 0.0 8.9 8.9 8.9 ( 8.9) ( 0.0) ( 0.0) 2.2
963100G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.1.13 Title: DCE (MIDDECK) Proj Mgr: HAGGARD Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1445 963100G 9%6 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1445 963100G 97 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963100G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 132.6 153.1 153.1 153.1 ( 204) ( 0.0) ( 0.0) 22
DROPLET COMB-C/D/ANX/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1446 963100G 94 0.0 355 355 355 ( 35 0.0 0.0 0.0
963100G 95 69.6 40.6 406 406 29.0 0.0 0.0 0.0
963100G 96 0.0 10.5 10.5 10.5 (105 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 69.6 86.6 86.6 86.6 (169 0.0 0.0 0.0
DCE-C/D RIG BLD/PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1447 963100G 94 100.0 10.6 10.6 10.6 89.3 0.0 0.0 0.0
963100G 9%6 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1447 963100G 94 0.0 71 71 71 ( 7.1) 0.0 0.0 0.0
963100G 95 0.0 ( 11) 1.1) ( 1.1) 11 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1447 963100G 94 0.0 10.8 108 108 (108 0.0 0.0 0.0
963100G 95 0.0 45 45 45 ( 45) 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1447 963100G 94 0.0 0.8 038 038 ( 0.8) 0.0 0.0 0.0
963100G 95 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 100.0 34.8 34.8 34.8 65.1 0.0 0.0 0.0
INTERCONNECTS; SUBTSK MGR: HAGGARD; PI:
YOF1448 963100G 94 0.0 2.2 22 22 ( 22) 0.0 0.0 0.0
963100G 95 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1448 963100G 95 0.0 2.8 2.8 28 ( 2.8) 0.0 0.0 0.0
963100G 96 0.0 0.7 07 07 ( 0.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1448 963100G 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 6.5 6.5 6.5 ( 6.5) 0.0 0.0 0.0
DCE C/D INTEG & TEST PUR-COOK; SUBTSK MGR: HAGGARD; PI:
YOF1567 963100G 94 0.0 47.8 478 478 ( 478) 0.0 0.0 0.0
963100G 95 101.9 18.1 18.1 18.1 83.8 0.0 0.0 0.0
963100G 96 0.0 7.7 7.7 7.7 ( 7.7) 0.0 0.0 0.0
963100G 97 0.0 171 17.1 17.1 ( 171) 27 27 33
963100G 98 0.0 05 05 05 ( 0.5) 05 05 05
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1567 963100G 95 0.0 25.2 25.2 25.2 ( 252 0.0 0.0 0.0
963100G 9%6 0.0 28.8 28.8 28.8 ( 288) 0.0 0.0 0.0
963100G 97 0.0 3.7 37 37 ( 37) 0.0 0.0 0.0
963100G 98 0.0 1.0 10 1.0 ( 1.0) 1.0 1.0 1.0
TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:
YVF1567 963100G 95 0.0 12.6 126 126 (128 0.0 0.0 0.0
963100G 96 0.0 36.2 36.2 36.2 ( 362 0.0 0.0 0.0
963100G 97 0.0 15.3 15.3 15.3 ( 153) 0.0 0.0 0.0
963100G 98 0.0 26.0 17.6 17.6 (260 26.0 17.6 17.6
STOCK; SUBTSK MGR: HAGGARD; PI:
YXF1567 963100G 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100G 9%6 0.0 1.4 14 14 ( 1.4) 0.0 0.0 0.0
963100G 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963100G 98 0.0 0.2 02 0.2 ( 0.2) 0.2 0.2 0.2
TASK SUBTOTAL 101.9 2426 2342 2342 ( 1407) 305 221 22.7
CS LABOR DCE MO ONLY; SUBTSK MGR: HAGGARD; PI:
YOF1584 963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: HAGGARD; PI:
YSF1584 963100G 95 0.0 243 243 243 (243 0.0 0.0 0.0
963100G 96 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
963100G 97 0.0 ( 1.9) 1.9) ( 1.9) 19 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1584 963100G 95 0.0 20.6 20.6 20.6 ( 206) 0.0 0.0 0.0
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LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.13 Title: DCE (MIDDECK) Proj Mgr: HAGGARD Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
FABRICATION; SUBTSK MGR: HAGGARD; PI:
YTF1584 963100G 9% 0.0 ( 1.1) ( 1.1) ( 1.1) 11 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 437 437 437 ( 437) 0.0 0.0 0.0

DCE C/D GRND OPS/PUR/COOK; SUBTSK MGR: HAGGARD; PI: ‘

YOF2348 963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DROPLET COMB MIDDECK HDW DEV; SUBTSK MGR: HAGGARD; PI: ‘
YOF3313 6940303 85 0.0 1.8 18 18 ( 1.8) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0

‘DROPLETCOMBUSTION/LERC-HAGGARD; SUBTSK MGR: HAGGARD; PI: ‘

YOF3607 694030A 92 1,332.0 400.7 400.7 400.7 931.2 0.0 0.0 0.0
694030A 93 1,994.0 487.4 487.4 487.4 1,506.5 0.0 0.0 0.0
963100G 94 0.0 370.9 370.9 370.9 ( 370.9) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: HAGGARD; PI:

YSF3607 694030A 92 0.0 519.7 519.7 519.7 ( 519.7) 0.0 0.0 0.0
694030A 93 0.0 1,551.5 1,551.5 1,551.5 ( 15515) 0.0 0.0 0.0
963100G 94 0.0 2,546.4 2,546.4 2,546.4 ( 2,546.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: HAGGARD; PI:

YTF3607 694030A 92 0.0 535 535 535 ( 53.5) 0.0 0.0 0.0
694030A 93 0.0 1475 1475 1475 ( 147.5) 0.0 0.0 0.0
963100G 94 0.0 187.2 187.2 187.2 ( 187.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: HAGGARD; PI:

YVF3607 694030A 92 0.0 14.8 148 148 ( 14.8) 0.0 0.0 0.0
694030A 93 0.0 471 47.1 47.1 ( 47.1) 0.0 0.0 0.0
963100G 94 0.0 813 813 813 ( 81.3) 0.0 0.0 0.0

STOCK; SUBTSK MGR: HAGGARD; PI:

YXF3607 694030A 92 0.0 4.1 4.1 4.1 ( 4.1) 0.0 0.0 0.0
694030A 93 0.0 6.0 6.0 6.0 ( 6.0) 0.0 0.0 0.0
963100G 94 0.0 13.4 134 134 ( 13.4) 0.0 0.0 0.0

TASK SUBTOTAL 3,326.0 6,432.0 6,432.0 6,432.0 ( 3,106.0) 0.0 0.0 0.0
WBS TOTAL 13,645.0 17,365.5 17,348.4 17,306.3 ( 3,720.4) 301.4 284.3 358.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.14 Title: DCE REFLIGHT Proj Mgr: HAGGARD Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|DCE-2 RFLT SYSTEMS PURCHASES; SUBTSK MGR: ; PI: \
YOF2605 96310AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SEDCE-PRE»RDR; SUBTSK MGR: ; PI: ‘
YOF2606 96310AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DCE»Z TEST CHAMBER BASEPLATES PUR; SUBTSK MGR: ; Pl ‘

YOF2607 96310AC 97 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2607 96310AC 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0

‘DCE-Z REFLIGHT INTERNAL APPRA PURCHASES; SUBTSK MGR: ; PI: ‘
YOF2608 96310AC 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 03 03 0.3 ( 0.3) 0.0 0.0 0.0

‘DEC REFLIGHT DIAG UNIT PURCHASES; SUBTSK MGR: ; Pl ‘
YOF2609 96310AC 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

‘DCE-Z AVIONICS INTERCONNECTS PURCHASES; SUBTSK MGR: ; PI: ‘
YOF2610 96310AC 97 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0

‘ DCE-2 REFLIGHT SOFT ARE PURCHASES; SUBTSK MGR: ; PI: ‘
YOF2611 96310AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

|DCE-2 RFLT OPS GSE PURCHASES; SUBTSK MGR: ; PI: \
YOF2612 96310AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DCE-Z RFLT PURCHASES; SUBTSK MGR: ; PI: \

YOF2613 96310AC 96 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
96310AC 97 0.0 173.6 173.6 173.6 ( 173.6) 0.0 0.0 97.0
ENGINEERING SERVICES; SUBTSK MGR: ; Pl
YSF2613 96310AC 97 0.0 305.8 305.8 305.8 ( 305.8) 0.0 0.0 0.0
FABRICATION00000000000000000000000000000; SUBTSK MGR: ; PI:
YTF2613 96310AC 97 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 483.6 483.6 483.6 ( 483.6) 0.0 0.0 97.0
WBS TOTAL 0.0 487.2 487.2 487.2 ( 487.2) 0.0 0.0 97.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.20 Title: MSC- REFLIGHT Proj Mgr: VERGILII Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

\Msc REFLIGHT - PURCHASES; SUBTSK MGR: VERGILII; PI: \

YOF2602 96310AD 97 0.0 78.1 78.1 78.1 ( 781) 5.6 14.8 46.1
96310AD 98 0.0 1233 1132 100.4 (1233 1233 1132 100.4

MSC REFLT-NYMA; SUBTSK MGR: VERGILLI; PI:

YCF2602 963L0AD 98 0.0 7.0 7.0 7.0 ( 7.0) 7.0 7.0 7.0

ENGINEERING SERVICES; SUBTSK MGR: VERGILII; PI:

YSF2602 963L0AD 97 0.0 30.5 305 305 (305 0.0 0.0 0.0
96310AD 98 0.0 73.8 50.8 50.8 (738 73.8 50.8 50.8

FABRICATION; SUBTSK MGR: VERGILII; PI:

YTF2602 96310AD 97 0.0 214 214 214 ( 214) 0.0 0.0 0.0
96310AD 98 0.0 160.2 160.2 160.2 (1602 160.2 160.2 160.2

TEST SUPPORT SERVICES; SUBTSK MGR: VERGILII; PI:

YVF2602 963L0AD 97 0.0 12 12 12 ( 12) 0.0 0.0 0.0
96310AD 98 0.0 84.7 57.3 57.3 (847 84.7 57.3 57.3

STOCK; SUBTSK MGR: VERGILII; PI:

YXF2602 96310AD 97 0.0 02 0.2 02 ( 0.2) 0.0 0.0 0.0
96310AD 98 0.0 10 10 10 ( 1.0) 10 10 10

TASK SUBTOTAL 0.0 581.8 521.3 508.5 ( 58L8) 455.9 404.6 423.0
WBS TOTAL 0.0 581.8 521.3 508.5 ( 58L8) 456.9 404.6 423.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.22 Title: SALREFLIGHT Proj Mgr: OTERO Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\SAL REFLIGHT/PURCHASE; SUBTSK MGR: OTERO; PI: \
YOF4674 96310AB 96 0.0 18 18 18 (18 0.0 0.0 0.0
96310AB 97 0.0 39.2 39.2 39.2 (392 0.8 0.9 12
96310AB 98 0.0 44.0 44.0 36.8 (440 44.0 44.0 36.8
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF4674 96310AB 97 0.0 11.4 11.4 11.4 ( 114) 0.0 0.0 0.0
96310AB 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; PI:
YVF4674 96310AB 97 0.0 0.9 0.9 0.9 (09 0.0 0.0 0.0
96310AB 98 0.0 03 02 02 (03 03 0.2 02
STOCK; SUBTSK MGR: OTERO; Pl:
YXF4674 96310AB 98 0.0 0.1 0.1 0.1 (01 0.1 0.1 0.1
TASK SUBTOTAL 0.0 98.0 97.9 90.7 ( 980) 45.3 45.3 38.4
SAL REFLIGHT; SUBTSK MGR: OTERO; PI:
YOF4675 96310AB 96 0.0 21 21 21 (21 0.0 0.0 0.0
96310AB 97 0.0 26.2 26.2 12.0 (262 (19 19) (19
96310AB 98 0.0 100.2 45.2 421 (1002 100.2 452 421
ENGINEERING SERVICES; SUBTSK MGR: OTERO; PI:
YSF4675 96310AB 96 0.0 2.2 22 22 (22 0.0 0.0 0.0
96310AB 97 0.0 346.4 346.4 346.4 ( 346.4) 0.0 0.0 0.0
96310AB 98 0.0 411 28.3 28.3 (411 411 28.3 28.3
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF4675 96310AB 96 0.0 0.8 0.8 0.8 (08 0.0 0.0 0.0
96310AB 97 0.0 26.0 26.0 26.0 (260 0.0 0.0 0.0
96310AB 98 0.0 331 232 23.2 (331 331 23.2 23.2
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; Pl:
YVF4675 96310AB 96 0.0 0.1 01 01 (01 0.0 0.0 0.0
96310AB 97 0.0 22,0 22.0 22.0 (220 0.0 0.0 0.0
96310AB 98 0.0 8.1 55 55 (81 8.1 55 55
STOCK; SUBTSK MGR: OTERO; Pl:
YXF4675 96310AB 97 0.0 0.4 0.4 0.4 (04 0.0 0.0 0.0
96310AB 98 0.0 03 03 03 (03 0.3 0.3 03
TASK SUBTOTAL 0.0 609.6 529.3 512.0 ( 609.6) 181.0 100.7 97.6
WBS TOTAL 0.0 707.7 627.3 602.7 ( 707.7) 226.3 146.0 136.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.24 Title: SSCE MD REFLIGHT Proj Mgr: VERGILII Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|SSCE/RFLT-PURCH & C/R; SUBTSK MGR: VERGILII; PI; \
YOF1563 963100T 94 61.0 45 45 45 56.4 00 00 0.0
963100T 95 53.4 54 5.4 5.4 47.9 0.0 0.0 0.0
9631007 96 340 130 13.0 13.0 209 0.0 0.0 0.0
963100T 97 0.0 27.9 279 279 (279 0.4 0.4 0.4
9631007 98 0.0 9.8 98 8.4 (99 9.8 9.8 8.4
ENGINEERING SERVICES; SUBTSK MGR: VERGILII; PI:
YSF1563 963100T 96 0.0 49 49 49 (49 0.0 0.0 0.0
9631007 97 0.0 (09 (09 (09 0.9 0.0 0.0 0.0
9631007 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: VERGILII; PI:
YTF1563 9631007 95 0.0 112 112 112 ( 112 0.0 0.0 0.0
9631007 96 0.0 49.7 49.7 49.7 ( 49.7) 0.0 0.0 0.0
9631007 97 0.0 136 136 136 (  136) 0.0 0.0 0.0
9631007 98 0.0 53 53 53 (53 53 53 53
TEST SUPPORT SERVICES; SUBTSK MGR: VERGILII; PI:
YVF1563 963100T 95 00 23.9 23.9 23.9 (239 0.0 0.0 0.0
9631007 96 0.0 20.8 208 208 (208 0.0 0.0 0.0
963100T 97 0.0 254 25.4 25.4 (254 0.0 0.0 0.0
9631007 98 0.0 259 175 175 (259 25.9 175 175
STOCK; SUBTSK MGR: VERGILII; PI:
YXF1563 963100T 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963100T 95 0.0 0.6 0.6 0.6 (08 0.0 0.0 0.0
9631007 96 0.0 01 01 01 (01 00 00 0.0
963100T 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9631007 98 0.0 01 01 01 ( oy 01 01 01
TASK SUBTOTAL 148.4 242.0 233.6 232.2 ( 936) 417 333 319
SSCE/RFLT-PROJENG SSCS; SUBTSK MGR: VERGILII; PI:
YOF1564 963100T 94 0.0 75.0 75.0 75.0 (750 0.0 0.0 0.0
963100T 95 916 80.0 80.0 80.0 116 0.0 0.0 0.0
9631007 96 470 30.0 30.0 30.0 17.0 0.0 0.0 0.0
963100T 97 0.0 47.0 470 470 (470 120 120 16.0
9631007 98 0.0 48.4 483 295 (484 48.4 483 295
FABRICATION; SUBTSK MGR: VERGILII; PI:
YTF1564 963100T 95 0.0 02 0.2 0.2 (02 0.0 0.0 0.0
963100T 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9631007 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 138.6 280.7 280.6 261.8 ( 142) 60.4 60.3 455
SSCD/RFLT-OMSA; SUBTSK MGR: VERGILII; PI:
YOF1565 963100T 9% 150 11 11 11 138 0.0 0.0 0.0
963100T 9% 30 0.0 0.0 0.0 30 0.0 0.0 0.0
963100T 97 0.0 142 142 142 (142 (08 (08 2.7
963100T 98 0.0 120 6.0 0.0 (120 120 6.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF1565 9631007 98 0.0 0.2 0.2 0.2 (02 0.2 0.2 0.2
TASK SUBTOTAL 180 276 216 156 (96 115 55 2.9
WBS TOTAL 305.0 550.4 536.0 509.8 (2454 1136 99.2 80.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.25 Title: TGDF Proj Mgr: VERGILII Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘TGDF POST RDR ED FAB PURCH; SUBTSK MGR: VERGILII; PI: \

YOF0184 694030A 93 0.0 49.6 49.6 49.6 ( 496) 0.0 0.0 0.0
963100N 94 332.0 78.0 78.0 78.0 253.9 0.0 0.0 0.0
963100N 95 320.0 115.9 115.9 115.9 204.0 0.0 0.0 0.0
963100N % 127.0 16.9 16.9 16.9 110.0 0.0 0.0 0.0
963100N 97 0.0 125 125 125 ( 125) ( 0.2) ( 0.2) ( 0.2)
963100N 98 0.0 45 45 45 ( 4.5) 45 45 45

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF0184 963100N 94 0.0 20.9 20.9 20.9 (209 0.0 0.0 0.0
963100N 95 0.0 34.4 34.4 34.4 ( 344) 0.0 0.0 0.0
963100N % 0.0 30.9 30.9 309 (309 0.0 0.0 0.0
963100N 97 0.0 3.4 3.4 3.4 ( 3.4) 0.0 0.0 0.0
963100N 98 0.0 7.0 48 48 ( 7.0) 7.0 4.8 48

FABRICATION; SUBTSK MGR: VERGILII; PI:

YTFO0184 694030A 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963100N 9 0.0 625 62.5 625 ( 625) 0.0 0.0 0.0
963100N 95 0.0 173.6 1736 1736 ( 1736) 0.0 0.0 0.0
963100N 9 0.0 78.9 78.9 78.9 (789 0.0 0.0 0.0
963100N 97 0.0 13.8 13.8 138 (138 0.0 0.0 0.0
963100N 98 0.0 ( 0.0) ( 0.0) ( 0.0) 0.0 ( 0.0) ( 0.0) ( 0.0)

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF0184 963100N 9 0.0 4.4 4.4 4.4 ( 4.4) 0.0 0.0 0.0
963100N 95 0.0 434 434 434 (  434) 0.0 0.0 0.0
963100N 9 0.0 53.4 53.4 53.4 (  534) 0.0 0.0 0.0
963100N 97 0.0 417 47.7 47.7 (477 0.0 0.0 0.0
963100N 98 0.0 33 2.2 2.2 ( 3.3) 33 22 2.2

STOCK; SUBTSK MGR: ; PI:

YXF0184 963100N 9 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963100N 95 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
963100N 9 0.0 21 2.1 2.1 ( 2.1) 0.0 0.0 0.0
963100N 97 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
963100N 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 779.0 861.4 858.1 858.1 (  824) 145 11.2 11.2

TGDF POST RDR/NYMA; SUBTSK MGR: VERGILII; PI:

YOF0185 694030A 93 30.0 58.3 58.3 58.3 ( 28.3) 0.0 0.0 0.0
963100N 94 225.0 2335 2335 233.5 ( 8.5) 0.0 0.0 0.0
963100N 95 180.0 186.5 186.5 189.3 ( 6.5) 0.0 0.0 ( 0.3)
963100N 96 70.0 20.0 20.0 20.0 50.0 0.0 0.0 0.0
963100N 97 0.0 41.0 41.0 41.0 ( 41.0) 6.0 6.0 8.7
963100N 98 0.0 6.8 33 3.3 ( 6.8) 6.8 33 33
FABRICATION; SUBTSK MGR: ; Pl
YTF0185 963100N 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100N 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963100N 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963100N 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl
YVF0185 963100N 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963100N 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100N 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 505.0 546.5 543.0 545.8 ( 41.5) 12.8 9.3 117

TGDF POST RDR/OMSA; SUBTSK MGR: VERGILII; PI:

YOF0789 963100N % 5.0 5.0 5.0 5.0 0.0 0.0 0.0 0.0
963100N %5 20.0 201 20.1 20.1 ( 0.1) 0.0 0.0 0.0

963100N % 3.0 253 25.3 25.3 ( 223) 0.0 0.0 0.0

963100N 97 0.0 45.0 45.0 45.0 (450 0.0 0.0 65

963100N % 0.0 145 95 95 ( 145) 145 95 95

TASK SUBTOTAL 28.0 109.9 104.9 104.9 ( 8L9) 145 95 16.0

WBS TOTAL 1,312.0 1,517.9 1,506.1 1,508.9 (2059 41.8 30.0 38.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.29 Title: CANDLE FLAMES Proj Mgr: TRUONG Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘CANDLE FLAMES PURCHASES; SUBTSK MGR: TRUONG; PI: \

YOF0435 963800L 9 17.0 49.0 49.0 49.0 ( 320) 0.0 0.0 0.0
963100X 95 430 0.0 0.0 0.0 229 0.0 0.0 0.0
963100X % 20.0 76 7.6 15.2 12.4 0.0 0.0 7.6
963100X 97 0.0 10.1 10.1 10.1 ( 101) 0.0 0.0 8.9
963100X 98 0.0 498 25 15 ( 498) 49.8 25 15

ENGINEERING; SUBTSK MGR: TRUONG; PI:

YSF0435 963800L 9 0.0 4.2 42 42 ( 4.2) 0.0 0.0 0.0
963100X 95 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
963100X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100X 98 0.0 1.0 0.7 0.7 ( 1.0) 1.0 0.7 0.7

FABRICATION; SUBTSK MGR: TRUONG; PI:

YTF0435 963800L 94 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963100X 95 0.0 34 3.4 3.4 ( 3.4) 0.0 0.0 0.0
963100X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100X 98 0.0 7.7 7.7 7.7 ( 7.7) 77 77 7.7

FOTTS; SUBTSK MGR: TRUONG; PI:

YVF0435 963100X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100X 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: TRUONG; PI:

YXF0435 963100X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100X 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 80.0 137.0 89.5 96.0 ( 57.0) 58.6 111 26.6
WBS TOTAL 80.0 137.0 89.5 96.0 (570 58.6 111 26.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1131 Title: TIGER3-D Proj Mgr: MOTIL, s Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[TIGER 3-D; SUBTSK MGR: MOTIL,S; PI: \
YOF0463 963100A 95 0.0 83.7 837 837 (87 0.0 0.0 0.0
963100A 9 400.0 320.1 320.1 200.1 79.8 0.0 0.0 0.0
963100A 97 0.0 25.4 254 25.4 ( 254) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0463 963100A 9% 0.0 29.4 29.4 29.4 ( 29.4) 0.0 0.0 0.0
963100A 97 0.0 9.3 9.3 9.3 ( 9.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0463 963100A 9 0.0 39.2 39.2 39.2 ( 39.2) 0.0 0.0 0.0
963100A 97 0.0 125 125 125 (  125) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0463 963100A 9 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
963100A 97 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
TASK SUBTOTAL 400.0 524.1 524.1 404.1 ( 124) 0.0 0.0 0.0
WBS TOTAL 400.0 524.1 524.1 404.1 ( 124) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.1.33 Title: sIBAL Proj Mgr: FRATE Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[TIEN/SSU PURCHASE; SUBTSK MGR: FRATE; PI: \
YOF2353 96310AA % 250.0 197.2 197.2 197.0 52.7 0.0 0.0 (00
96310AA 97 0.0 87.1 87.1 87.1 (871 107 107 85.7
SIBAL-ADF; SUBTSK MGR: ; PI:
YAF2353 96310AA 97 0.0 00 0.0 0.0 0.0 00 00 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2353 96310AA 9% 0.0 11 11 11 (11 0.0 0.0 0.0
96310AA 97 0.0 12 12 12 (12 00 00 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2353 96310AA 9% 0.0 1.9 1.9 1.9 (19 0.0 0.0 0.0
96310AA 97 0.0 8.9 8.9 8.9 (89 00 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2353 96310AA 9% 0.0 01 01 01 (o1 0.0 0.0 0.0
96310AA 97 0.0 01 01 01 (01 00 00 0.0
TASK SUBTOTAL 250.0 207.8 207.8 207.6 (479 107 107 85.6
WBS TOTAL 250.0 207.8 207.8 297.6 (479 107 107 85.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98
(WBS: 1.1.41

($K) PAGE:
Title: EXP.VERIF OF MAT'L FLAMABILITY IN SPACE Proj Mgr: FRIEDMAN Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PURCHASES KELDYSH/MIR; SUBTSK MGR: FRIEDMAN; PI: ‘
YOF3386 96310AE 97 0.0 374.0 374.0 325.4 ( 3740) 154.0 154.0 287.1
TASK SUBTOTAL 0.0 374.0 374.0 325.4 ( 374.0) 154.0 154.0 287.1
WBS TOTAL 0.0 374.0 374.0 325.4 ( 374.0) 154.0 154.0 287.1
*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 121 Title: COMBUSTION MSL1PI'S Proj Mgr: URBAN Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: URBAN; PI:
DEOBLS 85 0.0 2.0 2.0 2.0 (20 0.0 0.0 0.0
TASK SUBTOTAL 0.0 2.0 2.0 20 (20 0.0 0.0 0.0
STOCK; SUBTSK MGR: URBAN; PI:
YXF0109 694030A 93 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
\ACMl PI'S - CONTINGENCY; SUBTSK MGR: URBAN; PI:
YOF0182 694030A 92 42.0 0.0 0.0 0.0 42.0 0.0 0.0 0.0
TASK SUBTOTAL 42,0 0.0 0.0 0.0 42.0 0.0 0.0 0.0
‘UMI/FAETH/R3-2048; SUBTSK MGR: URBAN; PI: FAETH
YOF3324 694030A 91 103.0 103.0 103.0 103.0 0.0 0.0 0.0 0.0
694030A 92 1180 169.1 169.1 169.1 (5L 0.0 0.0 0.0
694030A 93 175.0 289.6 289.6 289.6 ( 11486) 0.0 0.0 0.0
963150A 94 184.0 175.4 175.4 175.4 8.6 0.0 0.0 0.0
963150A 95 175.0 0.0 0.0 0.0 175.0 0.0 0.0 0.0
963150A 9% 184.0 183.9 183.9 183.9 0.0 0.0 0.0 0.0
963150A 97 139.0 139.0 139.0 139.0 0.0 0.0 0.0 139.0
963150A 98 122.0 54.5 54.5 42.8 67.4 54.5 54.5 42.8
TASK SUBTOTAL 1,200.0 1,114.7 1,114.7 1,103.0 85.2 54.5 54.5 181.8
PRINCETON/RONNEY/R3-1523; SUBTSK MGR: URBAN; PI: RONNEY
YOF3326 694030A 91 204.0 204.2 204.2 2042 (02 0.0 0.0 0.0
694030A 92 165.0 164.0 164.0 164.0 1.0 0.0 0.0 0.0
694030A 93 169.0 2738 273.8 273.8 ( 1048) 0.0 0.0 0.0
963150A 94 180.0 264.0 264.0 264.0 ( 840) 0.0 0.0 0.0
963150A 95 217.0 100.1 100.1 100.1 116.8 0.0 0.0 0.0
963150A 96 184.0 0.0 0.0 0.0 183.9 0.0 0.0 0.0
963150A 97 194.0 193.8 1938 1938 01 0.0 0.0 336
963150A 98 204.0 2015 2015 78.4 25 2015 2015 78.4
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF3326 963150A 96 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
STOCK; SUBTSK MGR: URBAN; PI:
YXF3326 963150A 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963150A 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963150A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,517.0 1,401.6 1,401.6 1,2785 1153 2015 2015 1120
SAL/LERC - TIEN; SUBTSK MGR: URBAN; PI: ROSS - (T'IEN)
YOF3327 694030A 92 170.0 1274 127.4 127.4 425 0.0 0.0 0.0
694030A 93 170.0 3186 318.6 318.6 ( 1486) 0.0 0.0 0.0
963150A 95 195.0 194.9 194.9 194.9 0.0 0.0 0.0 0.0
963150A 9% 198.0 206.6 206.6 206.6 (86 0.0 0.0 (00
963150A 97 194.0 209.4 209.4 1335 ( 154) 0.0 0.0 90.5
963150A 98 111.0 51.7 0.0 0.0 59.3 51.7 0.0 0.0
LIQUID FUEL POOL FIRES/UCA-SIRIGNANO; SUBTSK MGR: URBAN; PI:
YAF3327 694030A 91 60.0 59.2 59.2 59.2 07 0.0 0.0 0.0
694030A 92 0.0 62.0 62.0 62.0 (620 0.0 0.0 0.0
LIQUID FUEL POOL FIRES/I-H; SUBTSK MGR: URBAN; PI:
YBF3327 694030A 91 70.0 75.0 75.0 75.0 (50 0.0 0.0 0.0
STOCK; SUBTSK MGR: URBAN; PI:
YXF3327 694030A 93 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
TASK SUBTOTAL 1,168.0 1,306.3 1,254.6 1,178.6 ( 1383) 51.7 0.0 90.5
WBS TOTAL 3,927.0 3,824.7 3,773.0 3,562.2 1022 307.7 256.0 384.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 1.2.3 Title: CO SCIENCE SUPPORT Proj Mgr: URBAN Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[PUR-PI SPT - CONT; SUBTSK MGR: URBAN; PI: \
YOF0108 694030A 22 0.0 82.7 82.7 82.7 (  827) 0.0 0.0 0.0
694030A 23 680.0 382.1 382.1 375.8 297.8 0.0 0.0 ( 6.3)
9631508 % 318.0 311.0 311.0 311.0 6.9 0.0 0.0 0.0
9631508 %5 469.0 756.8 756.8 756.8 ( 287.8) 0.0 0.0 0.0
9631508 % 534.0 158.5 158.5 158.5 375.4 0.0 0.0 0.0
9631508 97 522.0 514.0 514.0 4942 8.0 ( 7.3) ( 7.3) 47.0
9631508 % 0.0 468.8 187.8 100.2 ( 468.8) 468.8 187.8 100.2
ENGINEERING SERVICES; SUBTSK MGR: URBAN; PI:
YSF0108 9631508 % 0.0 9.4 9.4 9.4 ( 9.4) 0.0 0.0 0.0
9631508 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
9631508 % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF0108 694030A k] 0.0 8.8 8.8 8.8 ( 8.8) 0.0 0.0 0.0
9631508 % 0.0 326 326 326 ( 326) 0.0 0.0 0.0
9631508 %5 0.0 28.0 28.0 28.0 ( 280) 0.0 0.0 0.0
9631508 % 0.0 2238 228 228 (  228) 0.0 0.0 0.0
9631508 97 0.0 222 222 222 (222 0.0 0.0 0.0
9631508 % 0.0 12.8 1.4 1.4 (  128) 12.8 1.4 1.4
TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF0108 694030A 23 0.0 15.5 155 155 ( 155) 0.0 0.0 0.0
9631508 % 0.0 724 724 724 (724 0.0 0.0 0.0
9631508 %5 0.0 8.1 8.1 8.1 ( 8.1) 0.0 0.0 0.0
9631508 % 0.0 200 20.0 20.0 (200 0.0 0.0 0.0
9631508 97 0.0 53 53 53 ( 5.3) 0.0 0.0 0.0
9631508 % 0.0 133 2.0 2.0 ( 133) 133 9.0 2.0
5000 DIRECTORATE OPERATING ACCOUNT; SUBTSK MGR: ROSS; PI:
YWF0108 9631508 % 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: URBAN; PI:
YXF0108 694030A k] 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
9631508 % 0.0 12.7 12.7 12.7 (127 0.0 0.0 0.0
9631508 %5 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
9631508 % 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
9631508 97 200.0 03 03 03 199.6 0.0 0.0 0.0
9631508 %8 0.0 0.4 04 04 ( 0.4) 0.4 0.4 04
TASK SUBTOTAL 2,723.0 2,968.8 2,672.1 2,558.5 ( 2458) 488.0 191.3 151.9
CO SCI SPT-NYMA - ANX; SUBTSK MGR: URBAN; PI:
YOF0495 6940302 23 0.0 559.9 559.9 559.9 ( 559.9) 0.0 0.0 0.0
9631508 % 460.0 88.0 88.0 88.0 372.0 0.0 0.0 0.0
9631508 %5 190.0 2445 2445 2445 ( 545) 0.0 0.0 0.0
9631508 % 200.0 0.0 0.0 0.0 200.0 0.0 0.0 0.0
9631508 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 850.0 892.4 892.4 892.4 ( 424) 0.0 0.0 0.0
WBS TOTAL 3,573.0 3,861.2 3,564.5 3,450.9 ( 2882) 488.0 191.3 151.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.2.7 Title: comBMD PI'S Proj Mgr: URBAN Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘DROPLET COMB EXP/PRINCETON COI-DRYER; SUBTSK MGR: URBAN; PI: DRYER \
YOF0110 694030A 93 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963100G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
MSSU/ALTENKIRCH/T23901; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YOF0759 694030A 92 0.0 34.0 34.0 34.0 ( 340) 0.0 0.0 0.0
694030A 93 150.0 244.0 244.0 244.0 ( 94.0) 0.0 0.0 0.0
963150D 94 150.0 106.2 106.2 106.2 437 0.0 0.0 0.0
963150D 95 158.0 0.0 0.0 0.0 157.9 0.0 0.0 0.0
963150D 9 37.0 120.0 120.0 119.5 (  830) 0.0 0.0 ( 0.4)
963150D 97 0.0 0.5 05 05 ( 0.5) 0.0 0.0 0.0
963150D 98 0.0 5.1 5.1 5.1 ( 5.1) 5.1 5.1 5.1
TASK SUBTOTAL 495.0 509.9 509.9 509.5 (149 5.1 5.1 46
SAIC/BAHADORI/T25982; SUBTSK MGR: URBAN; PI: BAHADORI
YOF1280 963150D 94 0.0 180.5 180.5 180.5 ( 1805) 0.0 0.0 0.0
963150D 95 2120 100.0 100.0 100.0 112.0 0.0 0.0 0.0
963150D 9 212.0 145.0 145.0 145.0 67.0 0.0 0.0 0.0
963150D 97 234.0 98.7 9.7 82.4 135.2 287 287 34.0
963150D 98 225.0 134.6 134.6 81.2 920.3 134.6 134.6 81.2
FABRICATION; SUBTSK MGR: URBAN; PI: BAHADORI
YTF1280 963150D 9 0.0 31 3.1 3.1 ( 3.1) 0.0 0.0 0.0
963150D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963150D 98 0.0 1.9 14 14 ( 1.9) 1.9 14 14
TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI: BAHADORI
YVF1280 963150D 9 0.0 6.6 6.6 6.6 ( 6.6) 0.0 0.0 0.0
963150D 97 0.0 15.6 156 156 ( 156) 0.0 0.0 0.0
963150D 98 0.0 16.7 113 113 (  167) 16.7 11.3 113
STOCK; SUBTSK MGR: URBAN; PIl: BAHADORI
YXF1280 963150D 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963150D 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 883.0 703.1 697.2 627.5 179.8 182.0 176.1 128.0
PRINCETON/UC-SD/DRYER/N-487; SUBTSK MGR: URBAN; PI: WILLIAMS
YOF3316 694030A 92 257.0 315.9 3159 3159 (589 0.0 0.0 0.0
694030A 93 167.0 419.1 419.1 419.1 ( 252.1) 0.0 0.0 0.0
963150D 9 81.0 90.0 90.0 90.0 ( 9.0) 0.0 0.0 0.0
963150D 95 265.0 190.4 190.4 190.4 74.6 0.0 0.0 0.0
963150D 9% 273.0 273.2 2732 2732 ( 0.2) 0.0 0.0 3.4
963150D 97 272.0 192.0 192.0 192.0 80.0 0.0 0.0 176.6
963150D 98 303.0 181.0 97.0 52.0 121.9 181.0 97.0 52.0
FABRICATION; SUBTSK MGR: URBAN; PI: WILLIAMS
YTF3316 963150D 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963150D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963150D 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,618.0 1,661.8 1577.7 1,532.8 ( 438) 181.0 97.0 232.1
OPPOSED-FLOW FLAME-MSSU-ALTENKIRCH; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YOF3322 694030A 92 0.0 39 3.9 3.9 ( 3.9) 0.0 0.0 0.0
694030A 93 111.0 105.6 105.6 105.6 53 0.0 0.0 0.0
963150D 9 134.0 13 13 13 132.6 0.0 0.0 0.0
963150D 95 109.0 109.8 109.8 109.8 ( 0.8) 0.0 0.0 0.0
963150D 9% 117.0 117.4 117.4 117.4 ( 0.4) 0.0 0.0 0.0
963150D 97 161.0 152.1 152.1 115.5 8.8 0.0 0.0 114.7
OPPOSED-FLOW FLAME SPREAD/MSSU-ALTENKIRC; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YAF3322 694030A 91 128.0 116.0 116.0 116.0 11.9 0.0 0.0 0.0
694030A 92 128.0 126.8 126.8 126.8 11 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YTF3322 694030A 93 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963150D 95 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963150D 9% 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963150D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YVF3322 694030A 93 0.0 4.0 40 4.0 ( 4.0) 0.0 0.0 0.0
963150D 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963150D 95 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
963150D 9% 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963150D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YXF3322 694030A 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030A 93 0.0 2.1 2.1 2.1 ( 2.1) 0.0 0.0 0.0
963150D 94 0.0 2.8 28 28 ( 2.8) 0.0 0.0 0.0
963150D 95 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.2.7 Title: comBMD PI'S Proj Mgr: URBAN Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: URBAN; PI: ALTENKIRCH
YXF3322 963150D 96 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
963150D 97 0.0 0.6 0.6 0.6 (08 0.0 0.0 0.0
TASK SUBTOTAL 888.0 750.0 750.0 713.3 138.0 0.0 0.0 1147

TIDF/SAIC BAHADORI; SUBTSK MGR: URBAN; Pl: BAHADORI

YOF3323 694030A 93 170.0 235.4 235.4 235.4 ( 65.4) 0.0 0.0 0.0
963150D 94 180.0 78.4 78.4 78.4 101.6 0.0 0.0 0.0

TURBULENT JET DIFFUSION FLAMES/SAIC-BAHA; SUBTSK MGR: URBAN; Pl: BAHADORI

YAF3323 694030A 91 77.0 53.0 53.0 53.0 239 0.0 0.0 0.0
694030A 92 220.0 362.8 362.8 362.8 ( 142.8) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: URBAN; PIl: BAHADORI

YTF3323 694030A 93 90.0 0.8 0.8 0.8 89.1 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; Pl: BAHADORI

YVF3323 694030A 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030A 93 0.0 7.9 7.9 7.9 ( 7.9) 0.0 0.0 0.0
963150D 94 0.0 11 11 11 ( 11) 0.0 0.0 0.0

STOCK; SUBTSK MGR: URBAN; PI: BAHADORI

YXF3323 694030A 92 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
694030A 93 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
9631508 94 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TASK SUBTOTAL 737.0 741.4 741.4 741.4 ( 4.4) 0.0 0.0 0.0

UCA/B-FERNANDEZ/R3-2026; SUBTSK MGR: URBAN; PI: FERNANDEZ-PELLO

YOF3325 694030A 91 158.0 157.6 157.6 157.6 03 0.0 0.0 0.0
694030A 92 158.0 157.8 157.8 157.8 0.1 0.0 0.0 0.0

694030A 93 163.0 323.4 323.4 323.4 ( 160.4) 0.0 0.0 0.0

963150D 94 171.0 166.7 166.7 166.7 4.2 0.0 0.0 0.0

963150D 95 179.0 0.0 0.0 0.0 179.0 0.0 0.0 0.0

963150D 96 173.0 1729 172.9 164.9 0.0 0.0 0.0 ( 0.7)

963150D 97 182.0 169.0 169.0 139.0 129 0.0 0.0 19.9

963150D 98 98.0 98.6 98.6 0.0 ( 0.6) 98.6 98.6 0.0

TASK SUBTOTAL 1,282.0 1,246.2 1,246.2 1,109.6 35.7 98.6 98.6 191

COMBUSTION PI'S - CONTINGENCY/LERC-ROSS; SUBTSK MGR: URBAN; PI:

YOF3673 694030A 22 62.0 105.2 105.2 105.2 ( 432 0.0 0.0 0.0
694030A 23 0.0 13.2 132 132 ( 132 0.0 0.0 0.0
963150D % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF3673 694030A k] 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 62.0 1185 1185 118.5 ( 565) 0.0 0.0 0.0
WBS TOTAL 5,965.0 5,731.1 5,641.1 5,352.9 233.8 466.8 376.9 498.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 1
(WBS: 1.2.9 Title: COMB FLT/FLT DEF SCI PRI SPT Proj Mgr: URBAN Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\COMB FLT DEF SCI SPT/PURCH-TID; SUBTSK MGR: URBAN; PI: \
YOF1571 963150D 94 45.0 815 815 815 (365 0.0 0.0 0.0
963150E 96 127.0 0.0 0.0 0.0 127.0 0.0 0.0 0.0
963150E 97 110.0 69.9 69.9 69.9 40.0 0.0 0.0 69.9
963150E 98 0.0 52.7 0.0 0.0 (527 52.7 0.0 0.0
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF1571 963150E 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
TASK SUBTOTAL 282.0 204.3 151.6 151.6 776 52.8 0.1 701

COMB FLT-FLT DEF SCI-NYMA; SUBTSK MGR: URBAN; PI:

YOF2235 963150E 95 130.0 0.2 0.2 0.2 129.8 0.0 0.0 0.0
963150E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

963150H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 130.0 0.2 0.2 0.2 129.8 0.0 0.0 0.0

WBS TOTAL 4120 204.5 151.8 151.8 207.4 52.8 0.1 70.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.2.11 Title: COMBFLT/FLT DEF PI Proj Mgr: URBAN Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘TRW/FENDELL/T27264; SUBTSK MGR: GOKOGLU; PI: FENDELL \
YOF1155 963150G 9 410 101.0 101.0 101.0 ( 60.0) 0.0 0.0 0.0
963150G 95 102.0 103.0 103.0 104.5 ( 1.0) 0.0 0.0 15
963150G % 100.0 102.0 102.0 102.0 ( 2.0) 0.0 0.0 9.3
963150G 97 105.0 102.0 102.0 24.9 3.0 0.0 0.0 24.9
963150G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 348.0 408.0 408.0 332.4 ( 60.0) 0.0 0.0 125.8

NIST/KASHIWAGI; SUBTSK MGR: OLSON; Pl: KASHIWAGI

YOF1156 963150G 94 94.0 118.9 118.9 118.9 ( 24.9) 0.0 0.0 0.0
963150G 95 119.0 138.7 138.7 138.7 ( 19.7) 0.0 0.0 0.0
963150G 96 151.0 127.9 127.9 127.9 23.0 0.0 0.0 0.0
963150G 97 128.0 136.3 136.3 136.3 ( 8.3) 0.0 0.0 134.8
963150G 98 135.0 0.0 0.0 0.0 135.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF1156 963150G 96 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963150G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963150G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 627.0 523.0 523.0 523.0 103.9 0.0 0.0 134.8

UOI/NIST/CHOI/R3-1631; SUBTSK MGR: URBAN; PIl: CHOI

YOF1157 963150G 94 67.0 94.0 94.0 94.0 ( 217.0) 0.0 0.0 0.0
963150G 95 60.0 89.6 89.6 89.6 ( 29.6) 0.0 0.0 0.0

963150G 96 60.0 59.1 59.1 59.1 0.8 0.0 0.0 0.0

963150G 97 60.0 59.1 59.1 26.8 0.8 0.0 0.0 177

963150G 98 51.0 44.0 44.0 0.0 7.0 44.0 44.0 0.0

TASK SUBTOTAL 298.0 345.9 345.9 269.6 ( 47.9) 44.0 44.0 177

WSU/ALTENKIRH/N-564; SUBTSK MGR: SACKSTEDER; Pl: ALTENKIRCH

YOF1158 963150G 94 101.0 136.2 136.2 136.2 ( 35.2) 0.0 0.0 0.0
963150G 95 60.0 0.0 0.0 0.0 60.0 0.0 0.0 0.0
963150G 96 99.0 98.9 98.9 39.6 0.0 0.0 0.0 0.0
963150G 97 120.0 120.0 120.0 120.0 0.0 0.0 0.0 80.0
963150G 98 129.0 0.4 0.4 0.4 128.5 0.4 0.4 0.4

FABRICATION; SUBTSK MGR: URBAN; PI:
YTF1158 963150G 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963150G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963150G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 509.0 355.7 355.7 296.4 153.2 0.4 0.4 80.4

CWRU/DIETRICH/N-350; SUBTSK MGR: DIETRICH; PI:

YOF1159 963150G 94 67.0 40.6 40.6 40.6 26.4 0.0 0.0 0.0
963150G 95 70.0 42.4 42.4 42.4 275 0.0 0.0 0.0
963150G 96 71.0 106.1 106.1 106.1 ( 35.1) 0.0 0.0 0.0
963150G 97 75.0 70.8 70.8 60.2 4.1 0.0 0.0 60.2
963150G 98 4.0 0.2 0.2 0.2 3.7 0.2 0.2 0.2

TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF1159 963150G 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 287.0 260.6 260.6 250.0 26.3 0.2 0.2 60.5

CWRU/T'IEN/R3-1046; SUBTSK MGR: URBAN; PI: TITEN

YOF1161 963150G 95 120.0 119.9 119.9 119.9 0.0 0.0 0.0 0.0
963150G 96 100.0 163.9 163.9 163.9 ( 63.9) 0.0 0.0 0.0

963150G 97 144.0 124.0 124.0 124.0 20.0 0.0 0.0 49.9

963150G 98 96.0 96.2 41.2 119 ( 0.2) 96.2 412 119

TASK SUBTOTAL 460.0 504.1 449.1 419.8 ( 44.1) 96.2 41.2 61.9

WBS TOTAL 2,529.0 2,397.5 2,342.5 2,091.4 1315 141.0 86.0 481.5

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.2.13 Title: COMBPHASE A Proj Mgr: OTERO Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\COMB PROJ SCI FEAS/PURCHAGSES-C/R; SUBTSK MGR: OTERO; Pl: \
YOF1572 963150H 94 75.0 49.3 49.3 49.3 256 0.0 0.0 0.0
963150H 95 0.0 42.7 42.7 438 (427 0.0 0.0 0.0
963150H 97 0.0 471 47.1 47.1 (411 0.9) 0.9) 217
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF1572 963150H 95 0.0 34.6 34.6 34.6 (346 0.0 0.0 0.0
963150H 96 0.0 5.1 5.1 5.1 (51 0.0 0.0 0.0
963150H 97 0.0 0.6 0.6 0.6 (08 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; Pl:
YVF1572 963150H 95 0.0 26.1 26.1 26.1 ( 261) 0.0 0.0 0.0
963150H 9% 0.0 16 16 16 (16 0.0 0.0 0.0
963150H 97 0.0 2.9 2.9 2.9 (29 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO; Pl:
YXF1572 963150H 95 0.0 17 17 17 (17 0.0 0.0 0.0
963150H 9% 0.0 0.1 01 01 (01 0.0 0.0 0.0
963150H 97 0.0 05 05 05 (05 0.0 0.0 0.0
TASK SUBTOTAL 75.0 212.9 212.9 2139 ( 137.9) 0.9) 0.9) 217
COMB PRJ SCI FEAS - FENDELL; SUBTSK MGR: OTERO; PI:
YOF2226 963150H 95 480.0 128.4 128.4 128.4 3515 0.0 0.0 0.0
963150H 9% 0.0 1328 1328 1321 (1328 0.0 0.0 (12
963150H 97 0.0 97.9 97.9 95.5 (979 37 5.4 44.7
963150H 98 0.0 8.4 8.4 8.4 (84 8.4 8.4 8.4
ENGINEERING SERVICES; SUBTSK MGR: OTERO; PI:
YSF2226 963150H 9% 0.0 3.4 34 3.4 (39 0.0 0.0 0.0
963150H 97 0.0 108 10.8 10.8 ( 108) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF2226 963150H 95 0.0 49 4.9 4.9 (49 0.0 0.0 0.0
963150H 9% 0.0 205 205 205 (205 0.0 0.0 0.0
963150H 97 0.0 225 225 225 (225 0.0 0.0 0.0
963150H 98 0.0 03 03 03 (03 03 03 03
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; PI:
YVF2226 963150H 95 0.0 18 18 18 (19 0.0 0.0 0.0
963150H 96 0.0 49.1 49.1 49.1 (491 0.0 0.0 0.0
963150H 97 0.0 25.7 25.7 257 ( 257) 0.0 0.0 0.0
963150H 98 0.0 5.0 34 34 (50 5.0 3.4 34
STOCK; SUBTSK MGR: OTERO; Pl:
YXF2226 963150H 95 0.0 03 03 03 (03 0.0 0.0 0.0
963150H 9% 0.0 26.1 26.1 26.1 (261 0.0 0.0 0.0
963150H 97 0.0 8.9 8.9 8.9 (89 0.0 0.0 0.0
963150H 98 0.0 05 05 05 (05 05 05 05
TASK SUBTOTAL 480.0 548.1 546.5 543.4 (681 18.1 18.1 56.2
COMB PRJ SCI FEAS - GROUND BASE; SUBTSK MGR: OTERO; PI:
YOF2227 963150H 94 0.0 215 215 215 (215 0.0 0.0 0.0
963150H 95 0.0 61.6 61.6 61.7 ( 616) 0.0 0.0 0.0
963150H 9% 198.0 24.7 247 247 173.2 0.0 0.0 0.0
963150H 97 0.0 41 4.1 4.1 (4 0.0 0.0 0.0
963150H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF2227 963150H 95 0.0 198 19.8 19.8 (198 0.0 0.0 0.0
963150H 96 0.0 41.0 41.0 41.0 (40 0.0 0.0 0.0
963150H 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; PI:
YVF2227 963150H 95 0.0 0.3 03 03 (03 0.0 0.0 0.0
963150H 96 0.0 32 32 32 (32 0.0 0.0 0.0
963150H 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO; PI:
YXF2227 963150H 95 0.0 01 0.1 0.1 (01 0.0 0.0 0.0
963150H 96 0.0 07 0.7 0.7 (o7 0.0 0.0 0.0
963150H 97 0.0 02 0.2 0.2 (02 0.0 0.0 0.0
TASK SUBTOTAL 198.0 177.8 177.8 177.9 20.1 0.0 0.0 0.0
\ur\uv OF CA AT BERKLEY - RELLO; SUBTSK MGR: OTERO; PI: \
YOF3380 963150H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
‘UNIV OF SOUTHERN CA - REAUMAN; SUBTSK MGR: OTERO; PI: \
YOF3381 963150H 96 0.0 51 5.1 5.1 (51 0.0 0.0 0.0
963150H 97 0.0 70.8 70.8 70.8 (  708) 2.7 12.2 145
963150H 98 0.0 225 225 225 (225 225 225 225
ENGINEERING SERVICES; SUBTSK MGR: OTERO; PI:
YSF3381 963150H 97 0.0 03 03 03 (03 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.2.13 Title: COMBPHASE A Proj Mgr: OTERO Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF3381 963150H 97 0.0 15 15 15 ( 15) 0.0 0.0 0.0
963150H 98 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; Pl:
YVF3381 963150H 97 0.0 0.2 02 02 (02 0.0 0.0 0.0
963150H 98 0.0 14.8 10.0 10.0 (148 14.8 100 10.0
STOCK; SUBTSK MGR: OTERO; PI:
YXF3381 963150H 97 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963150H 98 0.0 0.6 0.6 0.6 (06 0.6 0.6 0.6
TASK SUBTOTAL 0.0 116.8 1120 112.0 ( 1168) 40.8 45.4 47.7
‘BI-COMPONENT DROPLET COMBUSTION; SUBTSK MGR: ; PI: \
YOF3394 963150H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
[PEAR/MAN; SUBTSK MGR: OTERO; PI: ‘
YOF5276 963150H 98 120.0 67.6 67.6 30.4 52.3 67.6 67.6 30.4
ENGINEERING SERVICES; SUBTSK MGR: OTERO; PI:
YSF5276 963150H 98 0.0 6.4 4.4 4.4 ( 6.4) 6.4 44 4.4
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF5276 963150H 98 0.0 41 4.0 4.0 (4 41 4.0 4.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; Pl:
YVF5276 963150H 98 0.0 21.2 14.3 14.3 ( 212 21.2 14.3 14.3
STOCK; SUBTSK MGR: OTERO; Pl:
YXF5276 963150H 98 0.0 6.8 6.8 6.8 ( 6.8) 6.8 6.8 6.8
TASK SUBTOTAL 1200 106.3 97.3 60.0 136 106.3 97.3 60.0
PELLO; SUBTSK MGR: OTERO; PI:
YOF5277 963150H 98 130.0 117 6.4 10 118.2 117 6.4 10
ENGINEERING SERVICES; SUBTSK MGR: OTERO; PI:
YSF5277 963150H 98 0.0 12.6 8.7 8.7 ( 128) 12.6 8.7 8.7
TASK SUBTOTAL 130.0 243 15.1 9.7 105.6 24.3 15.1 9.7
‘SHAW; SUBTSK MGR: OTERO; PI:
YOF5278 963150H 98 80.0 195.2 1927 1033 ( 1152 195.2 192.7 1033
NYMA; SUBTSK MGR: OTERO; PI:
YAF5278 963150H 98 0.0 12.0 12.0 12.0 (120 12.0 12.0 12.0
ARADS; SUBTSK MGR: OTERO; PI:
YCF5278 963150H 98 0.0 205 205 205 (205 205 205 205
ENGINEERING SERVICES; SUBTSK MGR: ;
YSF5278 963150H 98 0.0 5.0 34 34 ( 5.0) 5.0 34 34
FABRICATION; SUBTSK MGR: ; PI:
YTF5278 963150H 98 0.0 02 0.2 0.2 (02 02 02 0.2
TESTOSUPPORTOSERVICES0000000000000000000; SUBTSK MGR: OTERO; PI:
YVF5278 963150H 98 0.0 3.0 2.0 2.0 ( 3.0) 3.0 20 2.0
STOCK00000000000000000000000000000000000; SUBTSK MGR: OTERO; PI:
YXF5278 963150H 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 80.0 236.0 230.9 1415 ( 156.0) 236.0 230.9 1415
WBS TOTAL 1,083.0 14225 1,392.7 1,258.7 ( 3395) 424.7 406.1 337.2

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.2.40 Title: 95NRA Proj Mgr: URBAN Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|CA UNIV/PELLO/N-478; SUBTSK MGR: URBAN; PI: \
YOF4466 963150K % 111.0 1115 1115 1115 (05 0.0 0.0 261
963150K 97 64.0 491 49.1 36.0 148 0.0 0.0 360
963150K 98 110.0 5.2 5.2 452 50.7 50.2 50.2 452
TASK SUBTOTAL 285.0 219.9 219.9 102.9 65.0 50.2 50.2 107.4
CA UNIV/SHAW/N-477; SUBTSK MGR: URBAN; PI:
YOF4467 963150K % 112.0 1118 1118 111.8 01 0.0 0.0 00
963150K 97 58.0 762 762 762 (182 180 180 525
963150K 98 67.0 489 48.9 29 180 489 489 29
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF4467 963150K 97 0.0 0.6 06 06 (06 0.0 0.0 0.0
963150K 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 237.0 237.7 237.7 191.6 (o7 67.0 67.0 55.4
CRWU/MILLER/N-500; SUBTSK MGR: URBAN; PI:
YOF4468 963150K % 56.0 37.0 370 370 189 0.0 0.0 0.0
963150K 97 63.0 66.2 66.2 302 (32 03 03 153
963150K 98 68.0 219 219 0.7 46.0 219 219 0.7
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4468 963150K 98 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF4468 963150K 97 0.0 35 35 35 (35 0.0 0.0 0.0
963150K 98 0.0 05 05 05 (05 05 05 05
TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF4468 963150K 97 00 44 44 44 (44 0.0 0.0 0.0
963150K 98 0.0 0.6 0.4 0.4 (06 0.6 04 0.4
STOCK; SUBTSK MGR: URBAN; PI:
YXF4468 963150K 97 0.0 03 03 03 (03 0.0 0.0 0.0
963150K 98 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 187.0 135.0 134.8 775 519 236 234 171
MIT/HOWARD/R3-1879; SUBTSK MGR: URBAN; PI:
YOF4469 963150K % 790 95.8 958 95.8 (168 0.0 0.0 00
963150K 97 107.0 127.0 127.0 127.0 (200 (o0 (o0 188
963150K 98 108.0 203 203 203 786 203 203 203
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF4469 963150K 97 0.0 23 23 23 (23 0.0 0.0 0.0
963150K 98 0.0 28 23 23 (28 28 23 23
TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF4469 963150K 9% 0.0 0.7 0.7 0.7 (  on 0.0 0.0 0.0
963150K 97 0.0 6.1 6.1 6.1 (61 0.0 0.0 0.0
963150K 98 0.0 133 9.0 9.0 ( 133 133 9.0 9.0
STOCK; SUBTSK MGR: URBAN; PI:
YXF4469 963150K 97 0.0 03 03 03 (03 0.0 0.0 0.0
963150K 98 0.0 14 14 14 (14 14 14 14
TASK SUBTOTAL 204.0 2795 274.7 274.7 144 468 42,0 610
MI UNIV/ATREYA/N-482; SUBTSK MGR: URBAN; PI:
YOF4470 963150K % 68.0 675 675 675 05 0.0 0.0 49.1
963150K 97 520 525 525 319 (05 0.0 0.0 319
963150K 98 59.0 815 50.0 0.0 (225 815 59.0 0.0
TASK SUBTOTAL 179.0 2015 179.0 99.4 (225 815 50.0 810
NASA/PEARLMAN/N-501; SUBTSK MGR: URBAN; PI:
YOF4471 963150K % 97.0 100.0 100.0 100.0 (30 0.0 0.0 111
963150K 97 320 367 36.7 36.7 (a7 04 04 339
963150K 98 88.0 104.0 103.2 53 (160 104.0 103.2 53
FABRICATION; SUBTSK MGR: URBAN; PI:
YTF4471 963150K 97 0.0 6.1 6.1 6.1 (61 0.0 0.0 0.0
963150K 98 0.0 33 33 33 (33 33 33 33
TEST SUPPORT SERVICES; SUBTSK MGR: URBAN; PI:
YVF4471 963150K 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963150K 98 0.0 05 03 03 (05 05 03 03
STOCK00000000000000000000000000000000000; SUBTSK MGR: URBAN; PI:
YXF4471 963150K 98 00 01 01 01 (01 01 01 01
TASK SUBTOTAL 217.0 251.0 250.1 152.2 (340 108.5 107.6 543
NYMA/NASA/HEDGE/T96005; SUBTSK MGR: URBAN; PI:
YOF4472 963150K % 59.0 516 516 507 73 0.0 0.0 (08
963150K 97 88.0 94.7 94.7 94.7 ) 60.1 60.1 60.1
963150K 98 60.0 307 307 126 202 307 307 126

FABRICATION; SUBTSK MGR: URBAN; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.2.40 Title: 95NRA Proj Mgr: URBAN Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬁ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

FABRICATION; SUBTSK MGR: URBAN; PI:

YTF4472 963150K 98 0.0 3.4 3.4 3.4 ( 3.4) 3.4 3.4 3.4
TASK SUBTOTAL 207.0 180.5 180.5 161.5 26.4 94.2 94.2 75.2
WBS TOTAL 1,606.0 1,505.4 1,476.9 1,150.0 100.6 481.1 452.6 451.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 133 Title: PHasE Proj Mgr: DOHERTY Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
DEOBLS 85 0.0 3.0 3.0 3.0 (30 0.0 0.0 0.0
TASK SUBTOTAL 0.0 3.0 3.0 3.0 (30 0.0 0.0 0.0

LASER LIGHT SCATTERING; SUBTSK MGR: ; Pl

YOF0100 694030A 92 40.0 234.9 2349 2349 ( 194.9) 0.0 0.0 0.0
694030A 93 385.0 543.4 543.4 543.4 ( 158.4) 0.0 0.0 0.0
9632008 94 32.6 11.7 117 117 20.8 0.0 0.0 0.0
9632008 95 187.0 0.0 0.0 0.0 186.9 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF0100 9632008 94 0.0 53 5.3 5.3 ( 5.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: DOHERTY; PI:

YVF0100 694030A 93 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
9632008 94 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0
9632008 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: DOHERTY; PI:

YXF0100 694030A 93 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
9632008 94 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
9632008 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
9632008 96 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 644.6 813.5 813.5 813.5 ( 168.9) 0.0 0.0 0.0

AFMD 1-2/COMP RATES; SUBTSK MGR: DOHERTY; PI:
YTF0785 9632008 94 137 13.7 137 137 0.0 0.0 0.0 0.0
TASK SUBTOTAL 13.7 137 137 13.7 0.0 0.0 0.0 0.0

AFMD 1-2/SVERDRUP; SUBTSK MGR: DOHERTY; PI:

YOF0786 694030A 93 0.0 395.1 395.1 395.1 ( 395.1) 0.0 0.0 0.0
9632008 94 909.0 375.0 375.0 375.0 534.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: DOHERTY; PI:
YTF0786 9632008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 909.0 770.2 770.2 770.2 138.7 0.0 0.0 0.0

‘AFMD 1-2/0MSA; SUBTSK MGR: DOHERTY; Pl ‘
YOF0787 9632008 94 70.0 55.5 55.5 55.5 14.4 0.0 0.0 0.0
TASK SUBTOTAL 70.0 55.5 55.5 55.5 144 0.0 0.0 0.0

‘AFMD 1-2/PURCHASES; SUBTSK MGR: ; PI: \

YOF0788 694030A 93 0.0 83.1 83.1 83.1 ( 83.1) 0.0 0.0 0.0
9632008 94 1,212.0 1,143.4 1,143.4 1,143.4 68.6 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:
YXF0788 9632008 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 1,212.0 1,226.6 1,226.6 1,226.6 ( 14.6) 0.0 0.0 0.0

PHASE C/D/COMP RATES 1.3.3; SUBTSK MGR: DOHERTY; PI:

YOF1577 9632008 95 63.4 5.7 5.7 5.7 57.6 0.0 0.0 0.0
9632008 96 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9632008 98 0.0 45.0 45.0 34.0 ( 45.0) 45.0 45.0 34.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF1577 9632008 95 0.0 5.9 5.9 5.9 ( 5.9) 0.0 0.0 0.0
9632008 96 0.0 15.8 15.8 15.8 ( 15.8) 0.0 0.0 0.0
9632008 97 0.0 5.4 54 54 ( 5.4) 0.0 0.0 0.0
9632008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF1577 9632008 95 0.0 27.8 278 278 ( 27.8) 0.0 0.0 0.0
9632008 96 0.0 10.3 10.3 10.3 ( 10.3) 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9632008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF1577 9632008 95 0.0 36 3.6 3.6 ( 3.6) 0.0 0.0 0.0
9632008 96 0.0 10.2 10.2 10.2 ( 10.2) 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9632008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF1577 9632008 95 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
9632008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9632008 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 63.4 134.2 134.2 123.2 ( 70.8) 45.0 45.0 34.0

‘PHASE C/D/NYMA-ADF 1.3.35; SUBTSK MGR: ; Pl
YOF1578 9632008 94 1126 1,378.6 1,378.6 1,378.6 ( 1,266.0) 0.0 0.0 0.0
9632008 95 2,005.0 1,582.8 1,582.8 1,582.8 422.1 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 133 Title: PHasE Proj Mgr: DOHERTY Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PHASE C/D/NYMA-ADF 1.33.5; SUBTSK MGR: DOHERTY; PI: \
YOF1578 9632008 96 0.0 1,380.0 1,380.0 1,380.0 ( 1,3800) 0.0 0.0 0.0
9632008 97 0.0 367.2 367.2 367.2 (3672 (250 (250 1435
FABRICAITON; SUBTSK MGR: ; PI:
YTF1578 9632008 95 0.0 02 0.2 0.2 (02 0.0 0.0 0.0
9632008 9%6 0.0 038 0.8 0.8 (08 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1578 9632008 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9632008 96 0.0 0.1 01 01 (01 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 2,117.6 4,710.0 4,710.0 4,710.0 ( 2592.4) (250 (250 1435
PHASE C/D/OMSA 1.3.3.6; SUBTSK MGR: ; PI:
YOF1579 9632008 94 0.0 40.0 40.0 40.0 (400 0.0 0.0 0.0
9632008 95 70.0 90.0 90.0 90.0 (200 0.0 0.0 0.0
9632008 96 0.0 8.9 8.9 8.9 (89 0.0 0.0 0.0
9632008 97 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 5.0
TASK SUBTOTAL 70.0 1439 1439 143.9 (739 0.0 0.0 5.0
PHASE C/D/PURCHASES 1.33.1; SUBTSK MGR: ; PI:
YOF1580 9632008 94 0.0 2335 2335 2335 ( 2335) 0.0 0.0 0.0
9632008 95 3914 436.4 436.4 436.4 (450 0.0 0.0 0.0
9632008 96 0.0 155.1 155.1 155.1 ( 155.1) 0.0 0.0 0.0
9632008 97 0.0 126.2 126.2 120.8 ( 1262) 38.1 38.1 84.1
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF1580 9632008 95 0.0 03 03 03 (03 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1580 9632008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9632008 96 0.0 0.1 01 01 (01 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1580 9632008 95 0.0 42 42 42 (42 0.0 0.0 0.0
9632008 96 0.0 47 47 47 (47 0.0 0.0 0.0
9632008 97 0.0 03 03 03 (03 0.0 0.0 0.0
TASK SUBTOTAL 391.4 961.1 961.1 955.7 ( 569.7) 38.1 38.1 84.1
PHASE C/D/CONTINGENCY 1.3.3.24; SUBTSK MGR: ; PL:
YOF1581 9632008 94 0.0 166.6 166.6 166.6 ( 166.6) 0.0 0.0 0.0
9632008 95 573.2 836.9 836.9 836.9 ( 2637) 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 573.2 1,003.6 1,003.6 1,003.6 ( 4304) 0.0 0.0 0.0
PHASE CS LABOR ONLY; SUBTSK MGR: ; PI:
YOF1587 9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF1587 9632008 95 0.0 1.4 14 14 ( 1.4) 0.0 0.0 0.0
9632008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 14 14 1.4 ( 1.4) 0.0 0.0 0.0
WBS TOTAL 6,065.0 9,837.1 9,837.1 9,820.8 ( 37721) 58.1 58.1 266.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.3.7 Title: ERE Proj Mgr: LOGSDON Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘AFMDS(MCKINLEY)H/W/PURCH-C/R; SUBTSK MGR: LOGSDON; PI: \

YOF1574 963200M 9 0.0 104.1 104.1 104.1 ( 104.1) 0.0 0.0 0.0
963200M 95 291.0 288.6 288.6 288.6 2.3 0.0 0.0 0.0
963200M % 423.0 207.0 207.0 2104 2159 0.0 0.0 133

ENGINEERING SERVICES; SUBTSK MGR: LOGSDON; PI:

YSF1574 963200M 9% 6.0 0.0 0.0 0.0 6.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF1574 963200M 95 0.0 38.0 38.0 38.0 ( 380) 0.0 0.0 0.0
963200M % 26.0 26.0 26.0 26.0 ( 0.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF1574 963200M 95 0.0 2.1 2.1 2.1 ( 2.1) 0.0 0.0 0.0
963200M 9 8.0 4.0 4.0 4.0 3.9 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF1574 963200M 95 0.0 4.9 4.9 4.9 ( 4.9) 0.0 0.0 0.0
963200M % 0.0 3.8 3.8 3.8 ( 3.8) 0.0 0.0 0.0

TASK SUBTOTAL 754.0 678.9 678.9 682.3 75.0 0.0 0.0 133

AFMD3 MCKINLEY ANALEX; SUBTSK MGR: LOGSDON; Pl

YOF2237 963200M 94 149.0 148.7 148.7 148.7 0.2 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF2237 963200M 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 149.0 148.7 148.7 148.7 0.2 0.0 0.0 0.0

AFMD3 (MCKINLEY) - NYMA; SUBTSK MGR: LOGSDON; PI:

YOF2249 963200M 95 227.0 332.7 332.7 332.7 ( 105.7) 0.0 0.0 0.0
963200M 96 265.0 200.0 200.0 200.0 65.0 0.0 0.0 0.0
TASK SUBTOTAL 492.0 532.7 532.7 532.7 ( 40.7) 0.0 0.0 0.0

MCKINLY - NUMERIC MODELING; SUBTSK MGR: LOGSDON; PI:

YOF2354 963200M 95 0.0 100.0 100.0 100.0 ( 100.0) 0.0 0.0 0.0
963200M 96 100.0 0.0 0.0 0.0 100.0 0.0 0.0 0.0
TASK SUBTOTAL 100.0 100.0 100.0 100.0 0.0 0.0 0.0 0.0

‘MCKINLY - OMSA; SUBTSK MGR: LOGSDON; PI: ‘
YOF2397 963200M 96 0.0 10.0 10.0 10.0 ( 10.0) 0.0 0.0 4.6
TASK SUBTOTAL 0.0 10.0 10.0 10.0 ( 10.0) 0.0 0.0 4.6

‘ERE POST RDR - OSMA; SUBTSK MGR: ; PI: ‘

YOF2584 963200M 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963200M 98 0.0 5.8 5.8 2.8 ( 5.8) 5.8 5.8 2.8
TASK SUBTOTAL 0.0 5.8 5.8 2.8 ( 5.8) 5.8 5.8 2.8

ERE POST RDR - CONT.; SUBTSK MGR: ; Pl

YOF2585 963200M 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963200M 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION00000000000000000000000000000; SUBTSK MGR: LOGSDON; PI:
YTF2585 963200M 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

ERE-COMP RATE; SUBTSK MGR: ; PI:

YOF4676 963200M 97 0.0 12.4 124 12.0 (122 0.0 0.0 ( 1.7)
963200M 98 0.0 346 134 72 ( 346) 34.6 13.4 72

ERE-COMP RATE; SUBTSK MGR: ; PI:
YSF4676 963200M 97 0.0 141 14.1 14.1 ( 141) 0.0 0.0 0.0
963200M 98 0.0 0.9 0.6 0.6 ( 0.9) 0.9 0.6 06

ERE-COMP RATE; SUBTSK MGR: ; PI:
YTF4676 963200M 97 0.0 31.6 316 316 (316 0.0 0.0 0.0
963200M 98 0.0 90.1 773 77.3 (9.1 90.1 77.3 77.3

ERE-COMP RATE; SUBTSK MGR: ; PI:
YVF4676 963200M 97 0.0 8.7 87 87 ( 8.7) 0.0 0.0 0.0
963200M 98 0.0 395 26.7 26.7 (395 39.5 26.7 26.7

ERE-COMP RATE; SUBTSK MGR: ; PI:
YXF4676 963200M 97 0.0 24 24 24 ( 2.4) 0.0 0.0 0.0
963200M 98 0.0 1.0 1.0 1.0 ( 1.0) 1.0 1.0 1.0
TASK SUBTOTAL 0.0 235.8 188.7 182.0 ( 2358) 166.3 119.2 111.2

ERE-NYMA; SUBTSK MGR: ; PI:

YOF4677 963200M 9 0.0 4772 4772 4772 ( 4172) 0.0 0.0 0.0
963200M 97 0.0 449.0 449.0 449.0 ( 449.0) 126.0 126.0 140.8
963200M % 0.0 610.5 4455 4455 ( 6105) 610.5 4455 4455
TASK SUBTOTAL 0.0 1,536.7 1,371.7 1,371.7 ( 1536.7) 736.5 5715 586.4

‘ERE-OTHER; SUBTSK MGR: ; PI:
YOF4690 963200M % 0.0 74.1 741 741 (  742) 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.3.7 Title: ERE Proj Mgr: LOGSDON Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|ERE-OTHER; SUBTSK MGR: ; PI: \
YOF4690 963200M 97 0.0 327.2 327.2 307.6 ( 3272) 6.0 7.8 28.8
963200M 98 0.0 105.8 100.3 82.1 ( 105.8) 105.8 100.3 82.1
FABRICATION00000000000000000000000000000; SUBTSK MGR: LOGSDON; PI:
YTF4690 963200M 98 0.0 0.4 0.4 0.4 ( 0.4) 0.4 0.4 0.4
STOCK; SUBTSK MGR: ; PI:
YXF4690 963200M 97 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
963200M 98 0.0 26 2.6 2.6 ( 2.6) 2.6 2.6 2.6
TASK SUBTOTAL 0.0 513.7 508.2 470.4 ( 513.7) 115.0 111.3 114.1
WBS TOTAL 1,495.0 3,762.8 3,545.2 3,501.1 ( 2,267.8) 1,023.9 808.1 8327

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.3.26 Title: pcs-ssu Proj Mgr: KOUDELKA Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PCS-COMP. RATE/PURCHASES; SUBTSK MGR: KOUDELKA; PI: \
YOF2432 963200T 96 458.0 197.9 197.9 198.0 260.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: KOUDELKA; PI:
YTF2432 963200T 96 0.0 7.2 7.2 7.2 ( 7.2) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: KOUDELKA; PI:
YVF2432 963200T 96 0.0 0.6 0.6 0.6 (06 0.0 0.0 0.0
STOCK; SUBTSK MGR: KOUDELKA; PI:
YXF2432 963200T 96 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

TASK SUBTOTAL 458.0 2065 2065 206.6 2514 0.0 0.0 0.0

PCS-NYMA,; SUBTSK MGR: KOUDELKA; PI:

YOF2433 963200T 95 0.0 80.0 80.0 80.0 ( 80.0) 0.0 0.0 0.0
963200T 96 430.0 460.0 460.0 460.0 ( 30.0) 0.0 0.0 0.0
TASK SUBTOTAL 430.0 540.0 540.0 540.0 ( 110.0) 0.0 0.0 0.0

‘PCS-OSMA; SUBTSK MGR: KOUDELKA; PI: ‘
YOF2434 963200T 96 11.0 0.0 0.0 0.0 11.0 0.0 0.0 0.0
TASK SUBTOTAL 11.0 0.0 0.0 0.0 11.0 0.0 0.0 0.0

‘PCS POST RDR-PUR/C.R.; SUBTSK MGR: KOUDELKA,; PI: ‘

YOF4679 963200T 96 0.0 10.1 101 101 ( 10.1) 0.0 0.0 0.0
963200T 97 0.0 604.9 604.9 179.0 ( 604.9) ( 61.3) ( 61.3) 121.6

FABRICATION; SUBTSK MGR: KOUDELKA; PI:

YTF4679 963200T 97 0.0 289 28.9 28.9 ( 28.9) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF4679 963200T 97 0.0 14.1 14.1 14.1 ( 14.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF4679 963200T 97 0.0 4.6 4.6 4.6 ( 4.6) 0.0 0.0 0.0

TASK SUBTOTAL 0.0 662.8 662.8 237.0 ( 662.8) ( 61.3) ( 61.3) 121.6

PCS POST RDR-NYMA; SUBTSK MGR: KOUDELKA; PI:

YOF4685 963200T 9% 0.0 300.0 300.0 300.0 (3000 0.0 0.0 0.0
963200T 97 0.0 1,403.0 1,394.0 1,394.0 ( 1,403.0) (3910 ( 400.0) 42
TASK SUBTOTAL 0.0 1,703.0 1,694.0 1,694.0 ( 1,703.0) (3910 ( 400.0) 42

PCS POST-RDR-OSEMA; SUBTSK MGR: ; PI:

YOF4686 963200T 97 0.0 40 40 40 ( 4.0) 0.0 0.0 ( 0.3)
TASK SUBTOTAL 0.0 4.0 4.0 4.0 ( 4.0) 0.0 0.0 ( 03)
WBS TOTAL 899.0 3,116.4 3,107.4 2,681.6 ( 2217.4) ( 4523) ( 2613) 125.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1331 Title: GMSF/ALICE-II - FLT PROGRAM (MIR 15K) Proj Mgr: MONICAHOFFMAN  Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘GMSF/ALICE-II-FLIGHT PROGRAM; SUBTSK MGR: ; PL: \
YOF3396 963200C 97 0.0 40.6 406 0.0 ( 406) 40.6 40.6 0.0
963200C 98 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
TASK SUBTOTAL 25.0 406 406 0.0 ( 156) 40.6 406 0.0
WBS TOTAL 25.0 406 406 0.0 ( 158) 40.6 406 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.3.33 Title: GMSF/ALICE-1I-MIR Proj Mgr: MONICAHOFFMAN  Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|GMSF-/ALICE-11-MIR; SUBTSK MGR: ACEVEDO; PI: \
YOF5287 963200G 98 0.0 84.3 84.3 0.0 ( 843) 84.3 84.3 0.0
GMSF-/ALICE-11-MIR; SUBTSK MGR: ACEVEDO; PI:
YSF5287 963200G 98 0.0 37 25 25 ( 3.7) 37 25 25
GMSF-/ALICE-11-MIR; SUBTSK MGR: ACEVEDO; PI:
YVF5287 963200G 98 0.0 0.2 0.1 0.1 ( 0.2) 0.2 0.1 0.1
STOCK00000000000000000000000000000000000; SUBTSK MGR: MONICA; PI:
YXF5287 963200G 98 0.0 0.3 0.3 0.3 ( 0.3) 0.3 0.3 0.3
TASK SUBTOTAL 0.0 88.7 87.4 3.0 (887 88.7 87.4 3.0
WBS TOTAL 0.0 88.7 87.4 3.0 (887 88.7 87.4 3.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 141 Title: FLUIDS DEFINITION PI'S Proj Mgr: SINGH Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘ZFF & HT REDC'D GRAV/HOUSTON-DUKLER; SUBTSK MGR: SINGH; PI: \
YOF0128 694030A 93 1350 3045 3045 3045 ( 169.5) 0.0 0.0 0.0
963250A 94 181.0 0.6 0.6 0.6 180.3 0.0 0.0 0.0
963250A 95 0.0 7.3 73 73 ( 7.3) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0128 963250A 95 0.0 3.4 34 34 (34 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0128 963250A 95 0.6 0.6 0.6 0.6 ( 0.0) 0.0 0.0 0.0
963250A 96 0.0 0.1 0.1 0.1 (01 0.0 0.0 0.0
TASK SUBTOTAL 316.6 316.8 316.8 316.8 ( 02) 0.0 0.0 0.0

MICROSCL-HYDRODYN NEAR LINES/C-M-GAROFF; SUBTSK MGR: SINGH; PI:

YOF0129 694030A R 150.0 354.9 354.9 354.9 (2049 0.0 0.0 0.0
963250A 94 204.0 168.7 168.7 168.7 352 00 00 0.0
963250A 95 170.0 00 0.0 0.0 170.0 00 00 0.0
963250A 9% 0.0 00 0.0 0.0 (00 00 00 0.0
FABRICATION; SUBTSK MGR: SINGH; PI:
YTF0129 694030A 93 0.0 00 0.0 0.0 (00 00 00 0.0
963250A 94 0.0 06 0.6 0.6 (06 00 00 0.0
STOCK; SUBTSK MGR: SINGH; PI:
YXF0129 963250A 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 524.0 524.5 524.5 524.5 (05 0.0 0.0 0.0
EVAP MENISCUS W/I CAP TUBE/DAYTON-HALLIN; SUBTSK MGR: SINGH; PI:
YOF0130 694030A R 257.0 257.7 257.7 257.7 (o 0.0 0.0 0.0
963250A 94 160.0 160.0 160.0 160.0 (00 00 00 0.0
963250A 95 230 224 224 150 0.6 00 00 (13
FABRICATION; SUBTSK MGR: ; PI:
YTF0130 963250A 9% 0.0 0.7 0.7 0.7 (o7 0.0 0.0 0.0
TASK SUBTOTAL 440.0 440.9 440.9 4336 (09 0.0 0.0 (73
HARVARD/MCKINLEY/R-1793; SUBTSK MGR: SINGH; PI:
YOF0131 604030A R 450 235.0 235.0 235.0 ( 190.0) 0.0 0.0 0.0
963250A 94 135.0 135.0 135.0 135.0 0.0 00 00 0.0
963250A 95 238.0 238.0 238.0 238.0 0.0 00 00 0.0
963250A 9% 190.0 00 0.0 0.0 190.0 00 00 0.0
963250A 97 200.0 191.0 191.0 191.0 9.0 00 00 517
963250A 98 200.0 00 0.0 0.0 200.0 00 00 0.0
TASK SUBTOTAL 1,008.0 799.0 799.0 799.0 209.0 0.0 0.0 517
MICROSCL/HYDRODYN/GAROFF-NYMA; SUBTSK MGR: SINGH; PI:
YOF0430 963250A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0430 963250A 9% 1.0 15 15 15 (05 0.0 0.0 0.0
TASK SUBTOTAL 1.0 15 15 15 (05 0.0 0.0 0.0
[MCKINLEY-MIT; SUBTSK MGR: HALL; PI: \
YOF3102 963250A ) 0.0 150.3 150.3 503 ( 1503) 150.3 150.3 503
TASK SUBTOTAL 0.0 150.3 150.3 503 ( 1503) 150.3 150.3 503
[C/5 DRP COLL & COALESCENCE/UMI-TRYGGUASO; SUBTSK MGR: SINGH; PI: \
YOF3834 694030C 92 770 770 770 770 (00 0.0 0.0 00
694030A 93 141.0 140.9 140.9 140.9 0.0 00 00 0.0
963250A 94 86.0 214 214 214 645 0.0 0.0 0.0
963250A 95 11 65.6 65.6 65.6 (644 00 00 0.0
963250A 9% 0.0 00 0.0 0.0 (00 00 00 0.0
963250A 97 0.0 00 0.0 0.0 0.0 00 00 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF3834 963250A 97 0.0 0.9 0.9 0.9 (09 0.0 0.0 0.0
TASK SUBTOTAL 305.1 306.0 306.0 306.0 (08 0.0 0.0 0.0
PRINCETON/CHAIKIN/R3-1762; SUBTSK MGR: ; PI: CHAIKIN
YOF3893 963250A 97 2710 2714 2714 2714 (04 0.0 0.0 204.3
963250A 98 2200 220.2 2202 274 ( 02 220.2 220.2 27.4
TASK SUBTOTAL 491.0 4916 4916 208.8 (06 220.2 220.2 2317
DYN HRD SPH COLLDL DISP/PRINCETON-CHAIKI; SUBTSK MGR: SINGH; PI: CHAIKIN
Y0G3893 694030A 93 143.0 301.9 3019 3019 (1589 0.0 0.0 0.0
963250A 94 150.0 00 0.0 0.0 150.0 00 00 0.0
963250A 95 349.0 680.0 680.0 680.0 (3310 00 00 0.0
963250A 9% 340.0 0.0 0.0 0.0 340.0 0.0 0.0 0.0
TASK SUBTOTAL 982.0 981.9 981.9 981.9 0.0 0.0 0.0 0.0
|U. PENN/WEITZ/R3-1858; SUBTSK MGR: ; PI: WEITZ
YOF3894 963250A 97 250.0 146.0 146.0 146.0 104.0 0.0 0.0 93.2

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 2
(WBS: 141 Title: FLUIDS DEFINITION PI'S Proj Mgr: SINGH Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\u. PENN/WEITZ/R3-1858; SUBTSK MGR: ; Pl: WEITZ \
YOF3894 963250A 98 157.0 104.0 104.0 104.0 53.0 104.0 104.0 104.0
TASK SUBTOTAL 407.0 250.0 250.0 250.0 157.0 104.0 104.0 197.2

‘COLLOID PHYSICS/MICRO/EXXON-WEITZ; SUBTSK MGR: SINGH; PI: WEITZ ‘

Y0G3894 963250A % 75.0 164.2 164.2 164.2 (892 0.0 0.0 0.0
963250A %5 92.0 0.0 0.0 0.0 92.0 0.0 0.0 0.0

963250A % 495.0 498.6 498.6 498.6 ( 3.6) 0.0 0.0 0.0

TASK SUBTOTAL 662.0 662.8 662.8 662.8 ( 0.8) 0.0 0.0 0.0

WBS TOTAL 5,136.7 4,925.6 4,925.6 46255 211.1 4745 4745 523.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 143 Title: FLUIDS GASPI'S Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘UM/MERTE/R3»1684; SUBTSK MGR: CHIARAMONTE; PI: \
YOF0760 694030A 92 0.0 150.0 150.0 150.0 ( 150.0) 0.0 0.0 0.0
694030A 93 150.0 150.1 150.1 150.1 ( 0.1) 0.0 0.0 0.0
9632508 9 150.0 135.0 135.0 135.0 15.0 0.0 0.0 0.0
963250B 95 135.0 311 311 311 103.8 0.0 0.0 0.0
9632508 % 134.0 102.8 102.8 102.8 311 0.0 0.0 0.0
963250B 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9632508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0760 9632508 95 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963250B 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9632508 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 569.0 569.4 569.4 569.4 ( 0.4) 0.0 0.0 0.0
WBS TOTAL 569.0 569.4 569.4 569.4 ( 0.4) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.45 Title: FLUIDS IML2PI'S Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘VIB ISOLATION BX EXP/UCO-SANI; SUBTSK MGR: TSCHEN; PI: \
YOF0159 6940308 93 40.0 80.0 80.0 80.0 ( 40.0) 0.0 0.0 0.0
963250C 94 0.0 40.0 40.0 40.0 ( 40.0) 0.0 0.0 0.0
963250C 95 0.0 13 13 13 ( 13) 0.0 0.0 0.0
963250C % 122.0 0.0 0.0 0.0 122.0 0.0 0.0 0.0
963250C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 162.0 121.3 1213 121.3 40.6 0.0 0.0 0.0
INTER FACILA PHEN/FLUID SYS/UCO0-KOSTER; SUBTSK MGR: HILL; PI:
YOF2499 6940303 0 124.0 124.0 124.0 124.0 0.0 0.0 0.0 0.0
6940308 91 200.0 200.0 200.0 200.0 0.0 0.0 0.0 0.0
694030B 92 220.0 386.0 386.0 386.0 ( 166.0) 0.0 0.0 0.0
6940308 93 191.0 216.8 216.8 216.8 ( 258) 0.0 0.0 0.0
963250C 9 241.0 136.0 136.0 136.0 105.0 0.0 0.0 0.0
963250C 95 136.0 0.0 0.0 0.0 136.0 0.0 0.0 0.0
963250C 9 0.9 0.0 0.0 0.0 0.9 0.0 0.0 0.0
963250C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2499 963250C 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963250C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,112.9 1,062.9 1,062.9 1,062.9 49.9 0.0 0.0 0.0
CLARKSON/SUBRA/MANIAN/R3-1122; SUBTSK MGR: HILL; Pl: SUBRAMANIAN
YOF2500 6940303 90 158.0 155.8 155.8 155.8 2.1 0.0 0.0 0.0
6940308 91 241.0 226.0 226.0 226.0 14.9 0.0 0.0 0.0
6940308 92 233.0 224.6 224.6 224.6 8.3 0.0 0.0 0.0
6940308 93 264.0 502.3 502.3 502.3 ( 2383) 0.0 0.0 0.0
963250C 9 279.0 224.6 224.6 224.6 54.3 0.0 0.0 0.0
963250C 95 228.0 235.4 235.4 235.4 ( 7.4) 0.0 0.0 0.0
963250C 9% 252.0 60.4 60.4 60.4 1915 0.0 0.0 0.0
963250C 97 235.0 235.0 175.0 175.0 0.0 60.0 0.0 44.6
963250C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; Pl: SUBRAMANIAN
YTF2500 963250C 9% 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
963250C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963250C 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2500 963250C 9% 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963250C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963250C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,890.0 1,866.6 1,806.6 1,806.6 23.4 60.0 0.0 44.6
WBS TOTAL 3,164.9 3,050.9 2,990.9 2,990.9 114.0 60.0 0.0 44.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.4.7 Title: FLUIDS USML2PI Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|CWRU/OSTRACH/R3-1568; SUBTSK MGR: SINGH; PI: \
YOF0497 694030A 93 0.0 262.3 262.3 2623 ( 2623) 0.0 0.0 0.0
963250D 94 262.0 380.9 380.9 380.9 (1189 0.0 0.0 0.0
963250D 95 381.0 0.0 0.0 0.0 381.0 0.0 0.0 0.0
963250D 96 373.2 373.0 373.0 373.0 01 0.0 0.0 10.7
963250D 97 253.0 253.2 2532 2532 (02 0.0 0.0 2532
963250D 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,269.2 1,269.5 1,269.5 1,269.5 ( 0.3) 0.0 0.0 263.9
WBS TOTAL 1,269.2 1,269.5 1,269.5 1,269.5 (03 0.0 0.0 263.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.4.9 Title: FLUIDS-PRE SCR ENGINEERING SPT Proj Mgr: sHAwW Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\FL NEN PROJECT SCIENCE SUPT/SVR; SUBTSK MGR: SHAW; PI: \
YOF0494 963250E 95 50.0 0.0 0.0 0.0 50.0 0.0 0.0 0.0
963250E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 50.0 0.0 0.0 0.0 50.0 0.0 0.0 0.0
FL NGN PJ SCI SPT/PURCHASES; SUBTSK MGR: SHAW; PI:
YOF0501 963250E 95 60.0 5.4 5.4 5.4 54.5 0.0 0.0 0.0
963250E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 60.0 5.4 5.4 5.4 54.5 0.0 0.0 0.0
PRE SCR ENGR/COMP RATE; SUBTSK MGR: ; PI:
YOF2346 963250E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PRE SCR ENGR/COMP RATE; SUBTSK MGR: ; PI:
YSF2346 963250E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PRE SCR ENGR/COMP RATE; SUBTSK MGR: ; PI:
YTF2346 963250E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PRE SCR ENGR/COMP RATE; SUBTSK MGR: ; PI:
YVF2346 963250E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 110.0 5.4 5.4 5.4 104.5 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 14.11 Title: FP SCIENCE SUPPORT Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|FLUIDS SCIENCE SUPPORT; SUBTSK MGR: SINGH; PI: \
YOF0183 694030A 93 748.2 768.0 768.0 768.0 (198 0.0 0.0 0.0
963250F 94 4290 4290 4290 4290 00 0.0 0.0 00
963250F 95 560.7 560.9 560.9 560.9 (01 0.0 0.0 0.0
963250F 9% 699.0 749.8 749.8 745.2 (508 0.0 0.0 8.7
963250F 97 800.0 565.7 565.7 520.0 234.2 3.9 451 305.6
963250F 98 0.0 683.3 63.3 613 ( 6833) 683.3 63.3 61.3
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0183 963250F 97 00 30 30 30 (30 0.0 0.0 00
963250F 98 0.0 21 14 14 (21 21 14 14
FABRICATION; SUBTSK MGR: ; PI:
YTF0183 963250F 96 0.0 55 55 55 (55 0.0 0.0 0.0
963250F 97 0.0 30 30 30 (30 0.0 0.0 00
963250F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0183 963250F 96 1.0 03 03 03 06 0.0 0.0 0.0
963250F 97 0.0 0.0 0.0 00 00 0.0 0.0 00
963250F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0183 963250F 96 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963250F 97 00 0.0 00 0.0 00 0.0 0.0 00
963250F 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 3,238.0 37711 3,150.4 3,008.1 ( 5331) 689.4 109.9 377.1
FLUID PHY SCI SUPT/SVR; SUBTSK MGR: SINGH; PI:
YOF0493 963250F 9% 58.0 58.0 58.0 58.0 0.0 0.0 0.0 0.0
963250F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 58.0 58.0 58.0 58.0 0.0 0.0 0.0 0.0
WBS TOTAL 3,296.0 3820.1 3,208.4 3,156.1 ( 5331) 689.4 109.9 377.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.4.13 Title: FLUIDS PHASE A Proj Mgr: JACOBSON Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|WEITZ 2-PHASE A; SUBTSK MGR: JACOBSON; PI: \
YOF0277 963250G 98 100.0 55.0 15.0 2.0 450 55.0 15.0 2.0
TASK SUBTOTAL 100.0 55.0 15.0 2.0 45.0 55.0 15.0 2.0

‘CHAIKEN 2-PHASE A; SUBTSK MGR: JACOBSON; PI: \
YOF0278 963250G 9% 100.0 65.0 250 15.0 35.0 65.0 25.0 15.0
TASK SUBTOTAL 100.0 65.0 250 150 350 65.0 25.0 150

|FLDS SCI FEAS PURCH; SUBTSK MGR: JACOBSON; PI: \

YOF1597 963250G 95 79.0 0.0 0.0 0.0 79.0 0.0 0.0 0.0
963250G 96 0.0 234 234 234 ( 23.4) 0.0 0.0 0.0
963250G 97 0.0 713 713 713 ( 71.3) 0.0 0.0 116
963250G 98 0.0 91.1 911 46.7 ( 91.1) 91.1 911 46.7

ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF1597 963250G 96 0.0 114 11.4 11.4 ( 11.4) 0.0 0.0 0.0
963250G 97 0.0 10.6 10.6 10.6 ( 10.6) 0.0 0.0 0.0
963250G 98 0.0 18.7 129 129 ( 18.7) 18.7 12.9 129

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF1597 963250G 96 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963250G 98 0.0 1.6 1.6 1.6 ( 1.6) 1.6 1.6 16

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF1597 963250G 96 0.0 6.6 6.6 6.6 ( 6.6) 0.0 0.0 0.0
963250G 97 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963250G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

50000DIRECTORATEOOPERATINGOACCOUNT000000; SUBTSK MGR: JACOBSON; PI:

YWF1597 963250G 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF1597 963250G 96 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963250G 97 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
963250G 98 0.0 15 15 15 ( 1.5) 15 15 15

TASK SUBTOTAL 79.0 238.7 232.9 188.5 ( 159.7) 113.0 107.2 74.4

CVBT; SUBTSK MGR: ; Pl

YOF2586 963250K 97 0.0 133.2 133.2 133.2 ( 1332) ( 293) ( 293) 59.9
963250K %8 0.0 17.3 17.3 17.3 (  173) 17.3 17.3 17.3

FABRICATION; SUBTSK MGR: ; PI:

YTF2586 963250K %8 0.0 0.4 04 04 ( 0.4) 0.4 0.4 04

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2586 963250K %8 0.0 0.8 05 05 ( 0.8) 0.8 05 05

STOCK; SUBTSK MGR: ; PI:

YXF2586 963250K %8 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 0.0 151.9 151.6 151.6 ( 151.9) ( 106) ( 109) 78.3

IN-HOUSE DHIR UOC-LA; SUBTSK MGR: ; Pl

YOF2587 963200G 97 0.0 0.7 0.7 0.7 ( 0.7) 0.7 0.7 0.7
963250G 97 0.0 113 113 113 ( 11.3) 6.6 7.0 838
963250G 98 0.0 471 43.0 29.7 ( 47.1) 471 43.0 29.7

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF2587 963250G 97 0.0 342 342 342 ( 34.2) 0.0 0.0 0.0
963250G 98 0.0 8.0 55 55 ( 8.0) 8.0 55 55

FABRICATION; SUBTSK MGR: ; PI:

YTF2587 963250G 98 0.0 38.7 38.7 38.7 ( 38.7) 38.7 38.7 38.7

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2587 963250G 98 0.0 143 9.7 9.7 ( 14.3) 143 9.7 9.7

STOCK; SUBTSK MGR: ; PI:

YXF2587 963250G 98 0.0 11 11 11 ( 1.1) 11 11 11

TASK SUBTOTAL 0.0 155.6 1443 1311 ( 155.6) 116.7 105.9 94.4

IN-HOUSE DURIAN UOC; SUBTSK MGR: ; PI:

YOF2588 963250G 97 0.0 7.2 7.2 7.2 ( 7.2) 0.4 49 5.2
963250G 98 0.0 67.5 67.5 28.7 ( 67.5) 67.5 67.5 28.7

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF2588 963250G 97 0.0 10.8 10.8 10.8 ( 10.8) 0.0 0.0 0.0
963250G 98 0.0 7.3 5.0 5.0 ( 7.3) 7.3 5.0 5.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2588 963250G 98 0.0 6.1 6.0 6.0 ( 6.1) 6.1 6.0 6.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2588 963250G 98 0.0 9.3 6.3 6.3 ( 9.3) 9.3 6.3 6.3

STOCK; SUBTSK MGR: ; PI:

YXF2588 963250G 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963250G 98 0.0 0.9 0.9 0.9 ( 0.9) 0.9 0.9 0.9

TASK SUBTOTAL 0.0 109.6 104.2 65.3 ( 109.6) 91.8 90.9 52.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.4.13 Title: FLUIDS PHASE A Proj Mgr: JACOBSON Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘IN-HOUSEJENKINS-CORNELL; SUBTSK MGR: ; PI:
YOF2596 963250G 97 0.0 112 11.2 10.7 ( 12 6.0 6.0 8.6
963250G 98 0.0 35.9 33.0 33.0 (359 35.9 33.0 33.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2596 963250G 97 0.0 11.9 119 119 (119 0.0 0.0 0.0
963250G 98 0.0 91.2 62.8 62.8 (912 91.2 62.8 62.8
FABRICATION; SUBTSK MGR: ; PI:
YTF2596 963250G 98 0.0 7.2 7.0 7.0 (172 7.2 7.0 7.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2596 963250G 98 0.0 13.0 8.8 8.8 (130 13.0 8.8 8.8
STOCK; SUBTSK MGR: ; PI:
YXF2596 963250G 98 0.0 0.1 0.1 0.1 (01 0.1 0.1 0.1
TASK SUBTOTAL 0.0 170.6 1349 134.4 ( 1706) 153.6 117.9 120.4

IN-HOUSE JACOBS-AU; SUBTSK MGR: ; PI:

YOF2597 963250G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2597 963250G 97 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

IN-HOUSE LIU-UOC-BERKLEY; SUBTSK MGR: ; Pl

YOF2598 963250G 97 0.0 56.5 56.5 52.8 (565 (00 (00 52.4
963250G 98 0.0 118.1 25.1 12.2 ( 1181) 118.1 25.1 12.2

ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2598 963250G 97 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
963250G 98 0.0 35 24 24 ( 3.5) 35 24 24

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2598 963250G 98 0.0 0.2 0.1 0.1 ( 0.2) 0.2 01 0.1
TASK SUBTOTAL 0.0 179.6 85.4 68.8 ( 179.6) 122.0 27.8 67.3

IN-HOUSE SARGANI - SYRACUSE; SUBTSK MGR: ; Pl

YOF2599 963250G 96 0.0 747 4.7 747 ( 74.7) 0.0 0.0 43
963250G 97 0.0 16.1 16.1 16.1 ( 16.1) 118 11.8 119
963250G 98 0.0 56.7 56.7 248 ( 56.7) 56.7 56.7 248

ENGINEERINGOSERVICES00000000000000000000; SUBTSK MGR: JACOBSON; PI:

YSF2599 963250G 98 0.0 0.3 0.2 0.2 ( 0.3) 0.3 0.2 0.2

FABRICATION; SUBTSK MGR: ; Pl

YTF2599 963250G 97 0.0 3.7 3.7 3.7 ( 3.7) 0.0 0.0 0.0
963250G 98 0.0 26.7 22.6 22.6 ( 26.7) 26.7 226 226

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF2599 963250G 97 0.0 55 55 55 ( 5.5) 0.0 0.0 0.0
963250G 98 0.0 5.6 3.8 3.8 ( 5.6) 5.6 3.8 3.8

STOCK; SUBTSK MGR: ; PI:

YXF2599 963250G 97 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
963250G 98 0.0 0.2 0.2 0.2 ( 0.2) 0.2 0.2 0.2

TASK SUBTOTAL 0.0 190.7 184.7 152.8 ( 190.7) 1015 95.5 67.9

CARNEGIE-MELLON - GAROFF; SUBTSK MGR: ; Pl

YOF2600 963250G 97 0.0 20.0 20.0 20.0 ( 20.0) ( 55.0) ( 55.0) 20.0
963250G 98 0.0 459 45.9 45.9 ( 45.9) 459 459 45.9
FABRICATION; SUBTSK MGR: ; PI:
YTF2600 963250G 97 0.0 14.2 14.2 14.2 ( 14.2) 0.0 0.0 0.0
963250G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2600 963250G 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963250G 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 80.1 80.1 80.1 ( 80.1) ( 9.0) ( 9.0) 65.9

JOHN MARSHALL-IN HOUSE; SUBTSK MGR: JACOBSON; PI:
YOF3114 963250N 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TESTOSUPPORTOSERVICES0000000000000000000; SUBTSK MGR: LOGSDON; PI:

YVF4690 963200M 98 0.0 7.0 4.7 4.7 ( 7.0) 7.0 4.7 4.7
TASK SUBTOTAL 0.0 7.0 4.7 4.7 ( 7.0) 7.0 4.7 4.7
WBS TOTAL 279.0 1,404.7 1,163.8 995.2 ( 11257) 806.2 570.1 643.2

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.4.15 Title: TEEM Proj Mgr: MYRON HILL Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
| AIRCRAFT FREON FLOW LOOP; SUBTSK MGR: ; PI: \
YOF2601 963250) 97 0.0 1111 111.1 110.6 ( 1111) 5.1 5.1 62.5
963250) 98 0.0 5.9 5.9 5.0 ( 5.9) 5.9 5.9 5.0
ENGINEERING SERVICES; SUBTSK MGR: ;
YSF2601 963250) 97 0.0 45.7 45.7 45.7 (  457) 0.0 0.0 0.0
963250J 98 0.0 33.7 23.2 23.2 (337 337 232 232
FABRICATION; SUBTSK MGR: ; PI:
YTF2601 9632500 97 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0
963250) 98 0.0 58 5.8 5.8 ( 5.8) 58 58 5.8
TEST SUPPORT SERVICES; SUBTSK MGR: ;
YVF2601 963250) 97 0.0 4.2 4.2 4.2 ( 4.2) 0.0 0.0 0.0
963250) 98 0.0 73.4 49.7 49.7 (734 73.4 49.7 49.7
STOCK; SUBTSK MGR: ; PI:
YXF2601 963250) 97 0.0 05 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963250) 98 0.0 7.2 7.2 7.2 ( 7.2) 7.2 7.2 7.2
TASK SUBTOTAL 0.0 295.6 261.4 259.9 ( 295.6) 131.4 97.2 153.6
TEEM-H/W; SUBTSK MGR: ; PI:
YOF4667 963250) % 0.0 362.3 362.3 362.3 ( 3623) 0.0 0.0 0.0
963250J 97 0.0 54.7 54.7 50.1 ( 547) ( 395) 10.2 37.1
963250) 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
ENGINEERING SERVICES; SUBTSK MGR: ;
YSF4667 963250) 97 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
963250J 98 0.0 183 126 126 ( 18.3) 18.3 126 126
FABRICATION; SUBTSK MGR: ; PI:
YTF4667 9632500 97 0.0 6.2 6.2 6.2 ( 6.2) 0.0 0.0 0.0
963250) 98 0.0 17 17 17 ( 17) 17 17 17
TEST SUPPORT SERVICES; SUBTSK MGR: ;
YVF4667 963250) 97 0.0 8.0 8.0 8.0 ( 8.0) 0.0 0.0 0.0
963250J 98 0.0 5.9 4.0 4.0 ( 5.9) 59 4.0 4.0
STOCK; SUBTSK MGR: ; PI:
YXF4667 963250) 97 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963250) 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
TASK SUBTOTAL 0.0 465.4 457.8 4533 ( 465.4) ( 13.3) 28.8 55.7
TEEM-NYMA; SUBTSK MGR: ; PI:
YOF4668 963250) % 0.0 315.0 315.0 315.0 ( 315.0) 0.0 0.0 0.0
963250J 97 0.0 185.1 185.1 185.1 ( 185.1) 36.3 36.3 39.6
963250) 98 0.0 24.1 24.1 24.1 ( 240) 24.1 24.1 24.1
ENGINEERING SERVICES; SUBTSK MGR: ;
YSF4668 963250) 97 0.0 1.7 17 17 ( 17) 0.0 0.0 0.0
963250J 98 0.0 3.4 2.3 23 ( 3.4) 3.4 2.3 2.3
FABRICATION; SUBTSK MGR: ; PI:
YTF4668 9632500 97 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
963250) 98 0.0 11 11 11 ( 1.1) 11 11 11
TEST SUPPORT SERVICES; SUBTSK MGR: ;
YVF4668 963250) 97 0.0 122 122 122 ( 12.2) 0.0 0.0 0.0
963250J 98 0.0 0.3 0.2 0.2 ( 0.3) 0.3 0.2 0.2
STOCK; SUBTSK MGR: ; PI:
YXF4668 963250) 9 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963250) 97 0.0 45 45 45 ( 4.5) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 550.1 548.9 548.9 ( 550.1) 65.4 64.2 67.5
WBS TOTAL 0.0 1,311.2 1,268.2 1,262.2 ( 1,3112) 183.4 190.2 276.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.4.17 Title: COLLIDE PROJECT Proj Mgr: Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|UNIV OF COLORADO - COLWELL; SUBTSK MGR: ; PI: \
YOF3388 963250L 97 0.0 44.0 44.0 44.0 (440 0.0 0.0 40.0
9632501 %8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 44.0 44.0 44.0 (440 0.0 0.0 40.0
WBS TOTAL 0.0 44.0 44.0 44.0 (440 0.0 0.0 40.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98  ($K) PAGE:
(WBS: 1.419 Title: COMPUTATIONAL MICROGRAVITY LAB Proj Mgr: GLAsGow Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘COMPUTATIONAL MATR'LSLAB/PRCHS-GRANTS; SUBTSK MGR: GLASGOW; PI: \

YOF0475 694030C 93 00 2332 233.2 233.2 ( 2332 0.0 0.0 00
963350A 94 324.0 240.0 240.0 240.0 83.9 0.0 0.0 0.0
963350A 95 200.0 54.2 54.2 54.2 1457 0.0 0.0 0.0
963350A 9% 546.0 600.7 600.7 566.9 ( 547) 0.0 0.0 (279
963350A 97 4700 404.9 404.9 3739 65.0 5.6 6.1 129.4
963350A 98 0.0 470.5 314.9 120.8 ( 4705) 470.5 314.9 1208

FABRICATION; SUBTSK MGR: GLASGOW; PI:

YTF0475 963350A 98 0.0 0.9 0.9 09 (09 09 09 09

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF0475 963350A 97 0.0 0.8 08 08 ( 0.8) 0.0 0.0 0.0
963350A 98 0.0 07 05 05 ( o7 07 05 05

5000 OPERATING; SUBTSK MGR: GLASGOW; PI:

YWF0475 963350A 98 0.0 0.2 0.1 0.1 ( 0.2) 0.2 01 0.1

STOCK; SUBTSK MGR: ; PI:

YXF0475 963350A 95 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963350A 9% 0.0 12 12 12 ( 12) 0.0 0.0 0.0
963350A 97 0.0 07 07 07 ( o7 0.0 0.0 0.0
963350A 98 0.0 0.1 0.1 0.1 (o1 0.1 0.1 0.1

TASK SUBTOTAL 1,540.0 2,008.6 1,852.7 1,593.8 ( 468.6) 478.2 3228 224.1
WBS TOTAL 1,540.0 2,008.6 1,852.7 1,593.8 ( 468.6) 478.2 3228 224.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.4.40 Title: 94NRA Proj Mgr: SINGH Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|LERC - KASSEMI; SUBTSK MGR: ; PI: \
YOF4584 963250H % 70.0 70.0 70.0 70.0 0.0 0.0 0.0 0.0
963250H 97 70.0 30.0 30.0 30.0 40.0 0.0 0.0 0.0
963250H % 70.0 93.2 90.3 795 ( 232 93.2 20.3 795
TASK SUBTOTAL 210.0 193.2 190.3 179.5 16.7 932 90.3 79.5

AZ UNIV - JACOBS; SUBTSK MGR: SINGH; PI:

YOF4621 963250H 96 114.0 114.0 114.0 114.0 0.0 0.0 0.0 82.2

963250H 97 87.0 57.0 57.0 57.0 30.0 0.0 0.0 57.0

963250H 98 48.0 48.0 43.0 252 0.0 48.0 43.0 252
TESTOSUPPORTOSERVICES0000000000000000000; SUBTSK MGR: SINGH; PI:

YVF4621 963250H 98 0.0 18 12 12 ( 1.8) 18 12 12

TASK SUBTOTAL 249.0 220.8 2152 197.4 28.2 49.8 44.2 165.6

CA UNIV - DURIAN; SUBTSK MGR: SINGH; PI:

YOF4622 963250H 96 140.0 140.0 140.0 140.0 0.0 0.0 0.0 0.0
963250H 97 88.0 88.0 88.0 88.0 0.0 0.0 0.0 88.0

963250H 98 175.0 175.0 175.0 62.0 0.0 175.0 175.0 62.0

TASK SUBTOTAL 403.0 403.0 403.0 290.0 0.0 175.0 175.0 150.0

CA UNIV - DHIR; SUBTSK MGR: SINGH; PI:

YOF4623 963250H 96 120.0 174.4 174.4 174.4 ( 54.4) 0.0 0.0 0.0
963250H 97 62.0 62.0 62.0 62.0 0.0 0.0 0.0 447

963250H 98 195.0 195.6 195.6 58.0 ( 0.6) 195.6 195.6 58.0

TASK SUBTOTAL 377.0 432.1 432.1 294.5 ( 55.1) 195.6 195.6 102.8

CA STATE UNIV - LIU; SUBTSK MGR: SINGH; PI:

YOF4624 963250H 96 120.0 175.0 175.0 175.0 ( 55.0) 0.0 0.0 61.2
963250H 97 130.0 76.0 76.0 76.0 54.0 0.0 0.0 76.0

963250H 98 175.0 175.0 175.0 51.8 0.0 175.0 175.0 51.8

TASK SUBTOTAL 425.0 426.0 426.0 302.8 ( 1.0) 175.0 175.0 189.0

CARNEGIE MELLON - GAROFF; SUBTSK MGR: SINGH; PI:

YOF4625 963250H 96 130.0 130.0 130.0 130.0 0.0 0.0 0.0 0.0
963250H 97 120.0 120.0 120.0 120.0 0.0 ( 0.0) ( 0.0) 93.1
963250H 98 91.0 91.0 91.0 40.0 0.0 91.0 91.0 40.0

ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4625 963250H 96 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
963250H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963250H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 341.0 343.8 343.8 292.8 ( 2.8) 90.9 90.9 1331

CORNELL UNIV - JENKINS; SUBTSK MGR: SINGH; PI:

YOF4626 963250H 96 125.0 125.0 125.0 125.0 0.0 0.0 0.0 0.0
963250H 97 210.0 2212 221.2 221.2 ( 11.2) 0.0 0.0 136.0

963250H 98 210.0 162.1 162.1 0.0 47.8 162.1 162.1 0.0

TASK SUBTOTAL 545.0 508.3 508.3 346.2 36.6 162.1 162.1 136.0

HOUSTON UNIV - BALAKOTAIAH; SUBTSK MGR: SINGH; PI:

YOF4627 963250H 96 80.0 80.0 80.0 80.0 0.0 0.0 0.0 0.0
963250H 97 60.0 60.0 60.0 60.0 ( 0.0) 0.0 0.0 57.7
963250H 98 80.0 140.2 80.2 20.2 ( 60.2) 140.2 80.2 20.2
TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl
YVF4627 963250H 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963250H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4627 963250H 97 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
963250H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 220.0 282.4 222.4 162.4 ( 62.4) 140.2 80.2 779

LERC-MCQUILLEN; SUBTSK MGR: MCQUILLEN; PI:

YOF4628 963250H 96 46.0 12.8 128 128 33.1 0.0 0.0 0.0
963250H 97 42.0 63.6 63.6 63.6 ( 21.6) 19.8 19.8 39.4
963250H 98 30.0 8.6 8.6 8.6 213 8.6 8.6 8.6

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF4628 963250H 97 0.0 8.3 8.3 8.3 ( 8.3) 0.0 0.0 0.0
963250H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF4628 963250H 97 0.0 5.1 5.1 5.1 ( 5.1) 0.0 0.0 0.0
963250H 98 0.0 0.4 0.0 0.0 ( 0.4) 0.4 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF4628 963250H 97 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963250H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 2
(WBS: 1.4.40 Title: 94NRA Proj Mgr: SINGH Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: ; PI:
YXF4628 963250H 9% 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963250H 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963250H 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
TASK SUBTOTAL 118.0 100.7 100.3 100.3 17.2 29.0 286 48.2
NEW ORLEANS UNIV - HEGSETH; SUBTSK MGR: SINGH; PI:
YOF4629 963250H 9% 80.0 80.0 80.0 56.5 0.0 0.0 0.0 38.1
963250H 97 53.0 90.0 90.0 0.0 (370 37.0 37.0 0.0
963250H 98 90.0 0.0 0.0 0.0 90.0 0.0 0.0 0.0
TASK SUBTOTAL 223.0 170.0 170.0 56.5 53.0 37.0 37.0 38.1
RENSSELAER POLY -INST - WAYNER; SUBTSK MGR: SINGH; PI:
YOF4630 963250H 9% 140.0 140.0 140.0 140.0 0.0 0.0 0.0 0.0
963250H 97 133.0 133.0 133.0 133.0 ( 0.0) 0.0 0.0 85.5
963250H 98 178.0 199.4 199.4 100.8 ( 214) 199.4 199.4 100.8
TASK SUBTOTAL 451.0 4725 4725 373.9 ( 215) 199.4 199.4 186.3
SYRACUSE UNIV - SANGANI; SUBTSK MGR: SINGH; PI:
YOF4631 963250H 9% 120.0 120.0 120.0 120.0 0.0 0.0 0.0 0.0
963250H 97 137.0 135.4 135.4 135.4 15 0.0 0.0 46.1
963250H 98 235.0 235.0 235.0 40.9 0.0 235.0 235.0 40.9
TASK SUBTOTAL 492.0 490.4 490.4 296.3 15 235.0 235.0 87.1
WBS TOTAL 4,054.0 4,043.3 3,974.4 2,892.9 10.6 1,582.4 15135 1,394.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.4.41 Title: 9%6NRA6 Proj Mgr: Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[TEXAS A&M UNIV-YAGOOBI; SUBTSK MGR: ; PI: \
YOF0270 963250M % 81.0 64.3 64.3 214 16.6 64.3 64.3 214
TASK SUBTOTAL 81.0 64.3 64.3 21.4 16.6 64.3 64.3 21.4

‘CA UNIV-PUTTERMAN; SUBTSK MGR: ; PI: ‘
YOF0271 963250M 9% 100.0 100.0 100.0 416 0.0 100.0 100.0 416
TASK SUBTOTAL 100.0 100.0 100.0 416 0.0 100.0 100.0 416

‘SOUTHERN CA UNIV-MAXWORTHY; SUBTSK MGR: ; PI:
YOF0272 963250M 98 120.0 123.0 123.0 51.2 ( 3.0) 123.0 123.0 51.2
TASK SUBTOTAL 120.0 123.0 123.0 51.2 ( 3.0) 123.0 123.0 51.2

‘S.E.T.L INSTITUTE-MARSHALL; SUBTSK MGR: ; PI: ‘
YOF0273 963250M 98 100.0 100.0 96.0 8.7 0.0 100.0 96.0 8.7
TASK SUBTOTAL 100.0 100.0 96.0 8.7 0.0 100.0 96.0 8.7

‘CORNELL UNIV.-LOUGE; SUBTSK MGR: ; PI: ‘
YOF0274 963250M ) 100.0 100.0 100.0 32 0.0 100.0 100.0 32
TASK SUBTOTAL 100.0 100.0 100.0 32 0.0 100.0 100.0 32

‘PENNSYLVANIAUNIV:YODH; SUBTSK MGR: ; PI: ‘

YOF0275 963250M 98 185.0 94.4 94.4 315 90.5 94.4 94.4 315
TASK SUBTOTAL 185.0 94.4 94.4 315 90.5 94.4 94.4 315
WBS TOTAL 686.0 581.8 577.8 157.8 104.1 581.8 577.8 157.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 151 Title: csLm Proj Mgr: CARuUsO Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

|CSLM/PURCHASES; SUBTSK MGR: CARUSO; PI: \

YOF0468 963300A 9 20.0 55.4 55.4 55.4 (354 0.0 0.0 0.0
963300A 95 72.0 53.9 53.9 53.9 18.0 0.0 0.0 0.0
963300A % 434.0 57.9 57.9 57.9 376.0 0.0 0.0 0.0
963300A 97 0.0 10.6 10.6 10.6 ( 106) 0.8 0.8 0.8
963300A 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF0468 963300A 97 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
963300A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF0468 963300A 95 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963300A 9 0.0 15 15 15 ( 15) 0.0 0.0 0.0
963300A 97 0.0 12.8 12.8 12.8 ( 128) 0.0 0.0 0.0
963300A 98 0.0 ( 0.3) ( 0.3) ( 0.3) 0.3 ( 0.3) ( 0.3) ( 0.3)

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF0468 963300A 9 0.0 9.2 9.2 9.2 ( 9.2) 0.0 0.0 0.0
963300A 97 0.0 56 5.6 5.6 ( 5.6) 0.0 0.0 0.0
963300A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0468 963300A 9% 0.0 5.1 5.1 5.1 ( 5.1) 0.0 0.0 0.0
963300A 97 0.0 1.9 19 19 ( 1.9) 0.0 0.0 0.0
963300A 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 526.0 222.0 222.0 222.0 304.0 07 0.7 0.7

[MSMD-1/PRIME; SUBTSK MGR: CARUSO; PI: \
YOF0469 963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

[MSMD-1/FAB&TID; SUBTSK MGR: CARUSO; PI: \

YOF0470 963300A 94 12.0 (03 ( 0.3) ( 0.3) 12.3 0.0 0.0 0.0
963300A 95 400 08 0.8 0.8 39.1 0.0 0.0 0.0
963300A 9% 66.0 0.0 0.0 0.0 66.0 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CSLM/FABRICATION; SUBTSK MGR: CARUSO; PI:

YTF0470 963300A 94 0.0 10.8 10.8 10.8 ( 108) 0.0 0.0 0.0
963300A 95 0.0 228 238 238 (  228) 0.0 0.0 0.0
963300A 9% 0.0 05 05 05 (05 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

CSLM/FOTSS; SUBTSK MGR: ; PI:

YVF0470 963300A 94 0.0 0.4 04 0.4 ( 0.4) 0.0 0.0 0.0
963300A 95 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
963300A 9% 0.0 9.4 9.4 9.4 ( 9.4) 0.0 0.0 0.0
963300A 97 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0470 963300A 94 0.0 04 04 04 ( 0.4) 0.0 0.0 0.0
963300A 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963300A 9% 0.0 0.1 0.1 0.1 (01 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 118.0 50.7 50.7 50.7 67.2 0.0 0.0 0.0

CSLM/NYMA-SAFETY; SUBTSK MGR: CARUSO; PI:

YOF0471 963300A 94 0.0 145 145 145 ( 14.5) 0.0 0.0 0.0
963300A 95 18.0 29.9 29.9 29.9 ( 11.9) 0.0 0.0 0.0

963300A 96 62.0 24.9 249 249 37.0 0.0 0.0 0.0

963300A 97 0.0 15.5 155 155 ( 15.5) 0.0 0.0 0.0

TASK SUBTOTAL 80.0 84.9 84.9 84.9 ( 4.9) 0.0 0.0 0.0

CSLM/CONTINGENCY; SUBTSK MGR: CARUSO; PI:

YOF0472 963300A 96 226.0 0.0 0.0 0.0 226.0 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF0472 963300A 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF0472 963300A 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0472 963300A 96 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963300A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 226.0 15 15 15 224.4 0.0 0.0 0.0

‘CSLM/NYMA-P SCI; SUBTSK MGR: CARUSO; PI:
YOF0473 963300A 94 115.0 235.3 235.3 235.3 ( 120.3) 0.0 0.0 0.0
963300A 95 220.0 335.0 335.0 335.0 ( 115.0) 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 151 Title: csLm Proj Mgr: CARuUsO Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[CSLM/NYMA-P SCI; SUBTSK MGR: CARUSO; PI: \
YOF0473 963300A 96 441.0 642.6 642.6 642.6 ( 20L6) 0.0 0.0 0.0
963300A 97 00 601.2 601.2 601.2 ( 601.2) (08 0.8) 242
963300A 98 0.0 273 273 27.0 (213 273 273 27.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0473 963300A 96 0.0 11 11 11 (11 0.0 0.0 0.0
963300A 97 00 32 32 32 ( 32 0.0 0.0 00
963300A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0473 963300A 95 0.0 01 01 01 (o1 0.0 0.0 0.0
963300A 96 0.0 25 25 25 (25 0.0 0.0 00
963300A 97 0.0 02 0.2 0.2 ( 02 00 0.0 0.0
963300A 98 0.0 0.0 0.0 00 (00 0.0 0.0 00
STOCK; SUBTSK MGR: ; PI:
YXF0473 963300A 97 00 0.0 0.0 0.0 (00 0.0 0.0 0.0
963300A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 776.0 1,849.0 1,849.0 1,848.7 ( 1,073.0) 265 265 512
CSLM-2; SUBTSK MGR: CARUSO; PI:
YOF3116 963300K 98 20.0 100 0.0 0.0 100 10.0 0.0 0.0
TASK SUBTOTAL 20.0 10.0 0.0 0.0 10.0 100 0.0 0.0
WBS TOTAL 1,746.0 22183 2,208.3 2,207.9 (4723 37.2 272 51.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 155 Title: IDGE-USMP-23, &4 Proj Mgr: MALARIK Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
DEOBLS 85 0.0 1.0 10 10 ( 1.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 10 10 1.0 ( 1.0) 0.0 0.0 0.0

1DGE/SVR/USMP-2; SUBTSK MGR: MALARIK; PI:

YOF0124 6942300 93 918.0 691.0 691.0 691.0 227.0 0.0 0.0 0.0
963300C 94 700.0 954.1 954.1 954.1 ( 254.1) 0.0 0.0 0.0
TASK SUBTOTAL 1,618.0 1,645.1 1,645.1 1,645.1 ( 27.1) 0.0 0.0 0.0

IDGE/RPI-GLICKSMAN/USMP-2; SUBTSK MGR: MALARIK; PI:

YOF0125 6942300 93 50.0 200.0 200.0 200.0 ( 150.0) 0.0 0.0 0.0
963300C 94 350.0 437.9 437.9 437.9 ( 87.9) 0.0 0.0 0.0
963300C 95 475.0 144.4 144.4 145.2 330.5 0.0 0.0 0.0
963300C 96 460.0 220.0 220.0 220.0 240.0 0.0 0.0 0.0
963300C 97 0.0 600.0 600.0 582.3 ( 600.0) 200.0 200.0 228.1
963300C 98 0.0 200.0 200.0 0.0 ( 200.0) 200.0 200.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0125 963300C 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963300C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,335.0 1,802.5 1,802.5 1,585.6 ( 467.5) 400.0 400.0 228.1

IDGE/LERC-CONTINGENCY; SUBTSK MGR: MALARIK; PI:

YOF0126 6942300 93 3.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0
963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 3.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0

IDGE/USMP-3/4-PURCHASES; SUBTSK MGR: MALARIK; Pl

YOF0780 963300C 94 150.0 15.3 15.3 15.3 134.6 0.0 0.0 0.0
963300C 95 346.0 325 325 325 313.4 0.0 0.0 0.0
963300C 96 120.0 283.4 283.4 285.4 ( 163.4) 0.0 0.0 2.0
963300C 97 0.0 55.1 55.1 55.1 ( 55.1) 0.0 2.9 29
963300C 98 0.0 2238 228 217 ( 22.8) 2238 2238 217

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF0780 963300C 95 0.0 143 14.3 14.3 ( 14.3) 0.0 0.0 0.0
963300C 96 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
963300C 97 0.0 274 274 274 ( 27.4) 0.0 0.0 0.0
963300C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF0780 963300C 95 0.0 28.6 28.6 28.6 ( 28.6) 0.0 0.0 0.0
963300C 96 0.0 17.9 17.9 17.9 ( 17.9) 0.0 0.0 0.0
963300C 97 0.0 11.6 11.6 11.6 ( 11.6) 0.0 0.0 0.0
963300C 98 0.0 3.6 3.6 3.6 ( 3.6) 3.6 3.6 3.6

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF0780 963300C 95 0.0 4.2 4.2 4.2 ( 4.2) 0.0 0.0 0.0
963300C 96 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
963300C 97 0.0 6.7 6.7 6.7 ( 6.7) 0.0 0.0 0.0
963300C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0780 963300C 95 0.0 4.2 4.2 4.2 ( 4.2) 0.0 0.0 0.0
963300C 96 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
963300C 97 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
963300C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 616.0 536.6 536.6 537.5 79.3 26.5 29.4 30.3

‘|DGE/USMP-3/4-ED/FAB/TID; SUBTSK MGR: MALARIK; PI: ‘
YOF0781 963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘IDGE/USMP-4-NYMA; SUBTSK MGR: MALARIK; PI: ‘

YOF0782 963300C 94 518.0 1,150.0 1,150.0 1,150.0 ( 632.0) 0.0 0.0 0.0
963300C 95 1,450.0 1,772.0 1,772.0 1,772.0 ( 322.0) 0.0 0.0 0.0

963300C 96 1,530.0 1,500.0 1,500.0 1,500.0 30.0 0.0 0.0 3319

963300C 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0

963300C 98 0.0 345.5 345.5 332.5 ( 345.5) 345.5 345.5 332.5

TASK SUBTOTAL 3,498.0 4,767.9 4,767.9 4,754.9 ( 1,269.9) 345.5 345.5 664.4

IDGE/RPI - GLICKMAN USMP 3 & 4; SUBTSK MGR: MALARIK; Pl: GLICKSMAN

YOF1576 963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF1576 963300C 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF1576 963300C 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 155 Title: IDGE-USMP-23, &4 Proj Mgr: MALARIK Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1576 963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.1 0.1 01 (oY 0.0 0.0 0.0

IDGE USMP-3/4-OMSA; SUBTSK MGR: MALARIK; PI:

YOF2488 6942300 90 37.0 231 231 231 138 0.0 0.0 0.0
6942300 91 54.0 60.4 60.4 60.4 ( 6.4) 0.0 0.0 0.0
6942300 92 63.0 101.5 101.5 101.5 ( 38.5) 0.0 0.0 0.0
6942300 93 65.0 65.0 65.0 65.0 0.0 0.0 0.0 0.0
963300C 95 65.0 15.0 15.0 15.0 50.0 0.0 0.0 0.0
963300C 96 40.0 29.9 29.9 29.9 10.0 0.0 0.0 0.2
963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; Pl
YSF2488 963300C 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963300C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 324.0 295.3 295.3 295.3 28.7 0.0 0.0 0.2

PUR/USMP-2; SUBTSK MGR: MALARIK; PI:

YOF4204 6942300 88 0.0 104.4 104.4 104.4 ( 104.4) 0.0 0.0 0.0
6942300 89 3,747.0 10.0 10.0 10.0 3,737.0 0.0 0.0 0.0
6942300 90 1,578.0 2.7 2.7 2.7 1,575.2 0.0 0.0 0.0
6942300 91 1,505.0 201.0 201.0 201.0 1,303.9 0.0 0.0 0.0
6942300 92 2,487.0 118.1 1181 1181 2,368.8 0.0 0.0 0.0
6942300 93 164.0 166.1 166.1 166.1 ( 2.1) 0.0 0.0 0.0
963300C 94 29.0 59.2 59.2 59.2 ( 30.2) 0.0 0.0 0.0

IDGE-SVERDRUP; SUBTSK MGR: MALARIK; PI:

YAF4204 6940303 85 0.0 95.6 95.6 95.6 ( 95.6) 0.0 0.0 0.0
6942300 86 97.0 626.3 626.3 626.3 ( 529.3) 0.0 0.0 0.0
6942300 87 0.0 431.7 4317 4317 ( 431.7) 0.0 0.0 0.0
6942300 88 0.0 238.8 238.8 238.8 ( 238.8) 0.0 0.0 0.0
6942300 90 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
6942300 92 0.0 2,159.6 2,159.6 2,159.6 ( 2,159.6) 0.0 0.0 0.0

IDGE/RPI GLICKSMAN; SUBTSK MGR: MALARIK; Pl

YBF4204 6940303 85 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
6942300 86 0.0 192.9 192.9 192.9 ( 192.9) 0.0 0.0 0.0
6942300 87 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
6942300 88 0.0 152.8 152.8 152.8 ( 152.8) 0.0 0.0 0.0
6942300 89 0.0 375.2 375.2 375.2 ( 375.2) 0.0 0.0 0.0
6942300 90 0.0 1,162.2 1,162.2 1,162.2 ( 11622) 0.0 0.0 0.0
6942300 91 0.0 14.7 147 147 ( 14.7) 0.0 0.0 0.0
6942300 92 0.0 151.3 1513 1513 ( 151.3) 0.0 0.0 0.0

IDGE-CONTINGENCY, MISC.; SUBTSK MGR: MALARIK; PI:

YCF4204 6942300 86 0.0 83.6 83.6 83.6 ( 83.6) 0.0 0.0 0.0
6942300 87 0.0 155.3 155.3 155.3 ( 155.3) 0.0 0.0 0.0
6942300 88 0.0 887.8 887.8 887.8 ( 887.8) 0.0 0.0 0.0
6942300 89 0.0 235 235 235 ( 23.5) 0.0 0.0 0.0
6942300 90 0.0 256.0 256.0 256.0 ( 256.0) 0.0 0.0 0.0
6942300 91 0.0 1,206.4 1,206.4 1,206.4 ( 1,206.4) 0.0 0.0 0.0
6942300 92 0.0 503.3 503.3 503.3 ( 503.3) 0.0 0.0 0.0

ISOTHERMAL DENDRITE GROWTH/I-H; SUBTSK MGR: MALARIK; PI:

YDF4204 6942300 90 0.0 146.7 146.7 146.7 ( 146.7) 0.0 0.0 0.0
6942300 91 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: MALARIK; Pl

YSF4204 6942300 88 0.0 4.8 4.8 4.8 ( 4.8) 0.0 0.0 0.0
6942300 89 0.0 9.0 9.0 9.0 ( 9.0) 0.0 0.0 0.0
6942300 90 0.0 35.1 351 351 ( 35.1) 0.0 0.0 0.0
6942300 91 0.0 14.9 149 149 ( 14.9) 0.0 0.0 0.0
6942300 92 0.0 117 117 117 ( 11.7) 0.0 0.0 0.0
6942300 93 0.0 18.1 181 181 ( 18.1) 0.0 0.0 0.0
963300C 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: MALARIK; PI:

YTF4204 6942300 86 0.0 1.4 14 14 ( 1.4) 0.0 0.0 0.0
6942300 87 0.0 275 275 275 ( 217.5) 0.0 0.0 0.0
6942300 88 0.0 86.4 86.4 86.4 ( 86.4) 0.0 0.0 0.0
6942300 89 0.0 42.4 42.4 424 ( 42.4) 0.0 0.0 0.0
6942300 90 0.0 125.6 125.6 125.6 ( 125.6) 0.0 0.0 0.0
6942300 91 0.0 1185 1185 1185 ( 118.5) 0.0 0.0 0.0
6942300 92 0.0 59.7 59.7 59.7 ( 59.7) 0.0 0.0 0.0
6942300 93 0.0 17.7 177 177 ( 17.7) 0.0 0.0 0.0
963300C 94 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: MALARIK; PI:

YVF4204 6942300 90 0.0 10.9 10.9 10.9 ( 10.9) 0.0 0.0 0.0
6942300 91 0.0 30.7 30.7 30.7 ( 30.7) 0.0 0.0 0.0
6942300 92 0.0 343 343 343 ( 34.3) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 155 Title: IDGE-USMP-2;3 &4 Proj Mgr: MALARIK Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TEST SUPPORT SERVICES; SUBTSK MGR: MALARIK; PI:
YVF4204 6942300 93 0.0 113 11.3 11.3 (113 0.0 0.0 0.0
963300C 94 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: MALARIK; PI:
YXF4204 6942300 86 0.0 24 2.4 2.4 ( 2.4) 0.0 0.0 0.0
6942300 87 0.0 3.8 38 38 ( 3.8) 0.0 0.0 0.0
6942300 88 0.0 51 5.1 5.1 ( 5.1) 0.0 0.0 0.0
6942300 89 0.0 5.7 57 57 ( 5.7) 0.0 0.0 0.0
6942300 90 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0
6942300 91 0.0 6.6 6.6 6.6 ( 6.6) 0.0 0.0 0.0
6942300 92 0.0 8.7 8.7 8.7 ( 8.7) 0.0 0.0 0.0
6942300 93 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0
963300C 94 0.0 3.3 3.3 3.3 ( 3.3) 0.0 0.0 0.0
TASK SUBTOTAL 9,607.0 10,242.1 10,242.1 10,242.1 ( 6351) 0.0 0.0 0.0
WBS TOTAL 17,001.0 19,290.8 19,290.8 19,061.8 (22898 772.0 774.9 923.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.5.7 Title: TDSE Proj Mgr: Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|TDSE; SUBTSK MGR: CARUSO; PI: \
YOF3111 963300) 98 102.0 50.1 50.1 427 51.8 50.1 50.1 42.7

TASK SUBTOTAL 102.0 50.1 50.1 427 51.8 50.1 50.1 227

WBS TOTAL 102.0 50.1 50.1 42.7 51.8 50.1 50.1 427

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.5.10 Title: DPIMS and LPS/LIF Proj Mgr: FOSTER Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\Ms COOP HARDWARE/PURCHASE; SUBTSK MGR: FOSTER; PI: \
YOF1516 963300F 94 124.0 204.2 204.2 204.2 (802 0.0 0.0 0.0
963300F 9% 63.0 63.0 63.0 63.0 0.0 0.0 0.0 0.0
963300F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 187.0 2672 2672 267.2 (802 0.0 0.0 0.0
DPIMS-MATTHIESEN/NYMA; SUBTSK MGR: FOSTER; PI:
YOF1569 963300H 96 75.0 0.0 0.0 0.0 75.0 0.0 0.0 0.0
963300H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963300H 98 0.0 164.5 114.4 113.0 ( 1645) 164.5 114.4 113.0
FABRICATION; SUBTSK MGR: FOSTER; PI:
YTF1569 963300H 97 0.0 07 0.7 0.7 (o 0.0 0.0 0.0
963300H 98 0.0 8.1 8.1 8.1 (81 8.1 8.1 8.1
TEST SUPPORT SERVICES; SUBTSK MGR: ;
YVF1569 963300H 98 0.0 0.2 0.1 0.1 (02 0.2 0.1 0.1
TASK SUBTOTAL 75.0 1735 1233 121.9 (985 172.8 1226 1212
DPIMS-MATTHIESEN/PURCH - FAB; SUBTSK MGR: FOSTER; PI:
YOF1570 963300H 94 0.0 39.3 39.3 39.3 (393 0.0 0.0 0.0
963300H 95 313.0 159.2 159.2 159.2 153.7 0.0 0.0 0.0
963300H 9% 400.0 152.0 152.0 152.0 247.9 0.0 0.0 0.0
963300H 97 0.0 12 12 12 (12 0.4 0.4 0.4
963300H 98 0.0 8.7 8.7 8.7 (87 8.7 8.7 8.7
ENGINEERING; SUBTSK MGR: FOSTER; PI:
YSF1570 963300H 9% 0.0 43 43 43 (43 0.0 0.0 0.0
963300H 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963300H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: FOSTER; PI:
YTF1570 963300H 95 0.0 136.8 136.8 136.8 ( 1368) 0.0 0.0 0.0
963300H 96 0.0 355.6 355.6 355.6 ( 3556) 0.0 0.0 0.0
963300H 97 0.0 8.6 8.6 8.6 (86 0.0 0.0 0.0
963300H 98 0.0 15.8 113 113 ( 158) 15.8 113 11.3
TEST SUPPORT SERVICES; SUBTSK MGR: FOSTER; PI:
YVF1570 963300H 95 0.0 6.5 65 65 (65 0.0 0.0 0.0
963300H 9% 0.0 20.7 20.7 20.7 (207 0.0 0.0 0.0
963300H 97 0.0 10 1.0 1.0 (10 0.0 0.0 0.0
963300H 98 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
5000 DIRECTORATE OPERATING ACCOUNT; SUBTSK MGR: ; PI:
YWF1570 963300H 98 0.0 0.4 0.2 0.2 (04 0.4 02 0.2
STOCK; SUBTSK MGR: FOSTER; PI:
YXF1570 963300H 95 0.0 2.7 27 27 (27 0.0 0.0 0.0
963300H 96 0.0 0.9 0.9 0.9 (09 0.0 0.0 0.0
963300H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963300H 98 0.0 0.1 0.1 0.1 (01 0.1 0.1 0.1
TASK SUBTOTAL 713.0 914.8 910.1 910.1 ( 2018) 25.7 21.0 21.0
LIF CARTRIDGES - NYMA; SUBTSK MGR: FOSTER; PI:
YOF2250 9633001 95 300.0 420.8 4208 4208 ( 1208) 0.0 0.0 0.0
963300 9% 500.0 286.7 286.7 286.7 2132 0.0 0.0 43
963300 97 0.0 281.4 2814 280.1 ( 2814) (49 0.5) 44.8
LIF CART-CLD-RES-C.R.; SUBTSK MGR: FOSTER; PI:
YSF2250 9633001 96 0.0 10.8 10.8 10.8 ( 108) 0.0 0.0 0.0
963300 97 0.0 7.5 75 75 (79 0.0 0.0 0.0
LIF CART-CLD-RES-C.R.; SUBTSK MGR: FOSTER; PI:
YTF2250 963300 95 0.0 162 16.2 16.2 (162 0.0 0.0 0.0
963300 96 0.0 276.9 276.9 276.9 (2169 0.0 0.0 0.0
963300 97 0.0 164.9 164.9 164.9 ( 1649) 0.0 0.0 0.0
LIF CART-CLD-RES-C.R.; SUBTSK MGR: FOSTER; PI:
YVF2250 963300 95 0.0 03 03 03 (03 0.0 0.0 0.0
963300 96 0.0 12.0 12.0 12.0 (120 0.0 0.0 0.0
963300 97 0.0 4.9 4.9 4.9 (49 0.0 0.0 0.0
STOCK; SUBTSK MGR: FOSTER; PI:
YXF2250 963300 95 0.0 0.2 02 02 (02 0.0 0.0 0.0
963300 96 0.0 2.8 2.8 2.8 (28 0.0 0.0 0.0
963300 97 0.0 12 12 12 (12 0.0 0.0 0.0
TASK SUBTOTAL 800.0 1,487.2 1,487.2 1,485.9 ( 687.2) (49 0.5) 49.2
WBS TOTAL 1,775.0 2,842.8 2,787.9 2,785.2 ( 1,067.8) 193.6 1431 1915

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.6.3 Title: LeRC MAT. SCI. PROJ. SCIENCE SUPPORT Proj Mgr: GLAsGow Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

[MS SCIENCE SUPPORT/GRANTS; SUBTSK MGR: GLASGOW; PI: \

YOF0474 694030C 93 0.0 327.9 327.9 327.9 (3279 0.0 0.0 0.0
9633508 94 600.0 505.3 505.3 504.4 94.6 0.0 0.0 ( 0.9)
9633508 95 650.0 516.7 516.7 516.6 1332 0.0 0.0 ( 0.1)
9633508 % 409.0 326.9 326.9 326.9 82.0 0.0 0.0 235
9633508 97 433.0 366.5 366.4 362.4 66.4 ( 30.4) 3.1 139.2

FABRICATION; SUBTSK MGR: GLASGOW; PI:

YTF0474 9633508 9% 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
9633508 95 0.0 13.2 13.2 13.2 ( 13.2) 0.0 0.0 0.0
9633508 97 0.0 17.3 17.3 17.3 ( 17.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: GLASGOW; PI:

YVF0474 9633508 94 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0
9633508 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
9633508 97 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: GLASGOW; PI:

YXF0474 9633508 9% 0.0 9.3 9.3 9.3 ( 9.3) 0.0 0.0 0.0
9633508 95 0.0 7.1 7.1 7.1 ( 7.1) 0.0 0.0 0.0
9633508 9 0.0 4.8 4.8 4.8 ( 4.8) 0.0 0.0 0.0
9633508 97 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0

TASK SUBTOTAL 2,092.0 2,113.2 2,113.1 2,108.1 ( 21.2) ( 30.4) 3.1 161.7
WBS TOTAL 2,092.0 2,113.2 2,113.1 2,108.1 ( 21.2) ( 30.4) 3.1 161.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.6.5 Title: sSOL DEFINITION PI'S Proj Mgr: GLAsGow Analyst: AUZENNE )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\REV MICELLE BASED SYN/OSU-DATTA; SUBTSK MGR: GLASGOW; PI: \
Y0G3896 694030A 93 115.0 230.0 230.0 230.0 (1150 0.0 0.0 0.0

963350C 94 1150 1150 1150 1150 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVG3896 963350C 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 230.0 345.0 345.0 345.0 (1150 0.0 0.0 0.0

DENDRITIC ALLOYS/VAZ-POIRIER; SUBTSK MGR: GLASGOW; PI:

Y0G3898 694030A 93 192.0 267.5 267.5 267.5 ( 75.5) 0.0 0.0 0.0
963350C 94 192.0 200.8 200.8 200.8 ( 8.8) 0.0 0.0 0.0

963350C 95 192.0 1243 1243 1243 67.6 0.0 0.0 0.0

TASK SUBTOTAL 576.0 592.7 592.7 592.7 ( 16.7) 0.0 0.0 0.0

NWU-VORHEES/R-1823; SUBTSK MGR: ; PI:

YOF3899 963350C 97 223.0 223.0 223.0 193.2 ( 0.0) 0.0 0.0 137.6
963350C 98 0.0 225.4 225.4 0.0 ( 225.4) 225.4 225.4 0.0
TASK SUBTOTAL 223.0 448.4 448.4 193.2 ( 225.4) 225.4 225.4 137.6

COARSENING SOLID-LIQ MIX/NWU-VOORHIES; SUBTSK MGR: GLASGOW; PI:

Y0G3899 694030A 93 160.0 320.0 320.0 320.0 ( 160.0) 0.0 0.0 0.0
963350C 94 160.0 160.0 160.0 160.0 0.0 0.0 0.0 0.0

963350C 96 219.0 219.4 219.4 219.4 ( 0.4) 0.0 0.0 0.0

TASK SUBTOTAL 539.0 699.4 699.4 699.4 ( 160.4) 0.0 0.0 0.0

WBS TOTAL 1,568.0 2,085.6 2,085.6 1,830.3 ( 517.6) 225.4 225.4 137.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.6.11 Title: sOL USMP2 PI/lUSMP4 Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY  PYBUDGET* COM OBL __ COSTS  Budget-COM) COM OBL __ COSTS
|MSL-LSOL LIF DIFFUSION PI; SUBTSK MGR: ; PI: \
YOF2343 963350K 9% 0.0 75.0 750 75.0 (750 0.0 0.0 00
963350K 9% 105.0 316 316 316 733 0.0 0.0 1.0
963350K 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2343 963350K 9% 0.0 07 07 07 (o7 0.0 0.0 0.0
963350K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 105.0 107.4 107.4 107.4 (24 0.0 0.0 1.0
UFL/ABBACHIAN/N-476; SUBTSK MGR: DEWITT; PI:
YOF2496 6040303 ) 98.0 98.0 98.0 98.0 0.0 0.0 0.0 0.0
6940308 91 147.0 147.0 147.0 147.0 (00 00 00 0.0
6940308 92 167.0 313.0 313.0 313.0 ( 146.0) 0.0 0.0 0.0
6940308 93 196.0 198.0 198.0 198.0 (20 00 00 0.0
963350F 94 148.0 150.0 150.0 150.0 (20 0.0 0.0 0.0
963350F 95 150.0 75.0 75.0 75.0 75.0 00 00 0.0
963350F 9% 75.0 0.4 0.4 0.4 745 0.0 0.0 0.0
963350F 97 200.0 825 825 825 117.4 0.0 0.0 825
963350F 98 0.0 229.7 175.2 139.6 ( 229.7) 229.7 175.2 139.6
TEST SUPPORT SERVICES; SUBTSK MGR: DEWITT; PI:
YVF2496 6040308 92 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 1,181.0 1,293.7 1,239.2 1,203.6 (1127 229.7 175.2 2221
WBS TOTAL 1,286.0 1,401.2 1,346.7 13111 ( 1152) 229.7 175.2 2231

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.6.17 Title: LIFLPSPI Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PENN STATE/GERMAN/R3-1287; SUBTSK MGR: DEWITT; PI: \
YOF2341 963350H 95 0.0 180.0 180.0 180.0 180.0) 0.0 0.0 0.0
963350H 9 180.0 0.0 0.0 0.0 180.0 0.0 0.0 0.0
963350H 97 180.0 205.0 205.0 205.0 25.0) 0.0 25.0 41.7
963350H 98 0.0 180.0 180.0 123.8 180.0) 180.0 180.0 123.8
FABRICATION; SUBTSK MGR: ; PI:
YTF2341 963350H 97 0.0 0.5 05 05 0.5) 0.0 0.0 0.0
963350H 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 360.0 565.5 565.5 509.4 205.5) 180.0 205.0 165.6
WBS TOTAL 360.0 565.5 565.5 509.4 205.5) 180.0 205.0 165.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.6.19 Title: LIF DIFFUSION PI Proj Mgr: SINGH Analyst: AUZENNE
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|OSU/STROUD/N-555; SUBTSK MGR: STROUD - OSU; PI: \
YOF2342 963350) 9% 0.0 208.3 208.3 208.3 ( 2083) 0.0 0.0 ( 0.0)
9633501 97 0.0 42.0 420 38.1 (420 0.0 0.0 38.1
9633501 % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 250.3 250.3 246.4 ( 250.3) 0.0 0.0 38.0
CWRU/MATT HIE SEN/N-293; SUBTSK MGR: GLASGOW; PI: MATTHIESEN
YOF3897 963350C 97 213.0 2183 2183 2183 ( 53) 0.0 0.0 130.6
963350C %8 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 213.0 218.3 218.3 218.3 ( 5.3) 0.0 0.0 130.6
D-P MOLTEN SEMICNDCTRS/CWRU-MATTHIESEN; SUBTSK MGR: GLASGOW; PI: MATTHIESEN
Y0G3897 694030A 23 160.0 320.3 320.3 320.3 ( 160.3) 0.0 0.0 0.0
963350C % 160.0 385 385 385 1215 0.0 0.0 0.0
963350C %5 103.0 1278 127.8 127.8 ( 248) 0.0 0.0 0.0
963350C % 208.0 0.0 0.0 0.0 208.0 0.0 0.0 0.0
TASK SUBTOTAL 631.0 486.6 486.6 486.6 144.3 0.0 0.0 0.0
WBS TOTAL 844.0 955.3 955.3 951.4 ( 1113) 0.0 0.0 168.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.7.3 Title: cvx Proj Mgr: LAUVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

[CVX/PUR-C/R (C-D); SUBTSK MGR: LAUVER; PI: \

YOF1277 9635008 94 15.0 42 42 42 10.7 0.0 0.0 0.0
9635008 %5 10.0 9.0 2.0 9.0 0.9 0.0 0.0 0.0
9635008 % 0.0 37 3.7 3.7 ( 37) 0.0 0.0 0.0
9635008 97 0.0 15.6 6.6 6.6 ( 156) 11.6 26 26
9635008 % 0.0 08 038 038 ( 0.8) 08 08 038

ENGINEERING SERVICES; SUBTSK MGR: LAUVER; PI:

YSF1277 9635008 94 0.0 1.2 1.2 1.2 ( 1.2) 0.0 0.0 0.0
9635008 %5 0.0 18.2 18.2 18.2 (182 0.0 0.0 0.0
9635008 % 0.0 8.9 8.9 8.9 ( 8.9) 0.0 0.0 0.0
9635008 97 0.0 4.0 40 40 ( 4.0) 0.0 0.0 0.0
9635008 % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: LAUVER; PI:

YTF1277 9635008 94 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
9635008 %5 0.0 59 5.9 5.9 ( 5.9) 0.0 0.0 0.0
9635008 9% 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0
9635008 97 0.0 0.4 0.4 04 ( 0.4) 0.0 0.0 0.0
9635008 % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: LAUVER; PI:

YVF1277 9635008 94 0.0 0.9 09 09 ( 0.9) 0.0 0.0 0.0
9635008 %5 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
9635008 % 0.0 43 43 43 ( 43) 0.0 0.0 0.0
9635008 97 0.0 0.4 04 04 ( 0.4) 0.0 0.0 0.0
9635008 % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: LAUVER; PI:

YXF1277 9635008 94 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
9635008 %5 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
9635008 % 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
9635008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9635008 % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 25.0 88.4 79.4 79.4 ( 634) 12.4 34 34

CVX/OMSA (C/D); SUBTSK MGR: LAUVER; PI:

YOF1278 9635008 95 10.0 5.0 5.0 5.0 5.0 0.0 0.0 0.0
9635008 96 0.0 12.7 12.7 12.7 ( 12.7) 0.0 0.0 0.0

9635008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 10.0 177 177 17.7 ( 7.7) 0.0 0.0 0.0

CVX/NYMA (C/D); SUBTSK MGR: LAUVER; PI:

YOF1279 9635008 94 610.0 950.0 950.0 950.0 ( 3400) 0.0 0.0 0.0
9635008 95 990.0 583.6 583.6 583.6 406.3 0.0 0.0 0.0
9635008 9% 0.0 367.1 367.1 367.1 ( 367.1) 0.0 0.0 0.0
9635008 97 0.0 1325 1325 1325 ( 1325) ( 0.5) ( 0.5) 73.2
FABRICATION; SUBTSK MGR: LAUVER; PI:
YTF1279 9635008 95 0.0 05 05 05 (05 0.0 0.0 0.0
9635008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: LAUVER; PI:
YXF1279 9635008 97 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 1,600.0 2,034.1 2,034.1 2,034.1 ( 4341) ( 0.5) (05 73.2

[CVX/CONTINGENCY; SUBTSK MGR: LAUVER; PI: \
YOF2247 9635008 97 0.0 0.0 0.0 0.0 0.0 00 00 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

[NIST/BERG/C-32014-C; SUBTSK MGR: LAUVER; PI: \

YOF3671 694030K 91 20.0 20.0 20.0 20.0 0.0 0.0 0.0 0.0
694030K 92 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
TASK SUBTOTAL 20.0 21.4 214 214 ( 1.4) 0.0 0.0 0.0

CFVME/LERC; SUBTSK MGR: LAUVER; Pl

YOF3675 694030K 92 115.0 1123 1123 1123 2.6 0.0 0.0 0.0
694030K 93 355.0 66.3 66.3 66.3 288.6 0.0 0.0 0.0
9635008 94 15.0 0.2 0.2 0.2 14.7 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: LAUVER; PI:

YSF3675 694030K 92 0.0 6.6 6.6 6.6 ( 6.6) 0.0 0.0 0.0
694030K 93 0.0 9.6 9.6 9.6 ( 9.6) 0.0 0.0 0.0
9635008 94 0.0 4.8 4.8 4.8 ( 4.8) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: LAUVER; PI:

YTF3675 694030K 92 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
694030K 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
9635008 94 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: LAUVER; Pl

YVF3675 694030K 93 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0
9635008 94 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.7.3 Title: cvx Proj Mgr: LAUVER Analyst: FINDLEY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: LAUVER; PI:
YXF3675 694030K 92 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
694030K 93 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
9635008 94 0.0 7.5 75 75 ( 7.5) 0.0 0.0 0.0
TASK SUBTOTAL 485.0 2226 2226 2226 262.3 0.0 0.0 0.0

CFUME-OMSA; SUBTSK MGR: LAUVER; PI:

YOF4069 694030K 92 10.0 0.0 0.0 0.0 10.0 0.0 0.0 0.0
694030K 93 15.0 15.0 15.0 15.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 25.0 15.0 15.0 15.0 10.0 0.0 0.0 0.0

CFUME-SVR; SUBTSK MGR: LAUVER; PI:

YOF4070 694030K 92 50.0 10.0 10.0 10.0 40.0 0.0 0.0 0.0
694030K 93 150.0 1,072.6 1,072.6 1,072.6 ( 922.6) 0.0 0.0 0.0

TASK SUBTOTAL 200.0 1,082.6 1,082.6 1,082.6 ( 882.6) 0.0 0.0 0.0

WBS TOTAL 2,365.0 3,481.9 3,472.9 3,472.9 ( 11169 11.9 2.9 76.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 18.1 Title: FS DEFINITION PI Proj Mgr: WILKINSON Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘FSDEFINITION PI/MOLDOVER; SUBTSK MGR: WILKINSON; PI: MOLDOVER \
YOF0477 963550A 94 150.0 150.0 150.0 150.0 0.0 0.0 0.0 0.0
963550A 9% 170.0 0.0 0.0 0.0 170.0 0.0 0.0 0.0
963550A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 3200 150.0 150.0 150.0 170.0 0.0 0.0 0.0
NIST/BERG/C-32014-C; SUBTSK MGR: WILKINSON; PI:
YOF3671 694030K 93 0.0 150.0 150.0 150.0 ( 150.0) 0.0 0.0 0.0
963550A 95 180.0 180.0 180.0 180.0 0.0 0.0 0.0 0.0
963550A 97 0.0 120.0 120.0 120.0 (1200 0.0 0.0 0.0
963550A 98 95.0 87.9 87.9 87.9 7.1 87.9 87.9 87.9
TASK SUBTOTAL 275.0 537.9 537.9 537.9 ( 2629) 87.9 87.9 87.9
WBS TOTAL 595.0 687.9 687.9 687.9 (929 87.9 87.9 87.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 19.1 Title: sAMs Proj Mgr: SICKER Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
DEOBLS 85 0.0 4.0 4.0 4.0 (4.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 4.0 4.0 4.0 (40 0.0 0.0 0.0

SAMS/NYMA; SUBTSK MGR: SIEGERT; PI:

YOF0123 694030H 93 504.0 1,140.2 1,140.2 1,140.2 ( 636.2) 0.0 0.0 0.0
963600A 94 250.0 1,476.0 1,476.0 1,476.0 ( 1,226.0) 0.0 0.0 0.0

963600A 95 1,223.0 880.0 880.0 880.0 343.0 0.0 0.0 0.0

963600A 96 1,629.0 1,765.7 1,765.7 1,765.7 ( 136.7) 0.0 0.0 0.0

963600A 97 1,162.0 557.1 557.1 557.1 604.8 ( 5.4) ( 5.4) 189.5

963600A 98 410.0 380.3 295.3 295.3 29.7 380.3 295.3 295.3

TASK SUBTOTAL 5,178.0 6,199.4 6,114.4 6,114.4 ( 1,021.4) 374.8 289.8 484.8

‘SAMS-MIR TEMP; SUBTSK MGR: ; PI: ‘
YOF0617 963600A %8 200.0 200.0 200.0 196.0 0.0 200.0 200.0 196.0
TASK SUBTOTAL 200.0 200.0 200.0 196.0 0.0 200.0 200.0 196.0

‘SAMS - MAJOR PURCHASES; SUBTSK MGR: SICKER; PI: ‘
YOF2403 963600A 96 100.0 100.0 100.0 100.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 100.0 100.0 100.0 100.0 0.0 0.0 0.0 0.0

‘SAMS/OMSA; SUBTSK MGR: SIEGERT; Pl ‘

YOF2491 6940303 90 152.0 197.6 197.6 197.6 ( 45.6) 0.0 0.0 0.0
694030H 91 165.0 179.2 179.2 179.2 ( 14.2) 0.0 0.0 0.0

694030H 92 133.0 89.4 89.4 89.4 435 0.0 0.0 0.0

694030H 93 30.0 101.9 101.9 101.9 ( 71.9) 0.0 0.0 0.0

963600A 95 60.0 0.0 0.0 0.0 59.9 0.0 0.0 0.0

963600A 96 0.0 19.9 19.9 19.9 ( 19.9) 0.0 0.0 0.0

963600A 97 0.0 28.3 28.3 28.3 ( 28.3) 33 33 2.8

963600A 98 28.3 24.6 13.9 10.9 3.6 24.6 13.9 10.9

TASK SUBTOTAL 568.3 641.3 630.6 627.6 ( 73.0) 28.0 172 137

SAMS/TSC; SUBTSK MGR: ; PI:

YOF2603 963600A 97 0.0 101.0 101.0 101.0 ( 101.0) 0.0 0.0 0.0
963600A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 101.0 101.0 101.0 ( 101.0) 0.0 0.0 0.0

ACCELEROMETER PROGRAM; SUBTSK MGR: SIEGERT; Pl

YOF6298 6940303 86 0.0 185.0 185.0 185.0 ( 185.0) 0.0 0.0 0.0
6940303 87 0.0 184.6 184.6 184.6 ( 184.6) 0.0 0.0 0.0
6940303 88 605.0 118.1 1181 1181 486.8 0.0 0.0 0.0
ENGINEERING; SUBTSK MGR: SIEGERT; PI:
YSF6298 6940303 88 0.0 7.5 7.5 7.5 ( 7.5) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: SIEGERT; PI:
YTF6298 6940303 86 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
6940303 87 0.0 275 275 275 ( 217.5) 0.0 0.0 0.0
6940303 88 0.0 70.5 705 705 ( 70.5) 0.0 0.0 0.0
STOCK; SUBTSK MGR: SIEGERT; PI:
YXF6298 6940303 86 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
6940303 87 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
6940303 88 0.0 3.8 3.8 3.8 ( 3.8) 0.0 0.0 0.0
TASK SUBTOTAL 605.0 600.9 600.9 600.9 4.1 0.0 0.0 0.0

PURCH/COMP RATE; SUBTSK MGR: SIEGERT; PI:

YOF7108 6940303 87 0.0 288.0 288.0 288.0 ( 288.0) 0.0 0.0 0.0
6940303 88 0.0 1,546.5 1,546.5 1,546.5 ( 1,546.5) 0.0 0.0 0.0
6940303 89 3,288.0 911.9 911.9 911.9 2,376.0 0.0 0.0 0.0
6940303 90 1,698.0 1,850.3 1,850.3 1,850.3 ( 152.3) 0.0 0.0 0.0
694030H 91 2,248.0 18125 18125 18125 435.4 0.0 0.0 0.0
694030H 92 3,736.0 3,370.8 3,370.8 3,370.8 365.1 0.0 0.0 0.0
694030H 93 501.0 353.9 353.9 353.9 147.0 0.0 0.0 0.0
963600A 94 1,068.0 135.1 135.1 135.1 932.8 0.0 0.0 0.0
963600A 95 721.0 147.2 1472 1472 573.7 0.0 0.0 0.0
963600A 96 0.0 132.2 132.2 1325 ( 132.2) 0.0 0.0 7.9
963600A 97 0.0 165.4 165.4 165.2 ( 165.4) 9.3 9.5 48.2
963600A 98 18.9 29.5 29.5 29.5 ( 10.6) 29.5 29.5 29.5

ENGINEERING SERVICES; SUBTSK MGR: SIEGERT; Pl

YSF7108 6940303 88 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
6940303 89 0.0 13.2 132 132 ( 13.2) 0.0 0.0 0.0
6940303 90 0.0 34.8 348 34.8 ( 34.8) 0.0 0.0 0.0
694030H 91 0.0 51.0 51.0 51.0 ( 51.0) 0.0 0.0 0.0
694030H 92 0.0 353 353 353 ( 35.3) 0.0 0.0 0.0
694030H 93 0.0 16.5 16.5 16.5 ( 16.5) 0.0 0.0 0.0
963600A 94 0.0 30.1 30.1 30.1 ( 30.1) 0.0 0.0 0.0
963600A 95 0.0 28.7 28.7 28.7 ( 28.7) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 19.1 Title: sAMs Proj Mgr: SICKER Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

ENGINEERING SERVICES; SUBTSK MGR: SIEGERT; PI:

YSF7108 963600A 9% 0.0 23.1 231 231 ( 231) 0.0 0.0 0.0
963600A 97 0.0 496 49.6 496 ( 496) 0.0 0.0 0.0
963600A 98 0.0 18 12 12 ( 1.8) 18 1.2 12

FABRICATION; SUBTSK MGR: SIEGERT; PI:

YTF7108 6940303 87 0.0 15 15 15 ( 15) 0.0 0.0 0.0
6940303 88 0.0 60.3 60.3 60.3 ( 60.3) 0.0 0.0 0.0
6940303 89 0.0 162.8 162.8 162.8 ( 1628) 0.0 0.0 0.0
6940303 0 0.0 173.1 173.1 173.1 ( 173.1) 0.0 0.0 0.0
694030H 91 0.0 180.2 180.2 180.2 ( 180.2) 0.0 0.0 0.0
694030H 92 0.0 53.1 53.1 53.1 (  531) 0.0 0.0 0.0
694030H 93 0.0 8.2 8.2 8.2 ( 8.2) 0.0 0.0 0.0
963600A 94 0.0 16.1 16.1 16.1 (  16.1) 0.0 0.0 0.0
963600A 95 0.0 26.6 26.6 26.6 ( 266) 0.0 0.0 0.0
963600A 9 0.0 14.0 14.0 14.0 ( 140) 0.0 0.0 0.0
963600A 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963600A 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: SIEGERT; PI:

YVF7108 6940303 0 0.0 23.4 23.4 23.4 (234 0.0 0.0 0.0
694030H 91 0.0 706 706 706 ( 706) 0.0 0.0 0.0
694030H 92 0.0 59.6 50.6 50.6 ( 596) 0.0 0.0 0.0
694030H 93 0.0 14.9 14.9 14.9 (149 0.0 0.0 0.0
963600A 94 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
963600A 95 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
963600A 9 0.0 7.4 7.4 7.4 ( 7.4) 0.0 0.0 0.0
963600A 97 0.0 8.4 8.4 8.4 ( 8.4) 0.0 0.0 0.0
963600A 98 25 0.0 0.0 0.0 25 0.0 0.0 0.0

STOCK; SUBTSK MGR: SIEGERT; PI:

YXF7108 6940303 88 0.0 17 17 17 ( 1.7) 0.0 0.0 0.0
6940303 89 0.0 8.8 8.8 8.8 ( 8.8) 0.0 0.0 0.0
6940303 0 0.0 18.9 18.9 18.9 (189 0.0 0.0 0.0
694030H 91 0.0 137 137 137 (137 0.0 0.0 0.0
694030H 92 0.0 9.1 9.1 9.1 ( 9.1) 0.0 0.0 0.0
694030H 93 0.0 4.8 4.8 4.8 ( 4.8) 0.0 0.0 0.0
963600A 94 0.0 71 7.1 7.1 ( 7.1) 0.0 0.0 0.0
963600A 95 0.0 23 23 23 ( 2.3) 0.0 0.0 0.0
963600A 9 0.0 23 2.3 2.3 ( 2.3) 0.0 0.0 0.0
963600A 97 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
963600A 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1

TASK SUBTOTAL 13,2815 11,990.7 11,990.1 11,990.2 1,290.7 41.0 40.6 87.2
WBS TOTAL 19,932.8 19,837.4 19,741.0 19,734.1 95.4 643.8 547.7 781.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 193 Title: sAms-ll Proj Mgr: wWALD Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬁ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

[SAMS-2 PH-C/D CNTRL UNT; SUBTSK MGR: WALD; PI: \

YOF1190 9636008 97 0.0 00 0.0 0.0 0.0 00 00 0.0

SAMS-2 PH-C/D CNTRL-UNT-DGSN; SUBTSK MGR: WALD; PI:

YDF1190 9636008 95 15 15 15 15 0.0 0.0 0.0 0.0
9636008 9% 05 05 05 05 (00 0.0 0.0 0.0
9636008 97 0.0 00 0.0 0.0 0.0 00 00 0.0

SAMS-2 PH/C/D CNTRL-UNT-FAB; SUBTSK MGR: WALD; PI:

YFF1190 9636008 94 60.0 327 327 327 27.2 00 00 0.0
9636008 95 133.0 4238 4238 4238 90.1 0.0 0.0 0.0
9636008 9% 1212 1212 1212 1206 0.0 00 00 296
9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WALD; PI:

YTF1190 9636008 94 14 14 14 14 (00 0.0 0.0 0.0

STOCK; SUBTSK MGR: WALD; PI:

YXF1190 9636008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9636008 9% 0.0 00 0.0 0.0 0.0 00 00 0.0
9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 317.6 200.2 200.2 199.7 117.3 0.0 0.0 296

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR; SUBTSK MGR: WALD; PI:

YOF1191 9636008 97 15 15 15 15 ( 0.0) 0.0 0.0 0.0

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-DGSN; SUBTSK MGR: WALD; PI:

YDF1191 9636008 94 0.8 0.8 0.8 0.8 ( 0.0) 0.0 0.0 0.0
9636008 96 0.2 0.2 0.2 0.2 0.0 0.0 0.0 0.0
9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-FAB; SUBTSK MGR: WALD; PI:

YFF1191 9636008 94 80.0 1.1 111 111 68.8 0.0 0.0 0.0
9636008 95 145.0 77.4 7.4 7.4 67.5 0.0 0.0 0.0
9636008 96 35.2 352 35.2 35.2 ( 0.0) 0.0 0.0 0.0
9636008 97 0.0 61.9 61.9 61.9 ( 61.9) 5.0 10.5 16.5

SAMS-2 PH-C/D REMOTE TRIAX-SENSOR-VERIFY; SUBTSK MGR: WALD; PI:

YHF1191 9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WALD; Pl

YVF1191 9636008 96 25 2.5 25 25 ( 0.0) 0.0 0.0 0.0
9636008 97 0.3 0.3 0.3 0.3 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WALD; PI:

YXF1191 9636008 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 265.5 1912 1912 191.2 74.2 5.0 105 16.5

SAMS-2 PH-C/D S/W-PRE/PDR; SUBTSK MGR: WALD; PI:

YOF1192 9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SAMS-2 PH-C/D S/W-DGSN; SUBTSK MGR: WALD; PI:
YDF1192 9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SAMS-2 PH-C/D S/W-FAB; SUBTSK MGR: WALD; PI:
YFF1192 9636008 95 29.0 241 241 241 4.9 0.0 0.0 0.0
9636008 96 10.8 10.8 10.8 10.8 ( 0.0) 0.0 0.0 0.0
9636008 97 1.9 1.9 1.9 1.9 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 417 36.8 36.8 36.8 4.8 0.0 0.0 0.0

SAMS-2 PH-C/D PRJMGT; SUBTSK MGR: WALD; PI:

YOF1193 9636008 94 0.6 0.6 0.6 0.6 0.0 0.0 0.0 0.0
9636008 96 6.6 6.0 6.0 13 0.5 0.0 0.0 0.0
9636008 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WALD; Pl
YSF1193 9636008 95 9.5 9.5 9.5 9.5 ( 0.0) 0.0 0.0 0.0
9636008 96 2.8 28 2.8 2.8 ( 0.0) 0.0 0.0 0.0
9636008 97 5.2 5.2 5.2 5.2 0.0 0.0 0.0 0.0
TASK SUBTOTAL 247 241 241 19.4 0.5 0.0 0.0 0.0

SAMS-2 PH-C/D PURCHASES; SUBTSK MGR: WALD; PI:

YOF1274 9636008 94 32.0 16.6 16.6 16.6 153 0.0 0.0 0.0
9636008 95 96.0 27.4 27.4 27.4 68.5 0.0 0.0 0.0
9636008 96 26.9 26.9 26.9 26.9 ( 0.0) 0.0 0.0 0.0
9636008 97 17.1 17.1 17.1 17.1 ( 0.0) 0.0 0.0 12.2

ENGINEERING SERVICES; SUBTSK MGR: WALD; PI:

YSF1274 9636008 95 6.1 6.1 6.1 6.1 ( 0.0) 0.0 0.0 0.0
9636008 97 143 14.3 143 143 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WALD; PI:

YTF1274 9636008 94 15 15 15 15 ( 0.0) 0.0 0.0 0.0
9636008 95 8.1 8.1 8.1 8.1 ( 0.0) 0.0 0.0 0.0
9636008 96 25 25.0 25.0 25.0 ( 22.5) 0.0 0.0 0.0
9636008 97 46.8 46.8 46.8 46.8 ( 0.0) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

STOCK; SUBTSK MGR: WALD; PI:

PAGE:
(WBS: 1.9.3 Title: sAMs-1I Proj Mgr: wALD Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TEST SUPPORT SERVICES; SUBTSK MGR: WALD; PI:
YVF1274 9636008 95 17 17 17 17 0.0 0.0 0.0 0.0
9636008 97 2.8 2.8 2.8 2.8 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: WALD; PI:
YXF1274 9636008 95 0.4 0.4 0.4 0.4 (00 0.0 0.0 0.0
9636008 96 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9636008 97 0.1 0.1 0.1 0.1 (00 0.0 0.0 0.0
TASK SUBTOTAL 256.3 195.4 195.4 195.4 60.8 0.0 0.0 12.2
SAMS-2 PH-C/D NYMA; SUBTSK MGR: WALD; PI:
YOF1275 9636008 94 455.0 500.0 500.0 500.0 (450 0.0 0.0 0.0
9636008 95 1,200.0 1,200.0 1,200.0 1,200.0 0.0 0.0 0.0 0.0
9636008 96 1,000.0 1,000.0 1,000.0 1,000.0 0.0 0.0 0.0 0.0
9636008 97 280.0 280.0 280.0 280.0 0.0 125.0 125.0 200.9
TASK SUBTOTAL 2,935.0 2,980.0 2,980.0 2,980.0 (450 125.0 125.0 200.9
SAMS-2 PH-C/D OMSA; SUBTSK MGR: WALD; PI:
YOF1276 9636008 94 16.0 52.0 52.0 52.0 (360 0.0 0.0 0.0
9636008 95 36.0 30.0 30.0 30.0 6.0 0.0 0.0 0.0
9636008 9% 59.9 59.9 59.9 59.9 (00 0.0 0.0 ( 02
9636008 97 0.0 185 185 185 (185 11.5) (115 18.5
TASK SUBTOTAL 111.9 160.4 160.4 160.4 ( 485) 115) (115 18.2
SAMS-2 PH-C/D GSE; SUBTSK MGR: WALD; PI:
YOF1431 9636008 94 135 135 135 135 (00 0.0 0.0 0.0
9636008 95 200.0 22,6 226 226 177.3 0.0 0.0 0.0
9636008 96 53.8 53.8 53.8 53.8 (00 0.0 0.0 0.0
9636008 97 38 38 38 38 (00 0.0 0.0 0.0
STOCK; SUBTSK MGR: WALD; PI:
YXF1431 9636008 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9636008 95 16 16 16 16 (00 0.0 0.0 0.0
9636008 9% 10 10 10 10 (00 0.0 0.0 0.0
9636008 97 03 03 03 03 0.0 0.0 0.0 0.0
TASK SUBTOTAL 274.0 96.8 96.8 96.8 177.1 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WALD; Pl:
YSF1586 9636008 95 13 13 13 13 (00 0.0 0.0 0.0
TASK SUBTOTAL 13 13 13 13 (00 0.0 0.0 0.0
SAMS Il PHSE C/D RTS - DES'N; SUBTSK MGR: WALD; PI:
YDF2355 9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SAMS Il PHSE C/D RTS - FAB; SUBTSK MGR: WALD; PI:
YFF2355 9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
SAMS Il PHSE C/D RTS - VER; SUBTSK MGR: WALD; PI:
YHF2355 9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
CANPOUS; SUBTSK MGR: WALD; PI:
YOF2436 9636008 96 100.0 100.0 100.0 100.0 0.0 0.0 0.0 0.0
9636008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 100.0 100.0 100.0 100.0 0.0 0.0 0.0 0.0
SAMS-SSF; SUBTSK MGR: DELOMBARD; PI:
YOF3668 694030H 92 150.0 153.3 153.3 153.3 (33 0.0 0.0 0.0
694030H 93 261.0 105.7 105.7 105.7 155.2 0.0 0.0 0.0
9636008 94 74.0 335 335 335 40.4 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: DELOMBARD; PI:
YSF3668 694030H 92 7.0 7.0 7.0 7.0 (00 0.0 0.0 0.0
694030H 93 343 343 343 343 (00 0.0 0.0 0.0
9636008 94 475 475 475 475 (00 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: DELOMBARD; PI:
YTF3668 694030H 93 21 21 21 21 (00 0.0 0.0 0.0
9636008 94 37 37 37 37 (00 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WALD; PI:
YVF3668 9636008 94 2.8 2.8 2.8 2.8 (00 0.0 0.0 0.0
STOCK; SUBTSK MGR: DELOMBARD; PI:
YXF3668 694030H 93 1.0 1.0 1.0 1.0 (00 0.0 0.0 0.0
9636008 94 03 03 03 03 (00 0.0 0.0 0.0
TASK SUBTOTAL 583.7 391.9 391.9 391.9 191.7 0.0 0.0 0.0
SAMS-SSF/OMSA; SUBTSK MGR: DELOMBARD; PI:
YOF3840 694030H 92 20.0 8.4 8.4 8.4 115 0.0 0.0 0.0
694030H 93 17.0 36.0 36.0 36.0 (190 0.0 0.0 0.0
9636008 94 4.0 4.0 4.0 4.0 0.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.9.3 Title: sAMs-1I Proj Mgr: wALD Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: WALD; PI:
YXF3840 9636008 94 0.2 0.2 0.2 0.2 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 41.2 48.7 48.7 48.7 (75 0.0 0.0 0.0

SAMS-UPGRADE/SVR; SUBTSK MGR: DELOMBARD; PI:

YOF3841 694030H 22 280.0 280.0 280.0 280.0 0.0 0.0 0.0 0.0
694030H k] 519.0 1,035.0 1,035.0 1,035.0 ( 516.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WALD; PI:
YVF3841 9636008 % 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 799.0 1,315.0 1,315.0 1,315.0 ( 516.0) 0.0 0.0 0.0
WBS TOTAL 5751.9 57425 57425 5737.2 9.3 118.5 124.0 277.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 195 Title: OARE Proj Mgr: WAGAR Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|OARE/PURCHASES; SUBTSK MGR: WAGAR; PI: \
YOF0707 963600C 95 89.4 65 6.5 6.5 82.9 0.0 0.0 0.0
963600C % 70.0 70.0 70.0 70.0 0.0 0.0 0.0 0.0
963600C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 159.4 76.5 76.5 76.5 82.9 0.0 0.0 0.0

ED/TID/FAB; SUBTSK MGR: WAGAR; PI:

YOF0708 963600C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF0708 963600C 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963600C 97 8.0 0.8 0.8 0.8 7.1 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WAGAR; PI:

YVF0708 963600C 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963600C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0708 963600C 96 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 8.0 0.9 0.9 0.9 7.0 0.0 0.0 0.0

OARE; SUBTSK MGR: WAGAR; PI:

YOF0709 694030H 93 75.0 318.9 318.9 318.9 ( 243.9) 0.0 0.0 0.0
963600C 94 401.0 586.5 586.5 586.5 ( 185.5) 0.0 0.0 0.0
963600C 95 465.6 469.4 469.4 469.4 ( 3.8) 0.0 0.0 0.0
963600C 96 344.8 344.8 344.8 344.8 ( 0.0) 0.0 0.0 0.0
963600C 97 463.0 321.6 321.6 294.0 1413 100.0 100.0 130.9
963600C 98 313.0 178.2 1735 158.2 134.7 178.2 1735 158.2
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0709 963600C 95 2.8 2.8 2.8 2.8 0.0 0.0 0.0 0.0
963600C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 2,065.2 2,222.4 2,217.7 2,174.8 ( 157.2) 278.2 273.5 289.1

SVERDRUP-OARE; SUBTSK MGR: WAGAR; PI:

YOF0710 694030H 93 50.0 0.0 0.0 0.0 50.0 0.0 0.0 0.0
963600C 94 10.0 10.0 10.0 10.0 0.0 0.0 0.0 0.0

963600C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 60.0 10.0 10.0 10.0 50.0 0.0 0.0 0.0

OMSA-OARE; SUBTSK MGR: WAGAR; PI:

YOF0711 694030H 93 10.0 10.0 10.0 10.0 0.0 0.0 0.0 0.0
963600C % 200 20.0 200 200 0.0 0.0 0.0 0.0

963600C 95 14.0 10.0 10.0 10.0 40 0.0 0.0 0.0

963600C % 51.9 51.9 51.9 51.9 ( 0.0) 0.0 0.0 ( 2.0)

963600C 97 21 21 21 21 0.0 21 21 21

TASK SUBTOTAL 98.0 94.0 94.0 24.0 3.9 21 21 0.0

WBS TOTAL 2,390.6 2,403.9 2,399.2 2,356.3 ( 133) 280.3 275.6 289.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 19.7 Title: PIMS-FLIGHT Proj Mgr: DUC TRUONG Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[PIUG/NYMA; SUBTSK MGR: TRUONG; PI: \
YOF0484 694030H 23 144.0 144.0 144.0 144.0 0.0 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: TRUONG; PI:
YVF0484 963600D % 0.9 0.9 0.9 0.9 ( 0.0) 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 144.9 144.9 144.9 144.9 ( 0.0) 0.0 0.0 0.0

SAMS-PI UG/PURCHASES; SUBTSK MGR: TRUONG; PI:

YOF0712 694030H 93 58.0 42.7 42.7 42.7 15.2 0.0 0.0 0.0
963600D 94 130.3 130.3 130.3 130.3 0.0 0.0 0.0 0.0
963600D 95 79.6 79.8 79.8 79.8 ( 0.2) 0.0 0.0 0.0
963600D 96 94.0 99.2 99.2 99.2 ( 5.2) 0.0 0.0 0.0
963600D 97 117 11.7 117 117 ( 0.0) 0.2 0.2 0.2
963600D 98 275.0 16.0 16.0 12.1 258.9 16.0 16.0 12.1
TEST SUPPORT SERVICES; SUBTSK MGR: TRUONG; PI:
YVF0712 963600D 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600D 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0712 963600D 94 0.4 0.4 0.4 0.4 ( 0.0) 0.0 0.0 0.0
963600D 95 0.2 0.2 0.2 0.2 0.0 0.0 0.0 0.0
963600D 96 17 17 17 17 ( 0.0) 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600D 98 0.1 0.1 0.1 0.1 ( 0.0) 0.1 0.1 0.1
TASK SUBTOTAL 651.0 382.6 382.6 378.7 268.3 16.4 16.4 125

SAMS-P1 UG/FAB/TID/ED; SUBTSK MGR: TRUONG; PI:

YOF0713 963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: TRUONG; PI:
YSF0713 963600D 94 17 17 17 17 ( 0.0) 0.0 0.0 0.0
963600D 95 1.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: TRUONG; PI:
YTF0713 963600D 94 31 31 31 31 0.0 0.0 0.0 0.0
963600D 95 3.0 0.0 0.0 0.0 3.0 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 8.8 4.8 4.8 4.8 3.9 0.0 0.0 0.0

SAMS-P1 UG/CONTRACT; SUBTSK MGR: TRUONG; PI:

YOF0714 694030H 93 140.0 615.6 615.6 615.6 ( 475.6) 0.0 0.0 0.0
963600D 94 599.0 278.4 278.4 278.4 320.6 0.0 0.0 0.0
963600D 95 330.4 190.0 190.0 190.0 140.4 0.0 0.0 0.0
963600D 96 80.0 80.0 80.0 80.0 0.0 0.0 0.0 0.0
963600D 97 185.0 235.0 235.0 235.0 ( 50.0) 50.0 50.0 85.0
963600D 98 85.0 190.8 190.5 151.3 ( 105.8) 190.8 190.5 151.3
ENGINEERINGSERVICES; SUBTSK MGR: TRUONG; PI:
YSF0714 963600D 94 58.6 58.6 58.6 58.6 0.0 0.0 0.0 0.0
963600D 95 20.0 20.8 20.8 20.8 ( 0.8) 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600D 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0714 963600D 94 0.2 0.2 0.2 0.2 ( 0.0) 0.0 0.0 0.0
963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600D 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,498.3 1,669.6 1,669.3 1,630.1 ( 171.3) 240.8 240.5 236.3

SAMS-P1 UG/OMSA; SUBTSK MGR: TRUONG; PI:

YOF0715 963600D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 2,303.0 2,202.0 2,201.7 2,158.6 100.9 257.2 257.0 248.8

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.9.9 Title: sAMS-MIR Proj Mgr: ACEVEDO Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|SAMS-MIR/OMSA; SUBTSK MGR: ACEVEDO; PI: \
YOF0504 963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SAMS-MIR/IH; SUBTSK MGR: ACEVEDO; PI: \

YOF0763 694030H 93 30.0 118.8 118.8 118.8 ( 88.8) 0.0 0.0 0.0
963600E 94 146.5 445 445 445 101.9 0.0 0.0 0.0
963600E 95 97.0 97.2 97.2 97.2 ( 0.2) 0.0 0.0 0.0
963600E 96 26.2 26.2 26.2 26.2 ( 0.0) 0.0 0.0 0.0
963600E 97 0.1 0.1 0.1 0.1 ( 0.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0763 963600E 94 9.0 9.0 9.0 9.0 ( 0.0) 0.0 0.0 0.0
963600E 95 0.2 0.2 0.2 0.2 0.0 0.0 0.0 0.0
963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ACEVEDO; Pl
YTF0763 963600E 94 747 8.9 8.9 8.9 65.8 0.0 0.0 0.0
963600E 96 0.3 0.3 0.3 0.3 0.0 0.0 0.0 0.0
963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl
YVF0763 963600E 94 2.0 0.4 0.4 0.4 15 0.0 0.0 0.0
963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0763 963600E 94 0.4 0.4 0.4 0.4 ( 0.0) 0.0 0.0 0.0
963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 386.4 306.5 306.5 306.5 79.9 0.0 0.0 0.0

SAMS-MIR/NYMA; SUBTSK MGR: ACEVEDO; PI:

YOF0764 694030H 93 201.0 1,076.1 1,076.1 1,076.1 ( 875.1) 0.0 0.0 0.0
963600E 95 288.3 19 1.9 1.9 286.4 0.0 0.0 0.0
963600E 96 350.3 350.3 350.3 350.3 ( 0.0) 0.0 0.0 7.6
963600E 97 2343 2343 2343 2343 ( 0.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0764 963600E 94 477.7 0.6 0.6 0.6 477.1 0.0 0.0 0.0
963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0764 963600E 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963600E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,551.6 1,663.4 1,663.4 1,663.4 ( 111.7) 0.0 0.0 7.6
FOTON/CANOPUS; SUBTSK MGR: ACEVEDO; PI:
YOF2255 963600E 95 172.0 140.0 140.0 140.0 320 0.0 0.0 0.0
963600E 96 1345 1345 1345 1345 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 306.5 2745 2745 2745 319 0.0 0.0 0.0
SAMS 1.5 - NYMA/FAB; SUBTSK MGR: ; PI:
YOF2604 963600E 97 35.0 35.0 35.0 35.0 ( 0.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2604 963600E 97 11.6 11.6 11.6 11.6 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 46.6 46.6 46.6 46.6 ( 0.0) 0.0 0.0 0.0
SAMS-MIR; SUBTSK MGR: ACEVEDO; PI:
YOF3122 963600E 98 16.0 15.6 15.6 15.6 0.3 15.6 15.6 15.6
TASK SUBTOTAL 16.0 156 156 15.6 0.3 15.6 156 156
WBS TOTAL 2,307.2 2,306.8 2,306.8 2,306.8 0.3 15.6 15.6 233

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.9.10 Title: SAMARA/FOTON Proj Mgr: ACEVEDO Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[FOTON-NYMA; SUBTSK MGR: ; PI: \
YOF2254 963600] 97 97.2 97.2 97.2 97.2 ( 0.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2254 963600] 97 2.0 20 2.0 2.0 ( 0.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2254 963600) 97 4.1 41 4.1 4.1 ( 0.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2254 963600] 97 05 05 05 05 ( 0.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2254 963600] 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 103.8 103.9 103.9 103.9 ( 0.1) 0.0 0.0 0.0

FOTON/SAMARA/GRANT,; SUBTSK MGR: ACEVEDO; PI:

YOF2256 963600J 96 213.0 213.0 213.0 213.0 0.0 0.0 0.0 0.0
963600J 97 86.2 86.2 86.2 86.2 ( 0.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:
YTF2256 963600J 97 0.7 0.7 0.7 0.7 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 299.9 300.0 300.0 300.0 ( 0.1) 0.0 0.0 0.0
WBS TOTAL 403.7 403.9 403.9 403.9 ( 0.2) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 1
(WBS: 1.9.19 Title: PIMS-MIR Proj Mgr: DUC TRUONG Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[PIMs-55U; SUBTSK MGR: TRUONG; PI: \
YOF2241 963600K 94 173.0 173.0 173.0 173.0 0.0 0.0 0.0 0.0
963600K 95 4730 473.0 4730 4730 00 0.0 0.0 00
963600K 96 465 465 465 465 00 0.0 0.0 0.0
963600K 97 210.8 210.8 210.8 210.8 0.0) 0.2 0.2 1425
ENGINEERING SERVICES; SUBTSK MGR: TRUONG; PI:
YSF2241 963600K 96 14 14 14 14 0.0) 0.0 0.0 0.0
963600K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 00
TASK SUBTOTAL 904.7 904.7 904.7 904.7 0.0) 0.2 0.2 1425
[PIMS-SSU; SUBTSK MGR: ; PI: \
YOF3378 963600K 97 60.0 60.0 60.0 60.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 60.0 60.0 60.0 60.0 0.0 0.0 0.0 0.0
[TAL-CUT TRAVEL; SUBTSK MGR: ; PI: \
YOF3379 963600K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
[RUSSIAN TRANS LATTON; SUBTSK MGR: ; PI: \
YOF4691 963600K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 964.7 964.7 964.7 964.7 0.0) 0.2 0.2 1425

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 1
(WBS: 1.10.3 Title: MICRO-G COMB DIAG-ATD Proj Mgr: GREENBERG Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘MICROGRAVITY COMB DIAGNOSTICS ATD/PURCHA; SUBTSK MGR: GREENBERG; PI: \
YOF0117 694030C 93 200.0 237.8 237.8 237.8 (378 0.0 0.0 0.0
9637008 94 102.0 48.6 48.6 48.6 53.3 0.0 0.0 0.0
9637008 95 100.0 92,5 925 925 7.4 0.0 0.0 0.0
9637008 9% 100.0 914 914 914 85 0.0 0.0 0.0
9637008 97 0.0 6.7 6.7 6.7 ( 6.7) ( 1.4) 0.0) 18
ENGINEERING SERVICES; SUBTSK MGR: GREENBERG; PI:
YSFO117 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: GREENBERG; PI:
YTFO0117 694030C 93 0.0 7.3 73 73 ( 7.3) 0.0 0.0 0.0
9637008 94 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0
9637008 96 0.0 4.4 4.4 4.4 (44 0.0 0.0 0.0
9637008 97 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: GREENBERG; PI:
YVFO0117 694030C 93 0.0 43 43 43 (43 0.0 0.0 0.0
9637008 94 0.0 205 205 205 (205 0.0 0.0 0.0
9637008 95 0.0 4.6 4.6 4.6 (48 0.0 0.0 0.0
9637008 96 0.0 2.4 24 2.4 ( 2.4) 0.0 0.0 0.0
9637008 97 0.0 12 12 12 ( 12) 0.0 0.0 0.0
STOCK; SUBTSK MGR: GREENBERG; PI:
YXFO117 694030C 93 0.0 5.1 51 51 ( 5.1) 0.0 0.0 0.0
9637008 94 0.0 6.0 6.0 6.0 ( 6.0) 0.0 0.0 0.0
9637008 95 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
9637008 96 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0
9637008 97 0.0 05 05 05 (05 0.0 0.0 0.0
TASK SUBTOTAL 502.0 548.6 548.6 548.6 ( 46.6) ( 1.4) 0.0) 18
MICRO-G COMB DIAG ATD-SVR; SUBTSK MGR: GREENBERG; PI:
YOF0488 694030C 93 0.0 54.8 54.8 54.8 ( 548) 0.0 0.0 0.0
9637008 94 89.7 79.2 79.2 79.2 10.4 0.0 0.0 0.0
9637008 95 100.0 90.0 90.0 90.0 10.0 0.0 0.0 0.0
9637008 96 100.0 0.0 0.0 0.0 100.0 0.0 0.0 0.0
9637008 97 0.0 175 175 175 (175 0.0 0.0 175
TASK SUBTOTAL 289.7 2415 2415 2415 48.1 0.0 0.0 17,5
WBS TOTAL 7917 790.2 790.2 790.2 15 ( 1.4) 0.0) 19.3

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.5 Title: sIvV-ATD Proj Mgr: BETHEA Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

; SUBTSK MGR: BETHEA; PI: \

Y0G3884 694030C 92 41.0 44.2 44.2 44.2 ( 32) 0.0 0.0 0.0
694030C 93 150.0 169.9 169.9 169.9 (199 0.0 0.0 0.0
963700C 94 126.0 123.0 123.0 123.0 3.0 0.0 0.0 0.0
963700C 95 105.0 58.0 58.0 58.0 46.9 0.0 0.0 0.0
963700C 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: BETHEA; PI:

YSG3884 963700C 94 0.0 7.3 73 73 ( 7.3) 0.0 0.0 0.0
963700C 95 0.0 36 36 36 ( 3.6) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: BETHEA; PI:

YTG3884 694030C 92 0.0 22 2.2 2.2 ( 22) 0.0 0.0 0.0
694030C 93 0.0 9.7 9.7 9.7 ( 9.7) 0.0 0.0 0.0
963700C 94 0.0 13 13 13 ( 13) 0.0 0.0 0.0
963700C 95 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: BETHEA; PI:

YVG3884 694030C 93 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
963700C 94 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963700C 95 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: BETHEA; PI:

YXG3884 694030C 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030C 93 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963700C 94 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963700C 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TASK SUBTOTAL 422.0 422.2 4222 422.2 ( 0.2) 0.0 0.0 0.0
WBS TOTAL 422.0 4222 4222 4222 (02 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.9 Title: svFLI-ATD Proj Mgr: Ross Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘LASER-INDUCEDINCANDESCENCE-ATD; SUBTSK MGR: ROSS; PI: \

YOF0199 694030C 93 0.0 5.1 51 51 ( 5.1) 0.0 0.0 0.0
963700E 94 87.3 53.1 53.1 53.1 34.1 0.0 0.0 0.0
963700E 95 55.0 51.9 51.9 51.9 3.0 0.0 0.0 0.0
963700E 96 43.0 98.8 98.8 98.8 ( 558) 0.0 0.0 0.0
963700E 97 50.0 20.9 20.6 20.6 29.0 5.8 5.9 9.0

FABRICATION; SUBTSK MGR: ROSS; PI:

YTF0199 963700E 95 0.0 2.2 22 22 ( 2.2) 0.0 0.0 0.0
963700E 97 0.0 2.4 24 24 ( 2.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ROSS; PI:

YVF0199 963700E 94 0.0 12 12 12 ( 12) 0.0 0.0 0.0
963700E 95 0.0 21 21 2.1 ( 2.1) 0.0 0.0 0.0
963700E 96 0.0 20 2.0 2.0 ( 2.0) 0.0 0.0 0.0
963700E 97 0.0 7.2 7.2 7.2 ( 7.2) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ROSS; PI:

YXF0199 963700E 95 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963700E 96 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0
963700E 97 0.0 0.3 03 0.3 ( 0.3) 0.0 0.0 0.0

TASK SUBTOTAL 235.3 248.0 247.7 2477 (127 5.8 59 9.0

LII-SVR; SUBTSK MGR: ROSS; PI:

YOF0487 694030C 93 00 64.0 64.0 64.0 ( 640) 0.0 0.0 0.0
963700E 94 0.0 50.0 50.0 50.0 (500 0.0 0.0 0.0
963700E 95 79.0 0.0 0.0 0.0 78.9 0.0 0.0 0.0
963700E 9% 52.0 52.0 52.0 52.0 0.0 0.0 0.0 6.9
963700E 97 420 0.0 0.0 0.0 420 0.0 0.0 0.0

STOCK; SUBTSK MGR: ROSS; PI:
YXF0487 963700E 9% 0.0 01 01 0.1 ( 0.1) 0.0 0.0 0.0
963700E 97 0.0 ( 0.1) (01 (01 01 0.0 0.0 0.0
TASK SUBTOTAL 173.0 166.0 166.0 166.0 6.9 0.0 0.0 6.9
WBS TOTAL 408.3 414.0 2137 413.7 (57 5.8 59 15.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.15 Title: FFTM-ATD Proj Mgr: LOGSDON Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘F.F.T.M.-ATD/PURCHASES&COMP. RATE; SUBTSK MGR: LOGSDON; PI: \
YOF1585 963700H 94 0.0 63.8 63.8 63.8 63.8) 0.0 0.0 0.0
963700H 95 143.0 91.2 91.2 912 51.7 0.0 0.0 0.0
963700H 96 195.0 83.9 83.9 83.9 111.0 0.0 0.0 0.0
963700H 97 92.0 149.6 149.6 149.6 57.6) 188 188 39.6
963700H 98 18.0 0.0 0.0 0.0 18.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF1585 963700H 95 0.0 9.4 9.4 9.4 9.4) 0.0 0.0 0.0
963700H 96 0.0 14.8 148 148 14.8) 0.0 0.0 0.0
963700H 97 0.0 16 16 16 1.6) 0.0 0.0 0.0
RESEARCH AIRCRAFT; SUBTSK MGR: ; PI:
YUF1585 963700H 95 0.0 6.2 6.2 6.2 6.2) 0.0 0.0 0.0
963700H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1585 963700H 95 0.0 17.0 17.0 17.0 17.0) 0.0 0.0 0.0
963700H 96 0.0 2.4 24 24 2.4) 0.0 0.0 0.0
963700H 97 0.0 41 4.1 4.1 4.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1585 963700H 95 0.0 3.2 32 32 32) 0.0 0.0 0.0
963700H 96 0.0 1.0 1.0 1.0 1.0) 0.0 0.0 0.0
963700H 97 0.0 02 0.2 0.2 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 448.0 448.8 448.8 448.8 0.8) 18.8 18.8 39.6
FFTM Pl COOP AGREEMENT; SUBTSK MGR: ; PI:
YOF2356 963700H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 448.0 448.8 448.8 448.8 0.8) 18.8 18.8 39.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.17 Title: LFI-ATD Proj Mgr: OVERYN Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘LFI-ATD/PURCHASES-COMP RATE; SUBTSK MGR: OVRYN; PI: \
YOF1589 963700] 94 225 225 225 225 0.0) 0.0 0.0 0.0
963700) 95 247.0 1795 1795 1795 67.4 0.0 0.0 0.0
963700] 96 126.0 34.6 34.6 34.6 914 0.0 0.0 22.0
963700) 97 1724 199.8 199.8 199.8 27.4) 0.0 0.0 ( 0.0)
963700] 98 53.6 26.6 16.6 16.6 26.9 26.6 16.6 16.6
FABRICATION; SUBTSK MGR: OVRYN; PI:
YTF1589 963700) 95 0.8 0.8 0.8 0.8 0.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OVRYN; PI:
YVF1589 963700J 95 0.0 0.0 0.0 0.0 0.0) 0.0 0.0 0.0
963700) 96 03 03 03 03 0.0) 0.0 0.0 0.0
963700J 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963700) 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: OVRYN; PI:
YXF1589 963700) 96 0.0 0.0 0.0 0.0 0.0) 0.0 0.0 0.0
963700) 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963700) 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 622.6 464.4 454.4 454.4 158.1 26.6 16.6 38.6
LFI-ATD/NYMA; SUBTSK MGR: ORVYN; PI:
YOF1596 963700J 94 25.0 25.0 25.0 25.0 0.0 0.0 0.0 0.0
963700) 96 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
963700) 97 25.0 25.0 25.0 25.0 0.0 0.0 0.0 0.0
963700) 98 55.4 55.4 55.4 55.4 0.0) 55.4 55.4 55.4
TASK SUBTOTAL 130.4 105.4 105.4 105.4 24.9 55.4 55.4 55.4
WBS TOTAL 753.0 569.8 559.8 550.8 183.1 82.1 721 94.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.10.19 Title: SURFACE FLUCTUATION SPECTROMETERS/ATD Proj Mgr: WALTON Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\CFos FLUCTUATION SPEC./ATD; SUBTSK MGR: WALTON, J.C,; PI: \
YOF2349 963700K 9% 250.0 249.0 249.0 248.7 09 0.0 0.0 (02
963700K 97 250.0 229.9 229.9 229.9 20.0 08 4.0 100.3
963700K 98 0.0 14.1 14.1 10.2 (141 14.1 14.1 10.2
TEST SUPPORT SERVICES; SUBTSK MGR: WALTON, J.C.; PI:
YVF2349 963700K 97 00 0.7 07 07 (o 0.0 0.0 00
963700K 98 0.0 0.2 0.1 0.1 (02 0.2 01 0.1
STOCK; SUBTSK MGR: WALTON, J.C.; PL:
YXF2349 963700K 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963700K 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 500.0 494.1 494.0 489.9 5.8 15.2 18.3 110.5
WBS TOTAL 500.0 494.1 494.0 489.9 5.8 15.2 18.3 1105

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.21 Title: PASSIVE FREE VORTEX TWO-PHASE SEP/ATD Proj Mgr: MCQUILLEN Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\PF VORTEX 2-PHASE SEP/ATD; SUBTSK MGR: MCQUILLEN; PI: \
YOF2350 963700L 9 33.0 4.1 4.1 4.1 28.8 0.0 0.0 0.0
963700L 97 3.0 15.7 157 157 ( 127 5.0 5.0 5.0
963700L 98 50.0 62.5 62.5 58.3 (125 62.5 62.5 58.3
FABRICATION; SUBTSK MGR: ; PI:
YTF2350 963700L 9% 0.0 08 0.8 0.8 ( 0.8) 0.0 0.0 0.0
963700L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963700L 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2350 963700L 9 0.0 27 2.7 2.7 ( 2.7) 0.0 0.0 0.0
963700L 97 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
963700L 98 0.0 0.9 0.6 0.6 ( 0.9) 0.9 06 0.6
STOCK; SUBTSK MGR: ; PI:
YXF2350 963700L 9 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
963700L 97 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0
963700L 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 86.0 95.3 95.0 90.8 ( 9.3) 68.6 68.3 64.1
PF VORTEX 2-PHASE SEP/NYMA; SUBTSK MGR: ; PI:
YOF2351 963700L 95 0.0 170.0 170.0 170.0 ( 170.0) 0.0 0.0 0.0
963700L 9 170.0 0.0 0.0 0.0 169.9 0.0 0.0 0.0
963700L 97 220.0 220.3 220.3 220.3 ( 0.3) 0.0 0.0 64.8
963700L 98 11.0 0.0 0.0 0.0 11.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2351 963700L 9 0.0 0.5 05 05 ( 0.5) 0.0 0.0 0.0
963700L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963700L 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2351 963700L 9 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963700L 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963700L 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 401.0 3915 3915 391.5 9.4 0.0 0.0 64.8
WBS TOTAL 487.0 486.9 486.6 4824 0.0 68.6 68.3 128.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.10.23 Title: ADV. DIAGNOSTICS FOR COMBUSTION - ATD Proj Mgr: GREENBERG Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|ADV DIAG COMB - ATD/PUR; SUBTSK MGR: ; PI: \
YOF2565 963700M % 0.0 6.4 6.4 6.4 (64 0.0 0.0 00
963700M 97 152.2 128.1 128.1 72.1 24.0 21 21 329
963700M 98 217.0 189.8 188.4 705 271 189.8 188.4 705
ENGINEERINGOSERVICES00000000000000000000; SUBTSK MGR: GREENBERG; PI:
YSF2565 963700M 98 00 0.2 01 01 (02 0.2 01 01
FABRICATION; SUBTSK MGR: ; PI:
YTF2565 963700M 97 0.0 54 54 54 (54 0.0 0.0 0.0
963700M 98 15.0 4.9 49 4.9 10.0 4.9 4.9 4.9
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2565 963700M 97 0.0 226 226 226 ( 226) 0.0 0.0 0.0
963700M 98 245 9.2 6.2 6.2 152 9.2 6.2 6.2
STOCK; SUBTSK MGR: ; PI:
YXF2565 963700M 97 00 1.9 1.9 1.9 (19 0.0 0.0 00
963700M 98 00 1.0 1.0 1.0 (10 10 1.0 10
TASK SUBTOTAL 408.7 370.0 3655 191.6 386 207.6 203.1 116.0
ADV DIAG COMB - ATD/NYMA; SUBTSK MGR: ; PI:
YOF2566 963700M 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963700M 98 330 6.2 6.2 6.2 26.8 6.2 6.2 6.2
TASK SUBTOTAL 33.0 6.2 6.2 6.2 26.8 6.2 6.2 6.2
|ADV DIAG COMB-ATD; SUBTSK MGR: ; PI: \
YOF4694 963700M % 0.0 01 01 01 (01 0.0 0.0 0.0
TASK SUBTOTAL 0.0 01 01 01 (01 0.0 0.0 0.0
| ADV. DIAGNOSTICS FOR COMBUSTION - ATD; SUBTSK MGR: ; PI: \
YOF4695 963700M % 0.0 66.0 66.0 66.0 (660 0.0 0.0 0.0
963700M 97 66.0 0.0 00 00 66.0 0.0 0.0 00
TASK SUBTOTAL 66.0 66.0 66.0 66.0 0.0 0.0 0.0 0.0
WBS TOTAL 507.7 442.4 437.9 263.9 65.3 2138 209.3 122.2

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98  ($K) PAGE:
(WBS: 1.10.25 Title: MULT. SCATT CONCERNS/DYN LIGHT SCATT-ATD Proj Mgr: SINGH Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘DYNAMIC LIGHT SCATTERING - ATD; SUBTSK MGR: WALTON, J.C.; PI: \
YOF2567 963700N 96 0.0 74.0 74.0 74.0 (740 0.0 0.0 10.5
963700N 97 228.0 148.4 148.4 148.4 795 ( 02) ( 02) 99.3
963700N 98 250.0 2116 2116 433 38.3 2116 2116 433
TEST SUPPORT SERVICES; SUBTSK MGR: WALTON, J.C.; PI:
YVF2567 963700N 97 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0
963700N 98 0.0 03 0.2 0.2 (03 03 02 0.2
TASK SUBTOTAL 478.0 436.6 436.5 268.2 413 2118 2117 1535
WBS TOTAL 478.0 436.6 4365 268.2 413 211.8 2117 1535

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.26 Title: vcv-Mmis Proj Mgr: MCDOWELL Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘COMPACT, VIDEO MICROSCOPE-ATD; SUBTSK MGR: BETHEA; PI: \
YOF3397 963700T 98 200.0 1438 139.6 102.9 56.1 143.8 139.6 102.9
TEST SUPPORT SERVICES; SUBTSK MGR: BETHEA; PI:
YVF3397 963700T 98 0.0 0.6 0.4 0.4 (06 0.6 04 0.4
50000DIRECTORATEOOPERATINGOACCOUNTO00000; SUBTSK MGR: MC DOWELL; PI:
YWF3397 963700T 98 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
STOCK; SUBTSK MGR: BETHEA; PI:
YXF3397 963700T 98 0.0 0.4 0.4 0.4 (04 0.4 0.4 0.4
TASK SUBTOTAL 200.0 145.0 140.6 103.9 55.0 145.0 140.6 103.9
WBS TOTAL 200.0 145.0 140.6 103.9 55.0 145.0 140.6 103.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.27 Title: PULSED TUNABLE LASER Proj Mgr: VANDER WAL Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PULSED, TUNABLE LASER - ATD; SUBTSK MGR: VANDER WAL; PI: \
YOF5282 963700P 97 29.7 0.0 0.0 0.0 29.7 0.0 0.0 0.0
963700P 98 200.0 189.1 116.6 65.2 10.8 189.1 116.6 65.2
FABRICATION; SUBTSK MGR: VANDER WAL; PI:
YTF5282 963700P 98 0.0 21 21 21 (21 21 21 21
TEST SUPPORT SERVICES; SUBTSK MGR: VANDER WAL; PI:
YVF5282 963700P 98 0.0 238 16.1 16.1 ( 238) 238 16.1 16.1
STOCK; SUBTSK MGR: VANDER WAL; PI:
YXF5282 963700P 98 0.0 11 11 11 ( 11) 11 11 11
TASK SUBTOTAL 229.7 216.2 136.0 84.6 13.4 216.2 136.0 84.6
WBS TOTAL 229.7 2162 136.0 84.6 134 216.2 136.0 84.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.10.28 Title: ROBUST MAGNETIC - ATD Proj Mgr: CHIARAMONTE Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* OBL COSTS  Budget - COM) COM OBL COSTS

‘ROBUST MAGNETIC RESONANT IMAGE-ATD; SUBTSK MGR: OVRYN; Pl ‘

YOF5281 963700R 98 200.0 202.8 1445 ( 2.8) 202.8 202.8 1445
TASK SUBTOTAL 200.0 202.8 1445 ( 2.8) 202.8 202.8 1445
WBS TOTAL 200.0 202.8 1445 ( 2.8) 202.8 202.8 1445

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.2 Title: GBX INV's/SHUTTLE/MIR (NEW-Augmentation) Proj Mgr: QUIGLEY Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|GBX GIS-GENERAL; SUBTSK MGR: QUIGLEY; PI; \
YOF4494 96380AC 96 158.5 158.1 158.1 158.1 03 0.0 0.0 19
96380AC 97 28.0 53.8 53.8 53.8 ( 258) (102 (102 17.9
96380AC 98 0.0 0.2 02 02 (02 0.2 0.2 02
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4494 96380AC 97 0.0 0.4 04 04 (09 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF4494 96380AC %6 0.0 19 19 19 (19 0.0 0.0 0.0
96380AC 97 0.0 51 5.1 5.1 (51 0.0 0.0 0.0
96380AC 98 0.0 538 04 04 (58 5.8 0.4 04
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4494 96380AC %6 0.0 0.9 09 09 (09 0.0 0.0 0.0
96380AC 97 0.0 0.2 02 02 (02 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4494 96380AC 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 186.5 226.8 2214 2214 (403 (a1 (95 206
GBX-FSDC-2; SUBTSK MGR: MOTIL; PI:
YOF4495 96380AC 96 226.0 129.2 129.2 129.2 96.7 0.0 0.0 0.0
96380AC 97 37.0 6.9 6.9 6.9 30.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4495 96380AC 97 0.0 7.4 74 7.4 (19 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF4495 96380AC %6 0.0 78.7 78.7 78.7 (  7187) 0.0 0.0 0.0
96380AC 97 0.0 8.4 8.4 8.4 (89 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4495 96380AC 9%6 0.0 4.1 41 41 (41 0.0 0.0 0.0
96380AC 97 0.0 95 95 95 (95 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4495 96380AC %6 0.0 05 05 05 (05 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 263.0 2452 2452 245.2 17.7 0.0 0.0 0.0
GBX-CHT; SUBTSK MGR: LEKAN; PI:
YOF4496 96380AC 96 180.0 134.6 134.6 134.6 453 0.0 0.0 48
96380AC 97 29.0 5.7 57 57 232 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4496 96380AC 97 0.0 41 41 41 (a1 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF4496 96380AC %6 0.0 475 475 475 (415 0.0 0.0 0.0
96380AC 97 0.0 221 221 221 (221 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4496 96380AC 9%6 0.0 16.5 16.5 16.5 (165 0.0 0.0 0.0
96380AC 97 0.0 10.0 10.0 10.0 (100 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4496 96380AC %6 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 209.0 2418 2418 241.8 (328 0.0 0.0 48
GBX-ELF; SUBTSK MGR: OTERO, S.; PI:
YOF4497 96380AC 96 112.0 79.8 79.8 79.8 321 0.0 0.0 0.0
96380AC 97 51.0 36.3 36.3 36.3 14.6 11 11 33
96380AC 98 0.0 05 05 05 (05 05 05 05
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4497 96380AC 97 0.0 10.7 10.7 10.7 (107 0.0 0.0 0.0
96380AC 98 0.0 16 11 11 (18 16 11 11
FABRICATION; SUBTSK MGR: ; PI:
YTF4497 96380AC %6 0.0 221 221 221 (221 0.0 0.0 0.0
96380AC 97 0.0 21.0 21.0 21.0 (210 0.0 0.0 0.0
96380AC 98 0.0 03 03 03 (03 03 03 03
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4497 96380AC %6 0.0 0.7 07 07 (o 0.0 0.0 0.0
96380AC 97 0.0 28.8 28.8 28.8 ( 288) 0.0 0.0 0.0
96380AC 98 0.0 05 03 03 (05 05 03 03
STOCK; SUBTSK MGR: ; PI:
YXF4497 96380AC 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 163.0 202.8 202.1 202.1 ( 398) 4.0 33 5.6

‘GBX-BCAT; SUBTSK MGR: HOFFMANN; PI:

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.2 Title: GBX INV's/SHUTTLE/MIR (NEW-Augmentation) Proj Mgr: QUIGLEY Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|GBX-BCAT; SUBTSK MGR: HOFFMANN; PI: \
YOF4498 96380AC 96 135.0 1255 1255 1255 9.4 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4498 96380AC 9% 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4498 96380AC 9%6 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4498 96380AC 9% 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 135.0 129.2 129.2 129.2 5.8 0.0 0.0 0.0
GBX-CGEL; SUBTSK MGR: HOFFMANN; PI:
YOF4499 96380AC 96 53.0 49.6 49.6 49.6 33 0.0 0.0 0.0
96380AC 97 47.0 238 2.8 2.8 4.1 ( 03) ( 03) ( 0.3)
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4499 96380AC 97 0.0 4.0 4.0 4.0 ( 4.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF4499 96380AC 9% 0.0 18.0 18.0 18.0 (180 0.0 0.0 0.0
96380AC 97 0.0 10.7 10.7 10.7 (107 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4499 96380AC 9%6 0.0 2.8 238 28 ( 2.8) 0.0 0.0 0.0
96380AC 97 0.0 238 2.8 2.8 ( 2.8) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4499 96380AC 9% 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 100.0 911 911 91.1 8.8 ( 0.3) ( 0.3) ( 0.3)
GBX-ALB; SUBTSK MGR: TSCHEN; PI:
YOF4501 96380AC 96 77.0 56.3 56.3 56.3 20.6 0.0 0.0 02
96380AC 97 0.0 13 13 13 ( 13) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4501 96380AC 9% 0.0 0.8 08 08 ( 0.8) 0.0 0.0 0.0
96380AC 97 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF4501 96380AC 9%6 0.0 17.1 17.1 17.1 ( 1y 0.0 0.0 0.0
96380AC 97 0.0 ( 0.0) ( 0.0) ( 0.0) 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4501 96380AC 9% 0.0 238 28 28 ( 2.8) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 77.0 78.7 78.7 78.7 ( 17) 0.0 0.0 02
GBX-OFFS; SUBTSK MGR: RODGERS; Pl:
YOF4502 96380AC 96 100.0 47.1 471 52.2 52.9 0.0 0.0 5.0
96380AC 97 0.0 0.7 07 07 ( 0.7) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4502 96380AC 9% 0.0 46 46 46 ( 4.6) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF4502 96380AC 9%6 0.0 19.5 19.5 19.5 (195 0.0 0.0 0.0
96380AC 97 0.0 ( 02) ( 02) ( 02) 02 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4502 96380AC 9% 0.0 7.0 7.0 7.0 ( 7.0) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF4502 96380AC 9%6 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
96380AC 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 100.0 79.3 79.3 84.4 20.6 0.0 0.0 5.0
GBX - BCAT-2; SUBTSK MGR: ; PI:
YOF4680 96380AC 9% 0.0 44 44 44 ( 4.4) 0.0 0.0 0.0
96380AC 97 40.0 36.9 36.9 36.9 30 0.0 0.0 7.0
96380AC 98 0.0 1.0 10 10 ( 1.0) 1.0 1.0 10
FABRICATION; SUBTSK MGR: ; PI:
YTF4680 96380AC 97 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4680 96380AC 97 0.0 44 44 44 ( 4.4) 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98



LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.2 Title: GBX INV's/SHUTTLE/MIR (NEW-Augmentation) Proj Mgr: QUIGLEY Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: ; PI:
YXF4680 96380AC 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 40.0 49.0 49.0 49.0 ( 9.0) 1.0 1.0 8.1

GBX-CGEL-2; SUBTSK MGR: HOFFMANN; PI:

YOF4681 96380AC 97 80.0 53.0 53.0 53.0 27.0 2.6 2.6 7.7
96380AC 98 30.0 25.7 25.7 16.7 4.2 25.7 25.7 16.7

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSF4681 96380AC 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF4681 96380AC 98 0.0 0.3 0.3 0.3 ( 0.3) 0.3 0.3 0.3

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF4681 96380AC 97 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
96380AC 98 0.0 8.3 5.6 5.6 ( 8.3) 8.3 5.6 5.6

STOCK; SUBTSK MGR: ; PI:

YXF4681 96380AC 97 0.0 11 11 11 ( 11) 0.0 0.0 0.0
96380AC 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 110.0 90.1 87.4 78.4 19.8 371 34.4 30.5

GBX-CDOT -2; SUBTSK MGR: HOFFMANN; PI:

YOF4682 96380AC 97 80.0 26.1 26.1 26.1 53.9 10.4 10.4 12.9
96380AC %8 30.0 282 28.2 13.9 17 282 282 13.9
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF4682 96380AC %8 0.0 34 23 23 ( 3.4) 34 23 23
FABRICATION; SUBTSK MGR: ; PI:
YTF4682 96380AC 97 0.0 145 145 145 ( 145) 0.0 0.0 0.0
96380AC % 0.0 18.6 18.6 18.6 ( 186) 18.6 18.6 18.6
TASK SUBTOTAL 110.0 90.9 89.8 755 19.0 60.8 59.7 478
WBS TOTAL 1,493.5 1,525.4 1,515.5 1,497.3 (319 98.7 88.8 122.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.9 Title: DC9 AIRCRAFT OPS/USER SUPPORT Proj Mgr: NEUMANN Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|DC-9 FUEL CHRG; SUBTSK MGR: NEUMANN; PI: \
YOF0450 963800E 95 4.2 44.2 4.2 4.2 ( 0.0) 0.0 0.0 0.0
963800E % 181.3 177.4 177.4 177.4 38 0.0 0.0 0.0
963800E 97 135.0 137.2 137.2 137.2 ( 22) ( 0.6) ( 0.6) 6.2
TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:
YVF0450 963800E 95 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800E % 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: NEUMANN; PI:
YXF0450 963800E 95 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 360.5 359.8 359.8 359.8 0.6 ( 0.6) ( 0.6) 6.2
DC-9 TID EXPSPT; SUBTSK MGR: NEUMANN; PI:
YOF0451 963800E % 17.0 0.0 0.0 0.0 17.0 0.0 0.0 0.0
963800E 97 45.0 15 15 15 435 0.0 0.0 13
TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:
YVF0451 963800E 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800E % 0.0 96 9.6 96 ( 9.6) 0.0 0.0 0.0
963800E 97 0.0 207 20.7 20.7 (  207) 0.0 0.0 0.0
STOCK; SUBTSK MGR: NEUMANN; PI:
YXF0451 963800E 9% 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800E 97 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
TASK SUBTOTAL 62.0 332 332 332 287 0.0 0.0 13
DC-9 TID/QA; SUBTSK MGR: NEUMANN; PI:
YOF0452 963800E 9 2.0 5.6 5.6 5.6 ( 3.6) 0.0 0.0 0.0
963800E 95 18.0 18.0 18.0 18.0 0.0 0.0 0.0 0.0
963800E % 20.3 203 20.3 20.3 ( 0.0) 0.0 0.0 0.0
963800E 97 45.0 0.0 0.0 0.0 45.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: NEUMANN; PI:
YTF0452 963800E 9 0.0 12.2 12.2 12.2 (122 0.0 0.0 0.0
963800E 9% 0.0 07 07 07 ( 0.7) 0.0 0.0 0.0
963800E 9% 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:
YVF0452 963800E 9% 36.3 36.3 36.3 36.3 ( 0.0) 0.0 0.0 0.0
963800E 95 483 483 483 483 ( 0.0) 0.0 0.0 0.0
963800E % 0.0 38.7 38.7 38.7 (387 0.0 0.0 0.0
963800E 97 0.0 4.7 47 47 ( 47 0.0 0.0 0.0
STOCK; SUBTSK MGR: NEUMANN; PI:
YXF0452 963800E 9 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963800E 9% 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800E 9% 0.0 04 04 04 ( 0.4) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 169.9 226.4 226.4 226.4 ( 565) 0.0 0.0 0.0
DC-9 AERO/NYMA/TINKER; SUBTSK MGR: NEUMANN; PI:
YOF0453 963800E 9 50.0 66.6 66.6 66.6 ( 166) 0.0 0.0 0.0
963800E 95 57.6 57.6 57.6 57.6 0.0 0.0 0.0 0.0
963800E % 745 745 745 745 0.0 0.0 0.0 0.0
963800E 97 126.0 108.6 108.6 108.6 17.3 ( 183) (175 15
FABRICATION; SUBTSK MGR: ; PI:
YTF0453 963800E 97 0.0 08 0.8 0.8 ( 0.8) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0453 963800E 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 308.1 3085 3085 308.5 ( 0.4) ( 183) (175 15
DC-9/FAB; SUBTSK MGR: NEUMANN; PI:
YOF0751 694030C 93 215.0 357.6 357.6 357.6 ( 1426) 0.0 0.0 0.0
963800E 9 0.0 173.1 173.1 173.1 ( 1731) 0.0 0.0 0.0
963800E 95 663.0 6.7 6.7 6.7 656.2 0.0 0.0 0.0
963800E % 49.0 03 03 03 486 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: NEUMANN; PI:
YSFO751 963800E 9 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: NEUMANN; PI:
YTFO751 963800E 9 0.0 738 738 738 (  738) 0.0 0.0 0.0
963800E 95 0.0 230.6 230.6 230.6 ( 2306) 0.0 0.0 0.0
963800E % 0.0 54 5.4 54 ( 5.4) 0.0 0.0 0.0
963800E 97 0.0 2.6 26 26 ( 2.6) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.9 Title: DC9 AIRCRAFT OPS/USER SUPPORT Proj Mgr: NEUMANN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:

YVF0751 963800E 94 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
963800E 95 0.0 487 48.7 48.7 ( 487) 0.0 0.0 0.0
963800E 9%6 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
963800E 97 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: NEUMANN; PI:

YXFO751 963800E 94 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
963800E 95 0.0 14.2 14.2 14.2 (142 0.0 0.0 0.0
963800E 96 0.0 02 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 927.0 927.2 927.2 927.2 ( 0.2) 0.0 0.0 0.0

DC-9/MAINT.; SUBTSK MGR: NEUMANN; PI:

YOF0752 694030C 93 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963800E 95 28.0 716 716 716 ( 43.6) 0.0 0.0 0.0
963800E 96 128.4 128.4 128.4 128.2 0.0 0.0 0.0 0.0
963800E 97 146.0 65.7 65.7 65.6 80.3 ( 0.0) ( 0.0) 0.3

FABRICATION; SUBTSK MGR: NEUMANN; PI:

YTF0752 963800E 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:

YVF0752 963800E 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963800E 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: NEUMANN; Pl

YXF0752 963800E 95 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963800E 96 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963800E 97 0.0 5.5 55 55 ( 5.5) 0.0 0.0 0.0

TASK SUBTOTAL 302.4 274.6 274.6 274.4 21.7 ( 0.0) ( 0.0) 0.4

DC-9 MNTC-DALFORT; SUBTSK MGR: NEUMANN; PI:

YOF0753 694030C 93 53.0 0.0 0.0 0.0 53.0 0.0 0.0 0.0
963800E 94 0.0 1,103.9 1,103.9 1,103.9 ( 1,103.9) 0.0 0.0 0.0
963800E 95 1,097.0 211 211 211 1,075.8 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: NEUMANN; PI:
YTF0753 963800E 94 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800E 95 0.0 24.7 24.7 24.7 ( 24.7) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:
YVF0753 963800E 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 1,150.0 1,150.1 1,150.1 1,150.1 ( 0.1) 0.0 0.0 0.0

DC-9 AIRCRAFT LEASE-PEGASUS; SUBTSK MGR: NEUMANN; PI:

YOF0754 694030C 93 858.0 1,9185 19185 19185 ( 1,0605) 0.0 0.0 0.0
963800E 94 1,826.0 1,845.3 1,845.3 1,845.3 (193 0.0 0.0 0.0

963800E 95 971.3 720.0 720.0 720.0 251.2 0.0 0.0 0.0

963800E 9% 1,370.0 1,302.3 1,302.3 1,302.3 67.6 0.0 0.0 0.0

963800E 97 852.0 56.7 56.7 56.7 795.3 (833 (833 (833

963800E 98 0.0 11 05 05 (11 11 05 05

TASK SUBTOTAL 58773 5,844.2 5,843.6 5,843.6 33.0 (821 ( 827) (827

DC-9 ENG PURCHASES; SUBTSK MGR: NEUMANN; PI:

YOF0755 694030C 93 0.0 92.0 92.0 92.0 ( 92.0) 0.0 0.0 0.0
963800E 94 0.0 102.4 102.4 102.4 ( 102.4) 0.0 0.0 0.0
963800E 95 195.0 239 23.9 23.9 171.0 0.0 0.0 0.0
963800E 96 100.0 76.7 76.7 76.7 232 0.0 0.0 14
963800E 97 67.0 49.0 49.0 49.0 17.9 14.8 14.8 14.8

FABRICATION; SUBTSK MGR: ; Pl

YTF0755 963800E 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:

YVF0755 963800E 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800E 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

STOCK; SUBTSK MGR: NEUMANN; Pl

YXF0755 963800E 96 0.0 8.1 8.1 8.1 ( 8.1) 0.0 0.0 0.0
963800E 97 0.0 8.7 8.7 8.7 ( 8.7) 0.0 0.0 0.0

TASK SUBTOTAL 362.0 362.0 362.0 362.0 ( 0.0) 14.8 148 16.3

DC-9 MAINT. ACCRUAL; SUBTSK MGR: NEUMANN; PI:

YOF0757 694030C 93 165.0 117.7 177 1177 47.2 0.0 0.0 0.0
963800E 94 0.0 131.4 131.4 131.4 ( 131.4) 0.0 0.0 0.0
963800E 95 237.0 237.0 237.0 237.0 ( 0.0) 0.0 0.0 0.0
963800E 96 132.0 105.4 105.4 105.4 26.5 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.9 Title: DC9 AIRCRAFT OPS/USER SUPPORT Proj Mgr: NEUMANN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

\Dc-g MAINT. ACCRUAL; SUBTSK MGR: NEUMANN; PI: \

YOFO0757 963800E 97 403.0 219.4 219.4 219.4 183.5 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: NEUMANN; PI:

YTFO757 694030C 93 0.0 24 24 24 ( 2.4) 0.0 0.0 0.0
963800E 94 0.0 35 35 35 ( 35) 0.0 0.0 0.0
963800E 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963800E 96 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: NEUMANN; PI:

YXFO757 963800E 94 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963800E 95 0.0 2.2 2.2 2.2 ( 2.2) 0.0 0.0 0.0
963800E 9%6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 937.0 820.9 820.9 820.9 116.0 0.0 0.0 0.0

DC-9 CONTINGENCY; SUBTSK MGR: NEUMANN; PI:

YOF0758 694030C 93 170.0 2.1 21 21 167.9 0.0 0.0 0.0
963800E 94 0.0 78.2 78.2 78.2 ( 78.2) 0.0 0.0 0.0
963800E 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800E 96 299.0 0.0 0.0 0.0 299.0 0.0 0.0 0.0
963800E 97 159.0 124.6 85.6 85.6 34.3 0.0 0.0 14.3

FABRICATION; SUBTSK MGR: NEUMANN; PI:

YTF0758 963800E 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800E 95 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

RESEARCH AIRCRAFT; SUBTSK MGR: NEUMANN; PI:

YUF0758 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:

YVF0758 963800E 95 0.0 4.4 4.4 4.4 ( 4.4) 0.0 0.0 0.0
963800E 97 0.0 5.7 5.7 5.7 ( 5.7) 0.0 0.0 0.0

STOCK; SUBTSK MGR: NEUMANN; Pl

YXF0758 963800E 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800E 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TASK SUBTOTAL 628.0 216.0 177.0 177.0 4119 0.0 0.0 143

AIRCRAFT USER SUPPORT; SUBTSK MGR: NEUMANN; PI:

YOF2234 963800T 94 0.0 40.8 40.8 40.8 ( 40.8) 0.0 0.0 0.0
963800T 95 87.0 43.2 43.2 43.2 43.7 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:
YVF2234 963800T 95 0.0 4.7 4.7 4.7 ( 4.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: NEUMANN; Pl
YXF2234 963800T 95 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
TASK SUBTOTAL 87.0 89.6 89.6 89.6 ( 2.6) 0.0 0.0 0.0

DC-9 CLOSE OUT; SUBTSK MGR: NEUMANN; PI:

YOF2582 963800E 97 0.0 467.3 467.3 459.8 ( 467.3) ( 1.0) ( 1.0) ( 2.6)

FABRICATION; SUBTSK MGR: ; PI:

YTF2582 963800E 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF2582 963800E 97 0.0 29 2.9 2.9 ( 2.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2582 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 470.7 470.7 463.2 ( 470.7) ( 1.0) ( 1.0) ( 2.6)

FABRICATION; SUBTSK MGR: ; Pl

YTA9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXA9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTG9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVG9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.9 Title: DC9 AIRCRAFT OPS/USER SUPPORT Proj Mgr: NEUMANN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YS19999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YT39999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVJ9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; PI:

YSK9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVK9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXK9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSM9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTM9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVM9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXM9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSR9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTR9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSS9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTS9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl:

YVS9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXS9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVT9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSV9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTV9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVV9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSW9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTW9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVW9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

COMPUTER SERVICES; SUBTSK MGR: ; Pl

Y1X9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
INSTRUMENT POOL & CALIBRATION LAB; SUBTSK MGR: ; Pl

Y2X9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
IMAGING TECHNOLOGY CENTER; SUBTSK MGR: ; PI:

Y3X9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
R&D UTILITIES; SUBTSK MGR: ; Pl

Y4X9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: ; Pl

YZX9999 963800E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.9 Title: DC9 AIRCRAFT OPS/USER SUPPORT Proj Mgr: NEUMANN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
WBS TOTAL 11,171.2 11,083.7 11,044.1 11,036.4 87.4 ( 874) (872 (450

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.10 Title: Kc-1350pPs Proj Mgr: NEUMANN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[KC135 FUEL; SUBTSK MGR: NEUMANN; PI: \
YOF5283 963800E 98 586.0 308.3 110.3 59.3 277.6 308.3 110.3 59.3
RESEARCH AIRCRAFT; SUBTSK MGR: NEUMANN; PI:
YUF5283 963800E 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:
YVF5283 963800E % 0.0 34 23 23 ( 3.4) 34 23 23
STOCK; SUBTSK MGR: NEUMANN; PI:
YXF5283 963800E % 0.0 5.8 5.8 5.8 ( 5.8) 5.8 5.8 5.8

TASK SUBTOTAL 586.0 3176 1185 67.5 268.3 317.6 1185 67.5

KC135 TID MANPOWER; SUBTSK MGR: NEUMANN; PI:

YOF5284 963800E 98 13.0 0.0 0.0 0.0 13.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: NEUMANN; PI:

YTF5284 963800E 98 0.0 0.6 0.1 0.1 ( 0.6) 0.6 0.1 0.1

TEST SUPPORT SERVICES; SUBTSK MGR: NEUMANN; PI:

YVF5284 963800E 98 0.0 19.2 13.0 13.0 ( 19.2) 19.2 13.0 13.0

5000 DIRECTORATE OPERATING ACCOUNT,; SUBTSK MGR: NEUMANN; PI:

YWF5284 963800E 98 0.0 0.5 0.3 0.3 ( 0.5) 0.5 0.3 0.3

STOCK; SUBTSK MGR: NEUMANN; Pl

YXF5284 963800E 98 0.0 3.6 3.6 3.6 ( 3.6) 3.6 3.6 3.6
TASK SUBTOTAL 13.0 24.0 171 17.1 ( 11.0) 240 171 171
WBS TOTAL 599.0 3417 135.7 84.7 257.2 341.7 135.7 84.7

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.11 Title: MISSION SUPPORT (FLT) Proj Mgr: THOMPSON Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
DEOBLS 85 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 5.0 5.0 5.0 (50 0.0 0.0 0.0

SEL OPS/PURCHASES; SUBTSK MGR: OTERO, S; PI:

YOF0476 694030C 93 0.0 44.5 44.5 44.5 ( 44.5) 0.0 0.0 0.0
963800C 94 203.0 163.7 163.7 163.7 39.3 0.0 0.0 0.0
963800C 95 133.0 49.8 49.8 49.8 83.1 0.0 0.0 0.0
963800C 96 188.0 99.0 99.0 98.5 88.9 0.0 0.0 0.0
963800C 97 97.0 25.7 25.7 25.7 712 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF0476 963800C 96 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963800C 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OTERO, S; PI:

YTF0476 963800C 94 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
963800C 95 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
963800C 96 0.0 4.6 4.6 4.6 ( 4.6) 0.0 0.0 0.0
963800C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, S; Pl

YVF0476 963800C 94 0.0 51.8 51.8 51.8 ( 51.8) 0.0 0.0 0.0
963800C 95 0.0 2238 228 228 ( 22.8) 0.0 0.0 0.0
963800C 96 0.0 255 255 255 ( 25.5) 0.0 0.0 0.0
963800C 97 0.0 249 249 249 ( 24.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, S; PI:

YXF0476 963800C 94 0.0 114 11.4 11.4 ( 11.4) 0.0 0.0 0.0
963800C 95 0.0 28.7 28.7 28.7 ( 28.7) 0.0 0.0 0.0
963800C 96 0.0 34.6 34.6 34.6 ( 34.6) 0.0 0.0 0.0
963800C 97 0.0 8.7 8.7 8.7 ( 8.7) 0.0 0.0 0.0

TASK SUBTOTAL 621.0 604.1 604.1 603.6 16.8 0.0 0.0 0.0

SEL OPS/TID-CALSPAN; SUBTSK MGR: OTERO, S; PI:

YOF0489 963800C 95 35.0 0.3 0.3 0.6 34.6 0.0 0.0 0.2
963800C 96 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963800C 97 10.0 0.0 0.0 0.0 10.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OTERO, S; PI:

YTF0489 963800C 95 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963800C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, S; Pl

YVF0489 963800C 95 0.0 24.0 240 240 ( 24.0) 0.0 0.0 0.0
963800C 96 0.0 4.7 4.7 4.7 ( 4.7) 0.0 0.0 0.0
963800C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, S; PI:

YXF0489 963800C 95 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963800C 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800C 97 0.0 28.7 28.7 28.7 ( 28.7) 0.0 0.0 0.0

TASK SUBTOTAL 45.0 60.4 60.4 60.7 ( 15.4) 0.0 0.0 0.2

DESIGN SUPPORT; SUBTSK MGR: ASMONDY; PI:

YOF1184 9638008 94 20.0 337 33.7 33.7 ( 13.7) 0.0 0.0 0.0
9638008 95 100.0 62.0 62.0 62.0 38.0 0.0 0.0 0.0
9638008 96 70.0 88.6 88.6 88.6 ( 18.6) 0.0 0.0 0.0
9638008 97 20.0 0.0 0.0 0.0 20.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl
YSF1184 9638008 94 0.0 16.9 16.9 16.9 ( 16.9) 0.0 0.0 0.0
9638008 95 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 210.0 209.1 209.1 209.1 0.8 0.0 0.0 0.0

GR EXP OPS/PURCHASE; SUBTSK MGR: SCHUBERT, J; Pl

YOF1573 963800F 94 0.0 25.9 25.9 25.9 ( 25.9) 0.0 0.0 0.0
963800F 95 100.0 13.8 138 138 86.1 0.0 0.0 0.0
963800F 96 81.0 o e .7 3.2 0.0 0.0 0.0
963800F 97 20.0 3.4 34 34 16.5 0.0 0.0 14

FABRICATION; SUBTSK MGR: ; Pl

YTF1573 963800F 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800F 96 0.0 9.5 9.5 9.5 ( 9.5) 0.0 0.0 0.0
963800F 97 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0

RESEARCH AIRCRAFT; SUBTSK MGR: SCHUBERT, J; Pl

YUF1573 963800F 95 0.0 57.3 57.3 57.3 ( 57.3) 0.0 0.0 0.0
963800F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: SCHUBERT, J; PI:

YVF1573 963800F 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800F 96 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.11.11 Title: MISSION SUPPORT (FLT) Proj Mgr: THOMPSON Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TEST SUPPORT SERVICES; SUBTSK MGR: SCHUBERT, J; PI:
YVF1573 963800F 97 0.0 6.7 6.7 6.7 ( 6.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1573 963800F 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800F 96 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963800F 97 0.0 1.4 14 14 ( 1.4) 0.0 0.0 0.0
TASK SUBTOTAL 201.0 204.6 204.6 204.6 (38 0.0 0.0 14
PSF - PURCHASES & COMP RATE; SUBTSK MGR: GREISSING; PI:
YOF1590 963800K 95 174.0 137.2 137.2 137.2 36.8 0.0 0.0 0.0
963800K 96 188.0 85.8 85.8 85.8 102.1 0.0 0.0 0.0
963800K 97 63.0 78.4 78.4 78.4 ( 154) (04 (04 ( 0.2)
ENGINEERING; SUBTSK MGR: GREISSING; PI:
YSF1590 963800K 95 0.0 24 2.4 2.4 ( 2.4) 0.0 0.0 0.0
963800K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: GREISSING; PI:
YTF1590 963800K 95 0.0 0.7 07 07 ( 0.7) 0.0 0.0 0.0
963800K 9%6 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800K 97 0.0 2.2 22 22 ( 2.2) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: GREISSING; PI:
YVF1590 963800K 95 0.0 39.3 39.3 39.3 (393 0.0 0.0 0.0
963800K 9%6 0.0 36.8 36.8 36.8 ( 368) 0.0 0.0 0.0
963800K 97 0.0 335 335 335 (335 0.0 0.0 0.0
STOCK; SUBTSK MGR: GREISSING; PI:
YXF1590 963800K 95 0.0 75 75 75 ( 7.5) 0.0 0.0 0.0
963800K 96 0.0 8.2 82 82 ( 8.2) 0.0 0.0 0.0
963800K 97 0.0 9.1 9.1 9.1 ( 9.1) 0.0 0.0 0.0
TASK SUBTOTAL 425.0 4417 4417 441.7 ( 167) ( 0.4) ( 0.4) ( 0.1)
PSF OPS/SYSTEMS; SUBTSK MGR: GREISSING; PI:
YOF1591 963800K 95 50.0 50.0 50.0 50.0 0.0 0.0 0.0 0.0
963800K 9%6 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963800K 97 190.0 158.1 158.1 158.1 318 2.2 2.2 55
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1591 963800K 97 0.0 10.1 10.1 10.1 (101 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF1591 963800K 97 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
TASK SUBTOTAL 240.0 2203 2203 2203 19.6 2.2 22 55
LEAR JET SUPPORT - NEUMANN; SUBTSK MGR: SCHUBERT, J; Pl:
YOF3836 694030C 92 147.0 216.8 216.8 216.8 ( 698) 0.0 0.0 0.0
694030C 93 210.0 17.4 174 174 1925 0.0 0.0 0.0
963800F 94 260.0 37.9 37.9 37.9 222.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: SCHUBERT, J; PI:
YTF3836 694030C 92 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
694030C 93 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0
963800F 94 0.0 41 41 41 (41 0.0 0.0 0.0
RESEARCH AIRCRAFT; SUBTSK MGR: SCHUBERT, J; PI:
YUF3836 694030C 92 0.0 38.9 38.9 38.9 (389 0.0 0.0 0.0
694030C 93 0.0 1156 1156 1156 ( 1156) 0.0 0.0 0.0
963800F 94 0.0 139.0 139.0 139.0 (1390 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: SCHUBERT, J; Pl:
YVF3836 694030C 92 0.0 10.3 103 103 (103 0.0 0.0 0.0
694030C 93 0.0 12 12 12 ( 12) 0.0 0.0 0.0
963800F 94 0.0 8.7 8.7 8.7 ( 8.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: SCHUBERT, J; PI:
YXF3836 694030C 92 0.0 4.0 4.0 4.0 ( 4.0) 0.0 0.0 0.0
694030C 93 0.0 9.7 9.7 9.7 ( 9.7) 0.0 0.0 0.0
963800F 94 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
TASK SUBTOTAL 617.0 615.3 615.3 615.3 16 0.0 0.0 0.0
ZERO-G FACILITY SPT; SUBTSK MGR: THOMPSON; PI:
YOF3837 694030C 92 154.0 818 818 818 721 0.0 0.0 0.0
694030C 93 140.0 165.9 165.9 165.9 (259 0.0 0.0 0.0
963800F 94 120.0 72.7 72.7 72.7 473 0.0 0.0 0.0
963800F 95 1350 68.6 68.6 68.6 66.3 0.0 0.0 0.0
963800F 96 169.0 46.1 46.1 46.1 122.8 0.0 0.0 0.0
963800F 97 123.0 38.1 38.1 38.1 84.8 26 26 29
ENGINEERING SERVICES; SUBTSK MGR: THOMPSON; PI:
YSF3837 694030C 93 0.0 183 183 183 ( 183) 0.0 0.0 0.0
963800F 94 0.0 2.2 22 22 ( 2.2) 0.0 0.0 0.0
963800F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: THOMPSON; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX
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LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 3
(WBS: 1.11.11 Title: MISSION SUPPORT (FLT) Proj Mgr: THOMPSON Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

FABRICATION; SUBTSK MGR: THOMPSON; PI:

YTF3837 694030C 92 0.0 8.2 8.2 8.2 ( 8.2) 0.0 0.0 0.0
694030C 93 0.0 41 41 41 ( 4.1) 0.0 0.0 0.0
963800F 9 0.0 131 131 131 (131 0.0 0.0 0.0
963800F 95 0.0 8.7 8.7 8.7 ( 8.7) 0.0 0.0 0.0
963800F 9% 0.0 303 303 303 (303 0.0 0.0 0.0
963800F 97 0.0 59 5.9 5.9 ( 5.9) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: THOMPSON; PI:

YVF3837 694030C 92 0.0 122 122 122 ( 122 0.0 0.0 0.0
694030C 93 0.0 35.7 357 357 (357 0.0 0.0 0.0
963800F 94 0.0 233 233 233 ( 233) 0.0 0.0 0.0
963800F 95 0.0 57.0 57.0 57.0 (570 0.0 0.0 0.0
963800F 9 0.0 56.5 56.5 56.5 (  56.5) 0.0 0.0 0.0
963800F 97 0.0 132.6 132.6 132.6 ( 1326) 0.0 0.0 0.0

STOCK; SUBTSK MGR: THOMPSON; PI:

YXF3837 694030C 92 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
694030C 93 0.0 8.7 8.7 8.7 ( 8.7) 0.0 0.0 0.0
963800F 9 0.0 2.1 21 21 ( 2.1) 0.0 0.0 0.0
963800F 95 0.0 4.4 4.4 4.4 ( 4.4) 0.0 0.0 0.0
963800F 9 0.0 24 2.4 2.4 ( 2.4) 0.0 0.0 0.0
963800F 97 0.0 10.0 10.0 10.0 ( 100) 0.0 0.0 0.0

TASK SUBTOTAL 841.0 911.8 911.8 911.8 ( 708) 26 26 2.9

EMI LAB UPGRADE/LERC-MULLINS; SUBTSK MGR: OTERO, S; PI:

YOF3845 694030C 92 65.0 57.3 57.3 57.3 7.6 0.0 0.0 0.0
9638008 94 100.0 2167 216.7 216.7 ( 1167) 0.0 0.0 0.0
9638008 95 180.0 38.0 38.0 38.0 141.9 0.0 0.0 0.0
9638008 9% 7.0 17.9 17.9 17.9 (109 0.0 0.0 0.0
9638008 97 44.0 6.3 6.3 6.3 37.6 ( 0.0) ( 0.0) ( 0.0)

ENGINEERING SERVICES; SUBTSK MGR: MULLINS; PI:

YSF3845 9638008 94 0.0 14.9 14.9 14.9 (149 0.0 0.0 0.0
9638008 95 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF3845 9638008 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9638008 9% 0.0 03 03 03 ( 03) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF3845 9638008 95 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
9638008 9% 0.0 07 0.7 0.7 ( 0.7) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 396.0 359.7 359.7 359.7 36.2 ( 0.0) ( 0.0) ( 0.0)

VIB LAB REPAIR/LERC-MULLINS; SUBTSK MGR: OTERO, S; Pl:

YOF3846 694030C 92 290.0 2285 2285 2285 61.4 0.0 0.0 0.0
694030C 93 700.0 638.6 638.6 638.6 61.3 0.0 0.0 0.0
9638008 94 110.0 160.3 160.3 160.3 ( 503) 0.0 0.0 0.0
9638008 95 177.0 69.7 69.7 69.7 107.2 0.0 0.0 0.0
9638008 9% 73.0 457 457 457 27.2 0.0 0.0 0.0
9638008 97 220.0 1205 1205 1205 99.4 8.2 10.1 10.4

ENGINEERING SERVICES; SUBTSK MGR: OTERO, S; PI:

YSF3846 694030C 92 0.0 19.0 19.0 19.0 (190 0.0 0.0 0.0
694030C 93 0.0 92.7 92.7 92.7 (927 0.0 0.0 0.0
9638008 94 0.0 63.2 63.2 63.2 (632 0.0 0.0 0.0
9638008 95 0.0 145 145 145 ( 145) 0.0 0.0 0.0
9638008 9% 0.0 ( 0.0) (00 (00 0.0 0.0 0.0 0.0
9638008 97 0.0 56.3 56.3 56.3 ( 563) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF3846 9638008 94 0.0 35 35 35 (35 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, S; PI:

YVF3846 694030C 92 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
9638008 94 0.0 6.1 6.1 6.1 ( 6.1) 0.0 0.0 0.0
9638008 95 0.0 37 37 37 (37 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, S; PI:

YXF3846 694030C 92 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
9638008 94 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
9638008 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0

TASK SUBTOTAL 1,570.0 1,526.3 1,526.3 1,526.3 436 8.2 10.1 10.4

‘THERMAL OVER UPGRADE/LERC-MULLINS; SUBTSK MGR: OTERO, S; Pl
YOF3847 694030C 92 175.0 0.0 0.0 0.0 175.0 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.11 Title: MISSION SUPPORT (FLT) Proj Mgr: THOMPSON Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘THERMAL OVER UPGRADE/LERC-MULLINS; SUBTSK MGR: OTERO, S; PI: \

YOF3847 694030C 93 124 45 415 415 ( 29.2) 0.0 0.0 0.0
9638008 94 110.0 209.4 209.4 209.4 ( 99.4) 0.0 0.0 0.0
9638008 95 63.0 332 33.2 33.2 29.7 0.0 0.0 0.0
9638008 % 0.0 15.0 15.0 15.0 (150 0.0 0.0 0.0
963800B 97 0.0 256 256 256 ( 256) (120 20.0 20.0

ENGINEERING SERVICES; SUBTSK MGR: OTERO, S; PI:

YSF3847 694030C 93 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
9638008 94 0.0 5.3 5.3 5.3 ( 5.3) 0.0 0.0 0.0
963800B 95 0.0 3.1 3.1 3.1 ( 3.1) 0.0 0.0 0.0
9638008 % 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF3847 963800B 9 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
9638008 95 0.0 2.9 2.9 2.9 ( 2.9) 0.0 0.0 0.0
9638008 9 0.0 3.9 3.9 39 ( 3.9) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ;

YVF3847 9638008 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963800B 95 0.0 155 155 155 (  155) 0.0 0.0 0.0
9638008 % 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF3847 963800B 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9638008 95 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0
9638008 9 0.0 0.3 0.3 03 ( 0.3) 0.0 0.0 0.0
9638008 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 360.4 368.2 368.2 368.2 ( 7.8) (  120) 20.0 20.0
WBS TOTAL 5,526.4 5,527.0 5,527.0 5,526.7 ( 0.6) 0.7 346 40.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 1
(WBS: 1.11.15 Title: SCR/ICONFERENCE SUPPORT Proj Mgr: QUIGLEY Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[SCR SUPPORT/NYMA; SUBTSK MGR: ACQUAVIVA; PI; \
YOF1187 963800H 9 75.0 60.0 60.0 59.9 15.0 0.0 0.0 ( 0.0)
963800H 95 95.0 82.0 82.0 82.0 129 0.0 0.0 0.0
963800H % 45.0 45.0 45.0 45.0 0.0 0.0 0.0 34.8
963800H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1187 963800H 95 0.1 0.1 0.1 0.1 ( 0.0) 0.0 0.0 0.0
963800H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 215.1 187.2 187.2 187.2 27.8 0.0 0.0 34.7
DISC CONF/NYMA; SUBTSK MGR: ACQUAVIVA; PI:
YOF1188 963800 9 83.6 1116 1116 111.6 ( 280) 0.0 0.0 0.0
963800J 95 75.0 58.6 58.6 58.6 16.3 0.0 0.0 0.0
963800 9 72.0 55.0 55.0 55.0 17.0 0.0 0.0 0.0
963800J 97 184.8 172.0 172.0 172.0 127 0.0 0.0 78.6
963800 98 187.0 79.0 79.0 319 107.9 79.0 79.0 319
STOCK; SUBTSK MGR: ; PI:
YXF1188 963800 9% 0.3 03 0.3 0.3 ( 0.0) 0.0 0.0 0.0
963800J 97 0.2 0.2 0.2 0.2 0.0 0.0 0.0 0.0
963800 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 602.9 477.0 477.0 429.9 125.8 79.0 79.0 110.5
MICROGRAVITY INSTITUTE (SSU); SUBTSK MGR: ; PI:
YOF2435 963800H 9% 5.0 4.2 4.2 4.2 0.7 0.0 0.0 0.0
TASK SUBTOTAL 5.0 4.2 4.2 4.2 0.7 0.0 0.0 0.0
WBS TOTAL 823.0 668.5 668.5 621.3 154.4 79.0 79.0 145.3

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.40 Title: sS TELESCIENCE SUPPORT CENTER Proj Mgr: CARLISLE-MORGAN  Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK RTOP ﬂ PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
| TELESCIENCE SUPPORT; SUBTSK MGR: SIMONS; PI: \
YOF0339 694030W 93 0.0 782 782 782 (782 0.0 0.0 0.0
963600F 94 975.3 532.5 533.2 533.2 442.7 0.0 0.0 00
963600F 95 657.0 931 93.1 93.1 563.8 00 00 0.0
963600F 9% 600.0 267.1 267.1 267.1 3328 0.0 0.0 00
963600F 97 243.0 127.2 1272 1272 115.7 00 00 53.0
ENGINEERING SERVICES; SUBTSK MGR: CARLISLE-MORGAN; PI:
YSF0339 963600F 94 0.0 316.6 316.6 316.6 ( 31656) 0.0 0.0 0.0
963600F 95 0.0 458.2 458.2 458.2 ( 458.2) 0.0 0.0 0.0
963600F 96 0.0 349.5 3495 3495 (3495 00 00 0.0
963600F 97 0.0 380.4 380.4 380.4 ( 380.4) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: SIMONS; PI:
YVF0339 694030W 93 00 0.0 00 00 (00 0.0 0.0 00
963600F 94 0.0 038 08 08 (08 00 00 0.0
963600F 95 0.0 13 13 13 (13 0.0 0.0 00
963600F 96 0.0 6.2 6.2 6.2 (62 00 00 0.0
963600F 97 0.0 32 32 32 ( 32 0.0 0.0 00
UNKNOWN; SUBTSK MGR: CARLISLE-MORGAN; PI:
YXF0339 963600F 94 0.0 23 23 23 (23 0.0 0.0 00
963600F 95 0.0 1.9 19 19 (19 00 00 0.0
963600F 9% 0.0 19 19 19 (19 0.0 0.0 00
963600F 97 0.0 2.8 28 28 (28 00 00 0.0
TASK SUBTOTAL 24753 2623.9 2,624.6 2,624.6 ( 1486) 0.0 0.0 53.0
|SS TELESCIENCE/ARADS; SUBTSK MGR: ; PI: \
YOF2399 963600F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
[TSC PAYBACK; SUBTSK MGR: ; PI: \
YOF2437 963600F % 0.0 55.0 55.0 55.0 (550 0.0 0.0 0.0
963600F 97 238.0 347 347 347 203.2 0.0 0.0 0.0
TASK SUBTOTAL 238.0 89.7 89.7 89.7 148.2 0.0 0.0 0.0
ENGINEERING; SUBTSK MGR: SIMONS; PI:
YSF2897 6940303 90 28.0 163 163 163 116 0.0 0.0 0.0
694030A 9 0.0 109 109 109 (109 00 00 0.0
TASK SUBTOTAL 28.0 272 272 272 0.7 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: SIMONS; PI:
YSF2970 694030A 9 310 32.0 320 320 (10 0.0 0.0 0.0
TASK SUBTOTAL 31.0 32.0 32.0 32.0 (10 0.0 0.0 0.0
SPACE STATION FACILITY OIT/LERC-SIMONS; SUBTSK MGR: SIMONS; PI:
YOF3662 694030A 92 173.0 13 13 13 1717 0.0 0.0 0.0
694030A 93 4180 395 395 395 378.4 0.0 0.0 00
ENGINEERING SERVICES; SUBTSK MGR: SIMONS; PI:
YSF3662 694030A 92 00 156.0 156.0 156.0 ( 156.0) 0.0 0.0 00
694030A 93 0.0 224.7 224.7 224.7 ( 2247) 00 00 0.0
963600F 94 0.0 165.0 165.0 165.0 ( 165.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: SIMONS; PI:
YVF3662 694030A 93 00 1.9 19 19 (19 0.0 0.0 00
STOCK; SUBTSK MGR: SIMONS; PI:
YXF3662 694030A 93 0.0 15 15 15 (15 0.0 0.0 0.0
TASK SUBTOTAL 501.0 590.2 590.2 500.2 0.7 0.0 0.0 0.0
WBS TOTAL 3,363.3 3,363.3 3,364.0 3,364.0 (00 0.0 0.0 53.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.41 Title: TSC-FLIGHT Proj Mgr: CARLISLE-MORGAN  Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘TELESCIENCE SUPPORT-FLIGHT; SUBTSK MGR: CARLISLE-MORGAN; PI: \
YOF5288 963600N 98 200.0 200.0 200.0 200.0 0.0 200.0 200.0 200.0
ENGINEERING SERVICES; SUBTSK MGR: CARLISLE-MORGAN; PI:
YSF5288 963600N 98 0.0 19 13 13 ( 1.9) 19 13 13
FABRICATION00000000000000000000000000000; SUBTSK MGR: CARLISLE-MORGAN; PI:
YTF5288 963600N 98 0.0 2.1 2.1 2.1 (21 2.1 2.1 2.1
TASK SUBTOTAL 200.0 204.0 203.4 203.4 (40 204.0 203.4 203.4
WBS TOTAL 200.0 204.0 203.4 203.4 ( 4.0) 204.0 203.4 203.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.11.42 Title: SSREQ, INTEG & PLANNING Proj Mgr: NALL Analyst: HOSLER
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\|ss PROGRAM INTERFACE TASK/NYMA; SUBTSK MGR: ; PI: \
YOF3385 963600G 9 0.0 40.0 40.0 37.1 ( 40.0) 0.0 0.0 155
963600G 97 40.0 0.0 0.0 0.0 40.0 0.0 0.0 0.0
TASK SUBTOTAL 40.0 40.0 40.0 37.1 0.0 0.0 0.0 155
SSRIP - SIMONS; SUBTSK MGR: NALL; PI:
YOF3663 694030A 92 127.0 148.4 148.4 148.4 (219 0.0 0.0 0.0
694030A 93 131.0 0.6 0.6 0.6 130.3 0.0 0.0 0.0
963600G 94 17.0 337 337 337 (  167) 0.0 0.0 0.0
963600G 95 37.0 26 2.6 2.6 343 0.0 0.0 0.0
963600G 9 50.0 16.4 16.4 16.4 335 0.0 0.0 0.0
963600G 97 84.1 0.0 0.0 0.0 84.1 0.0 0.0 0.0
SSRIP/ANALEX; SUBTSK MGR: ; PI:
YCF3663 963600G 9 90.0 725 725 725 17.4 0.0 0.0 0.0
963600G 95 94.0 45.0 450 450 49.0 0.0 0.0 0.0
963600G 9% 90.0 185.5 185.5 185.5 ( 955) 0.0 0.0 0.1
963600G 97 0.0 145 145 145 (  145) 0.0 0.0 0.7
ENGINEERING SERVICES; SUBTSK MGR: NALL; PI:
YSF3663 694030A 93 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
963600G 9 0.0 327 327 327 (327 0.0 0.0 0.0
963600G 95 0.0 155 155 155 (  155) 0.0 0.0 0.0
963600G 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963600G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF3663 963600G 9 0.0 06 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963600G 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF3663 963600G 9 0.0 105 105 105 ( 105) 0.0 0.0 0.0
963600G 97 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF3663 963600G 9 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
963600G 97 0.0 06 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 720.1 584.0 584.0 584.0 136.0 0.0 0.0 0.9
WBS TOTAL 760.1 624.0 624.0 621.1 136.0 0.0 0.0 16.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.44 Title: DATA MGMT & ARCH Proj Mgr: MAYNARD Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY  PYBUDGET* COM OBL __ COSTS  Budget-COM) COM OBL __ COSTS

[DATA MGMT & ARCH; SUBTSK MGR: MAYNARD; PI: \

YOF2228 963600H 94 0.0 25 25 25 (225 0.0 0.0 0.0
963600H 95 85.0 65.0 65.0 65.0 19.9 0.0 0.0 0.0
963600H 9% 430 225 225 225 205 0.0 0.0 0.0
963600H 97 54.0 68.8 68.8 68.8 (148 0.0 0.0 15.6
963600H 98 76.0 53.8 422 422 221 53.8 422 422

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2228 963600H 9% 0.0 02 0.2 0.2 (02 00 00 0.0
963600H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600H 98 0.0 00 0.0 0.0 0.0 00 00 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2228 963600H 9% 0.0 0.2 02 02 (02 0.0 0.0 0.0
963600H 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963600H 98 0.0 00 0.0 0.0 0.0 00 00 0.0

TASK SUBTOTAL 258.0 233.3 221.7 221.7 24.6 53.8 422 57.9
WBS TOTAL 258.0 233.3 2217 221.7 246 53.8 422 57.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.11.46 Title: MISSION SUPPORT (SSU) Proj Mgr: MULLINS Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\LAB UPGRADES MISSION SUPT.; SUBTSK MGR: MULLINS; PI: \
YOF4662 963600L 9 12.0 12.0 12.0 12.0 0.0 0.0 0.0 0.0
963600L 97 55.0 72.9 72.9 72.9 (179 0.0 0.0 8.5
TASK SUBTOTAL 67.0 84.9 84.9 84.9 (179 0.0 0.0 8.5
\SEL OPS (U) MISSION SPT.; SUBTSK MGR: MULLINS; PI:
YOF4663 963600L 97 30.0 435 435 435 (135 16 16 18.0
963600L 98 9.7 0.0 0.0 0.0 9.7 0.0 0.0 0.0
TASK SUBTOTAL 39.7 435 435 435 ( 3.8) 16 16 18.0
GROUND OPS (U) MISSION SPT; SUBTSK MGR: MULLINS; PI:
YOF4664 963600L 97 56.0 10.2 10.2 10.2 45.7 0.0 0.0 10.2
FABRICATION; SUBTSK MGR: MULLINS; PI:
YTF4664 963600L 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: MULLINS; PI:
YVF4664 963600L 97 0.0 6.2 6.2 6.2 ( 6.2) 0.0 0.0 0.0
TASK SUBTOTAL 56.0 16.6 16.6 16.6 39.3 0.0 0.0 102
PSF OPS MISSION SPT; SUBTSK MGR: MULLINS; PI:
YOF4665 963600L 97 30.0 50.5 50.5 44.9 ( 205) 1.4 1.4 18.6
TASK SUBTOTAL 30.0 505 505 44.9 ( 205) 14 14 186
WBS TOTAL 192.7 195.7 195.7 190.1 ( 3.0) 3.0 3.0 55.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1121 Title: PROGRAM SUPPORT Proj Mgr: GASSAWAY Analyst: WEST
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
963ADJ 85 0.0 385.0 385.0 385.0 ( 385.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 385.0 385.0 385.0 ( 3850) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YOF0436 963880A 95 4,256.0 0.0 0.0 0.0 4,256.0 0.0 0.0 0.0
TASK SUBTOTAL 4,256.0 0.0 0.0 0.0 4,256.0 0.0 0.0 0.0
TEMPORARY TASK SET-UP; SUBTSK MGR: GASSAWAY; PI:
XQX1241 963880A 9% 2,278.0 0.0 0.0 0.0 2,278.0 0.0 0.0 0.0
963880A 95 2,414.0 0.0 0.0 0.0 2,414.0 0.0 0.0 0.0
TASK SUBTOTAL 4,692.0 0.0 0.0 0.0 4,692.0 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9017 694030C 93 5714.8 10,303.0 10,303.0 10,303.0 ( 45882) 0.0 0.0 0.0
TASK SUBTOTAL 5714.8 10,303.0 10,303.0 10,303.0 ( 4588.2) 0.0 0.0 0.0
COMPUTER SERVICES; SUBTSK MGR: ; PI:
Y1X9039 9638800 % 0.0 3,570.1 3,570.1 3,570.1 ( 3570.) 0.0 0.0 0.0
9638800 97 0.0 1,410.6 1,410.6 1,410.6 ( 1,4106) 0.0 0.0 0.0
INSTRUMENT POOL & CALIBRATION LAB; SUBTSK MGR: ; PI:
Y2X9039 9638800 9% 0.0 136.3 136.3 136.3 ( 136.3) 0.0 0.0 0.0
9638800 97 0.0 38.6 38.6 38.6 (386 0.0 0.0 0.0
IMAGING TECHNOLOGY CENTER; SUBTSK MGR: ; PI:
Y3X9039 9638800 % 0.0 215.2 215.2 215.2 ( 2152) 0.0 0.0 0.0
9638800 97 0.0 193.7 193.7 193.7 ( 193.7) 0.0 0.0 0.0
R&D UTILITIES; SUBTSK MGR: ; PI:
Y4X9039 9638800 9% 0.0 17.3 17.3 17.3 (173 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9039 9638800 9% 3,182.0 7,273.2 7,273.2 7,273.2 ( 4,001.2) 0.0 0.0 0.0
9638800 95 0.0 4,463.4 4,463.4 4,463.4 ( 4463.4) 0.0 0.0 0.0
9638800 9% 0.0 1,861.0 1,861.0 1,861.0 ( 1861.0) 0.0 0.0 0.0
9638800 97 0.0 1,609.7 1,609.7 1,609.7 ( 1,609.7) 0.0 0.0 0.0
TASK SUBTOTAL 3,182.0 20,789.4 20,789.4 20,789.4 ( 17,607.4) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9080 6940303 85 0.0 295.1 295.1 295.1 ( 295.) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 295.1 295.1 295.1 ( 295.1) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9110 6940303 89 2,010.0 717.0 717.0 717.0 1,293.0 0.0 0.0 0.0
TASK SUBTOTAL 2,010.0 717.0 717.0 717.0 1,293.0 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZXx9113 6940303 88 0.0 530.5 530.5 530.5 ( 5305) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 530.5 530.5 530.5 ( 5305) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9119 6940303 87 0.0 550.1 559.1 559.1 ( 559.1) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 559.1 559.1 550.1 ( 559.1) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9120 6942200 87 317.0 174.7 174.7 174.7 142.3 0.0 0.0 0.0
TASK SUBTOTAL 317.0 174.7 174.7 174.7 142.3 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZXx9121 6942300 87 216.0 185.6 185.6 185.6 30.3 0.0 0.0 0.0
TASK SUBTOTAL 216.0 185.6 185.6 185.6 30.3 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9122 6942400 87 625.0 3145 3145 3145 310.4 0.0 0.0 0.0
TASK SUBTOTAL 625.0 3145 3145 3145 310.4 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9124 6940303 86 0.0 109.5 109.5 109.5 ( 109.5) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 109.5 109.5 109.5 ( 1095) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9141 6942200 86 0.0 1215 1215 1215 ( 1215) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 1215 1215 1215 ( 1215) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9143 6942400 86 172.0 300.3 300.3 300.3 (1313 0.0 0.0 0.0
TASK SUBTOTAL 172.0 300.3 300.3 309.3 ( 137.3) 0.0 0.0 0.0
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1121 Title: PROGRAM SUPPORT Proj Mgr: GASSAWAY Analyst: WEST )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9160 694030C 91 2,900.0 2,891.6 2,891.6 2,891.6 83 0.0 0.0 0.0

694030C 92 3,411.0 3,339.8 3,339.8 3,339.8 711 0.0 0.0 0.0

TASK SUBTOTAL 6,311.0 6,23L.5 6,23L.5 6,231.5 79.4 0.0 0.0 0.0

PROGRAM SUPPORT; SUBTSK MGR: GASSAWAY; PI:
YZX9180 6940303 90 2,413.0 2,454.3 2,454.3 2,454.3 ( 41.3) 0.0 0.0 0.0
TASK SUBTOTAL 2,413.0 2,454.3 2,454.3 2,454.3 ( 41.3) 0.0 0.0 0.0

COMPUTER SERVICES; SUBTSK MGR: ; Pl

Y1X9828 963880A 98 0.0 2475 2475 2475 ( 2417.5) 2475 2475 2475

INSTRUMENT POOL & CALIBRATION LAB; SUBTSK MGR: ; PI:

Y2X9828 963880A 98 0.0 26.2 26.2 26.2 ( 26.2) 26.2 26.2 26.2

IMAGING TECHNOLOGY CENTER; SUBTSK MGR: ; PI:

Y3X9828 963880A 98 0.0 25.4 254 254 ( 25.4) 25.4 25.4 254

PROGRAM SUPPORT; SUBTSK MGR: ; Pl

YZX9828 963880A 98 0.0 1,114.9 1,114.9 1,114.9 ( 11149 1,114.9 1,114.9 1,114.9
TASK SUBTOTAL 0.0 1,414.3 1,414.3 1,414.3 ( 1,4143) 1,414.3 1,414.3 1,414.3

FABRICATION; SUBTSK MGR: ; Pl

YTM9999 963880A 98 0.0 2.0 20 20 ( 2.0) 2.0 2.0 2.0

RESEARCH AIRCRAFT; SUBTSK MGR: ; PI:

YUM9999 963880A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVM9999 963880A 98 0.0 10.2 10.2 10.2 ( 10.2) 10.2 10.2 10.2

STOCK; SUBTSK MGR: ; PI:

YXM9999 963880A 98 0.0 0.5 0.5 0.5 ( 0.5) 0.5 0.5 0.5
TASK SUBTOTAL 0.0 128 128 12.8 ( 12.8) 12.8 128 128

PROGRAM SUPPORT; SUBTSK MGR: ; Pl
YZX9999 963880A 98 0.0 0.5 0.5 0.5 ( 0.5) 0.5 0.5 0.5
TASK SUBTOTAL 0.0 0.5 0.5 0.5 ( 0.5) 0.5 0.5 0.5

PROGRAM SUPPORT - 84; SUBTSK MGR: GASSAWAY; Pl

YZX???? 6940303 84 0.0 28.0 28.0 28.0 ( 28.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 28.0 28.0 28.0 ( 28.0) 0.0 0.0 0.0
WBS TOTAL 29,908.8 44,936.2 44,936.2 44,936.2 ( 15,027.4) 1,427.6 1,427.6 1,427.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.125 Title: PROGRAM SUPPORT - SSU Proj Mgr: GASSAWAY Analyst: GASSAWAY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

COMPUTER SERVICES; SUBTSK MGR: ; PI:

Y1X9701 963880X 96 0.0 835.3 835.3 8353 ( 83%3) 0.0 0.0 0.0
963880 97 0.0 241.8 2418 2418 ( 2418) 0.0 0.0 0.0

INSTRUMENT POOL & CALIBRATION LAB; SUBTSK MGR: ; PI:

Y2X9701 963880 9% 0.0 38.4 38.4 38.4 ( 384) 0.0 0.0 0.0
963880X 97 0.0 6.9 6.9 6.9 (69 0.0 0.0 0.0

IMAGING TECHNOLOGY CENTER; SUBTSK MGR: ; PI:

Y3X9701 963880X 96 0.0 745 745 74.5 (745 0.0 0.0 0.0
963880 97 0.0 12.8 12.8 12.8 ( 128) 0.0 0.0 0.0

R&D UTILITIES; SUBTSK MGR: ; PI:

Y4X9701 963880 9% 0.0 5.2 52 52 (52 0.0 0.0 0.0

PROGRAM SUPPORT; SUBTSK MGR: ; PI:

YZX9701 963880X 95 0.0 600.0 600.0 600.0 ( 600.0) 0.0 0.0 0.0
963880X 96 0.0 396.0 396.0 396.0 ( 396.0) 0.0 0.0 0.0
963880 97 0.0 489.4 489.4 489.4 ( 489.4) 0.0 0.0 0.0

TASK SUBTOTAL 0.0 2,700.5 2,700.5 2,700.5 ( 2,7005) 0.0 0.0 0.0
WBS TOTAL 0.0 2,700.5 2,700.5 2,700.5 ( 2,7005) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.131 Title: FLIGHT EXPERIMENT SUPPORT Proj Mgr: ALLEN Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
DEOBLS 85 0.0 1.0 1.0 1.0 (10 0.0 0.0 0.0
TASK SUBTOTAL 0.0 10 10 1.0 (10 0.0 0.0 0.0
FLT EXP SPT/OMNI/CORTEZ; SUBTSK MGR: NUSSBAUM; PI:
YOF0478 694030C 93 0.0 1585 1585 1585 ( 1585) 0.0 0.0 0.0
963890A 94 324.0 365.7 365.7 365.7 (47 0.0 0.0 0.0
963890A 97 0.0 418.6 4186 418.6 ( 4186) 0.0 0.0 1143
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0478 963890A 97 0.0 05 05 05 (05 0.0 0.0 0.0
TASK SUBTOTAL 324.0 943.4 943.4 943.4 ( 6194) 0.0 0.0 1143
FLT EXP SPT/ANALEX(DB); SUBTSK MGR: ; PI:
YOF0479 963890A 93 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
963890A 94 110.0 153.3 153.3 153.3 (433 0.0 0.0 0.0
963890A 97 0.0 125.0 125.0 125.0 ( 1250) 0.0 0.0 63.8
TASK SUBTOTAL 135.0 2783 2783 278.3 ( 1433) 0.0 0.0 63.8
FLT EXP SPT/HBCU; SUBTSK MGR: NUSSBAUM; PI:
YOF0716 694030C 93 0.0 174.9 174.9 174.9 ( 1749) 0.0 0.0 0.0
963890A 94 300.0 155.1 155.1 155.1 144.9 0.0 0.0 0.0
963890A 96 425.0 150.0 150.0 54.5 275.0 0.0 0.0 6.9
963890A 97 192.0 149.9 149.9 149.9 42,0 0.0 0.0 56.3
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVFO0716 963890A 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0716 963890A 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 917.0 630.0 630.0 534.6 286.9 0.0 0.0 63.3
FLT EXP SPT/NYMA; SUBTSK MGR: NUSSBAUM; PI:
YOF0717 694030C 93 0.0 3335 3335 3335 ( 3335) 0.0 0.0 0.0
963890A 94 465.0 631.1 631.1 631.1 ( 166.1) 0.0 0.0 0.0
963890A 9% 188.0 102.0 102.0 102.0 86.0 0.0 0.0 0.0
963890A 97 30.0 0.0 0.0 0.0 30.0 0.0 0.0 0.0
TASK SUBTOTAL 683.0 1,066.7 1,066.7 1,066.7 ( 3837) 0.0 0.0 0.0
FLT EXP SPT/COMPUTER HW/SW; SUBTSK MGR: FABIAN; PI:
YOF0718 694030C 93 0.0 18.6 18.6 18.6 ( 186) 0.0 0.0 0.0
963890A 94 40.0 41.9 41.9 41.9 (19 0.0 0.0 0.0
963890A 97 55.0 745 74.5 745 (195 36 4.6 14.9
963890A 98 0.0 185 175 16.7 (185 185 175 16.7
STOCK; SUBTSKMGR: ; PI:
YXF0718 963890A 95 0.0 0.7 07 07 (oD 0.0 0.0 0.0
963890A 96 0.0 21 21 21 (21 0.0 0.0 0.0
963890A 97 0.0 3.7 37 37 (37 0.0 0.0 0.0
963890A 98 0.0 16 16 16 (16 16 16 16
TASK SUBTOTAL 95.0 162.1 1611 160.3 (671 238 238 333
FLT EXP SPT/ANALEX; SUBTSK MGR: FABIAN; PI:
YOF0719 694030C 93 0.0 100.0 100.0 100.0 ( 100.0) 0.0 0.0 0.0
963890A 93 13.0 0.0 0.0 0.0 13.0 0.0 0.0 0.0
963890A 94 125.0 117.7 17.7 17.7 72 0.0 0.0 0.0
963890A 97 0.0 10.0 10.0 10.0 (100 0.0 0.0 0.0
TASK SUBTOTAL 138.0 221.7 221.7 2217 ( 897) 0.0 0.0 0.0
FLT EXP SPT/MISC; SUBTSK MGR: NUSSBAUM; PI:
YOF0720 694030C 93 0.0 18.2 182 182 (182 0.0 0.0 0.0
963890A 94 45.0 94.0 94.0 94.0 (490 0.0 0.0 0.0
963890A 95 143.0 103 10.3 10.3 1326 0.0 0.0 0.0
963890A 96 93.0 20.3 203 203 726 0.0 0.0 0.0
963890A 97 108.0 52.9 52.9 52.9 55.0 (08 03 4.8
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0720 963890A 95 0.0 0.2 02 02 (02 0.0 0.0 0.0
STOCK; SUBTSKMGR: ; PI:
YXF0720 963890A 94 0.0 155 155 155 (155 0.0 0.0 0.0
963890A 95 0.0 59.5 59.5 59.5 (595 0.0 0.0 0.0
963890A 9% 0.0 60.8 60.8 60.8 ( 608) 0.0 0.0 0.0
963890A 97 0.0 415 415 415 ( 415) 0.0 0.0 0.0
TASK SUBTOTAL 389.0 3736 3736 3736 15.3 (08 03 4.8
BONDED STORAGE/CLEANRM/PRCH-TID; SUBTSK MGR: OTERO, S; PI:
YOF1583 963890A 94 0.0 295 295 295 (295 0.0 0.0 0.0
963890A 95 62.0 0.0 0.0 0.0 62.0 0.0 0.0 0.0
963890A 96 70.0 305 305 305 39.4 0.0 0.0 0.0
963890A 97 35.0 35.0 35.0 35.0 0.0 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.13.1 Title: FLIGHT EXPERIMENT SUPPORT Proj Mgr: ALLEN Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
FABRICATION; SUBTSK MGR: ; PI:
YTF1583 963890A 96 0.0 0.1 01 01 ( 0.1) 0.0 0.0 0.0
963890A 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1583 963890A 95 0.0 18.8 18.8 18.8 ( 188) 0.0 0.0 0.0
963890A 96 0.0 24.2 24.2 24.2 (242 0.0 0.0 0.0
963890A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 167.0 138.4 138.4 138.4 285 0.0 0.0 0.0

OUTREACH/TIME ONLY; SUBTSK MGR: ; PI:

YOF3387 963890A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963890A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

THERMAL VAC. FAC. WORK; SUBTSK MGR: NUSSBAUM; PI:

YOF3419 694030C 91 15.0 111 1.1 1.1 3.8 0.0 0.0 0.0
694030C 92 10.0 141 14.1 14.1 ( 4.1) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: NUSSBAUM; PI:
YTF3419 694030C 92 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: NUSSBAUM; PI:
YVF3419 694030C 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030C 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 25.0 25.6 25.6 25.6 ( 0.6) 0.0 0.0 0.0

FLT EXP SPT-MISC; SUBTSK MGR: NUSSBAUM; PI:

YOF6707 6940303 86 0.0 921 921 921 (921 0.0 0.0 0.0
6940303 87 0.0 9.3 96.3 96.3 ( 93) 0.0 0.0 0.0
6940303 88 0.0 261.4 261.4 261.4 ( 261.4) 0.0 0.0 0.0
6940303 89 635.0 191.2 1912 191.2 4437 0.0 0.0 0.0
6940303 9 186.0 180.7 180.7 180.7 52 0.0 0.0 0.0
694030C 91 395.0 3117 3117 3117 83.2 0.0 0.0 0.0
694030C 92 587.0 668.6 668.6 668.6 ( 816) 0.0 0.0 0.0
694030C 93 1,020.0 854.1 854.1 854.1 165.8 0.0 0.0 0.0
963890A 94 0.0 95.7 95.7 95.7 ( 97 0.0 0.0 0.0
963890A 97 51.0 152.2 1522 1522 (1012 ( 1.7) ( 0.6) 22
963890A 98 0.0 1125 1125 1125 ( 1125) 1125 1125 1125

UNKNOWN; SUBTSK MGR: NUSSBAUM; PI:

YSF6707 694030C 93 0.0 2.2 2.2 2.2 ( 22) 0.0 0.0 0.0
963890A 94 0.0 46 46 46 (  46) 0.0 0.0 0.0
963890A 95 0.0 ( 0.2) (02 (02 02 0.0 0.0 0.0
963890A 9% 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
963890A 97 0.0 07 07 07 (07 0.0 0.0 0.0
963890A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: NUSSBAUM; PI:

YTF6707 6940303 86 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
6940303 87 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963890A 9% 0.0 8.0 8.0 8.0 ( 8.0) 0.0 0.0 0.0
963890A 97 0.0 0.1 0.1 0.1 (01 0.0 0.0 0.0
963890A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: NUSSBAUM; PI:

YVF6707 694030C 92 0.0 01 01 0.1 ( 0.1) 0.0 0.0 0.0
963890A 97 0.0 14 1.4 1.4 ( 1.4) 0.0 0.0 0.0
963890A 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: NUSSBAUM; PI:

YXF6707 6940303 86 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
6940303 87 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940303 90 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
694030C 91 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
694030C 93 0.0 28.0 28.0 28.0 (280 0.0 0.0 0.0
963890A 94 0.0 21.7 21.7 21.7 (217 0.0 0.0 0.0
963890A 97 0.0 0.1 0.1 0.1 (01 0.0 0.0 0.0
963890A 98 0.0 04 0.4 04 (04 0.4 0.4 04

TASK SUBTOTAL 2,874.0 3,088.7 3,088.7 3,088.7 ( 2147) 111.2 1123 1152
WBS TOTAL 5,747.0 6,936.0 6,935.0 6,838.8 ( 1,189.0) 134.2 136.5 394.9

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.13.5 Title: FLIGHT EXPERIMENT SUPPORT - SSU Proj Mgr: ALLEN Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|FLT EXP SPT/OMNI/CORTEZ; SUBTSK MGR: ; PI: \
YOF0478 963890A 9% 330.0 296.6 296.6 296.6 333 0.0 0.0 0.0
963890A 9% 454.0 3134 3134 3134 1405 0.0 0.0 0.0
TASK SUBTOTAL 784.0 610.1 610.1 610.1 1738 0.0 0.0 0.0
FLT EXP SPT/ANALEX(DB); SUBTSK MGR: ; PI:
YOF0479 963890A 9% 100.0 140.9 140.9 140.9 (409 0.0 0.0 00
963890A 9% 159.0 100.0 100.0 100.0 50.0 00 00 0.0
TASK SUBTOTAL 259.0 240.9 240.9 240.9 18.0 0.0 0.0 0.0
|FLT EXP SPT/HBCU; SUBTSK MGR: ; PI: \
YOF0716 963890A 9% 317.0 562.2 562.2 562.2 ( 2452) 0.0 0.0 0.0
TASK SUBTOTAL 317.0 562.2 562.2 562.2 ( 2452) 0.0 0.0 0.0
‘FLT EXP SPT/NYMA; SUBTSK MGR: ; PI: ‘
YOF0717 963890A 9% 479.0 80.0 80.0 80.0 399.0 0.0 0.0 0.0
TASK SUBTOTAL 479.0 80.0 80.0 80.0 399.0 0.0 0.0 0.0
|FLT EXP SPT/COMPUTER HW/SW; SUBTSK MGR: ; PI: \
YOF0718 963890A 9% 750 90.7 907 90.7 (  157) 0.0 0.0 0.0
963890A 96 185.0 138.6 138.6 138.6 463 0.0 0.0 0.0
TASK SUBTOTAL 260.0 229.3 229.3 229.3 306 0.0 0.0 0.0
FLT EXP SPT/ANALEX; SUBTSK MGR: ; PI:
YOF0719 963890A 9% 1450 1286 1286 128.6 16.4 0.0 0.0 00
963890A 9% 133.0 70.0 700 700 63.0 00 00 0.0
TASK SUBTOTAL 278.0 198.6 198.6 198.6 79.4 0.0 0.0 0.0
[SSU EXPS MGMT TIME ONLY; SUBTSK MGR: ; PI: \
YOF2568 963890D 97 0.0 0.0 0.0 0.0 0.0 00 00 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
[FLT EXP SPT(SSU)OMNI; SUBTSK MGR: ; PI: \
YOF2569 963890D 97 452.0 747 747 747 377.2 0.0 0.0 47
TASK SUBTOTAL 452.0 747 747 74.7 377.2 0.0 0.0 4.7
|FLT EXP SPT(SSU)HBCU; SUBTSK MGR: ; PI: \
YOF2570 963890D % 0.0 80.1 80.1 69.0 (801 00 00 303
963890D 97 230.0 0.0 0.0 0.0 230.0 0.0 0.0 0.0
TASK SUBTOTAL 230.0 80.1 80.1 69.0 149.8 0.0 0.0 303
FLT EXP SPT(SSU) NYMA; SUBTSK MGR: ; PI:
YOF2571 963890D 96 0.0 60.0 60.0 60.0 (600 0.0 0.0 00
963890D 97 290.0 69.4 69.4 69.4 220.6 (96 (96 365
TASK SUBTOTAL 290.0 129.4 129.4 129.4 160.6 (96 (96 365
FLT EXP SPT(SSU)ANX; SUBTSK MGR: ; PI:
YOF2572 963890D % 0.0 130.0 130.0 130.0 (1300 00 00 0.0
963890D 97 350.0 0.0 0.0 0.0 350.0 0.0 0.0 0.0
TASK SUBTOTAL 350.0 130.0 130.0 130.0 220.0 0.0 0.0 0.0
[FLT EXP SPT(SSU)MISC; SUBTSK MGR: ; PI: \
YOF2573 963890D 97 0.0 0.0 0.0 00 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
[FLT EXP SPT(SSU)CONTINGENCY; SUBTSK MGR: ; PI: \
YOF2574 963890D 97 0.0 156 156 15.0 (  156) (44 (31 (60
FABRICATION; SUBTSK MGR: ; PI:
YTF2574 963890D 97 0.0 205 205 205 ( 205) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 36.1 36.1 355 ( 361) (44 (31 ( 60)
|SED/UG-PRIME; SUBTSK MGR: ; PI: \
YOF4693 963890A 97 50 0.0 0.0 0.0 4.9 0.0 0.0 00
TASK SUBTOTAL 5.0 0.0 0.0 0.0 49 0.0 0.0 0.0
‘FLT EXP SPT-MISC; SUBTSK MGR: ; PI: ‘
YOF6707 963890A 9% 00 34 34 34 (34 0.0 0.0 0.0
963890A 9% 120 287 287 28.4 (167 00 00 0.0
STOCK; SUBTSK MGR: ; PI:
YXF6707 963890A 9% 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 120 322 322 319 (202 0.0 0.0 0.0
WBS TOTAL 3,716.0 2,403.8 2,403.8 2,391.9 13121 (140 (127 65.6

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 1
(WBS: 1.13.7 Title: OUTREACH/PIMS Proj Mgr: DUC TRUONG Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PIMS-OUTREACH; SUBTSK MGR: TRUONG; PI:
YOF2405 963890C 96 90.0 84.6 84.6 84.6 53 0.0 0.0 0.0
963890C 97 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
TASK SUBTOTAL 90.0 88.1 88.1 88.1 18 0.0 0.0 0.0
WBS TOTAL 90.0 88.1 88.1 88.1 18 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.14.97 Title: SSUCLOSED PROJECTS - UPN 963 Proj Mgr: GAssSAwWAY Analyst: GASSAWAY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
[NRA-L; SUBTSK MGR: ; PI: \
YOF2401 963150 95 0.0 58.9 58.9 58.9 (589 0.0 0.0 0.0
963150] 9 60.0 0.1 0.1 0.1 59.8 0.0 0.0 0.0
963150 97 56.0 0.0 0.0 0.0 56.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2401 963150 9 0.0 9.4 9.4 9.4 ( 9.4) 0.0 0.0 0.0
963150] 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FOTSS; SUBTSK MGR: ; PI:
YVF2401 963150] 9 0.0 73 73 7.3 ( 7.3) 0.0 0.0 0.0
963150] 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2401 963150 9 0.0 038 0.8 0.8 ( 0.8) 0.0 0.0 0.0
963150] 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 116.0 76.7 76.7 76.7 39.3 0.0 0.0 0.0
NRA-2; SUBTSK MGR: ; PI: MOTIL, S
YOF2402 963150] 9 60.0 0.0 0.0 0.0 60.0 0.0 0.0 0.0
963150 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2402 963150 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 60.0 0.4 0.4 04 59.5 0.0 0.0 0.0
DPIMS-SS-PURCHASES/C/R; SUBTSK MGR: FOSTER; PI:
YOF4678 963300K 9 0.0 24.2 24.2 24.2 ( 242) 0.0 0.0 0.0
963300K 97 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: FOSTER; PI:
YXF4678 963300K 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 25.0 24.3 24.3 24.3 0.6 0.0 0.0 0.0
WBS TOTAL 201.0 1015 1015 101.5 99.4 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE:
(WBS: 1.14.98 Title: MIR CLOSED PROJECTS - UPN 963 Proj Mgr: QUIGLEY Analyst: ALLEN
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|FFFT-GBX-MIR; SUBTSK MGR: QUIGLEY; PI: \
YOF2229 963800L 9 0.0 61.9 61.9 61.9 (619 0.0 0.0 0.0
963800L 95 294.0 102.5 1025 1025 191.4 0.0 0.0 0.0
963800L % 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 2.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2229 963800L 95 0.0 56 5.6 5.6 ( 5.6) 0.0 0.0 0.0
963800L % 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2229 963800L 95 0.0 116.2 116.2 116.2 ( 1162) 0.0 0.0 0.0
963800L 9 0.0 257 257 257 (  257) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2229 963800L 95 0.0 27 2.7 2.7 ( 2.7) 0.0 0.0 0.0
963800L % 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2229 963800L 95 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963800L 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 294.0 328.5 328.5 3285 ( 345) 0.0 0.0 2.0
ICE-GBX-MIR; SUBTSK MGR: SAAVEDRA; PI:
YOF2230 963800M 9 0.0 16.4 16.4 16.4 ( 16.4) 0.0 0.0 0.0
963800M 95 26.0 0.2 0.2 0.2 25.7 0.0 0.0 0.0
963800M 9 0.0 3.6 36 36 ( 3.6) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2230 963800M 95 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2230 963800M 95 0.0 17 17 17 ( 17) 0.0 0.0 0.0
963800M % 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2230 963800M 95 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
TASK SUBTOTAL 26.0 265 265 265 ( 0.5) 0.0 0.0 0.0
TEM-GBX-MIR; SUBTSK MGR: SAAVEDRA; PI:
YOF2231 963800N 94 0.0 24.2 24.2 24.2 (242 0.0 0.0 0.0
963800N 95 105.0 126 126 126 923 0.0 0.0 0.0
963800N % 0.0 5.1 5.1 5.1 ( 5.1) 0.0 0.0 ( 0.2)
963800N 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2231 963800N 95 0.0 34 34 3.4 ( 3.4) 0.0 0.0 0.0
963800N % 0.0 1.2 12 12 ( 1.2) 0.0 0.0 0.0
963800N 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2231 963800N 95 0.0 416 416 416 ( 416) 0.0 0.0 0.0
963800N % 0.0 ( 0.4) 0.4) ( 0.4) 0.4 0.0 0.0 0.0
963800N 97 0.0 ( 0.1) 0.1) ( 0.1) 0.1 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2231 963800N 95 0.0 11.9 119 119 (119 0.0 0.0 0.0
963800N 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2231 963800N 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963800N 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 105.0 1005 1005 100.5 4.4 0.0 0.0 ( 0.2)
CFM-GBX-MIR; SUBTSK MGR: FRATE; PI:
YOF2232 963800P 9 0.0 153.8 153.8 153.8 ( 1538) 0.0 0.0 0.0
963800P 95 325.0 42.2 422 422 282.7 0.0 0.0 ( 0.0)
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2232 963800P 95 0.0 6.5 6.5 6.5 ( 6.5) 0.0 0.0 0.0
963800P 9 0.0 ( 1.3) 1.3) ( 1.3) 13 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2232 963800P 95 0.0 118.8 118.8 118.8 ( 1188) 0.0 0.0 0.0
963800P % 0.0 ( 0.1) 0.1) ( 0.1) 0.1 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2232 963800P 95 0.0 14.7 14.7 14.7 (  147) 0.0 0.0 0.0
963800P 9 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2232 963800P 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963800P % 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 325.0 337.8 337.8 337.8 (  128) 0.0 0.0 ( 0.0)
STOCK; SUBTSK MGR: ; PI:
YXF2233 963800R 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.98 Title: MIR CLOSED PROJECTS - UPN 963 Proj Mgr: QUIGLEY Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\oz RADIOMETRY MIR3; SUBTSK MGR: FRATE; PI:
YOF2251 963800 95 63.0 33.7 33.7 33.7 20.2 0.0 0.0 0.0
963800 96 0.0 6.3 63 63 (63 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2251 963800Y 96 0.0 7.4 7.4 7.4 (79 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2251 963800Y 95 0.0 2.9 29 29 (29 0.0 0.0 0.0
963800 9% 0.0 7.9 7.9 7.9 (79 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2251 963800 9% 0.0 2.2 2.2 2.2 (22 0.0 0.0 0.0
TASK SUBTOTAL 63.0 60.6 60.6 60.6 23 0.0 0.0 0.0

TEM MIR 3; SUBTSK MGR: SAAVEDRA; Pl

YOF2252 96380AB 95 105.0 54.8 54.8 54.8 50.2 0.0 0.0 0.0
963800X 96 0.0 9.3 9.3 9.3 ( 9.3) 0.0 0.0 0.0
963800X 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2252 96380AB 95 0.0 1.8 18 18 ( 1.8) 0.0 0.0 0.0
963800X 96 0.0 427 42.7 42.7 ( 42.7) 0.0 0.0 0.0
963800X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2252 963800X 96 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
963800X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2252 96380AB 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800X 96 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963800X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 105.0 110.7 110.7 110.7 ( 5.7) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF2327 96380AA 96 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF2327 96380AA 96 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0

GBX-WILLIAMS; SUBTSK MGR: QUIGLEY; PI:

YOF2328 96380AA 95 50.0 185 185 185 314 0.0 0.0 0.0
96380AA 96 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF2328 96380AA 96 0.0 61.4 61.4 61.4 ( 61.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF2328 96380AA 96 61.4 7.3 7.3 73 54.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: QUIGLEY; PI:

YXF2328 96380AA 96 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

TASK SUBTOTAL 111.4 95.8 95.8 95.8 155 0.0 0.0 0.0

GBX - CHAI; SUBTSK MGR: QUIGLEY; Pl

YOF2329 96380AA 95 34.0 5.8 5.8 5.8 28.1 0.0 0.0 0.0
96380AA 96 0.0 16.9 16.9 16.9 ( 16.9) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: QUIGLEY; Pl

YTF2329 96380AA 96 0.0 5.8 5.8 5.8 ( 5.8) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF2329 96380AA 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
96380AA 96 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2329 96380AA 95 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
96380AA 96 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

TASK SUBTOTAL 34.0 30.2 30.2 30.2 3.7 0.0 0.0 0.0

GBX HALLINAN; SUBTSK MGR: QUIGLEY; PI:

YOF2330 96380AA 95 46.0 34.9 349 34.9 11.0 0.0 0.0 0.0
96380AA 9% 23 23 23 23 (00 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2330 96380AA 9% 0.0 315 315 315 (315 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF2330 96380AA 9% 15.5 15.5 15.5 15.5 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2330 96380AA 9% 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0

TASK SUBTOTAL 63.8 85.1 85.1 85.1 (213 0.0 0.0 0.0

‘GBX-KASHLWAGI; SUBTSK MGR: QUIGLEY; PI:
YOF2331 96380AA 95 25.0 20.0 20.0 20.0 5.0 0.0 0.0 0.0
TASK SUBTOTAL 25.0 20.0 20.0 20.0 5.0 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.98 Title: MIR CLOSED PROJECTS - UPN 963 Proj Mgr: QUIGLEY Analyst: ALLEN )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘GBX-CHEN; SUBTSK MGR: QUIGLEY; PI:
YOF2332 96380AA 95 121.0 72.8 72.8 728 48.1 0.0 0.0 0.0
96380AA 96 0.0 05 05 05 (05 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2332 96380AA 96 0.0 31.0 31.0 31.0 (310 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2332 96380AA 95 0.0 0.9 0.9 0.9 (09 0.0 0.0 0.0
96380AA 9% 0.0 144 14.4 14.4 ( 144) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF2332 96380AA 95 0.0 03 03 03 (03 0.0 0.0 0.0
96380AA 96 0.0 03 03 03 (03 0.0 0.0 0.0
TASK SUBTOTAL 121.0 1205 1205 1205 05 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl
YTF2333 96380AB 96 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0

GBX - WEITZ; SUBTSK MGR: QUIGLEY; PI: QUIGLEY

YOF2334 96380AB 95 65.0 49.1 49.1 49.1 158 0.0 0.0 0.0
96380AB 96 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; Pl

YSF2334 96380AB 96 31 31 31 31 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF2334 96380AB 96 142 135 135 135 0.6 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2334 96380AB 96 17 17 17 17 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2334 96380AB 96 0.0 1.8 1.8 1.8 ( 1.8) 0.0 0.0 0.0

TASK SUBTOTAL 84.0 70.6 70.6 70.6 133 0.0 0.0 0.0

GBX - ALEXANDER; SUBTSK MGR: QUIGLEY; PI: QUIGLEY

YOF2335 96380AB 95 77.0 225 225 225 54.4 0.0 0.0 0.0
96380AB 96 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF2335 96380AB 96 0.0 22.0 220 220 ( 22.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF2335 96380AB 96 0.0 2.2 22 22 ( 2.2) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2335 96380AB 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 77.0 48.1 48.1 48.1 28.8 0.0 0.0 0.0

GBX - CONCUS; SUBTSK MGR: QUIGLEY; PI: QUIGLEY

YOF2336 96380AB 95 48.0 19.0 19.0 19.0 28.9 0.0 0.0 0.0
96380AB 96 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; Pl
YTF2336 96380AB 96 0.0 15.4 154 154 ( 15.4) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2336 96380AB 96 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
TASK SUBTOTAL 48.0 36.1 36.1 36.1 118 0.0 0.0 0.0

GBX-ALTENKIRCH; SUBTSK MGR: ; PIl: QUIGLEY

YOF2337 96380AB %5 10.0 0.4 04 04 95 0.0 0.0 0.0
96380AB % 0.0 29 2.9 29 ( 2.9) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF2337 96380AB 9 0.0 142 14.2 14.2 (  142) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2337 96380AB % 0.0 0.6 06 06 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 10.0 18.2 18.2 18.2 ( 8.2) 0.0 0.0 0.0
WBS TOTAL 1,492.2 1,493.7 1,493.7 1,493.7 ( 1.5) 0.0 0.0 17

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
963 ADJ FOR DEOBLS FY95; SUBTSK MGR: ; PI:
545AD] 85 0.0 ( 2530) ( 2530) ( 2530) 253.0 0.0 0.0 0.0
545AD] 85 0.0 ( 5.0) ( 5.0) ( 5.0) 5.0 0.0 0.0 0.0
DEOBLS 85 0.0 15.0 15.0 15.0 (150 0.0 0.0 0.0
DEOBLS 85 0.0 10 10 10 ( 1.0) 0.0 0.0 0.0
DEOBLS 85 0.0 39.0 38.0 32.0 (390 0.0 0.0 0.0
DEOBLS 85 0.0 26.0 26.0 26.0 (260 0.0 0.0 0.0
DEOBLS 85 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
DEOBLS 85 0.0 9.0 9.0 9.0 ( 9.0) 0.0 0.0 0.0
DEOBLS 85 0.0 9.0 9.0 9.0 ( 9.0) 0.0 0.0 0.0
DEOBLS 85 0.0 17.0 17.0 17.0 (170 0.0 0.0 0.0
TASK SUBTOTAL 0.0 ( 1400) (1410 ( 147.0) 140.0 0.0 0.0 0.0
GBX-2 ICE; SUBTSK MGR: QUIGLEY; PI: \
YOF0101 6940308 93 66.0 35.0 35.0 35.0 31.0 0.0 0.0 0.0
963800A 9 29.0 0.0 0.0 0.0 28.9 0.0 0.0 0.0
963800A 95 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: QUIGLEY; PI:
YTFO0101 6940308 93 0.0 29.2 29.2 29.2 (292 0.0 0.0 0.0
963800A 9 0.0 2712 212 212 (212 0.0 0.0 0.0
963800A 95 0.0 55 55 55 ( 5.5) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0101 963800A 94 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963800A 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: QUIGLEY; PI:
YXF0101 963800A 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 95.0 99.2 99.2 99.2 ( 42) 0.0 0.0 0.0
GBX-2 FFFT; SUBTSK MGR: QUIGLEY; PI:
YOF0102 6940308 93 72.0 5.1 5.1 5.1 66.8 0.0 0.0 0.0
963800A 94 181.0 37 37 37 177.2 0.0 0.0 0.0
963800A 95 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963800A 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:
YSF0102 6940308 93 0.0 27.4 214 214 (214 0.0 0.0 0.0
963800A 9 0.0 54.7 54.7 54.7 (547 0.0 0.0 0.0
963800A 95 0.0 33 33 33 ( 33) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: QUIGLEY; PI:
YTF0102 6940308 93 0.0 29.9 29.9 29.9 (299 0.0 0.0 0.0
963800A 9 0.0 60.2 60.2 60.2 (602 0.0 0.0 0.0
963800A 95 0.0 15.8 15.8 15.8 ( 158) 0.0 0.0 0.0
963800A 9% 0.0 1.9 19 19 ( 1.9) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:
YVF0102 6940308 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800A 94 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963800A 95 0.0 10.1 10.1 10.1 ( 101) 0.0 0.0 0.0
963800A 96 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
STOCK; SUBTSK MGR: QUIGLEY; PI:
YXF0102 6940308 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800A 9 0.0 0.4 04 04 ( 0.4) 0.0 0.0 0.0
963800A 95 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963800A 9% 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 253.0 2163 216.3 2163 36.6 0.0 0.0 0.0
GBX-2 RITSI; SUBTSK MGR: QUIGLEY; PI:
YOF0103 6940308 92 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
6940308 93 79.0 7.9 7.9 7.9 71.0 0.0 0.0 0.0
963800A 9 125.0 6.9 6.9 6.9 118.0 0.0 0.0 0.0
963800A 95 32,0 71 71 71 24.8 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:
YSF0103 6940308 93 0.0 35.4 35.4 35.4 (354 0.0 0.0 0.0
963800A 9 0.0 45.1 45.1 45.1 ( 451) 0.0 0.0 0.0
963800A 95 0.0 5.7 57 57 ( 5.7) 0.0 0.0 0.0
963800A 9% 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: QUIGLEY; PI:
YTF0103 6940308 93 0.0 29.6 29.6 29.6 ( 296) 0.0 0.0 0.0
963800A 94 0.0 234 234 234 (234 0.0 0.0 0.0
963800A 95 0.0 635 63.5 63.5 (635 0.0 0.0 0.0
963800A 96 0.0 15.6 15.6 15.6 ( 158) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0103 963800A 94 0.0 3.2 32 32 ( 32) 0.0 0.0 0.0
963800A 95 0.0 15.3 153 15.3 ( 153) 0.0 0.0 0.0
963800A 96 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
STOCK; SUBTSK MGR: QUIGLEY; PI:
YXF0103 6940308 93 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800A 94 0.0 07 07 07 ( 0.7) 0.0 0.0 0.0
963800A 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800A 9%6 0.0 02 02 02 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 236.0 263.9 263.9 263.9 (2719 0.0 0.0 0.0
GBX-2-CSD; SUBTSK MGR: QUIGLEY; PI:
YOF0104 6940308 92 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
6940308 93 95.0 7.3 7.3 7.3 87.6 0.0 0.0 0.0
963800A 94 154.0 4.1 41 41 149.8 0.0 0.0 0.0
963800A 95 0.0 7.4 74 74 ( 7.4) 0.0 0.0 0.0
963800A 9%6 0.0 02 02 02 ( 0.2) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:
YSF0104 6940308 93 0.0 37.9 37.9 37.9 (379 0.0 0.0 0.0
963800A 94 0.0 76.6 76.6 76.6 ( 766) 0.0 0.0 0.0
963800A 95 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: QUIGLEY; PI:
YTF0104 6940308 93 0.0 54.6 54.6 54.6 ( 546) 0.0 0.0 0.0
963800A 94 0.0 13.2 13.2 13.2 ( 132 0.0 0.0 0.0
963800A 95 0.0 124.2 124.2 124.2 ( 1242) 0.0 0.0 0.0
963800A 96 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:
YVF0104 6940308 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963800A 94 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
963800A 95 0.0 117 11.7 11.7 ( 17 0.0 0.0 0.0
963800A 9%6 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
STOCK; SUBTSK MGR: QUIGLEY; PI:
YXF0104 6940308 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800A 94 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
963800A 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 249.0 3513 3513 3513 ( 1023) 0.0 0.0 0.0
MSC-NYMA; SUBTSK MGR: MOTIL,S; PI:
YOF0105 694030A 93 330.0 469.4 469.4 469.4 ( 139.4) 0.0 0.0 0.0
963100K 94 150.0 135.0 135.0 135.0 15.0 0.0 0.0 0.0
963100K 95 120.0 32,0 32,0 32,0 88.0 0.0 0.0 0.0
963100K 96 420 0.0 0.0 0.0 420 0.0 0.0 0.0
963100K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: MOTIL, S; PI:
YXF0105 963100K 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 642.0 636.4 636.4 636.4 55 0.0 0.0 0.0
MSC/OMSA; SUBTSK MGR: MOTIL, S; PI:
YOF0106 694030A 93 20.0 60.0 60.0 60.3 (400 0.0 0.0 03
963100K 9%6 20 0.0 0.0 0.0 20 0.0 0.0 0.0
963100K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 22.0 60.0 60.0 60.3 (380 0.0 0.0 03
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0109 963100L 94 0.0 02 0.2 0.2 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
‘COMBUSTION EXP. MODULE/SVR; SUBTSK MGR: WINSA; PI:
YOF0112 694030Z 93 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
‘PMZF; SUBTSK MGR: DEWITT; PI:
YOF0114 694030C 93 0.0 266.9 266.9 266.9 (2669 0.0 0.0 0.0
TASK SUBTOTAL 0.0 266.9 266.9 266.9 ( 266.9) 0.0 0.0 0.0
‘FURNACE CONTROL TECH-ATD/; SUBTSK MGR: ROSENTHAL; PI:
YOF0118 694030C 93 40.0 75.9 75.9 75.9 (39 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ROSENTHAL; PI:
YVF0118 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 40.0 75.9 75.9 75.9 (359 0.0 0.0 0.0
FURNACE CONTROL TECH-ATD/PURCH, TID, FAB; SUBTSK MGR: ROSENTHAL; PI:
YOF0119 694030C 93 35.0 17.3 173 173 176 0.0 0.0 0.0
963700F 94 0.0 255 255 255 (255 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ROSENTHAL; PI:
YTFO0119 694030C 93 0.0 17 17 17 ( 17) 0.0 0.0 0.0
963700F 94 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ROSENTHAL,; PI:
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TEST SUPPORT SERVICES; SUBTSK MGR: ROSENTHAL; PI:
YVF0119 694030C 93 0.0 01 01 01 (o1 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0119 963700F 94 0.0 0.2 02 02 ( 02 0.0 0.0 0.0
TASK SUBTOTAL 35.0 452 452 45.2 (102 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: JACOBSON; PI:
YTF0120 694030D 93 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
|ZENO/SVR; SUBTSK MGR: LAUVER; PI: \
YOF0121 694030E 93 450 85.0 85.0 85.0 (400 0.0 0.0 0.0
TASK SUBTOTAL 45.0 85.0 85.0 85.0 ( 400) 0.0 0.0 0.0
|SSCE/SVR; SUBTSK MGR: KOUDELKA; PI: \
YOF0122 694030F 93 190.0 60.0 60.0 60.0 130.0 0.0 0.0 0.0
963100M 94 60.0 95.0 95.0 95.0 (350 0.0 0.0 00
TASK SUBTOTAL 250.0 155.0 155.0 155.0 95.0 0.0 0.0 0.0
CRITICAL DYNAMICS OF FLDS/MARYLAND-FERRE; SUBTSK MGR: WILKINSON; PI:
YOF0133 694030A 93 385.0 3741 3741 3741 10.8 0.0 0.0 00
963550C 94 2100 2135 2135 2135 (35 0.0 0.0 0.0
963550C 95 190 58 538 538 131 0.0 0.0 0.0
963550C 96 0.0 136 136 136 (136 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: WILKINSON; PI:
YTF0133 963550C 94 0.0 23 23 23 (23 0.0 0.0 0.0
963550C 95 0.0 13 13 13 (13 0.0 0.0 0.0
963550C 96 0.0 0.2 02 02 ( 02 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0133 963550C 94 0.0 13 13 13 (13 0.0 0.0 0.0
STOCK; SUBTSK MGR: WILKINSON; PI:
YXF0133 963550C 94 0.0 37 37 37 (37 0.0 0.0 0.0
963550C 95 0.0 0.4 0.4 0.4 (04 0.0 0.0 0.0
963550C 96 0.0 01 01 01 (o1 0.0 0.0 0.0
TASK SUBTOTAL 614.0 616.8 616.8 616.8 (28 0.0 0.0 0.0
MG SPACECRAFT ANAL ATD - ANX; SUBTSK MGR: ANDERSON; PI:
YOF0143 694030C 93 310 197 197 19.7 11.2 0.0 0.0 0.0
963700G 94 00 23 23 23 (23 0.0 0.0 0.0
TASK SUBTOTAL 31.0 221 221 2.1 8.8 0.0 0.0 0.0
|UG SPACECRAFT REQ ATD - SVERDRUP; SUBTSK MGR: ANDERSON; PI: \
YOF0145 694030C 93 140 228 228 228 (88 0.0 0.0 0.0
TASK SUBTOTAL 14.0 228 228 228 (88 0.0 0.0 0.0
|GBX-2 OTFE; SUBTSK MGR: QUIGLEY; PI: \
YOF0172 6940308 93 70.0 46 46 46 65.4 0.0 0.0 0.0
963800A 94 59.0 0.0 0.0 0.0 58.9 0.0 0.0 0.0
963800A 95 00 0.9 0.9 0.9 (09 0.0 0.0 00
ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:
YSF0172 6940308 93 00 305 305 305 ( 305) 0.0 0.0 00
963800A 94 0.0 30.0 30.0 30.0 (300 0.0 0.0 0.0
963800A 95 00 038 08 08 (08 0.0 0.0 00
FABRICATION; SUBTSK MGR: QUIGLEY; PI:
YTFO172 6940308 93 0.0 218 218 218 ( 218 0.0 0.0 0.0
963800A 94 0.0 35.4 35.4 35.4 (354 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0172 963800A 94 0.0 37 37 37 (37 0.0 0.0 0.0
963800A 95 00 17 17 17 ( 17 0.0 0.0 00
STOCK; SUBTSK MGR: ; PI:
YXF0172 963800A 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963800A 95 0.0 01 01 01 (01 0.0 0.0 0.0
TASK SUBTOTAL 129.0 129.8 129.8 129.8 (08 0.0 0.0 0.0
GBX2-FSDC; SUBTSK MGR: QUIGLEY; PI:
YOF0174 6940308 93 134.0 30 30 30 130.9 0.0 0.0 0.0
963800A 94 145.0 43 43 43 140.7 0.0 0.0 00
963800A 95 18.0 26 26 26 153 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:
YSF0174 6940308 93 0.0 64.0 64.0 64.0 (640 0.0 0.0 0.0
963800A 94 00 69.1 69.1 69.1 (691 0.0 0.0 00
963800A 95 0.0 11 11 11 (11 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: QUIGLEY; PI:
YTF0174 6940308 93 0.0 60.7 60.7 60.7 ( 607) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.

ALLYRDT2.PRG/FRX

DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
FABRICATION; SUBTSK MGR: QUIGLEY; PL:
YTFO174 963800A 9 0.0 736 736 73.6 (736 0.0 0.0 0.0
963800A 9% 0.0 42.0 42.0 42.0 (420 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVFO0174 963800A % 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0
963800A 95 0.0 234 234 234 ( 234) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0174 963800A 94 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
963800A 9% 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
TASK SUBTOTAL 297.0 352.3 352.3 352.3 ( 553) 0.0 0.0 0.0

GBX-2 CDOT; SUBTSK MGR: QUIGLEY; PI:

YOF0175 6940308 93 82.0 771 77.1 77.1 4.8 0.0 0.0 0.0
963800A 94 195.0 95.9 95.9 95.9 99.0 0.0 0.0 0.0
963800A 95 122.0 2.8 2.8 2.8 119.2 0.0 0.0 0.0
963800A 96 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF0175 6940308 93 0.0 37.6 37.6 37.6 ( 37.6) 0.0 0.0 0.0
963800A 94 0.0 93.3 93.3 93.3 ( 93.3) 0.0 0.0 0.0
963800A 95 0.0 4.3 4.3 4.3 ( 4.3) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: QUIGLEY; Pl

YTFO175 6940308 93 0.0 13.7 137 137 ( 13.7) 0.0 0.0 0.0
963800A 94 0.0 56.8 56.8 56.8 ( 56.8) 0.0 0.0 0.0
963800A 95 0.0 39.9 39.9 39.9 ( 39.9) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF0175 6940308 93 0.0 12 1.2 1.2 ( 1.2) 0.0 0.0 0.0
963800A 94 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
963800A 95 0.0 20.7 20.7 20.7 ( 20.7) 0.0 0.0 0.0
963800A 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: QUIGLEY; PI:

YXF0175 6940308 93 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963800A 94 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963800A 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0

TASK SUBTOTAL 399.0 448.8 448.8 448.8 ( 49.8) 0.0 0.0 0.0

GBX-2 FLOCCULATION/ED; SUBTSK MGR: QUIGLEY; PI:

YOF0176 6940308 93 76.0 19.4 194 194 56.5 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF0176 6940308 93 0.0 39.7 39.7 39.7 ( 39.7) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF0176 6940308 93 0.0 147 14.7 147 ( 14.7) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF0176 6940308 93 0.0 17 17 17 ( 1.7) 0.0 0.0 0.0

STOCK; SUBTSK MGR: QUIGLEY; PI:

YXF0176 6940308 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 76.0 75.7 75.7 75.7 0.2 0.0 0.0 0.0

‘ADV. FLDS. MODULE DIAG./LERC-SALZMAN; SUBTSK MGR: WINSA; PI: ‘
YOF0179 6940302 93 130.0 141.6 141.6 141.6 ( 11.6) 0.0 0.0 0.0
TASK SUBTOTAL 130.0 141.6 141.6 141.6 ( 11.6) 0.0 0.0 0.0

‘ADV. FLDS. MIDDECK DIAG./LERC-SALZMAN; SUBTSK MGR: WINSA; PI: ‘

YOF0180 6940302 93 20.0 9.5 9.5 9.5 10.4 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF0180 6940302 93 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WINSA; PI:

YTF0180 6940302 93 0.0 8.3 83 83 ( 8.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:

YVF0180 6940302 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WINSA; PI:

YXF0180 6940302 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 20.0 195 195 195 0.4 0.0 0.0 0.0

ADIABATIC FAST EQUILIBRATION/LERC; SUBTSK MGR: WILKINSON; PI:

YOF0181 694030C 93 290.0 361.2 361.2 361.2 ( 71.2) 0.0 0.0 0.0
963500A 94 260.0 131.2 131.2 131.2 128.7 0.0 0.0 0.0
963500A 95 218.0 19.3 193 193 198.6 0.0 0.0 0.0
963500A 96 0.0 514 514 514 ( 51.4) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WILKINSON; PI:

YSF0181 694030C 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963500A 94 0.0 31 31 31 ( 3.1) 0.0 0.0 0.0
963500A 96 0.0 1.9 1.9 1.9 ( 1.9) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WILKINSON; PI:
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FABRICATION; SUBTSK MGR: WILKINSON; PI:
YTFO181 694030C 93 0.0 61.0 61.0 61.0 ( 6L0) 0.0 0.0 0.0
963500A 94 0.0 18.7 18.7 18.7 ( 187 0.0 0.0 0.0
963500A 95 0.0 10.5 10.5 10.5 ( 105) 0.0 0.0 0.0
963500A 96 0.0 2.7 27 27 ( 2.7) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WILKINSON; PI:
YVF0181 694030C 93 0.0 45 45 45 ( 45) 0.0 0.0 0.0
963500A 9 0.0 12,5 12.5 125 ( 125) 0.0 0.0 0.0
963500A 95 0.0 6.0 6.0 6.0 ( 6.0) 0.0 0.0 0.0
963500A 9% 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WILKINSON; PI:
YXF0181 694030C 93 0.0 75 75 75 ( 7.5) 0.0 0.0 0.0
963500A 94 0.0 8.0 8.0 8.0 ( 8.0) 0.0 0.0 0.0
963500A 95 0.0 2.6 26 26 ( 2.6) 0.0 0.0 0.0
963500A 96 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
TASK SUBTOTAL 768.0 705.9 705.9 705.9 62.0 0.0 0.0 0.0
SAL POST RDR-ED,FAB,TID/LERC-LOGSDON; SUBTSK MGR: BIBYK; PI:
YOF0186 694030A 92 0.0 70.5 70.5 705 (705 0.0 0.0 0.0
694030A 93 432.0 130.4 130.4 130.4 3015 0.0 0.0 0.0
963100L 94 420.0 10 10 10 418.9 0.0 0.0 0.0
963100L 95 295.0 5.8 5.8 5.8 289.1 0.0 0.0 0.0
963100L 96 0.0 038 08 08 ( 0.8) 0.0 0.0 0.0
963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: BIBYK; PI:
YSF0186 694030A 93 0.0 108.2 108.2 108.2 ( 108.2) 0.0 0.0 0.0
963100L 94 0.0 433.2 433.2 433.2 (4332 0.0 0.0 0.0
963100L 95 0.0 228.4 228.4 228.4 ( 2284) 0.0 0.0 0.0
963100L 96 0.0 132.4 1324 1324 ( 1324) 0.0 0.0 0.0
963100L 97 0.0 ( 3.1) ( 3.1) ( 3.1) 3.1 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: BIBYK; PI:
YTFO0186 694030A 93 0.0 8.6 8.6 8.6 ( 8.6) 0.0 0.0 0.0
963100L 94 0.0 83.1 83.1 83.1 (831 0.0 0.0 0.0
963100L 95 0.0 21.0 21.0 21.0 (210 0.0 0.0 0.0
963100L 96 0.0 45 45 45 ( 4.5) 0.0 0.0 0.0
963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: BIBYK; PI:
YVF0186 694030A 93 0.0 35.3 35.3 35.3 (353 0.0 0.0 0.0
963100L 94 0.0 61.7 61.7 61.7 ( 6L7) 0.0 0.0 0.0
963100L 95 0.0 495 495 495 ( 495) 0.0 0.0 0.0
963100L 96 0.0 333 333 333 (333 0.0 0.0 0.0
963100L 97 0.0 4.9 4.9 4.9 ( 4.9) 0.0 0.0 0.0
STOCK; SUBTSK MGR: BIBYK; PI:
YXF0186 694030A 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963100L 94 0.0 8.2 8.2 8.2 ( 8.2) 0.0 0.0 0.0
963100L 95 0.0 5.6 5.6 5.6 ( 5.6) 0.0 0.0 0.0
963100L 96 0.0 17 17 17 ( 17) 0.0 0.0 0.0
963100L 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 1,147.0 1,426.2 1,426.2 1,426.2 (2792 0.0 0.0 0.0
SAL POST RDR-PURCHASES/LERC-LOGSDON; SUBTSK MGR: BIBYK; PI:
YOF0187 694030A 93 0.0 67.1 67.1 67.1 (611 0.0 0.0 0.0
963100L 94 110.0 237 23.7 23.7 86.2 0.0 0.0 0.0
963100L 95 250 338 3338 3338 ( 8.8) 0.0 0.0 0.0
963100L 96 210.0 12.0 12.0 12.0 197.9 0.0 0.0 0.0
963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
ENGINEERING; SUBTSK MGR: OTERO; PI:
YSF0187 963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: BIBYK; PI:
YTFO187 963100L 9 0.0 22.8 228 228 ( 228) 0.0 0.0 0.0
963100L 95 0.0 03 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0187 963100L 9 0.0 45 45 45 ( 4.5) 0.0 0.0 0.0
963100L 95 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
963100L 9% 0.0 2.8 28 28 ( 2.8) 0.0 0.0 0.0
963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
STOCK; SUBTSK MGR: BIBYK; PI:
YXF0187 963100L 94 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963100L 95 0.0 08 08 0.8 ( 0.8) 0.0 0.0 0.0
963100L 96 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 345.0 1736 1736 173.6 1713 0.0 0.0 0.0
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‘SAL POST RDR-CONTINGENCY/LERC-LOGSDON; SUBTSK MGR: BIBYK; PI: \
YOF0188 963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SAL POST RDR-OMSA/LERC-LOGSDON; SUBTSK MGR: BIBYK; PI: ‘
YOF0189 963100L 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘MSMD-l (VOORHEES) NYMA; SUBTSK MGR: DEWITT; PI: ‘
YOF0190 694030C 93 125.0 125.1 125.1 125.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 125.0 125.1 125.1 125.1 ( 0.1) 0.0 0.0 0.0

‘; SUBTSK MGR: OTERO; PI: ‘

YOF0191 694030N 93 150.0 137.9 137.9 137.9 12.0 0.0 0.0 0.0
963200C 94 120.0 0.0 0.0 0.0 119.9 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, A; PI:
YXF0191 694030N 93 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
963200C 94 0.0 5.6 5.6 5.6 ( 5.6) 0.0 0.0 0.0
TASK SUBTOTAL 270.0 144.9 144.9 144.9 125.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: MCQUILLEN; PI:
YXF0192 963200C 94 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

‘TPFE/SVR; SUBTSK MGR: OTERO, A; PI: ‘

YOF0194 694030N 93 150.0 646.5 646.5 646.5 ( 496.5) 0.0 0.0 0.0
TASK SUBTOTAL 150.0 646.5 646.5 646.5 ( 496.5) 0.0 0.0 0.0
‘TPFE/CONTINGENCY; SUBTSK MGR: OTERO, A; PI: ‘
YOF0196 694030N 93 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
TASK SUBTOTAL 25.0 0.0 0.0 0.0 25.0 0.0 0.0 0.0
‘TPFE/GRND BASED; SUBTSK MGR: OTERO, A; Pl ‘
YOF0197 694030N 93 95.0 14.5 145 145 80.4 0.0 0.0 0.0
963200C 94 0.0 162.4 162.4 162.4 ( 162.4) 0.0 0.0 0.0
963200C 95 0.0 226 226 226 ( 22.6) 0.0 0.0 0.0
963200C 96 0.0 17 17 17 ( 1.7) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO, A; Pl
YTF0197 694030N 92 0.0 24.8 24.8 24.8 ( 24.8) 0.0 0.0 0.0
694030N 93 0.0 31 31 31 ( 31) 0.0 0.0 0.0
963200C 94 0.0 4.2 4.2 4.2 ( 4.2) 0.0 0.0 0.0
963200C 95 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, A; Pl
YVF0197 694030N 93 0.0 13.1 131 131 ( 13.1) 0.0 0.0 0.0
963200C 94 0.0 132 13.2 13.2 ( 13.2) 0.0 0.0 0.0
963200C 95 0.0 3.7 3.7 3.7 ( 3.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO, A; PI:
YXF0197 694030N 93 0.0 6.1 6.1 6.1 ( 6.1) 0.0 0.0 0.0
963200C 94 0.0 153 15.3 15.3 ( 15.3) 0.0 0.0 0.0
963200C 95 0.0 3.2 3.2 3.2 ( 3.2) 0.0 0.0 0.0
963200C 96 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 95.0 288.8 288.8 288.8 ( 193.8) 0.0 0.0 0.0
COMB-M1 FOR SSF/ED; SUBTSK MGR: WINSA; Pl
YOF0336 694030X 93 258.0 0.2 0.2 0.2 257.7 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF0336 694030X 93 0.0 3.3 3.3 3.3 ( 3.3) 0.0 0.0 0.0
TASK SUBTOTAL 258.0 3.6 3.6 3.6 254.3 0.0 0.0 0.0
FPDF/MCF/ED; SUBTSK MGR: WINSA; PI:
YOF0337 694030Y 93 136.0 188.8 188.8 188.8 ( 52.8) 0.0 0.0 0.0
FPDF/MCF/ANALEX; SUBTSK MGR: WINSA; PI:
YCF0337 694030Y 93 0.0 50.0 50.0 50.0 ( 50.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF0337 694030Y 93 0.0 34.2 34.2 34.2 ( 34.2) 0.0 0.0 0.0
TASK SUBTOTAL 136.0 273.1 273.1 273.1 ( 137.1) 0.0 0.0 0.0
FLUIDS-M1 FOR SSF/ED; SUBTSK MGR: WINSA; PI:
YOF0338 6940302 93 328.0 8.8 8.8 8.8 319.1 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF0338 6940302 93 0.0 179.6 179.6 179.6 ( 179.6) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: WINSA; PI:
YTFO0338 6940302 93 0.0 2.6 26 26 ( 2.6) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF0338 6940302 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 328.0 191.2 191.2 191.2 136.7 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: MUDRY; PI:
YSF0375 963800G 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

‘AFMD 1-1/ED; SUBTSK MGR: OTERO, A; PI: ‘
YOF0400 963200A 94 100.0 54.0 54.0 54.0 46.0 0.0 0.0 00
TASK SUBTOTAL 100.0 54.0 54.0 54.0 46.0 0.0 0.0 0.0

‘AFMD 1-1/FAB-TID; SUBTSK MGR: OTERO, A; PI: ‘

YOF0401 963200A 94 60.0 16.1 16.1 16.1 438 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO, A; PI:
YTF0401 963200A 94 0.0 30.8 30.8 30.8 ( 308) 0.0 0.0 0.0
963200A 95 0.0 43 43 43 (43 0.0 0.0 0.0
963200A 9% 0.0 ( 1.5) ( 1.5) ( 1.5) 15 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0401 963200A 94 0.0 36 36 36 ( 3.6) 0.0 0.0 0.0
963200A 95 0.0 05 05 05 (05 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO, A; PI:
YXF0401 963200A 94 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963200A 95 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
TASK SUBTOTAL 60.0 54.5 54.5 54.5 5.4 0.0 0.0 0.0

‘COMBUSTION DIAGNOSTICS PURCHASES; SUBTSK MGR: GREENBERG; PI:
YOF0420 694030X 93 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0

‘FLUIDS DIANOSTICS/PURCHASES; SUBTSK MGR: SINGH; PI: \
YOF0421 6040302 R 0.0 147 147 14.7 (147 0.0 0.0 0.0
TASK SUBTOTAL 0.0 147 147 147 (147 0.0 0.0 0.0

‘FLUIDS DIAGNOSTICS/NYMA; SUBTSK MGR: SINGH; PI: ‘

YOF0422 6940302 93 0.0 160.0 160.0 160.0 ( 160.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 160.0 160.0 160.0 ( 160.0) 0.0 0.0 0.0
‘ DROP TOWER OPS/PURCHASES-FAB-TID; SUBTSK MGR: LEKAN; PI: ‘
YOF0437 963890B 94 80.0 16.9 16.9 16.9 63.0 0.0 0.0 0.0
963890B 95 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0437 963890B 95 0.0 9.5 9.5 9.5 ( 9.5) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl:
YVF0437 963890B 94 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963890B 95 0.0 134.7 134.7 134.7 ( 134.7) 0.0 0.0 0.0
963890B 96 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0437 963890B 95 0.0 8.4 8.4 8.4 ( 8.4) 0.0 0.0 0.0
963890B 96 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 80.0 1745 1745 1745 ( 94.5) 0.0 0.0 0.0
EXPERIMENT SUPPORT/CWRU-PURCHASES; SUBTSK MGR: LEKAN; PI:
YOF0438 963890B 94 280.0 208.4 208.4 208.4 715 0.0 0.0 0.0
963890B 95 0.0 3.0 3.0 3.0 ( 3.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: ; Pl
YSF0438 963890B 95 0.0 2.7 2.7 2.7 ( 2.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0438 963890B 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963890B 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 280.0 214.8 214.8 214.8 65.1 0.0 0.0 0.0
COMBUSTION NRA SUPPORT/PURCHASES-FAB-TID; SUBTSK MGR: LEKAN; PI:
YOF0439 963890B 94 50.0 5.7 5.7 5.7 44.2 0.0 0.0 0.0
963890B 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0439 963890B 94 0.0 2.9 2.9 2.9 ( 2.9) 0.0 0.0 0.0
963890B 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 50.0 8.9 8.9 8.9 41.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: SALZMAN; PI:
YOF0440 963890B 94 159.0 44.0 442 442 114.9 0.0 0.0 0.0
963890B 95 0.0 30.7 30.7 30.7 ( 30.7) 0.0 0.0 0.0
963890B 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963890B 98 0.0 0.1 0.1 0.1 ( 0.1) 0.1 0.1 0.1
ENGINEERING SERVICES; SUBTSK MGR: ; Pl
YSF0440 963890B 95 0.0 2.3 2.3 23 ( 2.3) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF0440 9638908 9%6 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
9638908 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9638908 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0440 9638908 95 0.0 12.4 12.4 12.4 (124 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0440 9638908 9%6 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
9638908 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
9638908 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 159.0 91.3 915 915 67.6 01 0.1 0.1

TIGER/PURCHASES; SUBTSK MGR: MOTIL; PI:

YOF0441 963150C 93 8.6 0.0 0.0 0.0 8.6 0.0 0.0 0.0
963150C 94 11.4 11.8 11.8 11.8 ( 0.4) 0.0 0.0 0.0
963150C 95 70.0 25.7 257 257 44.2 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTF0441 963150C 95 0.0 11.2 11.2 11.2 ( 11.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:

YVF0441 963150C 95 0.0 5.9 5.9 5.9 ( 5.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0441 963150C 95 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0

TASK SUBTOTAL 90.0 56.7 56.7 56.7 332 0.0 0.0 0.0

TIEN/PURCHASES; SUBTSK MGR: MOTIL; PI:

YOF0442 963150C 94 17.6 132 13.2 13.2 4.3 0.0 0.0 0.0
963150C 95 27.0 3.2 3.2 3.2 237 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; Pl
YTF0442 963150C 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0442 963150C 95 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO; Pl
YXF0442 963150C 94 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963150C 95 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 44.6 182 18.2 18.2 26.3 0.0 0.0 0.0

FENDELL/TIME ONLY; SUBTSK MGR: MOTIL; PI:

YOF0443 963150C 96 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

‘CHOI/TIME ONLY; SUBTSK MGR: MOTIL; PI: ‘
YOF0444 963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘DPIMS-MATTHIESEN/SVR(SANTORO); SUBTSK MGR: DEWITT; Pl ‘
YOF0455 694030C 93 70.0 0.0 0.0 0.0 70.0 0.0 0.0 0.0
TASK SUBTOTAL 70.0 0.0 0.0 0.0 70.0 0.0 0.0 0.0

‘GBX-Z NON-CS TRAVEL; SUBTSK MGR: QUIGLEY; PI: ‘

YOF0456 963800A 95 130.0 0.0 0.0 0.0 130.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF0456 963800A 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 130.0 0.1 0.1 0.1 129.8 0.0 0.0 0.0

COMB NEW PRJ SCI SPT/CONTINGENCY; SUBTSK MGR: MOTIL; Pl

YOF0465 694030A 93 110 0.5 05 0.5 104 0.0 0.0 0.0
963150C 94 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
963150C 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OTERO; PI:

YTF0465 963150C 94 0.0 1.2 12 12 ( 1.2) 0.0 0.0 0.0
963150C 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; PI:

YVF0465 963150C 94 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO; Pl

YXF0465 963150C 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 11.0 10.9 10.9 10.9 0.0 0.0 0.0 0.0

‘COMB NEW PRJ SC SPT/ED-FAB-TID; SUBTSK MGR: MOTIL; PI:
YOF0466 963150C 93 10.4 0.0 0.0 0.0 10.4 0.0 0.0 0.0
963150C 95 0.0 10.4 10.4 10.4 ( 10.4) 0.0 0.0 0.0
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
\COMB NEW PRJ SC SPT/ED-FAB-TID; SUBTSK MGR: ; PI: \
YOF0466 963150C 97 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
963150C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF0466 963150C 95 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
963150C 9%6 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963150C 98 0.0 ( 0.0) ( 0.0) ( 0.0) 0.0 ( 0.0) ( 0.0) ( 0.0)
TASK SUBTOTAL 10.4 15.9 15.9 15.9 ( 5.5) ( 0.0) ( 0.0) ( 0.0)

TIGER/ANALEX; SUBTSK MGR: OTERO; PI:

YOF0467 963150C 94 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963150C 95 21.0 371 371 371 ( 16.1) 0.0 0.0 0.0
963150C 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl
YVF0467 963150C 96 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 21.0 382 38.2 38.2 ( 17.2) 0.0 0.0 0.0

‘HALLINAN PI H/W (FLDS-M1); SUBTSK MGR: RODGERS; PI: ‘
YOF0481 6940302 93 0.0 61.7 61.7 61.7 ( 61.7) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 61.7 61.7 61.7 ( 61.7) 0.0 0.0 0.0

‘MCKINLEY PI H/W (FLDS-M1); SUBTSK MGR: RODGERS; PI: ‘
YOF0482 6940302 93 0.0 53.2 53.2 53.2 ( 53.2) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 53.2 53.2 53.2 ( 53.2) 0.0 0.0 0.0

‘COMBUSTION DIAGNOSTICS/NYMA; SUBTSK MGR: GREENBERG; PI: ‘
YOF0483 694030X 93 15.0 0.0 0.0 0.0 15.0 0.0 0.0 0.0
TASK SUBTOTAL 15.0 0.0 0.0 0.0 15.0 0.0 0.0 0.0

‘AFEQ/SVR; SUBTSK MGR: WILKINSON; PI: ‘

YOF0490 963500A 94 60.0 131.6 1316 1316 ( 71.6) 0.0 0.0 0.0
963500A 95 33.0 33.0 33.0 33.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 93.0 164.6 164.6 164.6 ( 71.6) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WILKINSON; PI:
YSF0492 963500A 94 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

ZEOLITES-DUTTA/PURCHASES; SUBTSK MGR: FRATE; PI:

YOF0499 963300E 94 100.0 40.4 40.4 404 59.5 0.0 0.0 0.0
963350G 95 0.0 15.2 152 152 ( 15.2) 0.0 0.0 0.0
ENGINEERING; SUBTSK MGR: FRATE; PI:
YSF0499 963300E 94 0.0 16.8 16.8 16.8 ( 16.8) 0.0 0.0 0.0
963350G 95 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: FRATE; PI:
YTF0499 963300E 94 0.0 17.2 17.2 17.2 ( 17.2) 0.0 0.0 0.0
963350G 95 0.0 8.4 8.4 8.4 ( 8.4) 0.0 0.0 0.0
FOTTS; SUBTSK MGR: ; PI:
YVF0499 963300E 94 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963350G 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PI:
YXF0499 963300E 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963350G 95 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 100.0 99.9 99.9 99.9 0.0 0.0 0.0 0.0

‘NEW COMB EXPS ENGR EVAL; SUBTSK MGR: ; Pl ‘
YOF0500 963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘AFMD 1-1/PURCHASES; SUBTSK MGR: O'MALLEY; PI: \

YOF0701 694030P 93 100.0 79.2 79.2 79.2 20.7 0.0 0.0 0.0
963200A 94 80.0 83.8 83.8 83.8 ( 3.8) 0.0 0.0 0.0
963200A 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: OTERO, A; PI:

YSF0701 963200A 94 0.0 455 455 455 ( 45.5) 0.0 0.0 0.0
963200A 95 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: O'MALLEY; PI:

YTF0701 694030P 93 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
963200A 94 0.0 32 3.2 3.2 ( 3.2) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF0701 963200A 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

TASK SUBTOTAL 180.0 2139 2139 213.9 ( 33.9) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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‘HALLINAN»DROP TOWER/ PURCH; SUBTSK MGR: ; PI:

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘AFMD-l/SVR; SUBTSK MGR: O'MALLEY; PI:
YOF0702 694030P 93 100.0 359.3 359.3 359.3 ( 259.3) 0.0 0.0 0.0
963200A 94 300.0 159.1 159.1 159.1 140.8 0.0 0.0 0.0
963200A 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ;
YXFO702 963200A 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 400.0 518.7 518.7 518.7 ( 1187) 0.0 0.0 0.0
AFMD1-1/CONTINGENCY; SUBTSK MGR: O'MALLEY; PI:
YOF0704 694030P 93 40.0 0.0 0.0 0.0 40.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0704 963200A 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 40.0 0.0 0.0 0.0 39.9 0.0 0.0 0.0
GAROFF SCI SPT; SUBTSK MGR: O'MALLEY; PI:
YOF0705 694030P 93 60.0 0.0 0.0 0.0 60.0 0.0 0.0 0.0
963200A 94 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
963200A 95 45.0 156.6 156.6 156.6 ( 1116) 0.0 0.0 0.0
963200A 9%6 0.0 08 0.8 0.8 ( 0.8) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF0705 963200A 9%6 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 105.0 158.9 158.9 158.9 (539 0.0 0.0 0.0
‘AFMDl-l/SCIENCE PURCHS&C-RATES; SUBTSK MGR: O'MALLEY; PI: \
YOF0706 694030P 93 60.0 68.4 68.4 68.4 ( 8.4) 0.0 0.0 0.0
TASK SUBTOTAL 60.0 68.4 68.4 68.4 ( 8.4) 0.0 0.0 0.0
‘DPIMS-MATTHIESEN/PURCHASES&FAB; SUBTSK MGR: DEWITT; PI: \
YOF0762 694030C 93 0.0 725 725 725 (7125 0.0 0.0 0.0
963300E 94 84.0 21.0 21.0 21.0 62.9 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: DEWITT; PI:
YTFO762 963300E 94 0.0 53.6 53.6 53.6 ( 536) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: DEWITT; PI:
YVF0762 963300E 94 0.0 39 39 39 ( 3.9) 0.0 0.0 0.0
STOCK; SUBTSK MGR: DEWITT; PL:
YXFO762 963300E 94 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963300H 95 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 84.0 152.9 152.9 152.9 (689 0.0 0.0 0.0
T'IEN/ED-FAB-TID; SUBTSK MGR: MOTIL; PI:
YOF1185 963150C 95 20.0 0.0 0.0 0.0 20.0 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO; PI:
YTF1185 963150C 94 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
963150C 95 0.0 12.6 126 126 (128 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO; PI:
YVF1185 963150C 9 0.0 24 24 24 ( 2.4) 0.0 0.0 0.0
963150C 95 0.0 22.7 22.7 22.7 (227 0.0 0.0 0.0
963150C 9%6 0.0 8.7 87 87 ( 8.7) 0.0 0.0 0.0
963150C 97 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO; PL:
YXF1185 963150C 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963150C 95 0.0 0.4 04 04 ( 0.4) 0.0 0.0 0.0
963150C 96 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
963150C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 20.0 55.2 55.2 55.2 (32 0.0 0.0 0.0
WEITZ (PARTIAL)/NYMA; SUBTSK MGR: KOUDELKA; PI:
YOF1186 963200P 9 60.0 191.2 191.2 191.2 ( 1312) 0.0 0.0 0.0
963200P 95 230.0 100.3 100.3 100.3 129.6 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: KOUDELKA; PI:
YTF1186 963200P 95 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
STOCK; SUBTSK MGR: KOUDELKA; PI:
YXF1186 963200P 95 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
963200P 9%6 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0
TASK SUBTOTAL 290.0 296.5 296.5 296.5 ( 6.5) 0.0 0.0 0.0
MICROPOROUS MATL'S-GBX/PURCH; SUBTSK MGR: FRATE; PI:
YOF1568 963300G 95 112.0 86.3 86.3 86.3 25.6 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; PI:
YTF1568 963300G 95 0.0 20.6 20.6 20.6 ( 206) 0.0 0.0 0.0
TASK SUBTOTAL 112.0 107.0 107.0 107.0 49 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘HALLINAN-DROP TOWER/ PURCH; SUBTSK MGR: ; PI: \
YOF1582 963200R 94 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963200R 95 54.0 53.4 53.4 53.4 05 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1582 963200R 96 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
STOCK; SUBTSK MGR: ; PL:
YXF1582 963200R 95 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 54.0 54.3 54.3 54.3 ( 0.3) 0.0 0.0 0.0
‘HALLINAN SENSOR DEV PURCH; SUBTSK MGR: WROTEN; PI: \
YOF1598 963200R 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
‘TECH. DEV.; SUBTSK MGR: SHAW; PI: ‘
YOF1599 963200A 95 20.0 0.9 0.9 0.9 19.0 0.0 0.0 0.0
TASK SUBTOTAL 20.0 0.9 0.9 0.9 19.0 0.0 0.0 0.0
‘SSCE-PMMA SAMPLE/LERC-KOUDELKA; SUBTSK MGR: KOUDELKA; PI: \
YOF1634 6940303 88 0.0 122.0 122.0 122.0 (1220 0.0 0.0 0.0
6940303 89 227.0 635 635 635 163.4 0.0 0.0 0.0
6940303 90 267.0 229.6 229.6 229.6 37.3 0.0 0.0 0.0
694030F 91 547.0 359.9 359.9 359.9 187.0 0.0 0.0 0.0
694030F 92 731.0 735.2 735.2 735.2 ( 42) 0.0 0.0 0.0
694030F 93 134.0 251 251 251 108.9 0.0 0.0 0.0
963100M 94 40.0 22.2 22.2 22.2 17.7 0.0 0.0 0.0
963100M 95 65.0 10.1 101 10.1 54.8 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: KOUDELKA; PI:
YSF1634 694030F 91 0.0 12.9 12.9 12.9 (129 0.0 0.0 0.0
694030F 92 0.0 41.4 414 414 (419 0.0 0.0 0.0
694030F 93 0.0 57 5.7 5.7 ( 5.7) 0.0 0.0 0.0
963100M 94 0.0 2.2 22 22 ( 2.2) 0.0 0.0 0.0
963100M 95 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
963100M 96 0.0 75 75 75 ( 7.5) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: KOUDELKA; PI:
YTF1634 6940303 88 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
6940303 89 0.0 26.3 26.3 26.3 ( 263) 0.0 0.0 0.0
6940303 90 0.0 21.7 21.7 217 ( 217 0.0 0.0 0.0
694030F 91 0.0 737 737 737 (737 0.0 0.0 0.0
694030F 92 0.0 92.4 92.4 92.4 ( 924) 0.0 0.0 0.0
694030F 93 0.0 10.2 10.2 10.2 (102 0.0 0.0 0.0
963100M 94 0.0 213 213 213 (213 0.0 0.0 0.0
963100M 95 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
963100M 96 0.0 ( 0.6) ( 0.6) ( 0.6) 0.6 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: KOUDELKA; PI:
YVF1634 6940303 90 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
694030F 91 0.0 215 215 215 (215 0.0 0.0 0.0
694030F 92 0.0 41.0 41.0 41.0 (410 0.0 0.0 0.0
694030F 93 0.0 141 14.1 14.1 ( 141) 0.0 0.0 0.0
963100M 94 0.0 11.6 11.6 11.6 ( 118) 0.0 0.0 0.0
963100M 95 0.0 8.9 8.9 8.9 ( 8.9) 0.0 0.0 0.0
963100M 96 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
STOCK; SUBTSK MGR: KOUDELKA; PI:
YXF1634 6940303 89 0.0 0.7 07 07 ( 0.7) 0.0 0.0 0.0
6940303 % 0.0 0.4 04 04 ( 0.4) 0.0 0.0 0.0
694030F 91 0.0 71 71 71 ( 7.1) 0.0 0.0 0.0
694030F 92 0.0 4.1 4.1 41 ( 4.1) 0.0 0.0 0.0
694030F 93 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
963100M 9 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
963100M 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 2,011.0 2,009.9 2,009.9 2,009.9 1.0 0.0 0.0 0.0
POOL BOILING EXPER - UNIV. OF MICH/MERTE; SUBTSK MGR: OTERO, A; PL:
YOF1635 6940303 88 0.0 80.0 80.0 80.0 ( 80.0) 0.0 0.0 0.0
6940303 89 220.0 139.9 139.9 139.9 80.0 0.0 0.0 0.0
6940303 90 80.0 104.9 104.9 104.9 (249 0.0 0.0 0.0
694030G 91 130.0 104.8 104.8 104.8 251 0.0 0.0 0.0
694030G 92 140.0 140.0 140.0 140.0 0.0 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO, A; Pl
YTF1635 694030G 91 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 570.0 570.0 570.0 570.0 ( 0.0) 0.0 0.0 0.0
\SR&QA SUPPORT; SUBTSK MGR: STEIGMAN; PI:
YOF1637 6940303 89 150.0 146.7 146.7 146.7 32 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:
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(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
FABRICATION; SUBTSK MGR: STEIGMAN; PI:
YTF1637 6940303 89 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 150.0 146.7 146.7 146.7 32 0.0 0.0 0.0

RAYLEIGH SCATTERING DIAGNOSTICS; SUBTSK MGR: STEIGMAN; PI:

YON1844 6940303 89 50.0 47.1 47.1 47.1 2.8 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTN1844 6940303 89 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVN1844 6940303 90 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXN1844 6940303 89 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
6940303 90 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TASK SUBTOTAL 50.0 50.4 50.4 50.4 ( 0.4) 0.0 0.0 0.0

AFMD2-1 HALLINAN; SUBTSK MGR: SHAW; PI:

YOF2236 963200R 94 0.0 2.6 26 26 ( 2.6) 0.0 0.0 0.0
963200R 95 20.0 0.9 0.9 0.9 19.0 0.0 0.0 0.0
963200R 96 0.0 16.0 16.0 16.0 ( 16.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: ; Pl
YTF2236 963200R 96 0.0 0.3 03 0.3 ( 0.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF2236 963200R 95 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 20.0 20.5 20.5 20.5 ( 0.5) 0.0 0.0 0.0

WEITZ; SUBTSK MGR: STEIGMAN; PI:

YOF2238 6940303 89 90.0 0.9 0.9 0.9 89.0 0.0 0.0 0.0
6940303 90 0.0 9.5 9.5 9.5 ( 9.5) 0.0 0.0 0.0
963200P 95 270.0 2145 2145 2145 55.4 0.0 0.0 0.0
963200P 96 0.0 25.9 25.9 25.9 ( 25.9) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; PI:

YSF2238 6940303 89 0.0 37.8 37.8 37.8 ( 37.8) 0.0 0.0 0.0
6940303 90 0.0 45.4 45.4 45.4 ( 45.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; Pl

YTF2238 963200P 95 0.0 7.1 7.1 7.1 ( 7.1) 0.0 0.0 0.0
963200P 96 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: ; Pl

YVF2238 963200P 95 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
963200P 96 0.0 3.9 3.9 3.9 ( 3.9) 0.0 0.0 0.0

STOCK; SUBTSK MGR: ; PI:

YXF2238 963200P 95 0.0 3.3 33 33 ( 3.3) 0.0 0.0 0.0
963200P 96 0.0 1.4 1.4 14 ( 1.4) 0.0 0.0 0.0

TASK SUBTOTAL 360.0 357.7 357.7 357.7 2.2 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:
YVF2240 6940303 89 100.0 76.2 76.2 76.2 23.7 0.0 0.0 0.0
TASK SUBTOTAL 100.0 76.2 76.2 76.2 237 0.0 0.0 0.0

PIMS-SSU; SUBTSK MGR: JACOBSON; PI:

YOF2241 6940303 89 0.0 25.0 25.0 25.0 ( 25.0) 0.0 0.0 0.0
6940303 90 0.0 147.7 1477 1477 ( 147.7) 0.0 0.0 0.0
694030D 91 190.0 19.3 193 193 170.6 0.0 0.0 0.0
694030D 92 10.0 4.7 4.7 4.7 5.2 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF2241 694030D 91 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF2241 6940303 89 0.0 75.3 75.3 75.3 ( 75.3) 0.0 0.0 0.0
6940303 90 0.0 258.5 258.5 258.5 ( 258.5) 0.0 0.0 0.0
694030D 91 0.0 1155 1155 1155 ( 115.5) 0.0 0.0 0.0
694030D 92 0.0 5.5 55 55 ( 5.5) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF2241 6940303 90 0.0 5.2 52 52 ( 5.2) 0.0 0.0 0.0
694030D 91 0.0 10.2 10.2 10.2 ( 10.2) 0.0 0.0 0.0
694030D 92 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF2241 6940303 89 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
6940303 90 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
694030D 91 0.0 4.5 4.5 45 ( 4.5) 0.0 0.0 0.0
694030D 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 200.0 677.9 677.9 677.9 ( 477.9) 0.0 0.0 0.0

‘TURB FLAME/UCA-D-ALDREDGE; SUBTSK MGR: JACOBSON; PI:
YOF2242 6940303 89 0.0 35.7 35.7 35.7 ( 35.7) 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 13
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
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SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘TURB FLAME/UCA-D-ALDREDGE; SUBTSK MGR: JACOBSON; PI: \

YOF2242 6940303 90 0.0 325.4 325.4 325.4 (3254 0.0 0.0 0.0
694030D 91 100.0 36.4 36.4 36.4 63.5 0.0 0.0 0.0
694030D 92 1.0 0.0 0.0 0.0 1.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF2242 6940303 £y 0.0 24.7 247 247 ( 247) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF2242 6940303 89 0.0 40.6 406 406 ( 406) 0.0 0.0 0.0
6940303 90 0.0 82.7 82.7 82.7 ( 827 0.0 0.0 0.0
694030D 91 0.0 60.7 60.7 60.7 (  607) 0.0 0.0 0.0
694030D 92 0.0 04 0.4 04 ( 0.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF2242 6940303 90 0.0 26 2.6 2.6 ( 2.6) 0.0 0.0 0.0
694030D 91 0.0 83 83 8.3 ( 8.3) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF2242 6940303 89 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
6940303 90 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
694030D 91 0.0 12 1.2 1.2 ( 1.2) 0.0 0.0 0.0
694030D 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 101.0 620.7 620.7 620.7 ( 519.7) 0.0 0.0 0.0

SOOT RAD TURB JDF/WAYNE ST - KU; SUBTSK MGR: JACOBSON; PI:

YOF2243 6940303 89 0.0 241 241 241 ( 24.1) 0.0 0.0 0.0
6940303 90 0.0 317.6 317.6 317.6 ( 317.6) 0.0 0.0 0.0
694030D 91 120.0 59.5 59.5 59.5 60.4 0.0 0.0 0.0
694030D 92 6.0 0.5 0.5 0.5 5.4 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF2243 6940303 89 0.0 126 126 126 ( 12.6) 0.0 0.0 0.0
6940303 90 0.0 98.7 98.7 98.7 ( 98.7) 0.0 0.0 0.0
694030D 91 0.0 195 195 195 ( 19.5) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF2243 6940303 90 0.0 195 195 195 ( 19.5) 0.0 0.0 0.0
694030D 91 0.0 54.4 54.4 54.4 ( 54.4) 0.0 0.0 0.0
694030D 92 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF2243 6940303 89 0.0 4.2 4.2 4.2 ( 4.2) 0.0 0.0 0.0
6940303 90 0.0 10.2 10.2 10.2 ( 10.2) 0.0 0.0 0.0
694030D 91 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
694030D 92 0.0 3.5 3.5 3.5 ( 3.5) 0.0 0.0 0.0

TASK SUBTOTAL 126.0 631.5 631.5 631.5 ( 505.5) 0.0 0.0 0.0

CM-1/ANALEX; SUBTSK MGR: JACOBSON; PI:

YOF2244 6940303 89 0.0 10.0 10.0 10.0 ( 10.0) 0.0 0.0 0.0
6940303 90 0.0 53.2 53.2 53.2 ( 53.2) 0.0 0.0 0.0
694030D 91 40.0 13.2 13.2 13.2 26.7 0.0 0.0 0.0
694030D 92 3.0 11 11 11 18 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF2244 6940303 89 0.0 99.7 99.7 99.7 ( 99.7) 0.0 0.0 0.0
6940303 90 0.0 312.1 312.1 312.1 ( 312.1) 0.0 0.0 0.0
694030D 91 0.0 159.4 159.4 159.4 ( 159.4) 0.0 0.0 0.0
694030D 92 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF2244 694030D 91 0.0 11 11 11 ( 11) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF2244 6940303 89 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
6940303 90 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
694030D 91 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
694030D 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 43.0 659.0 659.0 659.0 ( 616.0) 0.0 0.0 0.0

OARE STUDY FUNDS FROM LANGLEY; SUBTSK MGR: JACOBSON; PI:

YOF2245 6940303 89 0.0 223 223 223 ( 22.3) 0.0 0.0 0.0
6940303 90 0.0 18.8 18.8 18.8 ( 18.8) 0.0 0.0 0.0
694030D 91 160.0 42.7 42.7 42.7 117.2 0.0 0.0 0.0
694030D 92 5.0 6.1 6.1 6.1 ( 11) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF2245 6940303 90 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF2245 6940303 89 0.0 20.2 20.2 20.2 ( 20.2) 0.0 0.0 0.0
6940303 90 0.0 88.1 88.1 88.1 ( 88.1) 0.0 0.0 0.0
694030D 91 0.0 56.0 56.0 56.0 ( 56.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF2245 6940303 90 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 14
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:
YVF2245 694030D 91 0.0 436 436 436 ( 436) 0.0 0.0 0.0
694030D 92 0.0 02 0.2 0.2 ( 0.2) 0.0 0.0 0.0
STOCK; SUBTSK MGR: JACOBSON; PI:
YXF2245 6940303 89 0.0 15 15 15 ( 15) 0.0 0.0 0.0
6940303 £y 0.0 4.4 44 44 ( 4.4) 0.0 0.0 0.0
694030D 91 0.0 6.1 6.1 6.1 ( 6.1) 0.0 0.0 0.0
694030D 92 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
TASK SUBTOTAL 165.0 313.9 313.9 313.9 ( 1489) 0.0 0.0 0.0

‘; SUBTSK MGR: STEIGMAN; PI: ‘
YOK2322 6940303 89 76.0 76.0 76.0 76.0 00 0.0 0.0 00
TASK SUBTOTAL 76.0 76.0 76.0 76.0 0.0 0.0 0.0 0.0

‘CFTE/LERC - WILKINSON (IML1-Pl); SUBTSK MGR: WILKINSON; PI: ‘

YOF2366 6940303 89 99.0 815 815 815 174 0.0 0.0 0.0
6940303 90 215.0 159.2 159.2 159.2 55.7 0.0 0.0 0.0
6940308 91 85.0 65.6 65.6 65.6 19.3 0.0 0.0 0.0
6940308 92 75.0 98.8 98.8 98.8 ( 23.8) 0.0 0.0 0.0
6940308 93 100.0 74.0 74.0 74.0 25.9 0.0 0.0 0.0
9635508 94 0.0 4.3 4.3 4.3 ( 4.3) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WILKINSON; PI:

YSF2366 6940303 89 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
6940303 90 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
6940308 91 0.0 13 13 13 ( 13) 0.0 0.0 0.0
6940308 92 0.0 2.2 2.2 2.2 ( 22) 0.0 0.0 0.0
6940308 93 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WILKINSON; PI:

YTF2366 6940303 89 0.0 12.4 124 124 ( 12.4) 0.0 0.0 0.0
6940303 90 0.0 24.7 24.7 24.7 ( 24.7) 0.0 0.0 0.0
6940308 91 0.0 13 13 13 ( 13) 0.0 0.0 0.0
6940308 92 0.0 175 175 175 ( 17.5) 0.0 0.0 0.0
6940308 93 0.0 5.0 5.0 5.0 ( 5.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WILKINSON; PI:

YVF2366 6940303 90 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940308 91 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
6940308 92 0.0 6.0 6.0 6.0 ( 6.0) 0.0 0.0 0.0
6940308 93 0.0 6.1 6.1 6.1 ( 6.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WILKINSON; PI:

YXF2366 6940303 89 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940303 90 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
6940308 91 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940308 93 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0

TASK SUBTOTAL 574.0 573.9 573.9 573.9 0.0 0.0 0.0 0.0

OMA SUPPORT - SSCE; SUBTSK MGR: KOUDELKA; Pl

YOF2487 6940303 90 10.0 10.0 10.0 10.0 0.0 0.0 0.0 0.0
694030F 91 33.0 49.2 49.2 49.2 ( 16.2) 0.0 0.0 0.0

694030F 92 59.0 517 517 517 7.2 0.0 0.0 0.0

694030F 93 21.0 21.0 21.0 21.0 0.0 0.0 0.0 0.0

963100M 94 10.0 30.0 30.0 30.0 ( 20.0) 0.0 0.0 0.0

TASK SUBTOTAL 133.0 162.0 162.0 162.0 ( 29.0) 0.0 0.0 0.0

PBE/OMSA SUPPORT; SUBTSK MGR: OTERO, A; PI:

YOF2489 6940303 2 6.0 6.0 6.0 6.0 0.0 0.0 0.0 0.0
694030G 91 30.0 37.8 37.8 37.8 ( 7.8) 0.0 0.0 0.0

694030G 22 70.0 765 76.5 76.5 ( 6.5) 0.0 0.0 0.0

694030G k] 35.0 15.0 15.0 15.0 20.0 0.0 0.0 0.0

963200D % 0.0 41 41 41 ( 4.1) 0.0 0.0 0.0

TASK SUBTOTAL 141.0 139.5 139.5 139.5 1.4 0.0 0.0 0.0

OMA SUPPORT - STDCE; SUBTSK MGR: JACOBSON; PI:

YOF2490 6940303 90 215.0 169.2 169.2 169.2 45.7 0.0 0.0 0.0
694030D 91 215.0 175.6 175.6 175.6 39.3 0.0 0.0 0.0
694030D 92 18.0 8.8 8.8 8.8 9.1 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:
YXF2490 694030D 91 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 448.0 353.8 353.8 353.8 94.1 0.0 0.0 0.0

OMA SUPPORT-ZENO; SUBTSK MGR: LAUVER; Pl

YOF2492 6940303 90 120 249 249 249 ( 12.9) 0.0 0.0 0.0
694030E 91 20.0 ( 2.3) ( 2.3) ( 2.3) 22.3 0.0 0.0 0.0
694030E 92 25.0 225 225 225 25 0.0 0.0 0.0
694030E 93 20.0 56.2 56.2 56.2 ( 36.2) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 15
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY  PYBUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
|OMA SUPPORT-ZENO; SUBTSK MGR: LAUVER; PI: \
YOF2492 963500C 94 21.0 10.0 10.0 10.0 11.0 0.0 0.0 0.0
963500C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: LAUVER; PI:
YVF2492 694030E 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963500C 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963500C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 9.0 1113 1113 1113 ( 133) 0.0 0.0 0.0

ADVANCED COMBUSTION PRECURSER; SUBTSK MGR: WINSA; PI:

YOF2494 6940303 90 557.0 449 44.9 44.9 512.0 0.0 0.0 0.0
694030A 91 1,090.0 148.9 148.9 148.9 941.0 0.0 0.0 0.0

GROUND BASED FLIGHT EXPERIMENT SUPPORT; SUBTSK MGR: WINSA; PI:

YAF2494 694030A 91 90.0 85.9 85.9 85.9 4.0 0.0 0.0 0.0

COMBUSTION DIAGNOSTICS; SUBTSK MGR: WINSA; PI:

YBF2494 694030A 91 110.0 95.3 95.3 95.3 146 0.0 0.0 0.0

COMBUSTION TECH DEV/I-H; SUBTSK MGR: WINSA; Pl

YCF2494 694030A 91 10.0 5.1 51 51 4.8 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF2494 6940303 90 0.0 377.4 377.4 377.4 ( 377.4) 0.0 0.0 0.0
694030A 91 0.0 883.4 883.4 883.4 ( 883.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WINSA; PI:

YTF2494 6940303 90 0.0 30.1 30.1 30.1 ( 30.1) 0.0 0.0 0.0
694030A 91 0.0 219.3 219.3 219.3 ( 219.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:

YVF2494 694030A 91 0.0 8.6 8.6 8.6 ( 8.6) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WINSA; PI:

YXF2494 694030A 91 0.0 2.9 2.9 2.9 ( 2.9) 0.0 0.0 0.0

TASK SUBTOTAL 1,857.0 1,902.4 1,902.4 1,902.4 ( 45.4) 0.0 0.0 0.0

ADVANCED FLUIDS PRECURSER; SUBTSK MGR: WINSA; PI:

YOF2495 6940303 9 440.0 171.0 171.0 171.0 268.9 0.0 0.0 0.0
694030A 91 318.0 60.2 60.2 60.2 257.7 0.0 0.0 0.0

GROUND BASED HARDWARE; SUBTSK MGR: STEIGMAN; PI:

YAF2495 694030A 91 50.0 48.0 480 480 1.9 0.0 0.0 0.0

TWO-PHASE FLOW DIAGNOSTICS; SUBTSK MGR: STEIGMAN; PI:

YBF2495 694030A 91 100.0 925 925 925 74 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF2495 694030A 91 0.0 389.3 389.3 389.3 ( 389.3) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WINSA; PI:

YTF2495 694030A 91 0.0 41 41 41 (41 0.0 0.0 0.0

STOCK; SUBTSK MGR: WINSA; PI:

YXF2495 694030A 91 0.0 1.7 1.7 1.7 ( 1.7) 0.0 0.0 0.0

TASK SUBTOTAL 908.0 766.9 766.9 766.9 141.1 0.0 0.0 0.0

LIQUID PHASE SINTERING/PSU-GERMAN; SUBTSK MGR: DEWITT; PI:

YOF2497 6940303 90 153.0 153.0 153.0 153.0 0.0 0.0 0.0 0.0
6940308 91 160.0 150.4 150.4 150.4 9.5 0.0 0.0 0.0
6940308 92 189.0 331.0 331.0 331.0 ( 142.0) 0.0 0.0 0.0
6940308 93 192.0 240.8 240.8 240.8 ( 48.8) 0.0 0.0 0.0
963350D 94 192.0 180.2 180.2 180.2 117 0.0 0.0 0.0
963350D 95 181.0 0.0 0.0 0.0 181.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: DEWITT; PI:
YSF2497 6940308 91 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
6940308 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: DEWITT; PI:
YVF2497 6940308 91 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
963350D 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: DEWITT; PI:
YXF2497 6940308 93 0.0 4.4 4.4 4.4 ( 4.4) 0.0 0.0 0.0
TASK SUBTOTAL 1,067.0 1,067.1 1,067.1 1,067.1 ( 0.1) 0.0 0.0 0.0

GRO OF LEAD PROMIDE CRYST/WESTHS-SINGH; SUBTSK MGR: DEWITT; PI:

YOF2498 6940303 90 233.0 233.0 233.0 233.0 0.0 0.0 0.0 0.0
6940308 91 296.0 320.2 320.2 320.2 ( 24.2) 0.0 0.0 0.0
6940308 92 311.0 439.9 439.9 439.9 ( 128.9) 0.0 0.0 0.0
6940308 93 164.0 210.0 210.0 210.0 ( 46.0) 0.0 0.0 0.0
963350E 94 200.0 198.6 198.6 198.6 13 0.0 0.0 0.0
963350E 95 199.0 0.0 0.0 0.0 199.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: ; PI:
YSF2498 963350E 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 1,403.0 1,401.7 1,401.7 1,401.7 12 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 16

(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘PROGRAMMABLE MULTIZONE FURNACE/I-H-TEWAR; SUBTSK MGR: DEWITT; PI:
YOF2501 6940303 90 186.0 150.5 1505 1505 35.4 0.0 0.0 0.0
694030C 91 250.0 2455 2455 2455 44 0.0 0.0 0.0
694030C 92 620.0 506.3 506.3 506.3 113.6 0.0 0.0 0.0
694030C 93 770.0 2295 2295 2295 540.4 0.0 0.0 0.0
963300D 94 0.0 34 34 34 ( 3.4) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: DEWITT; PI:
YSF2501 694030C 91 0.0 11.4 114 114 ( 114 0.0 0.0 0.0
694030C 92 0.0 51.9 51.9 51.9 (5.9 0.0 0.0 0.0
694030C 93 0.0 1403 1403 1403 ( 1403) 0.0 0.0 0.0
963300D 9 0.0 18.1 18.1 18.1 ( 181) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: DEWITT; PI:
YTF2501 6940303 £y 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
694030C 91 0.0 111 111 111 ( 11 0.0 0.0 0.0
694030C 92 0.0 397 39.7 39.7 (397 0.0 0.0 0.0
694030C 93 0.0 745 745 745 (745 0.0 0.0 0.0
963300D 9 0.0 135 135 135 ( 135) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: DEWITT; PI:
YVF2501 694030C 91 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
694030C 92 0.0 16.1 16.1 16.1 (161 0.0 0.0 0.0
694030C 93 0.0 135 135 135 ( 135) 0.0 0.0 0.0
963300D 94 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
STOCK; SUBTSK MGR: DEWITT; PL:
YXF2501 694030C 91 0.0 13 13 13 ( 13) 0.0 0.0 0.0
694030C 92 0.0 37 37 37 ( 37) 0.0 0.0 0.0
694030C 93 0.0 48 48 48 ( 4.8) 0.0 0.0 0.0
963300D 9 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 1,826.0 1,539.8 1,539.8 1,539.8 286.1 0.0 0.0 0.0
FLT EXP SPT(SSU)ANX; SUBTSK MGR: STEIGMAN; PI:
YOF2572 6940303 84 0.0 47.0 47.0 47.0 (410 0.0 0.0 0.0
6940303 85 0.0 160.1 160.1 160.1 ( 160.1) 0.0 0.0 0.0
6942400 86 210.0 177.1 1771 1771 32.8 0.0 0.0 0.0
6942400 87 0.0 155.2 1552 1552 ( 1552) 0.0 0.0 0.0
6942400 88 3320 5.1 5.1 5.1 326.8 0.0 0.0 0.0
STOCK; SUBTSK MGR: STEIGMAN; PI:
YXF2572 6942400 86 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 542.0 544.8 544.8 544.8 ( 2.8) 0.0 0.0 0.0
FLT EXP SPT(SSU)MISC; SUBTSK MGR: STEIGMAN; PI:
YOF2573 6940303 84 0.0 1,117.0 1,117.0 1,117.0 ( 1117.0) 0.0 0.0 0.0
6940303 85 0.0 421.2 4272 4272 (4212 0.0 0.0 0.0
6942200 86 1,544.0 652.8 652.8 652.8 891.1 0.0 0.0 0.0
6942200 87 0.0 1,585.7 1,585.7 1,585.7 ( 1585.7) 0.0 0.0 0.0
6942200 88 0.0 492.9 492.9 492.9 ( 492.9) 0.0 0.0 0.0
6942200 89 2,942.0 78.6 78.6 78.6 2,863.3 0.0 0.0 0.0
6942200 9 42.0 54.9 54.9 54.9 (129 0.0 0.0 0.0
6942200 91 50.0 711 711 711 ( 211 0.0 0.0 0.0
6942200 92 0.0 5.6 5.6 5.6 ( 5.6) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; PL:
YSF2573 6942200 87 0.0 21.2 21.2 21.2 (212 0.0 0.0 0.0
6942200 92 0.0 20.3 20.3 20.3 (203 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: STEIGMAN; PI:
YTF2573 6942200 87 0.0 7.7 7.7 7.7 ( 7.7) 0.0 0.0 0.0
6942200 9 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:
YVF2573 6942200 9 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0
6942200 91 0.0 13.3 13.3 13.3 (133 0.0 0.0 0.0
6942200 92 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: STEIGMAN; PI:
YXF2573 6942200 86 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
6942200 87 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
6942200 88 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
6942200 89 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
6942200 9 0.0 22 22 22 ( 2.2) 0.0 0.0 0.0
6942200 91 0.0 34 34 34 ( 3.4) 0.0 0.0 0.0
TASK SUBTOTAL 4,578.0 45711 45711 4,571.1 6.8 0.0 0.0 0.0
GLOVEBOX-USML1/LERC-HAGGARD; SUBTSK MGR: STEIGMAN; PI:
YOF2745 6940303 90 175.0 9.1 9.1 9.1 165.8 0.0 0.0 0.0
6940308 91 281.0 33.0 33.0 33.0 247.9 0.0 0.0 0.0
6940308 92 215.0 05 05 05 2144 0.0 0.0 0.0
6940308 93 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0

ENGINEERING; SUBTSK MGR: STEIGMAN; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 17

(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
ENGINEERING; SUBTSK MGR: STEIGMAN; PI:
YSF2745 6940303 £y 0.0 102.4 102.4 102.4 ( 1024) 0.0 0.0 0.0
6940308 91 0.0 189.5 189.5 189.5 ( 189.5) 0.0 0.0 0.0
6940308 92 0.0 69.2 69.2 69.2 (692 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: STEIGMAN; PI:
YTF2745 6940303 £y 0.0 225 225 225 (225 0.0 0.0 0.0
6940308 91 0.0 1342 1342 1342 (1342 0.0 0.0 0.0
6940308 92 0.0 483 483 483 ( 483) 0.0 0.0 0.0
6940308 93 0.0 15 15 15 ( 15) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:
YVF2745 6940308 91 0.0 24.0 24.0 24.0 (240 0.0 0.0 0.0
6940308 92 0.0 238 238 238 ( 238) 0.0 0.0 0.0
6940308 93 0.0 7.7 7.7 7.7 ( 7.7) 0.0 0.0 0.0
STOCK; SUBTSK MGR: STEIMAN; PI:
YXF2745 6940303 90 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
6940308 91 0.0 36 36 36 ( 3.6) 0.0 0.0 0.0
6940308 92 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
6940308 93 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 671.0 6713 6713 671.3 ( 0.3) 0.0 0.0 0.0
SOLIDIF OF BINARY ALLOYS/LERC-TEWARI; SUBTSK MGR: ;
Y0G2963 91 100.0 0.0 0.0 0.0 100.0 0.0 0.0 0.0
694030C 92 0.0 100.0 100.0 100.0 (_ 100.0) 0.0 0.0 0.0
TASK SUBTOTAL 100.0 100.0 100.0 100.0 0.0 0.0 0.0 0.0
‘DART FIRE/PVR; SUBTSK MGR: STEIGMAN; PI: \
YOF2971 694030A 91 250.0 249.9 249.9 249.9 0.0 0.0 0.0 0.0
TASK SUBTOTAL 250.0 249.9 249.9 249.9 0.0 0.0 0.0 0.0
‘POOL BOILING/CONTINGENCY; SUBTSK MGR: OTERO, A; \
YOF2974 694030G 91 140.0 112.8 112.8 112.8 271 0.0 0.0 0.0
694030G 92 51.0 2.9 29 29 48.0 0.0 0.0 0.0
694030G 93 55.0 0.0 0.0 0.0 55.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: OTERO, A; PI:
YSF2974 694030G 91 0.0 74 7.4 7.4 ( 7.4) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO, A; Pl
YTF2974 694030G 91 0.0 25.7 25.7 25.7 ( 257 0.0 0.0 0.0
694030G 92 0.0 13.7 13.7 137 (137 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, A; PI:
YVF2974 694030G 91 0.0 175 175 175 (175 0.0 0.0 0.0
694030G 92 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO, A; PI:
YXF2974 694030G 91 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
694030G 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 246.0 183.8 183.8 183.8 62.1 0.0 0.0 0.0
PARTICLE CLOUD COMBUSTION EXPT.; SUBTSK MGR: STEIGMAN; PI:
YOF3314 6940303 84 0.0 184.0 184.0 184.0 ( 1840) 0.0 0.0 0.0
6940303 85 0.0 433 433 433 (433 0.0 0.0 0.0
6942400 86 620.0 915 915 915 528.5 0.0 0.0 0.0
6942400 87 0.0 21.2 21.2 21.2 ( 212 0.0 0.0 0.0
6942400 88 0.0 30.2 30.2 30.2 ( 302 0.0 0.0 0.0
6942400 89 1,221.0 53 53 53 1,215.7 0.0 0.0 0.0
ENGINEERING; SUBTSK MGR: STEIGMAN; PI:
YSF3314 6940303 85 0.0 3615 3615 3615 ( 36L5) 0.0 0.0 0.0
6942400 86 0.0 604.3 604.3 604.3 ( 6043) 0.0 0.0 0.0
6942400 87 0.0 126.2 126.2 126.2 ( 1262) 0.0 0.0 0.0
6942400 88 0.0 115.6 115.6 115.6 ( 1156) 0.0 0.0 0.0
6942400 89 0.0 39.6 39.6 39.6 ( 396) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: STEIGMAN; PI:
YTF3314 6940303 85 0.0 46.9 46.9 46.9 ( 46.9) 0.0 0.0 0.0
6942400 86 0.0 55.7 55.7 55.7 ( 557 0.0 0.0 0.0
6942400 87 0.0 28.7 28.7 28.7 (287 0.0 0.0 0.0
6942400 88 0.0 322 322 322 (322 0.0 0.0 0.0
6942400 89 0.0 51 5.1 5.1 ( 5.1) 0.0 0.0 0.0
AIRCRAFT OPERATIONS; SUBTSK MGR: STEIGMAN; PI:
YUF3314 6942400 86 0.0 14.8 14.8 14.8 (148 0.0 0.0 0.0
STOCK; SUBTSK MGR: STEIGMAN;
YXF3314 6940303 85 0.0 55 55 55 ( 5.5) 0.0 0.0 0.0
6942400 86 0.0 12.8 12.8 12.8 ( 128) 0.0 0.0 0.0
6942400 87 0.0 6.0 6.0 6.0 ( 6.0) 0.0 0.0 0.0
6942400 88 0.0 6.3 63 63 ( 6.3) 0.0 0.0 0.0
6942400 89 0.0 2.3 23 23 ( 2.3) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 18
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 1,841.0 1,839.8 1,839.8 1,839.8 12 0.0 0.0 0.0

PRINCETON/UC-SD/DRYER/N-487; SUBTSK MGR: STEIGMAN; PI:

YOF3316 6940303 84 0.0 122.0 122.0 122.0 ( 122.0) 0.0 0.0 0.0
6940303 85 0.0 162.8 162.8 162.8 ( 162.8) 0.0 0.0 0.0
6942200 86 285.0 160.0 160.0 160.0 125.0 0.0 0.0 0.0
6942200 87 0.0 339.1 339.1 339.1 ( 339.1) 0.0 0.0 0.0
6942200 88 0.0 250.5 250.5 250.5 ( 250.5) 0.0 0.0 0.0
6942200 89 852.0 191.6 191.6 191.6 660.3 0.0 0.0 0.0
6942200 90 237.0 1714 1714 1714 65.5 0.0 0.0 0.0
6942200 91 250.0 221.3 2213 2213 28.6 0.0 0.0 0.0
STOCK; SUBTSK MGR: STEIGMAN; PI:
YXF3316 6942200 87 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 1,624.0 1,618.9 1,618.9 1,618.9 5.0 0.0 0.0 0.0

CRITICAL FLUID SCIENCE SUPPORT/LERC-WILK; SUBTSK MGR: WILKINSON; PI:

YOF3416 694030C 91 70.0 67.7 67.7 67.7 2.2 0.0 0.0 0.0
694030C 92 89.0 91.2 912 912 ( 2.2) 0.0 0.0 0.0
694030C 93 0.0 76.0 76.0 76.0 ( 76.0) 0.0 0.0 0.0
963500A 94 100.0 240 24.0 240 75.9 0.0 0.0 0.0

STOCK; SUBTSK MGR: WILKINSON; PI:
YXF3416 694030C 91 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 259.0 259.0 259.0 259.0 0.0 0.0 0.0 0.0

‘STDCE - SUPPORT ENG/DES; SUBTSK MGR: JACOBSON; PI: ‘
YOF3417 694030D 91 810.0 810.0 810.0 810.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 810.0 810.0 810.0 810.0 0.0 0.0 0.0 0.0

‘CEM BREADBOARDS; SUBTSK MGR: WINSA; PI: ‘

YOF3421 694030A 92 300.0 98.0 98.0 98.0 201.9 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF3421 694030A 91 50.0 25 25 25 474 0.0 0.0 0.0
694030A 92 0.0 192.7 192.7 192.7 ( 192.7) 0.0 0.0 0.0
694030X 93 0.0 422 422 422 ( 42.2) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WINSA; PI:

YTF3421 694030A 92 0.0 52.4 52.4 52.4 ( 52.4) 0.0 0.0 0.0
694030X 93 0.0 145 145 145 ( 14.5) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:

YVF3421 694030A 92 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
694030X 93 0.0 7.3 7.3 7.3 ( 7.3) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WINSA; PI:

YXF3421 694030A 92 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
694030X 93 0.0 8.9 8.9 8.9 ( 8.9) 0.0 0.0 0.0

TASK SUBTOTAL 350.0 423.9 423.9 423.9 ( 73.9) 0.0 0.0 0.0

GAAS FAILURE REVIEW BOARD; SUBTSK MGR: LAUVER; PI:

YOF3422 694030J 92 20.0 0.0 0.0 0.0 20.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: LAUVER; PI:

YSF3422 694030J 91 10.0 9.0 9.0 9.0 0.9 0.0 0.0 0.0

694030J 92 0.0 12.9 12.9 12.9 ( 12.9) 0.0 0.0 0.0

TASK SUBTOTAL 30.0 22.0 22.0 22.0 7.9 0.0 0.0 0.0

‘SSCE/MSSU-ALTENKIRCH; SUBTSK MGR: KOUDELKA,; PI: ‘
YOF3602 694030F 92 150.0 148.6 148.6 148.6 13 0.0 0.0 0.0
TASK SUBTOTAL 150.0 148.6 148.6 148.6 13 0.0 0.0 0.0

‘COMBUSTION EXPERIMENTS MODULE/LERC-HAGER; SUBTSK MGR: WINSA; Pl ‘

YOF3603 694030A 92 1,675.0 78.2 782 782 1,596.7 0.0 0.0 0.0
694030X 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF3603 694030A 92 0.0 1,476.2 1,476.2 1,476.2 ( 1476.2) 0.0 0.0 0.0
694030X 93 0.0 369.3 369.3 369.3 ( 369.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; Pl
YVF3603 694030A 92 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
694030X 93 0.0 5.2 52 52 ( 5.2) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF3603 694030A 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030X 93 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
TASK SUBTOTAL 1,675.0 1,936.7 1,936.7 1,936.7 ( 261.7) 0.0 0.0 0.0

COMBUSTION G-B FLT EXP SPT/LERC-HAGER; SUBTSK MGR: WINSA; PI:

YOF3604 694030A 92 300.0 106.1 106.1 106.1 193.8 0.0 0.0 0.0
694030X 93 0.0 314 314 314 ( 31.4) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF3604 694030A 92 0.0 34.8 34.8 34.8 ( 34.8) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 19
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASsAwWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF3604 694030 93 0.0 6.7 6.7 6.7 ( 6.7) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: WINSA; PI:
YTF3604 694030A 92 0.0 357 357 357 (357 0.0 0.0 0.0
694030X 93 0.0 15.7 15.7 15.7 ( 157) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:
YVF3604 694030A 92 0.0 9.8 9.8 9.8 ( 9.8) 0.0 0.0 0.0
694030X 93 0.0 228 22.8 22.8 ( 228) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF3604 694030A 92 0.0 2.0 2.0 2.0 ( 2.0) 0.0 0.0 0.0
694030X 93 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
TASK SUBTOTAL 300.0 2709 2709 270.9 29.0 0.0 0.0 0.0

COMBUSTION DIAGNOSTICS/LERC-GREENBERG; SUBTSK MGR: WINSA; PI:

YOF3605 694030A 92 200.0 226.2 226.2 226.2 ( 26.2) 0.0 0.0 0.0
694030X 93 200.0 146.1 146.1 146.1 53.8 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF3605 694030A 92 0.0 137 137 137 ( 13.7) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WINSA; PI:

YTF3605 694030A 92 0.0 4.6 4.6 4.6 ( 4.6) 0.0 0.0 0.0
694030X 93 0.0 5.1 51 5.1 ( 5.1) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:

YVF3605 694030A 92 0.0 3.0 3.0 3.0 ( 3.0) 0.0 0.0 0.0
694030X 93 0.0 2.3 23 23 ( 2.3) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WINSA; PI:

YXF3605 694030A 92 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
694030X 93 0.0 12 12 12 ( 12) 0.0 0.0 0.0
963100R 94 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 400.0 403.4 403.4 403.4 ( 3.4) 0.0 0.0 0.0

FLOW DELIVERY SYSTEM/LERC-HAGER; SUBTSK MGR: WINSA; PI:

YOF3606 694030A 92 100.0 0.0 0.0 0.0 100.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF3606 694030A 92 0.0 24.7 24.7 24.7 ( 24.7) 0.0 0.0 0.0
694030X 93 0.0 222 222 222 ( 22.2) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:
YVF3606 694030A 92 0.0 13 13 13 ( 13) 0.0 0.0 0.0
694030X 93 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF3606 694030A 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030X 93 0.0 3.1 3.1 3.1 ( 3.1) 0.0 0.0 0.0
TASK SUBTOTAL 100.0 518 518 51.8 48.2 0.0 0.0 0.0

‘COMBUSTION PROJECT SCIENTISTS/LERC-SHAW,; SUBTSK MGR: WINSA; PI: ‘
YOF3608 694030A 92 230.0 230.3 230.3 230.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 230.0 230.3 230.3 230.3 ( 0.3) 0.0 0.0 0.0

‘FIRESALE/LERC-LOGSDON; SUBTSK MGR: BIBYK; PI: ‘

YOF3609 694030A 92 390.0 52.3 52.3 52.9 3376 0.0 0.0 0.0
694030A 93 303.0 734 734 734 2295 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: BIBYK; PI:

YSF3609 694030A 91 35.0 75 75 75 274 0.0 0.0 0.0
694030A 92 0.0 170.2 1702 1702 ( 1702) 0.0 0.0 0.0
694030A 93 0.0 323.0 323.0 323.0 ( 3230) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: BIBYK; PI:

YTF3609 694030A 92 0.0 9.9 9.9 9.9 ( 9.9) 0.0 0.0 0.0
694030A 93 0.0 57.1 57.1 57.1 ( 571) 0.0 0.0 0.0
963100L 94 0.0 9.8 9.8 9.8 (98 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: BIBYK; PI:

YVF3609 694030A 92 0.0 40 40 40 (40 0.0 0.0 0.0
694030A 93 0.0 ( 7.9) ( 7.9) ( 7.9) 79 0.0 0.0 0.0
963100L 94 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: BIBYK; PI:

YXF3609 694030A 92 0.0 23 23 23 ( 2.3) 0.0 0.0 0.0
694030A 93 0.0 10.6 10.6 10.6 ( 106) 0.0 0.0 0.0
963100L 94 0.0 38 38 38 (38 0.0 0.0 0.0

TASK SUBTOTAL 728.0 718.2 718.2 718.8 9.7 0.0 0.0 0.0

ADVANCED FLUIDS HARDWARE/LERC-O'MALLEY; SUBTSK MGR: WINSA; PI:

YOF3656 694030A 92 605.0 62.9 62.9 62.9 542.0 0.0 0.0 0.0
6940302 93 0.0 70.5 705 705 ( 70.5) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF3656 694030A 92 0.0 354.4 354.4 354.4 ( 354.4) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION
ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K)

PAGE: 20
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF3656 694030Z 93 0.0 279.6 279.6 279.6 ( 2796) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: WINSA; PI:
YTF3656 694030A 92 0.0 08 0.8 0.8 ( 0.8) 0.0 0.0 0.0
694030Z 93 0.0 2.3 23 23 ( 2.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:
YVF3656 694030A 92 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF3656 694030Z 93 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
TASK SUBTOTAL 605.0 7711 7711 7711 ( 166.1) 0.0 0.0 0.0
TWO-PHASE FLOW EXP SPT/LERC-SANABRIA; SUBTSK MGR: OTERO, A; PI:
YOF3657 694030A 92 120.0 23.3 233 233 96.6 0.0 0.0 0.0
694030N 93 0.0 15.1 15.1 15.1 ( 151) 0.0 0.0 0.0
ENGINEERING; SUBTSK MGR: OTERO, A; PL:
YSF3657 694030A 92 0.0 52.9 52.9 52.9 (529 0.0 0.0 0.0
694030N 93 0.0 3.0 3.0 3.0 ( 3.0) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO, A; PI:
YTF3657 694030A 92 0.0 61.0 61.0 61.0 (610 0.0 0.0 0.0
694030N 93 0.0 06 0.6 0.6 ( 0.6) 0.0 0.0 0.0
FOTSS; SUBTSK MGR: OTERO, A; PI:
YVF3657 694030A 92 0.0 5.9 5.9 5.9 ( 5.9) 0.0 0.0 0.0
694030N 93 0.0 33 33 33 ( 33) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO, A; PI:
YXF3657 694030A 92 0.0 6.9 6.9 6.9 ( 6.9) 0.0 0.0 0.0
694030N 93 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 120.0 172.9 172.9 172.9 (529 0.0 0.0 0.0
FLOW LOOP DIAGNOSTICS/LERC-SANABRIA; SUBTSK MGR: OTERO, A; PI:
YOF3658 694030A 92 80.0 14.0 14.0 14.0 65.9 0.0 0.0 0.0
694030N 93 0.0 8.8 8.8 8.8 ( 8.8) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: OTERO, A; PI:
YSF3658 694030A 92 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: OTERO, A; Pl
YTF3658 694030A 92 0.0 16.9 16.9 16.9 (169 0.0 0.0 0.0
694030N 93 0.0 217 217 217 (217 0.0 0.0 0.0
FOTSS; SUBTSK MGR: OTERO, A; PI:
YVF3658 694030A 92 0.0 141 14.1 14.1 ( 141) 0.0 0.0 0.0
694030N 93 0.0 29.4 29.4 29.4 (294 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO, A; PI:
YXF3658 694030A 92 0.0 3.2 32 32 ( 32) 0.0 0.0 0.0
694030N 93 0.0 7.9 7.9 7.9 ( 7.9) 0.0 0.0 0.0
TASK SUBTOTAL 80.0 1237 1237 1237 (437 0.0 0.0 0.0
FLUIDS FLT EXP DIAGNOSTICS SPT/LERC-SIMO; SUBTSK MGR: WINSA; PI:
YOF3660 694030A 92 145.0 94.7 94.7 94.7 50.2 0.0 0.0 0.0
694030Z 93 0.0 61.8 61.8 61.8 ( 618) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: WINSA; PI:
YTF3660 694030A 92 0.0 07 0.7 0.7 ( 0.7) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:
YVF3660 694030A 92 0.0 0.2 02 02 ( 0.2) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF3660 694030A 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 145.0 157.6 157.6 157.6 ( 126) 0.0 0.0 0.0
PROJECT SCIENTISTS/LERC-SANABRIAR.; SUBTSK MGR: STEIGMAN; PI:
YOF3661 694030A 92 215.0 209.9 209.9 209.9 5.0 0.0 0.0 0.0
694030A 93 0.0 55.0 55.0 55.0 (550 0.0 0.0 0.0
TASK SUBTOTAL 215.0 264.9 264.9 264.9 (499 0.0 0.0 0.0
PBE/PURCHASES; SUBTSK MGR: OTERO, A; PI:
YOF3664 694030G 92 30.0 18.8 18.8 18.8 111 0.0 0.0 0.0
694030G 93 54.0 19.5 19.5 19.5 34.4 0.0 0.0 0.0
963200D 94 36 6.6 6.6 6.6 ( 3.0) 0.0 0.0 0.0
963200D 95 5.0 113 11.3 11.3 ( 6.3) 0.0 0.0 0.0
963200D 9%6 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: OTERO, A; PI:
YSF3664 694030G 92 0.0 17 17 17 ( 17) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, A; PI:
YVF3664 694030G 92 0.0 0.4 04 04 ( 0.4) 0.0 0.0 0.0
STOCK; SUBTSK MGR: OTERO, A; PI:
YXF3664 694030G 92 0.0 12 12 12 ( 1.2) 0.0 0.0 0.0
694030G 93 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget.

The two ought to equal. If they don't, contact responsible Resource Analyst.
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 21
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 92.6 59.9 59.9 59.9 326 0.0 0.0 0.0

PBE/SVERDROP; SUBTSK MGR: OTERO, A; PI:

YOF3665 694030G 22 400.0 464.4 464.4 464.4 ( 644) 0.0 0.0 0.0
694030G 93 131.0 114.4 114.4 114.4 165 0.0 0.0 0.0
963200D % 13.3 75.0 75.0 75.0 (  616) 0.0 0.0 0.0
963200D %5 51.0 300 30.0 30.0 21.0 0.0 0.0 0.0
963200D % 0.0 0.0 0.0 0.0 0.0 0.0 0.0 ( 3.0)

FABRICATION; SUBTSK MGR: ; PI:
YTF3665 963200D % 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 595.3 683.9 683.9 683.9 ( 886) 0.0 0.0 ( 3.0)

PBE, CLOSEOUT; SUBTSK MGR: OTERO, A; Pl

YOF3666 694030G 92 79.0 11.0 11.0 11.0 67.9 0.0 0.0 0.0
694030G 93 450 9.2 92 92 35.7 0.0 0.0 0.0
963200D 94 32.0 43 43 43 27.6 0.0 0.0 0.0
963200D 95 130.0 5.7 57 57 124.2 0.0 0.0 0.0
963200D 9% 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0
963200D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: OTERO, A; PI:

YSF3666 694030G 92 0.0 35.4 354 354 (354 0.0 0.0 0.0
694030G 93 0.0 6.5 65 65 ( 6.5) 0.0 0.0 0.0
963200D 95 20 2.3 23 23 (03 0.0 0.0 0.0
963200D 9% 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
963200D 97 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OTERO, A; PI:

YTF3666 694030G 92 0.0 71.0 71.0 71.0 (710 0.0 0.0 0.0
694030G 93 0.0 5.8 5.8 5.8 ( 5.8) 0.0 0.0 0.0
963200D 94 0.0 15.3 15.3 15.3 ( 153) 0.0 0.0 0.0
963200D 95 0.0 ( 2.1) ( 2.1) ( 2.1) 21 0.0 0.0 0.0
963200D 9% 0.0 21 21 21 ( 2.1) 0.0 0.0 0.0
963200D 97 0.0 8.1 8.1 8.1 ( 8.1) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, A; PI:

YVF3666 694030G 92 0.0 58.5 58.5 58.5 ( 585) 0.0 0.0 0.0
694030G 93 0.0 22.2 22.2 22.2 ( 222 0.0 0.0 0.0
963200D 94 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0
963200D 95 0.0 105 105 105 ( 105) 0.0 0.0 0.0
963200D 9% 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
963200D 97 0.0 03 03 03 (03 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, A; PI:

YXF3666 694030G 92 0.0 9.9 2.9 9.9 ( 9.9) 0.0 0.0 0.0
694030G 93 0.0 03 03 03 ( 0.3) 0.0 0.0 0.0
963200D 94 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963200D 95 0.0 04 04 04 (04 0.0 0.0 0.0
963200D 9% 0.0 0.0 0.0 0.0 (00 0.0 0.0 0.0
963200D 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 288.0 295.0 295.0 295.0 ( 7.0) 0.0 0.0 0.0

‘STDCE-POOC SUPPORT; SUBTSK MGR: JACOBSON; PI: ‘
YOF3667 694030D 92 30.0 22.2 222 222 7.7 0.0 0.0 0.0
TASK SUBTOTAL 30.0 222 222 222 7.7 0.0 0.0 0.0

‘SEL OUTFITTING - S. OTERO; SUBTSK MGR: OTERO, S; PI: ‘

YOF3669 694030C 92 150.0 1737 1737 1737 ( 23.7) 0.0 0.0 0.0
694030C 93 250.0 204.9 204.9 204.9 45.0 0.0 0.0 0.0
963800D 94 0.0 233 233 233 ( 23.3) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: OTERO, S; Pl

YSF3669 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OTERO, S; Pl

YTF3669 694030C 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963800D 94 0.0 18 18 18 ( 1.8) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, S; Pl

YVF3669 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963800D 94 0.0 4.5 45 45 ( 4.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, S; PI:

YXF3669 694030C 93 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963800D 94 0.0 17 1.7 1.7 ( 1.7) 0.0 0.0 0.0

TASK SUBTOTAL 400.0 411.3 411.3 411.3 ( 11.3) 0.0 0.0 0.0

ADVANCED COMBUSTION HDWE/LERC-HAGER; SUBTSK MGR: WINSA; PI:

YOF3670 694030A 92 100.0 78.7 78.7 78.7 212 0.0 0.0 0.0
694030X 93 0.0 51 5.1 5.1 ( 5.1) 0.0 0.0 0.0
TASK SUBTOTAL 100.0 83.9 83.9 83.9 16.1 0.0 0.0 0.0

‘POOL BOILING REFLIGHT; SUBTSK MGR: LAUVER; PI:

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 22
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TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘POOL BOILING REFLIGHT; SUBTSK MGR: LAUVER; PI: \
YOF3674 694030A 92 30.0 30.0 30.0 30.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 30.0 30.0 30.0 30.0 ( 0.0) 0.0 0.0 0.0

‘SOLID SURFACE COMB/UKY-ALTENKIRCH; SUBTSK MGR: KOUDELKA; PI: ‘

YOF3735 6940303 84 0.0 18.0 18.0 18.0 ( 180) 0.0 0.0 0.0
6940303 85 0.0 96.4 96.4 96.4 ( 96.4) 0.0 0.0 0.0
6940303 86 0.0 70.1 70.1 70.1 ( 701) 0.0 0.0 0.0
6940303 87 0.0 1135 1135 1135 ( 1135) 0.0 0.0 0.0
6940303 88 0.0 94.0 94.0 94.0 ( 940) 0.0 0.0 0.0
6940303 89 402.0 24.6 24.6 24.6 3773 0.0 0.0 0.0
6940303 90 61.0 36.3 36.3 36.3 246 0.0 0.0 0.0
694030F 91 100.0 140.0 140.0 140.0 ( 400) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: KOUDELKA; PI:

YTF3735 6940303 88 0.0 5.6 56 56 ( 5.6) 0.0 0.0 0.0
6940303 89 0.0 35 35 35 ( 3.5) 0.0 0.0 0.0
6940303 9 0.0 (41 (41 (41 41 0.0 0.0 0.0
694030F 91 0.0 46 46 46 (48 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: KOUDELKA; PI:

YVF3735 6940303 9 0.0 6.5 65 65 ( 6.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: KOUDELKA; PI:

YXF3735 6940303 88 0.0 23 23 23 ( 2.3) 0.0 0.0 0.0
6940303 89 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0

TASK SUBTOTAL 563.0 613.0 613.0 613.0 (500 0.0 0.0 0.0

STDCE-SECOND FLIGHT/LERC-JACOBSON; SUBTSK MGR: JACOBSON; PI:

YOF3838 694030D 92 435.0 332.0 332.0 332.0 102.9 0.0 0.0 0.0
694030D 93 3,353.0 766.3 766.3 777.1 2,586.6 0.0 0.0 10.7
963200F 94 2,727.0 467.1 467.1 467.1 2,259.8 0.0 0.0 0.0
963200F 95 1,300.0 47.2 47.2 46.6 1,252.7 0.0 0.0 ( 0.6)
963200F 96 0.0 195 195 195 ( 19.5) 0.0 0.0 0.0
963200F 97 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF3838 694030D 92 0.0 184.7 184.7 184.7 ( 184.7) 0.0 0.0 0.0
694030D 93 0.0 1,941.4 1,941.4 1,941.4 (19414 0.0 0.0 0.0
963200F 94 0.0 1,934.7 1,934.7 1,934.7 ( 1,9347) 0.0 0.0 0.0
963200F 95 0.0 992.5 992.5 992.5 ( 992.5) 0.0 0.0 0.0
963200F 96 0.0 139.7 139.7 139.7 ( 139.7) 0.0 0.0 0.0
963200F 97 0.0 19.7 19.7 19.7 ( 19.7) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF3838 694030D 92 0.0 242 24.2 24.2 ( 24.2) 0.0 0.0 0.0
694030D 93 0.0 326.9 326.9 326.9 ( 326.9) 0.0 0.0 0.0
963200F 94 0.0 439.5 439.5 439.5 ( 439.5) 0.0 0.0 0.0
963200F 95 0.0 57.9 57.9 57.9 ( 57.9) 0.0 0.0 0.0
963200F 96 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
963200F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF3838 694030D 92 0.0 3.2 3.2 3.2 ( 32) 0.0 0.0 0.0
694030D 93 0.0 48.1 48.1 48.1 ( 48.1) 0.0 0.0 0.0
963200F 94 0.0 129.6 129.6 129.6 ( 129.6) 0.0 0.0 0.0
963200F 95 0.0 36.6 36.6 36.6 ( 36.6) 0.0 0.0 0.0
963200F 96 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
963200F 97 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF3838 694030D 92 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0
694030D 93 0.0 9.3 9.3 9.3 ( 9.3) 0.0 0.0 0.0
963200F 94 0.0 14.0 14.0 14.0 ( 14.0) 0.0 0.0 0.0
963200F 95 0.0 4.6 4.6 4.6 ( 4.6) 0.0 0.0 0.0
963200F 96 0.0 13 13 13 ( 13) 0.0 0.0 0.0
963200F 97 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TASK SUBTOTAL 7,815.0 7,951.6 7,951.6 7,961.8 ( 136.6) 0.0 0.0 101

MSC; SUBTSK MGR: MOTIL, S; Pl

YOF3842 694030A 92 440.0 346.8 346.8 346.8 93.1 0.0 0.0 0.0
694030A 93 735.0 3911 391.1 391.1 343.8 0.0 0.0 0.0
963100K 94 228.0 65.7 65.7 65.7 162.2 0.0 0.0 0.0
963100K 95 130.0 26.1 26.1 26.1 103.8 0.0 0.0 0.0
963100K 96 66.0 118 118 118 54.1 0.0 0.0 0.0
963100K 97 0.0 4.0 4.0 4.0 ( 4.0) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: MOTIL, S; Pl:

YSF3842 694030A 92 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
694030A 93 0.0 35.2 35.2 35.2 ( 35.2) 0.0 0.0 0.0
963100K 94 0.0 13.7 137 137 ( 13.7) 0.0 0.0 0.0
963100K 95 0.0 133 133 133 ( 13.3) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

ENGINEERING SERVICES; SUBTSK MGR: MOTIL, S; PI:

YSF3842 963100K 9% 0.0 38 38 38 ( 3.8) 0.0 0.0 0.0
963100K 97 0.0 01 0.1 0.1 ( 0.1) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: MOTIL, S; PI:

YTF3842 694030A 92 0.0 17.0 17.0 17.0 (170 0.0 0.0 0.0
694030A 93 0.0 171.8 171.8 171.8 ( 1718) 0.0 0.0 0.0
963100K 94 0.0 174.6 174.6 174.6 ( 1748) 0.0 0.0 0.0
963100K 95 0.0 16.1 16.1 16.1 ( 161) 0.0 0.0 0.0
963100K 96 0.0 43 43 43 ( 43) 0.0 0.0 0.0
963100K 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: MOTIL, S; PI:

YVF3842 694030A 92 0.0 27 27 27 ( 2.7) 0.0 0.0 0.0
694030A 93 0.0 26.1 26.1 26.1 ( 261) 0.0 0.0 0.0
963100K 9 0.0 80.3 80.3 80.3 ( 803) 0.0 0.0 0.0
963100K 95 0.0 61.0 61.0 61.0 (610 0.0 0.0 0.0
963100K 9% 0.0 328 32.8 328 (328 0.0 0.0 0.0
963100K 97 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0

STOCK; SUBTSK MGR: MOTIL, S; PI:

YXF3842 694030A 92 0.0 13 13 13 ( 13) 0.0 0.0 0.0
694030A 93 0.0 6.3 6.3 6.3 ( 6.3) 0.0 0.0 0.0
963100K 94 0.0 47 47 47 ( 47) 0.0 0.0 0.0
963100K 95 0.0 43 43 43 ( 4.3) 0.0 0.0 0.0
963100K 96 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
963100K 97 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 1,599.0 1524.3 1524.3 1524.3 74.6 0.0 0.0 0.0

FLUIDS SHUTTLE HARDWARE/LERC-SANABRIA,R; SUBTSK MGR: STEIGMAN; PI:

YOF3848 694030A 92 45.0 3.8 3.8 3.8 411 0.0 0.0 0.0
694030A 93 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; Pl
YSF3848 694030A 92 0.0 50.2 50.2 50.2 ( 50.2) 0.0 0.0 0.0
694030A 93 0.0 12.4 124 12.4 ( 12.4) 0.0 0.0 0.0
TASK SUBTOTAL 45.0 67.5 67.5 67.5 ( 22.5) 0.0 0.0 0.0

CVTE STUDY/LERC-DEWITT; SUBTSK MGR: STEIGMAN; PI:

YOF3851 694030C 92 75.0 0.0 0.0 0.0 75.0 0.0 0.0 0.0
694030C 93 77.0 0.0 0.0 0.0 77.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; Pl
YSF3851 694030C 92 0.0 214 214 214 ( 21.4) 0.0 0.0 0.0
694030C 93 0.0 133 13.3 13.3 ( 13.3) 0.0 0.0 0.0
TASK SUBTOTAL 152.0 34.8 34.8 348 1171 0.0 0.0 0.0

SOLID SURFACE COMB. EXPT. -SSC; SUBTSK MGR: KOUDELKA; PI:

YOF3870 6940303 84 0.0 206.0 206.0 206.0 ( 206.0) 0.0 0.0 0.0
6940303 85 0.0 822 822 822 ( 82.2) 0.0 0.0 0.0
6940303 86 0.0 214.8 214.8 214.8 ( 214.8) 0.0 0.0 0.0
6940303 87 0.0 14.8 148 148 ( 14.8) 0.0 0.0 0.0
6940303 88 0.0 60.0 60.0 60.0 ( 60.0) 0.0 0.0 0.0
6940303 89 953.0 45.4 45.4 45.4 907.5 0.0 0.0 0.0
6940303 90 160.0 127.1 127.1 127.1 328 0.0 0.0 0.0

ENGINEERING; SUBTSK MGR: KOUDELKA; PI:

YSF3870 6940303 85 0.0 26.6 26.6 26.6 ( 26.6) 0.0 0.0 0.0
6940303 86 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
6940303 88 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
6940303 89 0.0 14.2 142 14.2 ( 14.2) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: KOUDELKA; PI:

YTF3870 6940303 85 0.0 173.0 173.0 173.0 ( 173.0) 0.0 0.0 0.0
6940303 86 0.0 63.2 63.2 63.2 ( 63.2) 0.0 0.0 0.0
6940303 87 0.0 16.5 16.5 16.5 ( 16.5) 0.0 0.0 0.0
6940303 89 0.0 7.6 7.6 7.6 ( 7.6) 0.0 0.0 0.0
6940303 90 0.0 248 24.8 24.8 ( 24.8) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: KOUDELKA; PI:

YVF3870 6940303 90 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0

STOCK; SUBTSK MGR: KOUDELKA; PI:

YXF3870 6940303 85 0.0 7.0 7.0 7.0 ( 7.0) 0.0 0.0 0.0
6940303 86 0.0 7.1 7.1 7.1 ( 7.1) 0.0 0.0 0.0
6940303 87 0.0 7.7 7.7 7.7 ( 7.7) 0.0 0.0 0.0
6940303 88 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
6940303 89 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
6940303 90 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0

TASK SUBTOTAL 1,113.0 1,121.3 1,121.3 11213 ( 8.3) 0.0 0.0 0.0

‘SURFACE LIGHT SCATTER INSTR-ATD/LERC-MEY; SUBTSK MGR: MEYER, W; PI:
Y0G3885 694030C 92 87.0 87.4 87.4 87.4 ( 0.4) 0.0 0.0 0.0
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SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘SURFACE LIGHT SCATTER INSTR-ATD/LERC-MEY; SUBTSK MGR: MEYER, W; PI: \

Y0G3885 694030C 93 168.0 104.1 104.1 104.1 63.8 0.0 0.0 0.0
963700D 9% 199.0 2435 2435 2435 ( 445) 0.0 0.0 0.0
963700D 95 175.0 197.6 197.6 197.6 ( 226) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: ; PI:

YTG3885 963700D 95 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: MEYER, W; PI:

YVG3885 694030C 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963700D 9 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963700D 95 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0

STOCK; SUBTSK MGR: MEYER, W; PI:

YXG3885 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963700D 9 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963700D 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
963700D 9% 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 629.0 634.3 634.3 634.3 ( 5.3) 0.0 0.0 0.0

MMSL COMP RATE CLOSE OUT; SUBTSK MGR: GLASGOW; PI:

Y0G3886 694030C 92 800.0 871.4 871.4 871.4 ( 71.4) 0.0 0.0 0.0
694030C 93 515.0 403.0 403.0 403.0 1119 0.0 0.0 0.0
963350A 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963350A 95 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: GLASGOW; Pl

YTG3886 694030C 92 0.0 5.3 53 53 ( 5.3) 0.0 0.0 0.0
694030C 93 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: GLASGOW; PI:

YVG3886 694030C 92 0.0 4.4 4.4 4.4 ( 4.4) 0.0 0.0 0.0
694030C 93 0.0 5.4 5.4 5.4 ( 5.4) 0.0 0.0 0.0
963350A 95 0.0 11 11 11 ( 11) 0.0 0.0 0.0

STOCK; SUBTSK MGR: GLASGOW; Pl:

YXG3886 694030C 92 0.0 3.6 3.6 3.6 ( 3.6) 0.0 0.0 0.0
694030C 93 0.0 175 175 175 ( 17.5) 0.0 0.0 0.0
963350A 95 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0

TASK SUBTOTAL 1,315.0 1,314.2 1,314.2 1,3142 0.7 0.0 0.0 0.0

SURFACE LIGHT SCAT-JPL/CWRU-TIN; SUBTSK MGR: MEYER, W; PI:

Y0G3887 694030C 92 50.0 104.5 104.5 104.5 ( 54.5) 0.0 0.0 0.0
694030C 93 150.0 134 13.4 13.4 136.5 0.0 0.0 0.0
963200G 94 50.0 1317 1317 132.0 ( 81.7) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: MEYER, W; PI:
YVG3887 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963200G 94 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
TASK SUBTOTAL 250.0 250.0 250.0 250.3 0.0 0.0 0.0 0.0

GBX-2 GENERAL; SUBTSK MGR: QUIGLEY; PI:

YOF4061 6940308 92 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
6940308 93 149.0 56.7 56.7 56.7 92.2 0.0 0.0 0.0
963800A 94 88.0 140.2 140.2 140.2 ( 52.2) 0.0 0.0 0.0
963800A 96 80.0 8.5 85 8.5 714 0.0 0.0 0.0
963800A 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

GBX-2 GENERAL/OMSA; SUBTSK MGR: QUIGLEY; PI:

YBF4061 6940308 93 0.0 49.0 49.0 49.0 ( 49.0) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: QUIGLEY; PI:

YSF4061 963800A 94 0.0 2.1 2.1 2.1 ( 2.1) 0.0 0.0 0.0
963800A 95 0.0 3.9 3.9 3.9 ( 3.9) 0.0 0.0 0.0
963800A 96 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: QUIGLEY; PI:

YTF4061 6940308 93 0.0 315 315 315 ( 31.5) 0.0 0.0 0.0
963800A 94 0.0 513 513 513 ( 51.3) 0.0 0.0 0.0
963800A 95 0.0 25.7 25.7 257 ( 25.7) 0.0 0.0 0.0
963800A 96 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: QUIGLEY; PI:

YVF4061 963800A 94 0.0 7.0 7.0 7.0 ( 7.0) 0.0 0.0 0.0
963800A 95 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

STOCK; SUBTSK MGR: QUIGLEY; PI:

YXF4061 963800A 94 0.0 4.8 4.8 4.8 ( 4.8) 0.0 0.0 0.0
963800A 95 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 317.0 386.7 386.7 386.7 ( 69.7) 0.0 0.0 0.0

‘MCF/FPDF CORE/I-H; SUBTSK MGR: WINSA; PI:
YOF4065 694030A 92 200.0 10.7 10.7 10.7 189.2 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
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ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF4065 694030Y 93 0.0 83.8 83.8 83.8 ( 838) 0.0 0.0 0.0
FABRICATION; SUBTSK MGR: WINSA; PI:
YTF4065 694030Y 93 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:
YVF4065 694030Y 93 0.0 30 3.0 3.0 ( 3.0) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF4065 694030Y 93 0.0 3.6 3.6 3.6 ( 3.6) 0.0 0.0 0.0
TASK SUBTOTAL 200.0 102.5 102.5 102.5 97.4 0.0 0.0 0.0

COMBUSTION MOD UPGRADE/I-H; SUBTSK MGR: WINSA; PI:

YOF4066 694030A 92 100.0 0.0 0.0 0.0 100.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: WINSA; PI:

YVF4066 694030A 92 0.0 17 17 17 ( 1.7) 0.0 0.0 0.0
TASK SUBTOTAL 100.0 17 17 17 98.2 0.0 0.0 0.0

FY91 MAT'L SCI NRA EVAL/I-H; SUBTSK MGR: STEIGMAN; PI:

YOF4067 694030C 92 90.0 0.0 0.0 0.0 90.0 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; PI:

YSF4067 694030C 92 0.0 34.9 34.9 34.9 ( 34.9) 0.0 0.0 0.0

694030C 93 0.0 1.9 19 19 ( 1.9) 0.0 0.0 0.0

TASK SUBTOTAL 90.0 36.9 36.9 36.9 53.0 0.0 0.0 0.0

ST DCE/OMSA; SUBTSK MGR: JACOBSON; PI:

YOF4068 694030D 92 15.0 0.0 0.0 0.0 15.0 0.0 0.0 0.0
694030D 93 39.0 134.0 134.0 134.0 ( 95.0) 0.0 0.0 0.0

963200F 95 30.0 0.0 0.0 0.0 30.0 0.0 0.0 0.0

963200F 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TASK SUBTOTAL 84.0 134.0 134.0 134.0 ( 50.0) 0.0 0.0 0.0

UNDERCOOLING AND RAPID SOLIDIFICATION; SUBTSK MGR: STEIGMAN; PI:

YBF4292 6940303 85 0.0 105.0 105.0 105.0 ( 105.0) 0.0 0.0 0.0

FLUID FLOW ALLOYS - MIT/SZEKELY; SUBTSK MGR: STEIGMAN; PI:

YCF4292 6940303 85 0.0 105.0 105.0 105.0 ( 105.0) 0.0 0.0 0.0
6940303 86 0.0 118.7 1187 1187 ( 118.7) 0.0 0.0 0.0
6940303 87 0.0 120.0 120.0 120.0 ( 120.0) 0.0 0.0 0.0
6940303 88 0.0 205.2 205.2 205.2 ( 205.2) 0.0 0.0 0.0

FLUID FLOW FLT. EXPT./MIT - SZEKELY; SUBTSK MGR: STEIGMAN; PI:

YDF4292 6940303 85 0.0 90.8 90.8 90.8 ( 90.8) 0.0 0.0 0.0
6940303 86 0.0 26.1 26.1 26.1 ( 26.1) 0.0 0.0 0.0
6940303 87 667.0 3.8 3.8 3.8 663.1 0.0 0.0 0.0

ALLOY UNDERCOOLING - MIT/FLEMINGS; SUBTSK MGR: STEIGMAN; PI:

YEF4292 6940303 85 0.0 8.0 8.0 8.0 ( 8.0) 0.0 0.0 0.0
6940303 86 0.0 261.1 261.1 261.1 ( 261.1) 0.0 0.0 0.0
6940303 87 0.0 64.4 64.4 64.4 ( 64.4) 0.0 0.0 0.0
6940303 88 0.0 150.6 150.6 150.6 ( 150.6) 0.0 0.0 0.0
6940303 89 665.0 71.0 710 710 593.9 0.0 0.0 0.0

TASK SUBTOTAL 1,332.0 1,330.0 1,330.0 1,330.0 1.9 0.0 0.0 0.0

‘PHASE-Z PUR/CR; SUBTSK MGR: ; PI: ‘
YOF4670 963200W 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘PHASE-Z NYMA; SUBTSK MGR: ; PI: ‘
YOF4671 963200N 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘PCS-Z PUR/CR; SUBTSK MGR: ; Pl ‘
YOF4672 963200X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘PCS-Z NYMA; SUBTSK MGR: ; PI: ‘
YOF4673 963200X 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SAMS-SSU; SUBTSK MGR: ; PI: \
YOF4687 963600M 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

‘SAMS-SSU/NYMA; SUBTSK MGR: ; Pl ‘
YOF4688 963600M 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

[SAMS-SSU/OSMA; SUBTSK MGR: ; PI: ‘
YOF4689 963600M 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
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SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF4689 963600M 97 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 0.6 06 0.6 ( 0.6) 0.0 0.0 0.0

GAAS/PI-IH MATTHIESEN; SUBTSK MGR: LAUVER; PI:

YOF5723 6940303 86 0.0 128.5 1285 1285 ( 128.5) 0.0 0.0 0.0
6940303 87 0.0 102.8 102.8 102.8 ( 102.8) 0.0 0.0 0.0
6940303 88 0.0 126.5 126.5 126.5 ( 126.5) 0.0 0.0 0.0
6940303 89 417.0 67.5 67.5 67.5 349.4 0.0 0.0 0.0
6940303 90 154.0 153.3 1533 1533 0.6 0.0 0.0 0.0
694030J 91 218.0 203.2 203.2 203.2 147 0.0 0.0 0.0
694030J 92 193.0 174.6 174.6 174.6 18.3 0.0 0.0 0.0
694030J 93 150.0 171.0 171.0 171.0 ( 21.0) 0.0 0.0 0.0
9633008 94 0.0 10.0 10.0 10.0 ( 10.0) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: LAUVER; Pl

YSF5723 694030J 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: LAUVER; PI:

YTF5723 6940303 87 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
6940303 88 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9633008 94 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: LAUVER; PI:

YXF5723 6940303 88 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030J 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
9633008 94 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TASK SUBTOTAL 1,132.0 1,138.4 1,138.4 1,138.4 ( 6.4) 0.0 0.0 0.0

FLAME SPREAD IN FORCED FLOWS; SUBTSK MGR: STEIGMAN; PI:

YOF5727 6940303 85 95.0 29.1 29.1 29.1 65.8 0.0 0.0 0.0

ENGINEERING; SUBTSK MGR: STEIGMAN; PI:

YSF5727 6940303 85 0.0 26.0 26.0 26.0 ( 26.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXF5727 6940303 85 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
TASK SUBTOTAL 95.0 55.7 55.7 55.7 39.2 0.0 0.0 0.0

BINARY ALLOY - CWRU/LAXMANAN; SUBTSK MGR: STEIGMAN; PI:

YOF5782 6940303 86 0.0 86.0 86.0 86.0 ( 86.0) 0.0 0.0 0.0
6940303 87 275.0 65.0 65.0 65.0 210.0 0.0 0.0 0.0
6940303 88 0.0 234 234 234 ( 23.4) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:
YTF5782 6940303 87 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
TASK SUBTOTAL 275.0 174.6 174.6 174.6 100.3 0.0 0.0 0.0

‘SOLIDIFICATION FUNDAMENTALS; SUBTSK MGR: STEIGMAN; Pl ‘
Y0G5782 6940303 85 0.0 42.0 42.0 42.0 ( 42.0) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 42.0 42.0 42.0 ( 42.0) 0.0 0.0 0.0

‘SPACECRAFT FIRE SAFETY 85; SUBTSK MGR: STEIGMAN; PI: ‘
YOF6262 6940303 86 0.0 20.7 20.7 20.7 ( 20.7) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 20.7 20.7 20.7 ( 20.7) 0.0 0.0 0.0

‘SURFACE TENSION - CWRU/OSTRACH; SUBTSK MGR: JACOBSON; PI: ‘

YOF6271 6940303 87 0.0 98.3 98.3 98.3 ( 98.3) 0.0 0.0 0.0
6940303 88 0.0 811 811 811 ( 81.1) 0.0 0.0 0.0

6940303 89 393.0 160.8 160.8 160.8 232.1 0.0 0.0 0.0

6940303 90 200.0 85.6 85.6 85.6 114.3 0.0 0.0 0.0

694030D 91 275.0 220.7 220.7 220.7 54.2 0.0 0.0 0.0

694030D 92 382.0 547.4 547.4 547.4 ( 165.4) 0.0 0.0 0.0

694030D 93 180.0 179.6 179.6 179.6 0.3 0.0 0.0 0.0

TASK SUBTOTAL 1,430.0 1,373.8 1,373.8 1,373.8 56.1 0.0 0.0 0.0

STDLE COMPOSITE RATES; SUBTSK MGR: JACOBSON; PI:

YOF6409 6940303 87 0.0 37.4 37.4 37.4 ( 37.4) 0.0 0.0 0.0
6940303 88 0.0 81.0 81.0 81.0 ( 81.0) 0.0 0.0 0.0
6940303 89 4,576.0 1,592.7 1,592.7 1,592.7 2,983.2 0.0 0.0 0.0
6940303 90 4,670.0 2,649.7 2,649.7 2,649.7 2,020.2 0.0 0.0 0.0
694030D 91 3,255.0 575.0 575.0 575.0 2,679.9 0.0 0.0 0.0
694030D 92 1,828.0 158.1 158.1 158.1 1,669.8 0.0 0.0 0.0
694030D 93 130.0 146.1 146.1 146.1 ( 16.1) 0.0 0.0 0.0
963200E 94 0.0 51.8 518 51.8 ( 51.8) 0.0 0.0 0.0
963200E 95 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963200E 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF6409 6940303 87 0.0 272.1 2721 2721 ( 272.1) 0.0 0.0 0.0
6940303 88 0.0 543.9 543.9 543.9 ( 543.9) 0.0 0.0 0.0
6940303 89 0.0 1,951.9 1,951.9 1,951.9 ( 1,951.9) 0.0 0.0 0.0
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ENGINEERING SERVICES; SUBTSK MGR: JACOBSON; PI:

YSF6409 6940303 £y 0.0 2,284.4 2,284.4 2,284.4 ( 2.284.4) 0.0 0.0 0.0
694030D 91 0.0 2,758.6 2,758.6 2,758.6 ( 275856) 0.0 0.0 0.0
694030D 92 0.0 1,020.4 1,020.4 1,020.4 ( 1,020.4) 0.0 0.0 0.0
694030D 93 0.0 331 331 331 ( 31 0.0 0.0 0.0
963200E 9 0.0 ( 0.1) ( 0.1) ( 0.1) 0.1 0.0 0.0 0.0
963200E 96 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963200E 97 0.0 (931 (931 (931 93.1 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF6409 6940303 87 0.0 19.6 19.6 19.6 ( 196) 0.0 0.0 0.0
6940303 88 0.0 33.0 33.0 33.0 (330 0.0 0.0 0.0
6940303 89 0.0 201 201 201 ( 201) 0.0 0.0 0.0
6940303 90 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0
694030D 91 0.0 52 5.2 5.2 ( 5.2) 0.0 0.0 0.0
694030D 92 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0

AIRCRAFT OPS; SUBTSK MGR: JACOBSON; PI:

YUF6409 6940303 90 7.0 7.0 7.0 7.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF6409 6940303 90 0.0 18.2 18.2 18.2 ( 182 0.0 0.0 0.0
694030D 91 0.0 2.8 28 28 ( 2.8) 0.0 0.0 0.0
694030D 92 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
694030D 93 0.0 1.9 19 19 ( 1.9) 0.0 0.0 0.0
963200E 94 0.0 2.7 2.7 2.7 ( 2.7) 0.0 0.0 0.0
963200E 95 0.0 36 36 36 ( 3.6) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF6409 6940303 87 0.0 4.1 4.1 4.1 ( 4.1) 0.0 0.0 0.0
6940303 88 0.0 44 44 44 ( 4.4) 0.0 0.0 0.0
6940303 89 0.0 7.2 7.2 7.2 ( 7.2) 0.0 0.0 0.0
6940303 90 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
694030D 91 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
694030D 92 0.0 2.4 24 24 ( 2.4) 0.0 0.0 0.0
694030D 93 0.0 07 07 07 ( 0.7) 0.0 0.0 0.0
963200E 94 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
963200E 95 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TASK SUBTOTAL 14,466.0 14,212.1 14,212.1 14,212.1 253.8 0.0 0.0 0.0

STDCE; SUBTSK MGR: JACOBSON; PI:

YOF6410 6940303 87 0.0 116 116 116 ( 11.6) 0.0 0.0 0.0
6940303 88 866.0 26.3 26.3 26.3 839.6 0.0 0.0 0.0
6940303 90 1,786.0 1111 1111 1111 1,674.8 0.0 0.0 0.0
694030D 91 135.0 123.0 123.0 123.0 119 0.0 0.0 0.0
694030D 92 250.0 323.2 3232 3232 ( 73.2) 0.0 0.0 0.0
694030D 93 158.0 160.5 160.5 160.5 ( 2.5) 0.0 0.0 0.0

AVIONICS & SOFTWARE-STDCE/ED; SUBTSK MGR: JACOBSON; PI:

YAF6410 6940303 89 0.0 49.8 49.8 49.8 ( 49.8) 0.0 0.0 0.0

STRUCTURES - STDCE/ED; SUBTSK MGR: JACOBSON; PI:

YCF6410 6940303 89 0.0 25.0 25.0 25.0 ( 25.0) 0.0 0.0 0.0

SYSTEMS INTEGRATION & ANALYSIS - STDCE/E; SUBTSK MGR: JACOBSON; PI:

YGF6410 6940303 89 0.0 6.2 6.2 6.2 ( 6.2) 0.0 0.0 0.0

MECHANICAL & FLUIDS-STDCE/ED; SUBTSK MGR: JACOBSON; PI:

YMF6410 6940303 89 0.0 334 334 334 ( 33.4) 0.0 0.0 0.0

OPTICAL - STDCE/ED; SUBTSK MGR: JACOBSON; PI:

YPF6410 6940303 89 0.0 112.1 1121 1121 ( 112.1) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: JACOBSON; PI:

YTF6410 6940303 87 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
6940303 89 0.0 1445 1445 1445 ( 144.5) 0.0 0.0 0.0
6940303 90 0.0 5.2 5.2 5.2 ( 5.2) 0.0 0.0 0.0
694030D 91 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
694030D 92 0.0 9.4 9.4 9.4 ( 9.4) 0.0 0.0 0.0
694030D 93 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: JACOBSON; PI:

YVF6410 6940303 90 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
694030D 91 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
694030D 92 0.0 3.4 3.4 3.4 ( 3.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: JACOBSON; PI:

YXF6410 6940303 87 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
6940303 89 0.0 4.4 4.4 4.4 ( 4.4) 0.0 0.0 0.0
694030D 91 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
694030D 92 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
694030D 93 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0

TASK SUBTOTAL 3,195.0 1,160.4 1,160.4 1,160.4 2,034.5 0.0 0.0 0.0

‘ZENO/UMD-GAMMON; SUBTSK MGR: LAUVER; PI:
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|ZENO/UMD-GAMMON; SUBTSK MGR: LAUVER; PI: \

YOF6415 6940303 87 0.0 610.0 610.0 610.0 ( 610.0) 0.0 0.0 0.0
6940303 88 0.0 633.9 633.9 633.9 (6339 0.0 0.0 0.0
6940303 89 4,050.0 4,012.6 4,012.6 4,012.6 37.3 0.0 0.0 0.0
6940303 £ 4,884.0 3,861.2 3,861.2 3,861.2 1,022.7 0.0 0.0 0.0
694030E 91 5,082.0 5,033.8 5,033.8 5,033.8 48.2 0.0 0.0 0.0
694030E 92 6,318.0 6,085.4 6,085.4 6,085.4 2325 0.0 0.0 0.0
694030E 93 1,181.0 2,356.7 2,356.7 2,356.7 ( 1175.7) 0.0 0.0 0.0
963500C 9% 1,370.0 650.0 650.0 650.0 720.0 0.0 0.0 0.0
963500C 95 546.0 395.0 395.0 395.0 151.0 0.0 0.0 0.0
963500C % 0.0 290.0 290.0 290.0 ( 290.0) 0.0 0.0 0.0
963500C 97 0.0 325 325 325 (325 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: LAUVER; PI:

YSF6415 6940303 87 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: LAUVER; PI:

YXF6415 6940303 87 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

TASK SUBTOTAL 23,431.0 23,961.9 23,961.9 23,961.9 ( 5309) 0.0 0.0 0.0

‘P.I.SUPPORT; SUBTSK MGR: STEIGMAN; PI: ‘
YOF6417 6940303 86 90.0 82.4 82.4 82.4 7.6 0.0 0.0 0.0
TASK SUBTOTAL 90.0 82.4 82.4 82.4 7.6 0.0 0.0 0.0

|ZENO,I-H; SUBTSK MGR: LAUVER; PI: \

YOF6720 6940303 89 75.0 0.8 0.8 0.8 74.1 0.0 0.0 0.0
6940303 90 79.0 358 358 358 431 0.0 0.0 0.0
694030E 91 235.0 1515 151.5 151.5 83.4 0.0 0.0 0.0
694030E 92 182.0 78.4 78.4 78.4 1035 0.0 0.0 0.0
694030E 93 69.0 20.8 20.8 20.8 48.1 0.0 0.0 0.0
963500C 94 20.0 4.9 4.9 4.9 15.0 0.0 0.0 0.0
963500C 96 0.0 116 116 116 ( 11.6) 0.0 0.0 0.0
963500C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963500C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: LAUVER; PI:

YSF6720 6940303 89 0.0 48.6 48.6 48.6 ( 48.6) 0.0 0.0 0.0
6940303 90 0.0 66.8 66.8 66.8 ( 66.8) 0.0 0.0 0.0
694030E 91 0.0 773 773 773 ( 71.3) 0.0 0.0 0.0
694030E 92 0.0 57.3 57.3 57.3 ( 57.3) 0.0 0.0 0.0
694030E 93 0.0 212 212 212 ( 21.2) 0.0 0.0 0.0
963500C 94 12.0 13.3 133 133 ( 1.3) 0.0 0.0 0.0
963500C 96 0.0 6.5 6.5 6.5 ( 6.5) 0.0 0.0 0.0
963500C 97 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
963500C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: LAUVER; PI:

YTF6720 694030E 92 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
694030E 93 0.0 233 23.3 23.3 ( 23.3) 0.0 0.0 0.0
963500C 94 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
963500C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963500C 98 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: LAUVER; Pl

YVF6720 694030E 93 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
963500C 94 0.0 2.2 2.2 2.2 ( 2.2) 0.0 0.0 0.0
963500C 97 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
963500C 98 0.0 0.6 0.4 0.4 ( 0.6) 0.6 0.4 0.4

STOCK; SUBTSK MGR: LAUVER; PI:

YXF6720 694030E 93 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
963500C 94 0.0 3.7 3.7 3.7 ( 3.7) 0.0 0.0 0.0
963500C 97 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
963500C 98 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 672.0 629.3 629.1 629.1 42.6 0.6 0.4 0.4

GAS JET DIFFUSION/I-H; SUBTSK MGR: STEIGMAN; PI:

YOF6867 6940303 87 0.0 40.8 40.8 40.8 ( 40.8) 0.0 0.0 0.0
6940303 88 0.0 27.0 27.0 27.0 ( 217.0) 0.0 0.0 0.0
6940303 89 383.0 3.6 3.6 3.6 379.3 0.0 0.0 0.0
6940303 90 16.0 2.8 2.8 2.8 131 0.0 0.0 0.0
694030C 91 72.0 254 254 254 46.5 0.0 0.0 0.0
694030C 92 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; PI:

YSF6867 6940303 87 0.0 89.9 89.9 89.9 ( 89.9) 0.0 0.0 0.0
6940303 88 0.0 106.3 106.3 106.3 ( 106.3) 0.0 0.0 0.0
6940303 89 0.0 418 418 418 ( 41.8) 0.0 0.0 0.0
6940303 90 0.0 11.2 112 112 ( 11.2) 0.0 0.0 0.0
694030C 91 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 29
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTF6867 6940303 87 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940303 88 0.0 49.0 49.0 49.0 ( 49.0) 0.0 0.0 0.0
6940303 89 0.0 9.1 9.1 9.1 ( 9.1) 0.0 0.0 0.0
694030C 91 0.0 12 12 12 ( 12) 0.0 0.0 0.0
694030C 92 0.0 7.0 7.0 7.0 ( 7.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVF6867 6940303 £y 0.0 9.1 9.1 9.1 ( 9.1) 0.0 0.0 0.0
694030C 91 0.0 26.8 26.8 26.8 ( 268) 0.0 0.0 0.0
694030C 92 0.0 4.1 4.1 4.1 ( 4.1) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXF6867 6940303 87 0.0 04 04 04 ( 0.4) 0.0 0.0 0.0
6940303 88 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
6940303 89 0.0 14 14 14 ( 1.4) 0.0 0.0 0.0
6940303 90 0.0 20 2.0 2.0 ( 2.0) 0.0 0.0 0.0
694030C 91 0.0 3.9 39 3.9 ( 3.9) 0.0 0.0 0.0
694030C 92 0.0 17 17 17 ( 17) 0.0 0.0 0.0

TASK SUBTOTAL 471.0 468.9 468.9 468.9 2.0 0.0 0.0 0.0

COMBUSTION FLUID DIAGNOSTICS ATO/LERC-GR; SUBTSK MGR: STEIGMAN; PI:

YOF6979 6940303 87 0.0 306.0 306.0 306.0 ( 306.0) 0.0 0.0 0.0
6940303 88 0.0 342.6 342.6 342.6 ( 342.6) 0.0 0.0 0.0
6940303 89 1,022.0 274.1 274.1 274.1 747.8 0.0 0.0 0.0
6940303 90 150.0 172.2 172.2 172.2 ( 22.2) 0.0 0.0 0.0
694030C 91 160.0 166.4 166.4 166.4 ( 6.4) 0.0 0.0 0.0
694030C 92 205.0 2325 2325 2325 ( 217.5) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; Pl

YSF6979 6940303 88 0.0 1.9 1.9 1.9 ( 1.9) 0.0 0.0 0.0
6940303 89 0.0 2.6 2.6 2.6 ( 2.6) 0.0 0.0 0.0
6940303 90 0.0 7.5 75 75 ( 7.5) 0.0 0.0 0.0
694030C 91 0.0 19.0 19.0 19.0 ( 19.0) 0.0 0.0 0.0
694030C 92 0.0 9.3 9.3 9.3 ( 9.3) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTF6979 6940303 88 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
6940303 89 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
6940303 90 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
694030C 91 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0
694030C 92 0.0 4.7 4.7 4.7 ( 4.7) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVF6979 6940303 90 0.0 5.2 52 52 ( 5.2) 0.0 0.0 0.0
694030C 91 0.0 33 33 33 ( 3.3) 0.0 0.0 0.0
694030C 92 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXF6979 6940303 87 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0
6940303 88 0.0 15 15 15 ( 15) 0.0 0.0 0.0
6940303 89 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0
6940303 90 0.0 1.0 1.0 1.0 ( 1.0) 0.0 0.0 0.0
694030C 91 0.0 3.7 3.7 3.7 ( 3.7) 0.0 0.0 0.0
694030C 92 0.0 15 15 15 ( 1.5) 0.0 0.0 0.0

TASK SUBTOTAL 1,537.0 1,567.5 1,567.5 1,567.5 ( 30.5) 0.0 0.0 0.0

HIGH RESOLUTION VIDEO; SUBTSK MGR: STEIGMAN; PI:

YOF6980 6940303 87 0.0 223.7 223.7 223.7 ( 223.7) 0.0 0.0 0.0
6940303 88 0.0 76.0 76.0 76.0 ( 76.0) 0.0 0.0 0.0
6940303 89 1,050.0 163.9 163.9 163.9 886.1 0.0 0.0 0.0
6940303 90 0.0 64.4 64.4 64.4 ( 64.4) 0.0 0.0 0.0
694030C 91 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; Pl

YSF6980 6940303 87 0.0 29.8 29.8 29.8 ( 29.8) 0.0 0.0 0.0
6940303 88 0.0 163.7 163.7 163.7 ( 163.7) 0.0 0.0 0.0
6940303 89 0.0 163.5 163.5 163.5 ( 163.5) 0.0 0.0 0.0
6940303 90 0.0 67.6 67.6 67.6 ( 67.6) 0.0 0.0 0.0
694030C 91 0.0 87.0 87.0 87.0 ( 87.0) 0.0 0.0 0.0
694030C 92 0.0 66.7 66.7 66.7 ( 66.7) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTF6980 694030C 92 0.0 5.2 5.2 5.2 ( 5.2) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVF6980 694030C 92 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXF6980 6940303 89 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030C 91 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 1,050.0 1,112.9 11129 11129 ( 62.9) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 30
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR

SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS

‘ADVANCED FURNACE TECHNOLOGY/LERC ROSENTH; SUBTSK MGR: STEIGMAN; PI:

Y0G6981 6940303 87 0.0 100.1 100.1 100.1 ( 100.1) 0.0 0.0 0.0
6940303 88 0.0 825 82.5 82.5 (825 0.0 0.0 0.0
6940303 89 300.0 92.6 92.6 92.6 2074 0.0 0.0 0.0
6940303 £y 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
694030C 91 0.0 0.4 04 04 ( 0.4) 0.0 0.0 0.0
694030C 92 15.0 6.4 6.4 6.4 85 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTG6981 6940303 87 0.0 43 43 43 ( 4.3) 0.0 0.0 0.0
6940303 88 0.0 12.0 12.0 12.0 (120 0.0 0.0 0.0
6940303 89 0.0 43 43 43 ( 4.3) 0.0 0.0 0.0
6940303 90 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVG6981 694030C 92 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXG6981 6940303 87 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
6940303 88 0.0 0.9 0.9 0.9 ( 0.9) 0.0 0.0 0.0
6940303 89 0.0 11 11 11 ( 1.1) 0.0 0.0 0.0
6940303 £y 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
694030C 91 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030C 92 0.0 0.5 05 0.5 ( 0.5) 0.0 0.0 0.0

TASK SUBTOTAL 315.0 306.9 306.9 306.9 8.0 0.0 0.0 0.0

REACTIONLESS MICRO-G MECHANISM ATD/I-H; SUBTSK MGR: STEIGMAN; PI:

YOH8982 6940303 87 0.0 180.5 180.5 180.5 ( 1805) 0.0 0.0 0.0
6940303 88 0.0 299.0 299.0 299.0 ( 299.0) 0.0 0.0 0.0
6940303 89 979.0 338.4 338.4 338.4 6405 0.0 0.0 0.0
6940303 9 85.0 73.8 738 738 11.2 0.0 0.0 0.0
694030C 91 0.0 8.5 85 85 ( 8.5) 0.0 0.0 0.0

ENGINEERING; SUBTSK MGR: STEIGMAN; PI:

YSH6982 6940303 87 0.0 285 285 285 (285 0.0 0.0 0.0
6940303 88 0.0 59.3 59.3 59.3 ( 593) 0.0 0.0 0.0
6940303 89 0.0 40 40 40 (40 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTH6982 6940303 88 0.0 146 146 146 ( 146) 0.0 0.0 0.0
6940303 89 0.0 26.9 26.9 26.9 (269 0.0 0.0 0.0
6940303 90 0.0 5.3 53 53 ( 5.3) 0.0 0.0 0.0
694030C 91 0.0 (22 ( 2.2) ( 22) 22 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVH6982 6940303 89 0.0 1.2 1.2 1.2 ( 1.2) 0.0 0.0 0.0
6940303 90 0.0 6.8 6.8 6.8 ( 6.8) 0.0 0.0 0.0
694030C 91 0.0 26 26 26 ( 2.6) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXH6982 6940303 88 0.0 05 05 05 ( 0.5) 0.0 0.0 0.0
6940303 89 0.0 2.8 2.8 2.8 ( 2.8) 0.0 0.0 0.0
6940303 9 0.0 41 41 41 (41 0.0 0.0 0.0
694030C 91 0.0 25 25 25 ( 2.5) 0.0 0.0 0.0

TASK SUBTOTAL 1,064.0 1,057.8 1,057.8 1,057.8 6.1 0.0 0.0 0.0

ADVANCED FURNACE TECHNOLOGY ATD/I-H-BATU; SUBTSK MGR: STEIGMAN; PI:

Y0G7030 6940303 87 0.0 53.1 53.1 53.1 ( 53.1) 0.0 0.0 0.0
6940303 88 0.0 343.9 343.9 343.9 ( 343.9) 0.0 0.0 0.0
6940303 89 550.0 332.6 332.6 332.6 217.3 0.0 0.0 0.0
6940303 90 210 94.2 94.2 94.2 ( 73.2) 0.0 0.0 0.0
694030C 91 100.0 713 713 713 28.6 0.0 0.0 0.0
694030C 92 35.0 40.2 40.2 40.2 ( 5.2) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTG7030 6940303 87 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940303 88 0.0 3.9 3.9 3.9 ( 3.9) 0.0 0.0 0.0
6940303 89 0.0 6.7 6.7 6.7 ( 6.7) 0.0 0.0 0.0
6940303 90 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
694030C 91 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVG7030 6940303 89 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
6940303 90 0.0 2.3 2.3 2.3 ( 2.3) 0.0 0.0 0.0
694030C 91 0.0 0.4 0.4 0.4 ( 0.4) 0.0 0.0 0.0
694030C 92 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXG7030 6940303 87 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
6940303 88 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
6940303 89 0.0 2.3 2.3 2.3 ( 2.3) 0.0 0.0 0.0
6940303 90 0.0 11 11 11 ( 11) 0.0 0.0 0.0
694030C 91 0.0 0.2 0.2 0.2 ( 0.2) 0.0 0.0 0.0
694030C 92 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98
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ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 31
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 706.0 956.2 956.2 956.2 ( 2502) 0.0 0.0 0.0

LLS-ATD/PURCHASES; SUBTSK MGR: MEYER, W; PI:

Y0G7031 6940303 87 0.0 388.1 388.1 388.1 ( 388.1) 0.0 0.0 0.0
6940303 88 0.0 303.1 303.1 303.1 ( 303.1) 0.0 0.0 0.0
6940303 89 1,075.0 358.7 358.7 358.7 716.2 0.0 0.0 0.0
6940303 90 120.0 106.9 106.9 106.9 13.0 0.0 0.0 0.0
694030C 91 160.0 116.4 116.4 116.4 435 0.0 0.0 0.0
694030C 92 390.0 260.3 260.3 260.3 129.6 0.0 0.0 0.0
694030C 93 80.0 279.7 279.7 279.7 ( 199.7) 0.0 0.0 0.0
963700A 94 0.0 5.5 55 55 ( 5.5) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: MEYER, W; PI:

YTG7031 6940303 89 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0
6940303 90 0.0 19 19 19 ( 1.9) 0.0 0.0 0.0
694030C 92 0.0 0.8 0.8 0.8 ( 0.8) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: MEYER, W; PI:

YVG7031 694030C 93 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: MEYER, W; Pl

YXG7031 6940303 87 0.0 0.7 0.7 0.7 ( 0.7) 0.0 0.0 0.0
6940303 88 0.0 0.3 03 03 ( 0.3) 0.0 0.0 0.0
6940303 89 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
6940303 90 0.0 0.5 0.5 0.5 ( 0.5) 0.0 0.0 0.0
694030C 91 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 1,825.0 1,824.1 1,824.1 1,824.1 0.8 0.0 0.0 0.0

POOL BOILING EXPERIMENT/I-H; SUBTSK MGR: OTERO, A; PI:

YOF7053 6940303 87 0.0 28.9 28.9 28.9 (289 0.0 0.0 0.0
6940303 88 0.0 116.1 116.1 116.1 ( 116.1) 0.0 0.0 0.0
6940303 89 407.0 119.9 119.9 119.9 287.0 0.0 0.0 0.0
6940303 9 402.0 294.2 294.2 294.2 107.7 0.0 0.0 0.0
694030G 91 535.0 292.1 292.1 292.1 242.9 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: OTERO, A; PI:

YSF7053 6940303 87 0.0 13 13 13 ( 1.3) 0.0 0.0 0.0
6940303 89 0.0 20.6 20.6 20.6 ( 206) 0.0 0.0 0.0
6940303 9 0.0 49.6 496 49.6 ( 496) 0.0 0.0 0.0
694030G 91 0.0 341 341 341 ( 341) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: OTERO, A; PI:

YTF7053 6940303 87 0.0 26.9 26.9 26.9 (269 0.0 0.0 0.0
6940303 88 0.0 23.2 23.2 232 (232 0.0 0.0 0.0
6940303 89 0.0 54.3 54.3 54.3 ( 543) 0.0 0.0 0.0
6940303 9 0.0 81.9 81.9 81.9 (819 0.0 0.0 0.0
694030G 91 0.0 80.1 80.1 80.1 ( 80.1) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: OTERO, A; PI:

YVF7053 6940303 9 0.0 14.3 14.3 14.3 ( 143) 0.0 0.0 0.0
694030G 91 0.0 315 315 315 (315 0.0 0.0 0.0

STOCK; SUBTSK MGR: OTERO, A; PI:

YXF7053 6940303 87 0.0 16 16 16 ( 1.6) 0.0 0.0 0.0
6940303 88 0.0 3.9 39 39 ( 3.9) 0.0 0.0 0.0
6940303 89 0.0 3.0 3.0 3.0 ( 3.0) 0.0 0.0 0.0
6940303 9 0.0 10.0 10.0 10.0 (100 0.0 0.0 0.0
694030G 91 0.0 7.6 76 76 ( 7.6) 0.0 0.0 0.0

TASK SUBTOTAL 1,344.0 1,295.8 1,295.8 1,295.8 481 0.0 0.0 0.0

GAS JET DIFFUSION - SAIC/EDLEMAN; SUBTSK MGR: STEIGMAN; PI:

YOF7056 6940303 87 0.0 192.3 192.3 192.3 ( 192.3) 0.0 0.0 0.0
6940303 88 0.0 184.8 184.8 184.8 ( 184.8) 0.0 0.0 0.0
6940303 89 499.0 455 45.5 45.5 453.4 0.0 0.0 0.0
6940303 90 143.0 79.1 79.1 79.1 63.8 0.0 0.0 0.0
694030C 91 71.0 81.2 812 81.2 ( 10.2) 0.0 0.0 0.0
694030C 92 0.0 3.1 31 31 ( 3.1) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; Pl

YSF7056 694030C 91 0.0 8.8 8.8 8.8 ( 8.8) 0.0 0.0 0.0
694030C 92 0.0 4.0 4.0 4.0 ( 4.0) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTF7056 694030C 91 0.0 17 17 17 ( 17) 0.0 0.0 0.0
694030C 92 0.0 12 12 12 ( 12) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVF7056 694030C 92 0.0 9.0 9.0 9.0 ( 9.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXF7056 694030C 92 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0

TASK SUBTOTAL 713.0 611.7 611.7 611.7 101.2 0.0 0.0 0.0
‘SURFACE TENSION DRIVEN CONVECTION-H/W; SUBTSK MGR: JACOBSON; PI:
YOF7086 6940303 86 0.0 65.5 65.5 65.5 ( 65.5) 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 32
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
TASK SUBTOTAL 0.0 65.5 65.5 655 (655 0.0 0.0 0.0

VIBRATION ISOLATION ATD; SUBTSK MGR: STEIGMAN; PI:

YOF7106 6940303 87 0.0 100.2 100.2 100.2 ( 100.2) 0.0 0.0 0.0
6940303 88 0.0 221.1 221.1 221.1 ( 221.1) 0.0 0.0 0.0
6940303 89 715.0 239.4 239.4 239.4 475.6 0.0 0.0 0.0
6940303 90 215.0 18.3 183 183 196.6 0.0 0.0 0.0
694030C 91 342.0 202.7 202.7 202.7 139.2 0.0 0.0 0.0
694030C 92 0.0 159 15.9 15.9 ( 15.9) 0.0 0.0 0.0
694030C 93 0.0 3.1 31 31 ( 3.1) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: STEIGMAN; Pl

YSF7106 6940303 88 0.0 26.3 26.3 26.3 ( 26.3) 0.0 0.0 0.0
6940303 89 0.0 185.7 185.7 185.7 ( 185.7) 0.0 0.0 0.0
6940303 90 0.0 99.0 99.0 99.0 ( 99.0) 0.0 0.0 0.0
694030C 91 0.0 38.8 38.8 38.8 ( 38.8) 0.0 0.0 0.0
694030C 92 0.0 5.5 55 55 ( 5.5) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTF7106 6940303 88 0.0 13.8 138 138 ( 13.8) 0.0 0.0 0.0
6940303 89 0.0 21.9 219 219 ( 21.9) 0.0 0.0 0.0
6940303 90 0.0 175 175 175 ( 17.5) 0.0 0.0 0.0
694030C 91 0.0 138 13.8 13.8 ( 13.8) 0.0 0.0 0.0
694030C 92 0.0 0.1 0.1 0.1 ( 0.1) 0.0 0.0 0.0

RESEARCH AIRCRAFT; SUBTSK MGR: STEIGMAN; Pl:

YUF7106 694030C 91 0.0 8.4 8.4 8.4 ( 8.4) 0.0 0.0 0.0

TEST SUPPORT SERVICES; SUBTSK MGR: STEIGMAN; PI:

YVF7106 6940303 90 0.0 5.2 5.2 5.2 ( 5.2) 0.0 0.0 0.0
694030C 91 0.0 6.4 6.4 6.4 ( 6.4) 0.0 0.0 0.0
694030C 92 0.0 0.3 0.3 03 ( 0.3) 0.0 0.0 0.0

STOCK; SUBTSK MGR: STEIGMAN; PI:

YXF7106 6940303 88 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0
6940303 89 0.0 4.7 4.7 4.7 ( 4.7) 0.0 0.0 0.0
6940303 90 0.0 14 14 14 ( 14) 0.0 0.0 0.0
694030C 91 0.0 3.9 3.9 3.9 ( 3.9) 0.0 0.0 0.0
694030C 92 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
694030C 93 0.0 0.3 0.3 0.3 ( 0.3) 0.0 0.0 0.0

TASK SUBTOTAL 1,272.0 1,255.7 1,255.7 1,255.7 16.2 0.0 0.0 0.0

MODULAR COMBUSTION FACILITY; SUBTSK MGR: WINSA; PI:

YOF7112 6940303 88 0.0 84.9 84.9 84.9 ( 84.9) 0.0 0.0 0.0
6940303 89 1,165.0 164.8 164.8 164.8 1,000.1 0.0 0.0 0.0
6940303 90 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:
YSF7112 6940303 87 0.0 10.3 10.3 10.3 ( 10.3) 0.0 0.0 0.0
6940303 88 0.0 219.8 219.8 219.8 ( 219.8) 0.0 0.0 0.0
6940303 89 0.0 625.2 625.2 625.2 ( 625.2) 0.0 0.0 0.0
6940303 90 0.0 157.8 157.8 157.8 ( 157.8) 0.0 0.0 0.0
STOCK; SUBTSK MGR: WINSA; PI:
YXF7112 6940303 88 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
6940303 90 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 1,165.0 1,263.2 1,263.2 1,263.2 ( 98.2) 0.0 0.0 0.0

FLUID PHYSICS/DYNAMICS FACILITY; SUBTSK MGR: WINSA; PI:

YOF7113 6940303 87 0.0 150.0 150.0 150.0 ( 150.0) 0.0 0.0 0.0
6940303 88 0.0 22 2.2 2.2 ( 2.2) 0.0 0.0 0.0
6940303 89 900.0 32.0 32.0 32.0 867.9 0.0 0.0 0.0
6940303 90 0.0 46.1 46.1 46.1 ( 46.1) 0.0 0.0 0.0

ENGINEERING SERVICES; SUBTSK MGR: WINSA; PI:

YSF7113 6940303 87 0.0 7.8 7.8 7.8 ( 7.8) 0.0 0.0 0.0
6940303 88 0.0 151.7 151.7 151.7 ( 151.7) 0.0 0.0 0.0
6940303 89 0.0 245.7 245.7 245.7 ( 245.7) 0.0 0.0 0.0
6940303 90 0.0 195.2 195.2 195.2 ( 195.2) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: WINSA; PI:

YTF7113 6940303 90 0.0 3.0 3.0 3.0 ( 3.0) 0.0 0.0 0.0

STOCK; SUBTSK MGR: WINSA; PI:

YXF7113 6940303 88 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
6940303 89 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0

TASK SUBTOTAL 900.0 834.1 834.1 834.1 65.8 0.0 0.0 0.0

‘NON-CONTACT TEMP. MEASUREMENT; SUBTSK MGR: STEIGMAN; PI: ‘
YOF7114 6940303 88 210.0 195.4 195.4 195.4 14.5 0.0 0.0 0.0
TASK SUBTOTAL 210.0 195.4 195.4 195.4 145 0.0 0.0 0.0

‘MODULAR CONTAINERLESS; SUBTSK MGR: STEIGMAN; PI: ‘
Y0G7275 6940303 88 0.0 7.7 .7 .7 ( 71.7) 0.0 0.0 0.0

|*Task-|eve| PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE: 33
(WBS: 1.14.99 Title: FLIGHT CLOSED PROJECTS - UPN 963 Proj Mgr: GASSAWAY Analyst: GASSAWAY )
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘MODULAR CONTAINERLESS; SUBTSK MGR: STEIGMAN; PI: \
Y0G7275 6940303 89 80.0 23 23 23 776 0.0 0.0 0.0
STOCK; SUBTSK MGR: STEIGMAN; PI:
YXG7275 6940303 89 0.0 0.0 0.0 0.0 ( 0.0) 0.0 0.0 0.0
TASK SUBTOTAL 80.0 80.1 80.1 80.1 ( 0.1) 0.0 0.0 0.0

SPACECRAFT FIRE SAFETY PAYBACK; SUBTSK MGR: STEIGMAN; PI:

YOF7280 6940303 88 0.0 17.2 172 172 ( 17.2) 0.0 0.0 0.0

FABRICATION; SUBTSK MGR: STEIGMAN; PI:

YTF7280 6940303 89 0.0 0.6 0.6 0.6 ( 0.6) 0.0 0.0 0.0
TASK SUBTOTAL 0.0 17.8 17.8 17.8 ( 17.8) 0.0 0.0 0.0
WBS TOTAL 112,957.0 114,479.0 114,478.0 114,483.4 ( 1,522.0) 0.8 0.6 8.1

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst. ALLYRDT2.PRG/FRX DATE: 07/02/98




LeRC MICROGRAVITY SCIENCE DIVISION

ALL-YEARS SUBTASK-LEVEL DETAIL REPORT FOR MONTH ENDING: 06/30/98 ($K) PAGE:
(WBS: 1.15.1 Title: NEI CATARACT RESEARCH Proj Mgr: LING Analyst: FINDLEY
TASK-LEVEL CUM FROM INCEPTION DIFF (Task PY CUM CURRENT FISCAL YEAR
SUBTASK  RTOP PY PY BUDGET* COM OBL COSTS  Budget - COM) COM OBL COSTS
‘NEI CATARACT RESEARCH; SUBTSK MGR: SINGH; PI: \
YOF1566 963450A 94 0.0 48.6 48.6 48.6 ( 486) 0.0 0.0 0.0
963450A 95 100.0 62.9 62.9 62.9 37.0 0.0 0.0 0.0
963450A 96 0.0 197.7 197.7 197.7 ( 197.7) 0.0 0.0 0.0
963450A 97 0.0 274.0 274.0 270.8 (2740 0.0 0.0 1735
963450A 98 0.0 317.1 234.2 151.1 ( 317 317.1 2342 151.1
FABRICATION; SUBTSK MGR: ; PI:
YTF1566 963450A 95 0.0 038 0.8 0.8 (08 0.0 0.0 0.0
963450A 96 0.0 0.1 0.1 01 (01 0.0 0.0 0.0
963450A 97 0.0 185 185 185 (185 0.0 0.0 0.0
963450A 98 0.0 135 135 135 (135 135 135 135
TEST SUPPORT SERVICES; SUBTSK MGR: ; PI:
YVF1566 963450A 9% 0.0 0.8 0.8 0.8 (08 0.0 0.0 0.0
963450A 97 0.0 2.9 29 29 (29 0.0 0.0 0.0
963450A 98 0.0 7.1 4.8 4.8 ( 11 7.1 4.8 4.8
STOCK; SUBTSK MGR: ; PI:
YXF1566 963450A 9% 0.0 2.9 2.9 2.9 (29 0.0 0.0 0.0
963450A 97 0.0 05 05 05 (05 0.0 0.0 0.0
963450A 98 0.0 03 03 03 (03 03 03 03
TASK SUBTOTAL 100.0 948.4 863.2 776.9 ( 848.4) 338.2 253.1 3435
WBS TOTAL 100.0 948.4 863.2 776.9 ( 848.4) 338.2 253.1 3435
UPN TOTAL 344,412.6 398,566.2 395,157.8 389,044.9 ( 54,153.6) 17,757.7 14,640.5 18,319.4
GRAND TOTAL 344,412.6 398,566.2 395,157.8 389,044.9 ( 54,153.6) 17,757.7 14,640.5 18,319.4

*Task-level PY Budget maintained separately from WBS-level AUTHORITY Budget. The two ought to equal. If they don't, contact responsible Resource Analyst.
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